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SECTION 00 12 00
PRE-BID REQUEST FOR INFORMATION

DATE:                                  .

CONTRACT:                                      .

DRAWING:                                          .

SPECIFICATION SECTION:                                        .

REQUEST: INCLUDE ATTACHMENTS AS REQUIRED TO CLARIFY QUESTION:

                                                                                                                                                              .

                                                                                                                                                              .

                                                                                                                                                              .

                                                                                                                                                              .

                                                                                                                                                              .

                                                                                                                                                              .

Requested by:                                                                                                                               .
                                 Name  /  Company Name

ANSWER:

                                                                                                                                                              .

                                                                                                                                                              .

                                                                                                                                                              .

                                                                                                                                                              .

                                                                                                                                                              .

By:                                                   Date:                                      RFI #:                                      .
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

Any singular reference to 
Contractor, Surety, Owner 
or other party shall be 
considered plural where 
applicable. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

CONTRACTOR: 
(Name, legal status and address) 

SURETY:  
(Name, legal status and principal place 
of business) 

«  »«  » 
«  » 

«  »«  » 
«  » 

 
OWNER: 
(Name, legal status and address) 
«Tompkins Consolidated Area Transit, Inc» 
«737 Willow Ave» 
«Ithaca, NY 14850» 
 
BOND AMOUNT: $ «  » 
 
PROJECT: 
(Name, location or address, and Project number, if any) 
«TCAT Bus Wash Replacement» 
«Tompkins Consolidated Area Transit, Inc» 
«737 Willow Ave» 
«Ithaca, NY 14850» 
«Hunt #2940-002 » 
 
The Contractor and Surety are bound to the Owner in the amount set forth above, for the 
payment of which the Contractor and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, as provided herein. The 
conditions of this Bond are such that if the Owner accepts the bid of the Contractor 
within the time specified in the bid documents, or within such time period as may be 
agreed to by the Owner and Contractor, and the Contractor either (1) enters into a 
contract with the Owner in accordance with the terms of such bid, and gives such bond or 
bonds as may be specified in the bidding or Contract Documents, with a surety admitted 
in the jurisdiction of the Project and otherwise acceptable to the Owner, for the faithful 
performance of such Contract and for the prompt payment of labor and material furnished 
in the prosecution thereof; or (2) pays to the Owner the difference, not to exceed the 
amount of this Bond, between the amount specified in said bid and such larger amount 
for which the Owner may in good faith contract with another party to perform the work 
covered by said bid, then this obligation shall be null and void, otherwise to remain in full 
force and effect. The Surety hereby waives any notice of an agreement between the 
Owner and Contractor to extend the time in which the Owner may accept the bid. Waiver 
of notice by the Surety shall not apply to any extension exceeding sixty (60) days in the 
aggregate beyond the time for acceptance of bids specified in the bid documents, and the 
Owner and Contractor shall obtain the Surety’s consent for an extension beyond sixty 
(60) days.  
 
If this Bond is issued in connection with a subcontractor’s bid to a Contractor, the term 
Contractor in this Bond shall be deemed to be Subcontractor and the term Owner shall be 
deemed to be Contractor. 
 
When this Bond has been furnished to comply with a statutory or other legal requirement 
in the location of the Project, any provision in this Bond conflicting with said statutory or 
legal requirement shall be deemed deleted herefrom and provisions conforming to such 
statutory or other legal requirement shall be deemed incorporated herein. When so 



 

AIA Document A310™ – 2010. Copyright © 1963, 1970 and 2010 by The American Institute of Architects. All rights reserved. WARNING: This AIA® 

Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA ®  Document, 
or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the 
law. This draft was produced by AIA software at 11:43:06 on 06/25/2010 under Order No.1505517065_1 which expires on 07/19/2010, and is not 
for resale. 
User Notes:   (1784173623) 

 
2 

 

furnished, the intent is that this Bond shall be construed as a statutory bond and not as a common law bond. 
 
Signed and sealed this «  » day of «  » , «  » 
 

  «  » 

 
 (Principal) (Seal) 

    «  » 

(Witness)  (Title) 

  «  » 

 
 (Surety) (Seal) 

    «  » 

(Witness)  (Title) 
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

Any singular reference to 
Contractor, Surety, Owner 
or other party shall be 
considered plural where 
applicable. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
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CONTRACTOR: 
(Name, legal status and address) 

SURETY: 
(Name, legal status and principal 
place of business) 

«  »«  » 
«  » 

«  »«  » 
«  » 

 
OWNER: 
(Name, legal status and address) 
«Tompkins Consolidated Area Transit, Inc» 
«737 Willow Ave» 
«Ithaca, NY 14850» 
 
CONSTRUCTION CONTRACT 
Date: «  » 
Amount: $ «  » 
Description: 
(Name and location) 
«TCAT Bus Wash Replacement» 
«Tompkins Consolidated Area Transit, Inc» 
«737 Willow Ave» 
«Ithaca, NY 14850» 
«Hunt #2940-002 » 
 
BOND 
Date:  
(Not earlier than Construction Contract Date) 
«  » 
Amount: $ «  » 
Modifications to this Bond: «  » None «  » See Section 18 
 
CONTRACTOR AS PRINCIPAL  SURETY 
Company: (Corporate Seal)  Company: (Corporate Seal) 

Signature:    

 

Signature:    

Name and 
Title: 

«  »«  »  Name and 
Title: 

«  »«  » 

(Any additional signatures appear on the last page of this Payment Bond.) 
 
(FOR INFORMATION ONLY — Name, address and telephone) 
AGENT or BROKER: 
 

OWNER’S REPRESENTATIVE: 
(Architect, Engineer or other party:) 

«  » 
«  » 
«  » 

«  » 
«  » 
«  » 
«  » 
«  » 
«  » 
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§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 
successors and assigns to the Owner to pay for labor, materials and equipment furnished for use in the performance 
of the Construction Contract, which is incorporated herein by reference, subject to the following terms. 
 
§ 2 If the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies and holds 
harmless the Owner from claims, demands, liens or suits by any person or entity seeking payment for labor, 
materials or equipment furnished for use in the performance of the Construction Contract, then the Surety and the 
Contractor shall have no obligation under this Bond.  
 
§ 3 If there is no Owner Default under the Construction Contract, the Surety’s obligation to the Owner under this 
Bond shall arise after the Owner has promptly notified the Contractor and the Surety (at the address described in 
Section 13) of claims, demands, liens or suits against the Owner or the Owner’s property by any person or entity 
seeking payment for labor, materials or equipment furnished for use in the performance of the Construction Contract 
and tendered defense of such claims, demands, liens or suits to the Contractor and the Surety.  
 
§ 4 When the Owner has satisfied the conditions in Section 3, the Surety shall promptly and at the Surety’s expense 
defend, indemnify and hold harmless the Owner against a duly tendered claim, demand, lien or suit. 
 
§ 5 The Surety’s obligations to a Claimant under this Bond shall arise after the following:  
 
§ 5.1 Claimants, who do not have a direct contract with the Contractor,  

.1 have furnished a written notice of non-payment to the Contractor, stating with substantial accuracy 
the amount claimed and the name of the party to whom the materials were, or equipment was, 
furnished or supplied or for whom the labor was done or performed, within ninety (90) days after 
having last performed labor or last furnished materials or equipment included in the Claim; and 

.2 have sent a Claim to the Surety (at the address described in Section 13). 
 
§ 5.2 Claimants, who are employed by or have a direct contract with the Contractor, have sent a Claim to the Surety 
(at the address described in Section 13). 
 
§ 6 If a notice of non-payment required by Section 5.1.1 is given by the Owner to the Contractor, that is sufficient to 
satisfy a Claimant’s obligation to furnish a written notice of non-payment under Section 5.1.1. 
 
§ 7 When a Claimant has satisfied the conditions of Sections 5.1 or 5.2, whichever is applicable, the Surety shall 
promptly and at the Surety’s expense take the following actions: 
 
§ 7.1 Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after receipt of the Claim, 
stating the amounts that are undisputed and the basis for challenging any amounts that are disputed; and 
 
§ 7.2 Pay or arrange for payment of any undisputed amounts. 
 
§ 7.3 The Surety’s failure to discharge its obligations under Section 7.1 or Section 7.2 shall not be deemed to 
constitute a waiver of defenses the Surety or Contractor may have or acquire as to a Claim, except as to undisputed 
amounts for which the Surety and Claimant have reached agreement. If, however, the Surety fails to discharge its 
obligations under Section 7.1 or Section 7.2, the Surety shall indemnify the Claimant for the reasonable attorney’s 
fees the Claimant incurs thereafter to recover any sums found to be due and owing to the Claimant. 
 
§ 8 The Surety’s total obligation shall not exceed the amount of this Bond, plus the amount of reasonable attorney’s 
fees provided under Section 7.3, and the amount of this Bond shall be credited for any payments made in good faith 
by the Surety.  
 
§ 9 Amounts owed by the Owner to the Contractor under the Construction Contract shall be used for the 
performance of the Construction Contract and to satisfy claims, if any, under any construction performance bond. 
By the Contractor furnishing and the Owner accepting this Bond, they agree that all funds earned by the Contractor 
in the performance of the Construction Contract are dedicated to satisfy obligations of the Contractor and Surety 
under this Bond, subject to the Owner’s priority to use the funds for the completion of the work. 
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§ 10 The Surety shall not be liable to the Owner, Claimants or others for obligations of the Contractor that are 
unrelated to the Construction Contract. The Owner shall not be liable for the payment of any costs or expenses of 
any Claimant under this Bond, and shall have under this Bond no obligation to make payments to, or give notice on 
behalf of, Claimants or otherwise have any obligations to Claimants under this Bond.  
 
§ 11 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to 
related subcontracts, purchase orders and other obligations. 
 
§ 12 No suit or action shall be commenced by a Claimant under this Bond other than in a court of competent 
jurisdiction in the state in which the project that is the subject of the Construction Contract is located or after the 
expiration of one year from the date (1) on which the Claimant sent a Claim to the Surety pursuant to Section 5.1.2 
or 5.2, or (2) on which the last labor or service was performed by anyone or the last materials or equipment were 
furnished by anyone under the Construction Contract, whichever of (1) or (2) first occurs. If the provisions of this 
Paragraph are void or prohibited by law, the minimum period of limitation available to sureties as a defense in the 
jurisdiction of the suit shall be applicable.  
 
§ 13 Notice and Claims to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown 
on the page on which their signature appears. Actual receipt of notice or Claims, however accomplished, shall be 
sufficient compliance as of the date received. 
 
§ 14 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where 
the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement 
shall be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be 
deemed incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond 
and not as a common law bond. 
 
§ 15 Upon request by any person or entity appearing to be a potential beneficiary of this Bond, the Contractor and 
Owner shall promptly furnish a copy of this Bond or shall permit a copy to be made. 
 
§ 16 Definitions 
§ 16.1 Claim. A written statement by the Claimant including at a minimum: 

.1 the name of the Claimant; 

.2 the name of the person for whom the labor was done, or materials or equipment furnished; 

.3 a copy of the agreement or purchase order pursuant to which labor, materials or equipment was 
furnished for use in the performance of the Construction Contract; 

.4 a brief description of the labor, materials or equipment furnished; 

.5 the date on which the Claimant last performed labor or last furnished materials or equipment for use 
in the performance of the Construction Contract; 

.6 the total amount earned by the Claimant for labor, materials or equipment furnished as of the date of 
the Claim;  

.7 the total amount of previous payments received by the Claimant; and 

.8 the total amount due and unpaid to the Claimant for labor, materials or equipment furnished as of the 
date of the Claim. 

 
§ 16.2 Claimant. An individual or entity having a direct contract with the Contractor or with a subcontractor of the 
Contractor to furnish labor, materials or equipment for use in the performance of the Construction Contract. The 
term Claimant also includes any individual or entity that has rightfully asserted a claim under an applicable 
mechanic’s lien or similar statute against the real property upon which the Project is located. The intent of this Bond 
shall be to include without limitation in the terms “labor, materials or equipment” that part of water, gas, power, 
light, heat, oil, gasoline, telephone service or rental equipment used in the Construction Contract, architectural and 
engineering services required for performance of the work of the Contractor and the Contractor’s subcontractors, 
and all other items for which a mechanic's lien may be asserted in the jurisdiction where the labor, materials or 
equipment were furnished. 
 
§ 16.3 Construction Contract. The agreement between the Owner and Contractor identified on the cover page, 
including all Contract Documents and all changes made to the agreement and the Contract Documents. 
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§ 16.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as 
required under the Construction Contract or to perform and complete or comply with the other material terms of the 
Construction Contract. 
 
§ 16.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor. 
 
§ 17 If this Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this 
Bond shall be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor. 
 
§ 18 Modifications to this bond are as follows: 
 
«  » 
 
(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.) 
CONTRACTOR AS PRINCIPAL  SURETY 
Company: (Corporate Seal)  Company: (Corporate Seal) 

Signature:    

 

Signature:    

Name and Title: «  »«  »  Name and Title: «  »«  » 
Address: «  »  Address: «  » 
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

Any singular reference to 
Contractor, Surety, Owner 
or other party shall be 
considered plural where 
applicable. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

 
CONTRACTOR: 
(Name, legal status and address) 

SURETY: 
(Name, legal status and principal 
place of business) 

«  »«  » 
«  » 

«  »«  » 
«  » 

 
OWNER: 
(Name, legal status and address) 
«Tompkins Consolidated Area Transit, Inc» 
«737 Willow Ave» 
«Ithaca, NY 14850» 
 
CONSTRUCTION CONTRACT 
Date: «  » 
Amount: $ «  » 
Description: 
(Name and location) 
«TCAT Bus Wash Replacement» 
«Tompkins Consolidated Area Transit, Inc» 
«737 Willow Ave» 
«Ithaca, NY 14850» 
«Hunt #2940-002 » 
 
BOND 
Date:  
(Not earlier than Construction Contract Date) 
«  » 
Amount: $ «  » 
Modifications to this Bond: «  » None «  » See Section 16 
 
CONTRACTOR AS PRINCIPAL  SURETY 
Company: (Corporate Seal)  Company: (Corporate Seal) 

Signature:    

 

Signature:    

Name and 
Title: 

«  »«  »  Name and 
Title: 

«  »«  » 

(Any additional signatures appear on the last page of this Performance Bond.) 
 
(FOR INFORMATION ONLY — Name, address and telephone) 
AGENT or BROKER: 
 

OWNER’S REPRESENTATIVE: 
(Architect, Engineer or other party:) 

«  » 
«  » 
«  » 

«  » 
«  » 
«  » 
«  » 
«  » 
«  » 
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§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 
successors and assigns to the Owner for the performance of the Construction Contract, which is incorporated herein 
by reference. 
 
§ 2 If the Contractor performs the Construction Contract, the Surety and the Contractor shall have no obligation 
under this Bond, except when applicable to participate in a conference as provided in Section 3. 
 
§ 3 If there is no Owner Default under the Construction Contract, the Surety’s obligation under this Bond shall arise 
after 

.1 the Owner first provides notice to the Contractor and the Surety that the Owner is considering 
declaring a Contractor Default. Such notice shall indicate whether the Owner is requesting a 
conference among the Owner, Contractor and Surety to discuss the Contractor’s performance. If the 
Owner does not request a conference, the Surety may, within five (5) business days after receipt of 
the Owner’s notice, request such a conference. If the Surety timely requests a conference, the Owner 
shall attend. Unless the Owner agrees otherwise, any conference requested under this Section 3.1 
shall be held within ten (10) business days of the Surety’s receipt of the Owner’s notice. If the 
Owner, the Contractor and the Surety agree, the Contractor shall be allowed a reasonable time to 
perform the Construction Contract, but such an agreement shall not waive the Owner’s right, if any, 
subsequently to declare a Contractor Default;  

.2 the Owner declares a Contractor Default, terminates the Construction Contract and notifies the 
Surety; and  

.3 the Owner has agreed to pay the Balance of the Contract Price in accordance with the terms of the 
Construction Contract to the Surety or to a contractor selected to perform the Construction Contract. 

 
§ 4 Failure on the part of the Owner to comply with the notice requirement in Section 3.1 shall not constitute a 
failure to comply with a condition precedent to the Surety’s obligations, or release the Surety from its obligations, 
except to the extent the Surety demonstrates actual prejudice. 
 
§ 5 When the Owner has satisfied the conditions of Section 3, the Surety shall promptly and at the Surety’s expense 
take one of the following actions: 
 
§ 5.1 Arrange for the Contractor, with the consent of the Owner, to perform and complete the Construction Contract; 
 
§ 5.2 Undertake to perform and complete the Construction Contract itself, through its agents or independent 
contractors; 
 
§ 5.3 Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner for a contract for 
performance and completion of the Construction Contract, arrange for a contract to be prepared for execution by the 
Owner and a contractor selected with the Owner’s concurrence, to be secured with performance and payment bonds 
executed by a qualified surety equivalent to the bonds issued on the Construction Contract, and pay to the Owner the 
amount of damages as described in Section 7 in excess of the Balance of the Contract Price incurred by the Owner 
as a result of the Contractor Default; or 
 
§ 5.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor and with 
reasonable promptness under the circumstances: 

.1 After investigation, determine the amount for which it may be liable to the Owner and, as soon as 
practicable after the amount is determined, make payment to the Owner; or 

.2 Deny liability in whole or in part and notify the Owner, citing the reasons for denial. 
 
§ 6 If the Surety does not proceed as provided in Section 5 with reasonable promptness, the Surety shall be deemed 
to be in default on this Bond seven days after receipt of an additional written notice from the Owner to the Surety 
demanding that the Surety perform its obligations under this Bond, and the Owner shall be entitled to enforce any 
remedy available to the Owner. If the Surety proceeds as provided in Section 5.4, and the Owner refuses the 
payment or the Surety has denied liability, in whole or in part, without further notice the Owner shall be entitled to 
enforce any remedy available to the Owner. 
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§ 7 If the Surety elects to act under Section 5.1, 5.2 or 5.3, then the responsibilities of the Surety to the Owner shall 
not be greater than those of the Contractor under the Construction Contract, and the responsibilities of the Owner to 
the Surety shall not be greater than those of the Owner under the Construction Contract. Subject to the commitment 
by the Owner to pay the Balance of the Contract Price, the Surety is obligated, without duplication, for 

.1 the responsibilities of the Contractor for correction of defective work and completion of the 
Construction Contract; 

.2 additional legal, design professional and delay costs resulting from the Contractor’s Default, and 
resulting from the actions or failure to act of the Surety under Section 5; and  

.3 liquidated damages, or if no liquidated damages are specified in the Construction Contract, actual 
damages caused by delayed performance or non-performance of the Contractor.  

 
§ 8 If the Surety elects to act under Section 5.1, 5.3 or 5.4, the Surety’s liability is limited to the amount of this 
Bond. 
 
§ 9 The Surety shall not be liable to the Owner or others for obligations of the Contractor that are unrelated to the 
Construction Contract, and the Balance of the Contract Price shall not be reduced or set off on account of any such 
unrelated obligations. No right of action shall accrue on this Bond to any person or entity other than the Owner or its 
heirs, executors, administrators, successors and assigns. 
 
§ 10 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to 
related subcontracts, purchase orders and other obligations. 
 
§ 11 Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in 
the location in which the work or part of the work is located and shall be instituted within two years after a 
declaration of Contractor Default or within two years after the Contractor ceased working or within two years after 
the Surety refuses or fails to perform its obligations under this Bond, whichever occurs first. If the provisions of this 
Paragraph are void or prohibited by law, the minimum period of limitation available to sureties as a defense in the 
jurisdiction of the suit shall be applicable. 
 
§ 12 Notice to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on the page 
on which their signature appears. 
 
§ 13 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where 
the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement 
shall be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be 
deemed incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond 
and not as a common law bond. 
 
§ 14 Definitions 
§ 14.1 Balance of the Contract Price. The total amount payable by the Owner to the Contractor under the Construction 
Contract after all proper adjustments have been made, including allowance to the Contractor of any amounts 
received or to be received by the Owner in settlement of insurance or other claims for damages to which the 
Contractor is entitled, reduced by all valid and proper payments made to or on behalf of the Contractor under the 
Construction Contract. 
 
§ 14.2 Construction Contract. The agreement between the Owner and Contractor identified on the cover page, 
including all Contract Documents and changes made to the agreement and the Contract Documents.  
 
§ 14.3 Contractor Default. Failure of the Contractor, which has not been remedied or waived, to perform or otherwise 
to comply with a material term of the Construction Contract. 
 
§ 14.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as 
required under the Construction Contract or to perform and complete or comply with the other material terms of the 
Construction Contract.  
 
§ 14.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor. 
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§ 15 If this Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this 
Bond shall be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor. 
 
§ 16 Modifications to this bond are as follows: 
 
«  » 
 
(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.) 
CONTRACTOR AS PRINCIPAL  SURETY 
Company: (Corporate Seal)  Company: (Corporate Seal) 

Signature:    

 

Signature:    

Name and Title: «  »«  »  Name and Title: «  »«  » 
Address: «  »  Address: «  » 
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

AIA Document A201™–2007, 
General Conditions of the 
Contract for Construction, 
is adopted in this document 
by reference. Do not use 
with other general 
conditions unless this 
document is modified. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

AGREEMENT made as of the «  » day of «  » in the year «  » 
(In words, indicate day, month and year.) 
 
BETWEEN the Owner: 
(Name, legal status, address and other information) 
 
«Tompkins Consolidated Area Transit, Inc » 
«737 Willow Ave» 
«Ithaca, NY 14850» 
 
and the Contractor: 
(Name, legal status, address and other information) 
 
« » 
« » 
« » 
 
for the following Project: 
(Name, location and detailed description) 
 
«TCAT Bus Wash Replacement» 
«Tompkins Consolidated Area Transit, Inc » 
«737 Willow Ave» 
«Ithaca, NY 14850» 
«Hunt #:  2940-002» 
 
The Architect: 
(Name, legal status, address and other information) 
 
« Hunt Engineers, Architects, Land Surveyors & Landscape Architect, DPC» 
«Airport Corporate Park» 
«100 Hunt Center» 
«Horseheads, NY 14845» 
 
 
The Owner and Contractor agree as follows. 
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ARTICLE 1   THE CONTRACT DOCUMENTS 
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed 
in this Agreement and Modifications issued after execution of this Agreement, all of which form the Contract, and 
are as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the 
entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or 
agreements, either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in 
Article 9. 
 
ARTICLE 2   THE WORK OF THIS CONTRACT 
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in 
the Contract Documents to be the responsibility of others. 
 
ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
§ 3.1 The date of commencement of the Work shall be the date of this Agreement unless a different date is stated 
below or provision is made for the date to be fixed in a notice to proceed issued by the Owner. 
(Insert the date of commencement if it differs from the date of this Agreement or, if applicable, state that the date 
will be fixed in a notice to proceed.) 
 
«    » 
 
If, prior to the commencement of the Work, the Owner requires time to file mortgages and other security interests, 
the Owner’s time requirement shall be as follows: 
 
«N/A  » 
 
§ 3.2 The Contract Time shall be measured from the date of commencement. 
 
§ 3.3 The Contractor shall achieve Substantial Completion of the entire Work not later than «  » ( «  » ) days from the 
date of commencement, or as follows: 
(Insert number of calendar days. Alternatively, a calendar date may be used when coordinated with the date of 
commencement. If appropriate, insert requirements for earlier Substantial Completion of certain portions of the 
Work.) 
 
« » 
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Portion of Work Substantial Completion Date 
   

 
, subject to adjustments of this Contract Time as provided in the Contract Documents. 
(Insert provisions, if any, for liquidated damages relating to failure to achieve Substantial Completion on time or for 
bonus payments for early completion of the Work.) 
 
«  » 
 
ARTICLE 4   CONTRACT SUM 
§ 4.1a The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 
Contract 5a. The Contract Sum shall be « » ($ « » ), subject to additions and deductions as provided in the Contract 
Documents. 
 
§ 4.2 The Contract Sum is based upon the following alternates, if any, which are described in the Contract 
Documents and are hereby accepted by the Owner: 
(State the numbers or other identification of accepted alternates. If the bidding or proposal documents permit the 
Owner to accept other alternates subsequent to the execution of this Agreement, attach a schedule of such other 
alternates showing the amount for each and the date when that amount expires.) 
 
« » 
 
§ 4.3a Unit prices, if any for Contract 5a: 
(Identify and state the unit price; state quantity limitations, if any, to which the unit price will be applicable.) 
 

Item Units and Limitations Price Per Unit ($0.00) 
   

 
 
§ 4.4 Allowances included in the Contract Sum, if any for Contract 5a: 
(Identify allowance and state exclusions, if any, from the allowance price.) 
 

Item Price 
  

 
ARTICLE 5   PAYMENTS 
§ 5.1 PROGRESS PAYMENTS 
§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for 
Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the 
Contractor as provided below and elsewhere in the Contract Documents. 
 
§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of 
the month, or as follows: 
 
«  » 
 
§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the «fifth» day of a 
month, the Owner shall make payment of the certified amount to the Contractor not later than the «fifth» day of the 
«following» month. If an Application for Payment is received by the Architect after the application date fixed above, 
payment shall be made by the Owner not later than «sixty» ( «60» ) days after the Architect receives the Application 
for Payment. 
(Federal, state or local laws may require payment within a certain period of time.) 
 
§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the 
Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract 
Sum among the various portions of the Work. The schedule of values shall be prepared in such form and supported 
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by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to by the 
Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment. 
 
§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end 
of the period covered by the Application for Payment. 
 
§ 5.1.6 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be 
computed as follows: 

.1 Take that portion of the Contract Sum properly allocable to completed Work as determined by 
multiplying the percentage completion of each portion of the Work by the share of the Contract Sum 
allocated to that portion of the Work in the schedule of values, less retainage of «five» percent ( «5.00  
» %). Pending final determination of cost to the Owner of changes in the Work, amounts not in 
dispute shall be included as provided in Section 7.3.9 of AIA Document A201™–2007, General 
Conditions of the Contract for Construction; 

.2 Add that portion of the Contract Sum properly allocable to materials and equipment delivered and 
suitably stored at the site for subsequent incorporation in the completed construction (or, if approved 
in advance by the Owner, suitably stored off the site at a location agreed upon in writing), less 
retainage of «5.00» percent ( «5.00» %); 

.3 Subtract the aggregate of previous payments made by the Owner; and 

.4 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment 
as provided in Section 9.5 of AIA Document A201–2007. 

 
§ 5.1.7 The progress payment amount determined in accordance with Section 5.1.6 shall be further modified under 
the following circumstances: 

.1 Add, if final completion of the Work is thereafter materially delayed through no fault of the 
Contractor, any additional amounts payable in accordance with Section 9.10.3 of AIA Document 
A201–2007. 

 
§ 5.1.8 Reduction or limitation of retainage, if any, shall be as follows: 
(If it is intended, prior to Substantial Completion of the entire Work, to reduce or limit the retainage resulting from 
the percentages inserted in Sections 5.1.6.1 and 5.1.6.2 above, and this is not explained elsewhere in the Contract 
Documents, insert here provisions for such reduction or limitation.) 
 
«N/A» 
 
§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for 
materials or equipment which have not been delivered and stored at the site. 
 
§ 5.2 FINAL PAYMENT 
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 
Contractor when 

.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct 
Work as provided in Section 12.2.2 of AIA Document A201–2007, and to satisfy other requirements, 
if any, which extend beyond final payment; and 

.2 a final Certificate for Payment has been issued by the Architect. 
 
§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the 
Architect’s final Certificate for Payment, or as follows: 
 
«  » 
 
ARTICLE 6   DISPUTE RESOLUTION 
§ 6.1 INITIAL DECISION MAKER 
The Architect will serve as Initial Decision Maker pursuant to Section 15.2 of AIA Document A201–2007, unless 
the parties appoint below another individual, not a party to this Agreement, to serve as Initial Decision Maker. 
(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, 
if other than the Architect.) 
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« Hunt Engineers, Architects, Land Surveyors & Landscape Architect, DPC» 
«Airport Corporate Park» 
«100 Hunt Center» 
«Horseheads, NY 14845» 
 
§ 6.2 BINDING DISPUTE RESOLUTION 
For any Claim subject to, but not resolved by, mediation pursuant to Section 15.3 of AIA Document A201–2007, the 
method of binding dispute resolution shall be as follows: 
(Check the appropriate box. If the Owner and Contractor do not select a method of binding dispute resolution 
below, or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims 
will be resolved by litigation in a court of competent jurisdiction.) 
 

[ « » ] Arbitration pursuant to Section 15.4 of AIA Document A201–2007 
 
[ «X» ] Litigation in a court of competent jurisdiction 
 
[ «  » ] Other (Specify) 
 
«  » 

 
ARTICLE 7   TERMINATION OR SUSPENSION 
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document 
A201–2007. 
 
§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2007. 
 
ARTICLE 8   MISCELLANEOUS PROVISIONS 
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2007 or another Contract 
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract 
Documents. 
 
§ 8.2 Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated 
below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is 
located. 
(Insert rate of interest agreed upon, if any.) 
 
«  » % «  » 
 
§ 8.3 The Owner’s representative: 
(Name, address and other information) 
 
«Raymond Lalley» 
«Tompkins Consolidated Area Transit, Inc » 
«737 Willow Ave» 
«Ithaca, NY 14850» 
 
§ 8.4 The Contractor’s representative: 
(Name, address and other information) 
 
« » 
« » 
« » 
« » 
 
§ 8.5 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days written notice to the 
other party. 
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§ 8.6 Other provisions: 
 
«  » 
 
ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS 
§ 9.1 The Contract Documents, except for Modifications issued after execution of this Agreement, are enumerated in 
the sections below. 
 
§ 9.1.1 The Agreement is this executed AIA Document A101–2007, Standard Form of Agreement Between Owner 
and Contractor. 
 
§ 9.1.2 The General Conditions are AIA Document A201–2007, General Conditions of the Contract for 
Construction. 
 
§ 9.1.3 The Supplementary and other Conditions of the Contract:  Included in AIA A201-2007 
 

Document Title Date Pages 
 See Exhibit ‘B’    

 
§ 9.1.4 The Specifications: 
(Either list the Specifications here or refer to an exhibit attached to this Agreement.) 
«  » 
 

Section Title Date Pages 
See Exhibit ‘A’     

 
§ 9.1.5 The Drawings: 
(Either list the Drawings here or refer to an exhibit attached to this Agreement.) 
«  » 
 

Number Title Date 
  See Exhibit ‘A’   

 
§ 9.1.6 The Addenda, if any: 
 

Number Date Pages 
N/A    

 
Portions of Addenda relating to bidding requirements are not part of the Contract Documents unless the bidding 
requirements are also enumerated in this Article 9. 
 
§ 9.1.7 Additional documents, if any, forming part of the Contract Documents: 
 

.1 AIA Document E201™–2007, Digital Data Protocol Exhibit, if completed by the parties, or the 
following: 

 
«  » 

 
.2 Other documents, if any, listed below: 

(List here any additional documents that are intended to form part of the Contract Documents. AIA 
Document A201–2007 provides that bidding requirements such as advertisement or invitation to bid, 
Instructions to Bidders, sample forms and the Contractor’s bid are not part of the Contract 
Documents unless enumerated in this Agreement.  They should be listed here only if intended to be 
part of the Contract Documents.) 

 
«  » 
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ARTICLE 10   INSURANCE AND BONDS 
The Contractor shall purchase and maintain insurance and provide bonds as set forth in Article 11 of AIA Document 
A201–2007. 
(State bonding requirements, if any, and limits of liability for insurance required in Article 11 of AIA Document 
A201–2007.) 
 

Type of insurance or bond Limit of liability or bond amount ($0.00) 
    

 
 
This Agreement entered into as of the day and year first written above. 
 
 

       

OWNER (Signature)  CONTRACTOR (Signature) 

«Frank Proto, Board Chairperson»  « » 
(Printed name and title)  (Printed name and title) 

 
     

OWNER (Signature)   

«Scot Vanderpool, General Manager»   
(Printed name and title)   
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for the following PROJECT: 
(Name and location or address) 
«TCAT Bus Wash Replacement» 
«Tompkins Consolidated Area Transit, Inc. » 
«737 Willow Ave» 
«Ithaca, NY 14850» 
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THE OWNER: 
(Name and address) 
«Tompkins Consolidated Area Transit, Inc. » 
«737 Willow Ave» 
«Ithaca, NY 14850» 
 
THE ARCHITECT: 
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15.2.5 
Injury or Damage to Person or Property 
10.2.8, 10.4.1 
Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 12.2.1, 13.5 
Instructions to Bidders 
1.1.1 
Instructions to the Contractor 
3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.5.2 
Instruments of Service, Definition of 
1.1.7 
Insurance 
3.18.1, 6.1.1, 7.3.7, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 11 
Insurance, Boiler and Machinery 
11.3.2 
Insurance, Contractor’s Liability 
11.1 
Insurance, Effective Date of 
8.2.2, 11.1.2 
Insurance, Loss of Use 
11.3.3 
Insurance, Owner’s Liability 
11.2 
Insurance, Property 
10.2.5, 11.3 
Insurance, Stored Materials 
9.3.2, 11.4.1.4 
INSURANCE AND BONDS 
11 
Insurance Companies, Consent to Partial Occupancy 
9.9.1, 11.4.1.5 
Insurance Companies, Settlement with 
11.4.10 
Intent of the Contract Documents 
1.2.1, 4.2.7, 4.2.12, 4.2.13, 7.4 
Interest 
13.6 
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Interpretation 
1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 
Interpretations, Written 
4.2.11, 4.2.12, 15.1.4 
Judgment on Final Award 
15.4.2 
Labor and Materials, Equipment 
1.1.3, 1.1.6, 3.4, 3.5.1, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 
9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 
Labor Disputes 
8.3.1 
Laws and Regulations 
1.5, 3.2.3, 3.6, 3.7, 3.12.10, 3.13.1, 4.1.1, 9.6.4, 9.9.1, 
10.2.2, 11.1.1, 11.3, 13.1.1, 13.4, 13.5.1, 13.5.2, 
13.6.1, 14, 15.2.8, 15.4 
Liens 
2.1.2, 9.3.3, 9.10.2, 9.10.4, 15.2.8 
Limitations, Statutes of 
12.2.5, 13.7, 15.4.1.1 
Limitations of Liability 
2.3.1, 3.2.2, 3.5.1, 3.12.10, 3.17.1, 3.18.1, 4.2.6, 
4.2.7, 4.2.12, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 10.2.5, 10.3.3, 
11.1.2, 11.2.1, 11.3.7, 12.2.5, 13.4.2 
Limitations of Time 
2.1.2, 2.2, 2.4, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 
5.2, 5.3.1, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2.1, 9.3.1, 
9.3.3, 9.4.1, 9.5, 9.6, 9.7.1, 9.8, 9.9, 9.10, 11.1.3, 
11.3.1.5, 11.3.6, 11.3.10, 12.2, 13.5, 13.7, 14, 15 
Loss of Use Insurance 
11.3.3 
Material Suppliers 
1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.6, 9.10.5 
Materials, Hazardous 
10.2.4, 10.3 
Materials, Labor, Equipment and 
1.1.3, 1.1.6, 1.5.1, 3.4.1, 3.5.1, 3.8.2, 3.8.3, 3.12, 
3.13.1, 3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 
9.3.3, 9.5.1.3, 9.10.2, 10.2.1.2, 10.2.4, 14.2.1.1, 
14.2.1.2 
Means, Methods, Techniques, Sequences and 
Procedures of Construction 
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 
Mechanic’s Lien 
2.1.2, 15.2.8 
Mediation 
8.3.1, 10.3.5, 10.3.6, 15.2.1, 15.2.5, 15.2.6, 15.3, 
15.4.1 
Minor Changes in the Work 
1.1.1, 3.12.8, 4.2.8, 7.1, 7.4 
MISCELLANEOUS PROVISIONS 
13 
Modifications, Definition of 
1.1.1 
Modifications to the Contract 
1.1.1, 1.1.2, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7.1, 
10.3.2, 11.3.1 
Mutual Responsibility 

6.2 
Nonconforming Work, Acceptance of 
9.6.6, 9.9.3, 12.3 
Nonconforming Work, Rejection and Correction of 
2.3.1, 2.4.1, 3.5.1, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 
9.10.4, 12.2.1 
Notice 
2.2.1, 2.3.1, 2.4.1, 3.2.4, 3.3.1, 3.7.2, 3.12.9, 5.2.1, 
9.7.1, 9.10, 10.2.2, 11.1.3, 11.4.6, 12.2.2.1, 13.3, 
13.5.1, 13.5.2, 14.1, 14.2, 15.2.8, 15.4.1 
Notice, Written 
2.3.1, 2.4.1, 3.3.1, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 9.7.1, 
9.10, 10.2.2, 10.3, 11.1.3, 11.3.6, 12.2.2.1, 13.3, 14, 
15.2.8, 15.4.1 
Notice of Claims 
3.7.4, 4.5, 10.2.8, 15.1.2, 15.4 
Notice of Testing and Inspections 
13.5.1, 13.5.2 
Observations, Contractor’s 
3.2, 3.7.4 
Occupancy 
2.2.2, 9.6.6, 9.8, 11.3.1.5 
Orders, Written 
1.1.1, 2.3, 3.9.2, 7, 8.2.2, 11.3.9, 12.1, 12.2.2.1, 
13.5.2, 14.3.1 
OWNER 
2 
Owner, Definition of 
2.1.1 
Owner, Information and Services Required of the 
2.1.2, 2.2, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.3.2, 
9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2.1, 11.3, 13.5.1, 
13.5.2, 14.1.1.4, 14.1.4, 15.1.3 
Owner’s Authority 
1.5, 2.1.1, 2.3.1, 2.4.1, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 
4.1.2, 4.1.3, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3.1, 
7.2.1, 7.3.1, 8.2.2, 8.3.1, 9.3.1, 9.3.2, 9.5.1, 9.6.4, 
9.9.1, 9.10.2, 10.3.2, 11.1.3, 11.3.3, 11.3.10, 12.2.2, 
12.3.1, 13.2.2, 14.3, 14.4, 15.2.7 
Owner’s Financial Capability 
2.2.1, 13.2.2, 14.1.1.4 
Owner’s Liability Insurance 
11.2 
Owner’s Loss of Use Insurance 
11.3.3 
Owner’s Relationship with Subcontractors 
1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 
Owner’s Right to Carry Out the Work 
2.4, 14.2.2 
Owner’s Right to Clean Up 
6.3 
Owner’s Right to Perform Construction and to 
Award Separate Contracts 
6.1 
Owner’s Right to Stop the Work 
2.3 
Owner’s Right to Suspend the Work 
14.3 
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Owner’s Right to Terminate the Contract 
14.2 
Ownership and Use of Drawings, Specifications 
and Other Instruments of Service 
1.1.1, 1.1.6, 1.1.7, 1.5, 2.2.5, 3.2.2, 3.11.1, 3.17.1, 
4.2.12, 5.3.1 
Partial Occupancy or Use 
9.6.6, 9.9, 11.3.1.5 
Patching, Cutting and 
3.14, 6.2.5 
Patents 
3.17 
Payment, Applications for 
4.2.5, 7.3.9, 9.2.1, 9.3, 9.4, 9.5, 9.6.3, 9.7.1, 9.8.5, 
9.10.1, 14.2.3, 14.2.4, 14.4.3 
Payment, Certificates for 
4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7.1, 9.10.1, 
9.10.3, 13.7, 14.1.1.3, 14.2.4 
Payment, Failure of 
9.5.1.3, 9.7, 9.10.2, 13.6, 14.1.1.3, 14.2.1.2 
Payment, Final 
4.2.1, 4.2.9, 9.8.2, 9.10, 11.1.2, 11.1.3, 11.4.1, 11.4.5, 
12.3.1, 13.7, 14.2.4, 14.4.3 
Payment Bond, Performance Bond and 
7.3.7.4, 9.6.7, 9.10.3, 11.4.9, 11.4 
Payments, Progress 
9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3, 15.1.3 
PAYMENTS AND COMPLETION 
9 
Payments to Subcontractors 
5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 11.4.8, 
14.2.1.2 
PCB 
10.3.1 
Performance Bond and Payment Bond 
7.3.7.4, 9.6.7, 9.10.3, 11.4.9, 11.4 
Permits, Fees, Notices and Compliance with Laws 
2.2.2, 3.7, 3.13, 7.3.7.4, 10.2.2 
PERSONS AND PROPERTY, PROTECTION 
OF 
10 
Polychlorinated Biphenyl 
10.3.1 
Product Data, Definition of 
3.12.2 
Product Data and Samples, Shop Drawings 
3.11, 3.12, 4.2.7 
Progress and Completion 
4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.3 
Progress Payments 
9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3, 15.1.3 
Project, Definition of the 
1.1.4 
Project Representatives 
4.2.10 
Property Insurance 
10.2.5, 11.3 
PROTECTION OF PERSONS AND PROPERTY 

10 
Regulations and Laws 
1.5, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 9.9.1, 
10.2.2, 11.1, 11.4, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14, 
15.2.8, 15.4 
Rejection of Work 
3.5.1, 4.2.6, 12.2.1 
Releases and Waivers of Liens 
9.10.2 
Representations 
3.2.1, 3.5.1, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 
9.8.2, 9.10.1 
Representatives 
2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.1, 4.2.2, 4.2.10, 5.1.1, 
5.1.2, 13.2.1 
Responsibility for Those Performing the Work 
3.3.2, 3.18, 4.2.3, 5.3.1, 6.1.3, 6.2, 6.3, 9.5.1, 10 
Retainage 
9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 
Review of Contract Documents and Field 
Conditions by Contractor 
3.2, 3.12.7, 6.1.3 
Review of Contractor’s Submittals by Owner and 
Architect 
3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 
Review of Shop Drawings, Product Data and 
Samples by Contractor 
3.12 
Rights and Remedies 
1.1.2, 2.3, 2.4, 3.5.1, 3.7.4, 3.15.2, 4.2.6, 4.5, 5.3, 5.4, 
6.1, 6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.2, 
12.2.4, 13.4, 14, 15.4 
Royalties, Patents and Copyrights 
3.17 
Rules and Notices for Arbitration 
15.4.1 
Safety of Persons and Property 
10.2, 10.4 
Safety Precautions and Programs 
3.3.1, 4.2.2, 4.2.7, 5.3.1, 10.1, 10.2, 10.4 
Samples, Definition of 
3.12.3 
Samples, Shop Drawings, Product Data and 
3.11, 3.12, 4.2.7 
Samples at the Site, Documents and 
3.11 
Schedule of Values 
9.2, 9.3.1 
Schedules, Construction 
1.4.1.2, 3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 
Separate Contracts and Contractors 
1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 11.4.7, 
12.1.2 
Shop Drawings, Definition of 
3.12.1 
Shop Drawings, Product Data and Samples 
3.11, 3.12, 4.2.7 
Site, Use of 
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3.13, 6.1.1, 6.2.1 
Site Inspections 
3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.4.2, 9.10.1, 13.5 
Site Visits, Architect’s 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.5 
Special Inspections and Testing 
4.2.6, 12.2.1, 13.5 
Specifications, Definition of the 
1.1.6 
Specifications, The 
1.1.1, 1.1.6, 1.2.2, 1.5, 3.11, 3.12.10, 3.17, 4.2.14 
Statute of Limitations 
13.7, 15.4.1.1 
Stopping the Work 
2.3, 9.7, 10.3, 14.1 
Stored Materials 
6.2.1, 9.3.2, 10.2.1.2, 10.2.4, 11.4.1.4 
Subcontractor, Definition of 
5.1.1 
SUBCONTRACTORS 
5 
Subcontractors, Work by 
1.2.2, 3.3.2, 3.12.1, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2, 
9.6.7 
Subcontractual Relations 
5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 11.4.7, 11.4.8, 
14.1, 14.2.1 
Submittals 
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.7, 9.2, 9.3, 
9.8, 9.9.1, 9.10.2, 9.10.3, 11.1.3 
Submittal Schedule 
3.10.2, 3.12.5, 4.2.7 
Subrogation, Waivers of 
6.1.1, 11.4.5, 11.3.7 
Substantial Completion 
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 
12.2, 13.7 
Substantial Completion, Definition of 
9.8.1 
Substitution of Subcontractors 
5.2.3, 5.2.4 
Substitution of Architect 
4.1.3 
Substitutions of Materials 
3.4.2, 3.5.1, 7.3.8 
Sub-subcontractor, Definition of 
5.1.2 
Subsurface Conditions 
3.7.4 
Successors and Assigns 
13.2 
Superintendent 
3.9, 10.2.6 
Supervision and Construction Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 
7.1.3, 7.3.7, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.3 
Surety 
5.4.1.2, 9.8.5, 9.10.2, 9.10.3, 14.2.2, 15.2.7 

Surety, Consent of 
9.10.2, 9.10.3 
Surveys 
2.2.3 
Suspension by the Owner for Convenience 
14.3 
Suspension of the Work 
5.4.2, 14.3 
Suspension or Termination of the Contract 
5.4.1.1, 11.4.9, 14 
Taxes 
3.6, 3.8.2.1, 7.3.7.4 
Termination by the Contractor 
14.1, 15.1.6 
Termination by the Owner for Cause 
5.4.1.1, 14.2, 15.1.6 
Termination by the Owner for Convenience 
14.4 
Termination of the Architect 
4.1.3 
Termination of the Contractor 
14.2.2 
TERMINATION OR SUSPENSION OF THE 
CONTRACT 
14 
Tests and Inspections 
3.1.3, 3.3.3, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 
9.10.1, 10.3.2, 11.4.1.1, 12.2.1, 13.5 
TIME 
8 
Time, Delays and Extensions of 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4.1, 8.3, 9.5.1, 9.7.1, 
10.3.2, 10.4.1, 14.3.2, 15.1.5, 15.2.5 
Time Limits 
2.1.2, 2.2, 2.4, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 
4.4, 4.5, 5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 
9.3.3, 9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 11.1.3, 
11.4.1.5, 11.4.6, 11.4.10, 12.2, 13.5, 13.7, 14, 15.1.2, 
15.4 
Time Limits on Claims 
3.7.4, 10.2.8, 13.7, 15.1.2 
Title to Work 
9.3.2, 9.3.3 
Transmission of Data in Digital Form 
1.6 
UNCOVERING AND CORRECTION OF 
WORK 
12 
Uncovering of Work 
12.1 
Unforeseen Conditions, Concealed or Unknown 
3.7.4, 8.3.1, 10.3 
Unit Prices 
7.3.3.2, 7.3.4 
Use of Documents 
1.1.1, 1.5, 2.2.5, 3.12.6, 5.3 
Use of Site 
3.13, 6.1.1, 6.2.1 
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Values, Schedule of 
9.2, 9.3.1 
Waiver of Claims by the Architect 
13.4.2 
Waiver of Claims by the Contractor 
9.10.5, 11.4.7, 13.4.2, 15.1.6 
Waiver of Claims by the Owner 
9.9.3, 9.10.3, 9.10.4, 11.4.3, 11.4.5, 11.4.7, 12.2.2.1, 
13.4.2, 14.2.4, 15.1.6 
Waiver of Consequential Damages 
14.2.4, 15.1.6 
Waiver of Liens 
9.10.2, 9.10.4 
Waivers of Subrogation 
6.1.1, 11.4.5, 11.3.7 
Warranty 
3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.4, 12.2.2, 13.7.1 

Weather Delays 
15.1.5.2 
Work, Definition of 
1.1.3 
Written Consent 
1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.8.5, 
9.9.1, 9.10.2, 9.10.3, 11.4.1, 13.2, 13.4.2, 15.4.4.2 
Written Interpretations 
4.2.11, 4.2.12 
Written Notice 
2.3, 2.4, 3.3.1, 3.9, 3.12.9, 3.12.10, 5.2.1, 8.2.2, 9.7, 
9.10, 10.2.2, 10.3, 11.1.3, 11.4.6, 12.2.2, 12.2.4, 13.3, 
14, 15.4.1 
Written Orders 
1.1.1, 2.3, 3.9, 7, 8.2.2, 11.4.9, 12.1, 12.2, 13.5.2, 
14.3.1, 15.1.2 
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 BASIC DEFINITIONS 
§ 1.1.1 THE CONTRACT DOCUMENTS 
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the 
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in 
the Agreement and Modifications issued after execution of the Contract. A Modification is (1) a written amendment 
to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive or (4) a written 
order for a minor change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the 
Contract Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, 
other information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or 
proposal, or portions of Addenda relating to bidding requirements. 
 
§ 1.1.2 THE CONTRACT 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written 
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be 
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the 
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner 
and the Architect or the Architect’s consultants or (4) between any persons or entities other than the Owner and the 
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the 
Contract intended to facilitate performance of the Architect’s duties. 
 
§ 1.1.3 THE WORK 
The term “Work” means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment and services provided or to be provided by 
the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 
 
§ 1.1.4 THE PROJECT 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole 
or a part and which may include construction by the Owner and by separate contractors. 
 
§ 1.1.5 THE DRAWINGS 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules and diagrams. 
 
§ 1.1.6 THE SPECIFICATIONS 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems, standards and workmanship for the Work, and performance of related services. 
 
§ 1.1.7 INSTRUMENTS OF SERVICE 
Instruments of Service are representations, in any medium of expression now known or later developed, of the 
tangible creative work performed by the Architect and the Architect’s consultants under their respective professional 
services agreements. Instruments of Service may include, without limitation, studies, surveys, models, sketches, 
drawings, specifications, and other similar materials. 
 
§ 1.1.8 INITIAL DECISION MAKER 
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 
accordance with Section 15.2 and certify termination of the Agreement under Section 14.2.2.  
 
§ 1.1.9 MISCELLANEOUS DEFINITIONS 
 
§ 1.1.9.1 The term “product” as used herein includes materials, systems and equipment.    
 
§ 1.1.9.2 The terms “install” or “furnish all labor” are used herein as term contractions and unless specifically noted 
otherwise are to mean “perform  all operations connected with installation of work including unloading materials to 
be installed, supplying all necessary equipment and rigs to do the work, test, place in operation and service.”     
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§ 1.1.9.3 The terms “Furnish” or “Furnish all material” are used herein as term contractions and unless specifically 
noted otherwise are to mean “supply and deliver to the job site all materials and/or equipment so specified.”    
 
§ 1.1.9.4 “The word “Provide” is used herein as a term contraction and unless otherwise specifically noted is to mean 
“furnish, install, connect up, complete, test, place in operation and service.” 
 
§ 1.1.9.5 The terms “Approved”, “Equal”, “Proper” and “adequate” and words of similar meaning are understood to 
mean “in the opinion of the Architect.” 
 
§ 1.1.9.6 The word “Replace” is used herein as a term contraction and unless otherwise specifically noted is to mean 
“remove existing and provide new.”  
 
§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 
completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by 
one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent 
consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the 
indicated results.  
 
§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not 
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 
performed by any trade. 
 
§ 1.2.3It is the intent of the Contract Documents to describe a functionally complete Project (or part thereof) to be 
constructed in accordance with the Contract Documents.  Any Work, materials or equipment that may reasonably be 
inferred from the Contract Documents or from prevailing custom or trade usage as being required to produce the 
intended result will be furnished and performed whether or not specifically called for.  When words or phrases 
which have a well-known technical or construction industry or trade meaning are used to describe Work, materials, 
or equipment, such words or phrases shall be interpreted in accordance with the meaning.  
 
§ 1.2.4 Certain portions of the Specifications are written in condensed outline form and omitted words are to be 
supplied by inference.  Naming of an article or operation shall have the effect of stating “Contractor shall furnish, 
install and complete” said operation or article unless it is further qualified in the context in which it appears.  
 
§ 1.2.5  When reference is made to specifications of a manufacturer, trade association, governmental agency, 
reference standard or similar source (such as ASTM, ASA, AISC, ACI, etc.) such is made part of these 
specifications, having the force and effect as though reproduced herein, and upon entering into the Contract the 
Contractor acknowledges its familiarity with those pertaining to its work.     
 
§ 1.3 CAPITALIZATION 
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of 
numbered articles or (3) the titles of other documents published by the American Institute of Architects. 
 
§ 1.4 INTERPRETATION 
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and 
articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in 
another is not intended to affect the interpretation of either statement. 
 
§ 1.4.1 In the event of conflicts or discrepancies among the Contract Documents, interpretations will be based on the 
following, in descending order of priority. 
1. The Agreement. 
2. Addenda, with those of later date having precedence over those of earlier date.  
3. Supplementary Conditions. 
4. The General Conditions of the Contract for Construction.  
5. Drawings and Specifications.   
In case of an inconsistency between Drawings and Specifications or within other Documents not clarified by 
addendum the better quality or greater quantity of Work shall be provided in accordance with the Architect’s 
interpretation.  The Architect’s determination shall be final.  
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§ 1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE 
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 
Instruments of Service, including the Drawings and Specifications, and will retain all common law, statutory and 
other reserved rights, including copyrights. The Contractor, Subcontractors, Sub-subcontractors, and material or 
equipment suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or distribution to 
meet official regulatory requirements or for other purposes in connection with this Project is not to be construed as 
publication in derogation of the Architect’s or Architect’s consultants’ reserved rights. 
 
§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to use 
and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Work. All 
copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. 
The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers may not use the 
Instruments of Service on other projects or for additions to this Project outside the scope of the Work without the 
specific written consent of the Owner, Architect and the Architect’s consultants.  
 
§ 1.6 TRANSMISSION OF DATA IN DIGITAL FORM 
If the parties intend to transmit Instruments of Service or any other information or documentation in digital form, 
they shall endeavor to establish necessary protocols governing such transmissions, unless otherwise already 
provided in the Agreement or the Contract Documents. 
 
ARTICLE 2   OWNER 
§ 2.1 GENERAL 
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have 
express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. 
Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. The term “Owner” means 
the Owner or the Owner’s authorized representative. 
 
§ 2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information 
necessary and relevant for the Contractor to evaluate, give notice of or enforce mechanic’s lien rights. Such 
information shall include a correct statement of the record legal title to the property on which the Project is located, 
usually referred to as the site, and the Owner’s interest therein. 
 
§ 2.1.3  The Owner and/or the Architect shall not supervise, direct or have control or authority over, nor be 
responsible for, Contractor’s means, methods, techniques, sequences or procedures of construction or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations 
applicable to the furnishing or performance of the Work.  Owner will not be responsible for Contractor’s failure to 
perform or furnish the Work in accordance with the Contract Documents.  
 
§ 2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER 
§ 2.2.1 Prior to commencement of the Work, the Contractor may request in writing that the Owner provide 
reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations under the 
Contract. Thereafter, the Contractor may only request such evidence if (1) the Owner fails to make payments to the 
Contractor as the Contract Documents require; (2) a change in the Work materially changes the Contract Sum; or (3) 
the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due. 
The Owner shall furnish such evidence as a condition precedent to commencement or continuation of the Work or 
the portion of the Work affected by a material change. After the Owner furnishes the evidence, the Owner shall not 
materially vary such financial arrangements without prior notice to the Contractor.  
 
§ 2.2.2 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, 
assessments and charges required for construction, use or occupancy of permanent structures or for permanent 
changes in existing facilities. 
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§ 2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 
the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of 
information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the 
Work.  Contractor shall be responsible for laying out the Work, shall protect and preserve the established reference 
point and shall make no changes or relocations without the prior written approval of the Owner.  Contractor shall 
report to Architect whenever any reference point is lost or destroyed or required relocation because of necessary 
changes in grades or locations, and shall be responsible for the accurate replacement or relocation of such reference 
points by professionally qualified personnel.   
 
§ 2.2.4 The Owner shall furnish information or services required of the Owner by the Contract Documents with 
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control 
and relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the 
Contractor’s written request for such information or services. 
 
§ 2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of 
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2. 
 
§ 2.3 OWNER’S RIGHT TO STOP THE WORK 
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the 
Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such 
order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part 
of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent 
required by Section 6.1.3. 
 
§ 2.4 OWNER’S RIGHT TO CARRY OUT THE WORK 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a ten-day period after receipt of written notice from the Owner to commence and continue correction of such 
default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner 
may have, correct such deficiencies. In such case an appropriate Change Order shall be issued deducting from 
payments then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including 
Owner’s expenses and compensation for the Architect’s additional services made necessary by such default, neglect 
or failure. Such action by the Owner and amounts charged to the Contractor are both subject to prior approval of the 
Architect. If payments then or thereafter due the Contractor are not sufficient to cover such amounts, the Contractor 
shall pay the difference to the Owner. 
 
ARTICLE 3   CONTRACTOR 
§ 3.1 GENERAL 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the 
jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have 
express authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means 
the Contractor or the Contractor’s authorized representative. 
 
§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 
 
§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, 
inspections or approvals required or performed by persons or entities other than the Contractor. 
 
§ 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, 
become generally familiar with local conditions under which the Work is to be performed and correlated personal 
observations with requirements of the Contract Documents. 
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§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as 
the information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor 
shall promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the 
Contractor as a request for information in such form as the Architect may require. It is recognized that the 
Contractor’s review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, 
unless otherwise specifically provided in the Contract Documents.  
 
§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable 
laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor 
shall promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a 
request for information in such form as the Architect may require. 
 
§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 
3.2.3, the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform the obligations 
of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner as would have been 
avoided if the Contractor had performed such obligations. If the Contractor performs those obligations, the 
Contractor shall not be liable to the Owner or Architect for damages resulting from errors, inconsistencies or 
omissions in the Contract Documents, for differences between field measurements or conditions and the Contract 
Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules 
and regulations, and lawful orders of public authorities. 
 
§ 3.2.5 Whenever the Drawings show existing or other construction not required as part of the Contract Work, it is 
understood that it is so shown as a matter of information and that the Owner, and Architect, while believing such 
information to be substantially correct, assumes no responsibility thereof.  
 
§ 3.2.6 If the Contractor performs any construction activity knowing it involves a recognized error, inconsistency or 
omission in the Contract Documents without such notice to the Architect, the Contractor shall assume full 
responsibility for such performance and shall bear full responsibility for the attributable costs for correction. 
 
§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, 
sequences and procedures and for coordinating all portions of the Work under the Contract, unless the Contract 
Documents give other specific instructions concerning these matters. If the Contract Documents give specific 
instructions concerning construction means, methods, techniques, sequences or procedures, the Contractor shall 
evaluate the jobsite safety thereof and, except as stated below, shall be fully and solely responsible for the jobsite 
safety of such means, methods, techniques, sequences or procedures. If the Contractor determines that such means, 
methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely written notice to the 
Owner and Architect and shall not proceed with that portion of the Work without further written instructions from 
the Architect. If the Contractor is then instructed to proceed with the required means, methods, techniques, 
sequences or procedures without acceptance of changes proposed by the Contractor, the Owner shall be solely 
responsible for any loss or damage arising solely from those Owner-required means, methods, techniques, sequences 
or procedures.  
 
§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 
on behalf of, the Contractor or any of its Subcontractors. 
 
§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 
such portions are in proper condition to receive subsequent Work. 
 
 



AIA Document A201™ – 2007. Copyright  © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The 
American Institute of Architects.  All rights reserved.  WARNING: This AIA®  Document is protected by U.S. Copyright Law and International 
Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal 
penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 10:22:27 on 
03/18/2008 under Order No.1000255609_1 which expires on 8/9/2008, and is not for resale. 
User Notes:   (317713026) 

 
16 

 

§ 3.3.4 Where equipment lines, piping, conduit or any other systems are shown diagrammatically, the Contractor 
shall be responsible for the coordination and orderly arrangement of the various lines of piping, conduit, etc. 
included in the Work of its Contract. The Contractor shall coordinate the work of its Subcontractors and prevent all 
interferences between equipment, lines of piping, architectural features, etc. and avoid any unsightly arrangements 
in Work whether exposed or concealed. In the event there are other separate Contractors it shall also coordinate the 
Work of its Contract with the Work of any such separate Contractors. 
 
§ 3.3.5 The Contractor, its employees and Subcontractors shall be subject to such rules and regulations for the 
conduct of the Work as the Owner may establish. The Contractor shall be responsible for the enforcement among its 
employees of the Owner's requirements. 
 
§ 3.4 LABOR AND MATERIALS 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work. 
 
§ 3.4.1.1  Contractor shall warrant that it has good title to all materials used by it as part of the Work of this Contract. 
No materials or supplies shall be purchased by Contractor or any of its Subcontractors that are subject to any chattel 
mortgage, conditional sale or other agreement by which an interest is retained by Seller. 
 
§ 3.4.1.2  On receipt of signed Contract, or Letter of Intent to award contract, Contractor will be expected to place 
firm orders with vendors for needed materials in sufficient time to ensure delivery at such times as will ensure 
speedy and uninterrupted progress of the Work. 
 
§ 3.4.2 Except in the case of minor changes in the Work authorized by the Architect in accordance with Sections 
3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation by the 
Architect and in accordance with a Change Order or Construction Change Directive. 
 
§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 
skilled in tasks assigned to them. 
 
§ 3.4.3.1 Persons whose work is unsatisfactory to the Owner or Architect, or who is reasonably considered by them 
to be unskilled or otherwise objectionable, may be immediately dismissed from the Project site upon notice to the 
Contractor. Any persons so dismissed shall be immediately replaced by the Contractor so as not to delay the 
progress of the Work. 
 
§ 3.4.4  The use of manufacturer's brand names, catalog numbers, and similar proprietary identifying data in the 
contract documents are not intended to eliminate from consideration products that are equivalent in quality, 
appearance and function to those specified. 
 
 
§ 3.4.7 If in the Project Specifications, two or more kinds, types, brands, manufacturers or materials are named, they 
are regarded as the required standard of quality, and are presumed to be equal. The Contractor may select one of 
these items or, if the Contractor desires to use any kind, type, brand, manufacturer or material other than those 
named in the Specification, it shall indicate in writing, and prior to award of contract, what kind, type, brand, 
manufacturer or material is included in the base bid for the specified item. 
§ 3.5 WARRANTY 
The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will 
be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further 
warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects, 
except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or 
equipment not conforming to these requirements may be considered defective. The Contractor’s warranty excludes 
remedy for damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or 
insufficient maintenance, improper operation, or normal wear and tear and normal usage. All warranties and 
guarantees specifically called for by the Specifications shall expressly run to the benefit of Owner.  If required by 
Architect, Contractor shall furnish satisfactory evidence (including reports of required tests) as to be the kind and 
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quality of materials and equipment.  All materials and equipment shall be applied, installed, connected, erected, 
used, cleaned and conditioned in accordance with instructions of the applicable Supplier, except as otherwise 
provided in the Contract Documents.    
 
§ 3.5.1  Neither final payment nor any provision in Contract Documents nor partial or entire occupancy of premises 
by Owner shall constitute an acceptance of work not done in accordance with Contract Documents or relieve the 
Contractor of liability in respect to any express warranties or responsibility for faulty materials or workmanship. 
 
§ 3.5.2  The Contractor shall warrant all materials and operating systems to be free from any defects and faulty 
equipment for a minimum period of one (1) year (and a minimum of two years labor and five (5) years parts per the 
warranty policy attached to Contractor’s proposal to Owner) from the date of Substantial Completion of the Project 
or designated portion thereof, or any later date that the parties agree. This date shall be established by a Certificate 
of Substantial Completion signed by the Owner, Architect and Contractor. 
 
§ 3.5.3  In emergencies occurring during the warranty period, the Owner may correct any defect immediately and 
charge the cost to the Contractor. The Owner shall at once notify the Contractor, who may take over the Work and 
make any corrections remaining after its forces arrive at the Work. Repair work not started within seven days 
following notice to the Contractor of any defect may be considered an emergency.  
 
§ 3.5.4  The Contractor shall obtain and furnish to the Architect written Manufacturer's Warranties for all major 
materials, systems and equipment. The terms of the warranty shall be as individually specified in the Contract 
Documents for the item; if no term is specified, the terms shall be a minimum of one year, but not less than the 
standard period of the Manufacturer's Warranty for the item. 
 
§ 3.6 TAXES 
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are 
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled 
to go into effect. 
 
§ 3.6.1  The Owner is exempt from payment of FEDERAL, STATE, and LOCAL TAXES, and from payment of 
SALES AND COMPENSATING USE TAXES of the State of New York and of Cities and Counties on all materials 
and supplies sold to the Owner pursuant to the provisions of this Contract.  These taxes are not to be included in 
bids.  This exemption does not, however, apply to tools, machinery, equipment, or other property leased by, or to the 
Contractor or a subcontractor; and the Contractor and its subcontractor shall be responsible for, and pay, any and all 
applicable taxes, including sales and compensating use taxes, on such leased tools, machinery, equipment or other 
property. 
 
§ 3.7 PERMITS, FEES, NOTICES, AND COMPLIANCE WITH LAWS 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 
permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper 
execution and completion of the Work that are customarily secured after execution of the Contract and legally 
required at the time bids are received or negotiations concluded. 
 
§ 3.7.1.1  The Owner shall secure and pay the cost of a building permit as required for this Project. 
 

§ 3.7.1.2  If, in connection with the Project, the Owner has obtained certain permits, licenses, or agreements from State 

and Federal Agencies and adjacent property owners for the Project, the Owner will furnish copies of these permits to 

the Contractor. It is the Contractor's responsibility to comply with any conditions or limitations placed on the Project 

by these permits. The Contractor shall fully cooperate with Owner in meeting the permit requirements and 
accommodations of regulatory inspections/directives. 
 
§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.  Except where 
otherwise expressly required by applicable Laws and Regulations, neither Owner nor Architect shall be responsible 
for monitoring Contractor's compliance with any Laws or Regulations. 
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§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, 
rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility 
for such Work and shall bear the costs attributable to correction. 
 
§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (1) 
subsurface or otherwise concealed physical conditions that differ materially from those indicated in the Contract 
Documents or (2) unknown physical conditions of an unusual nature, that differ materially from those ordinarily 
found to exist and generally recognized as inherent in construction activities of the character provided for in the 
Contract Documents, the Contractor shall promptly provide notice to the Owner and the Architect before conditions 
are disturbed and in no event later than 21 days after first observance of the conditions. The Architect will promptly 
investigate such conditions and, if the Architect determines that they differ materially and cause an increase or 
decrease in the Contractor’s cost of, or time required for, performance of any part of the Work, will recommend an 
equitable adjustment in the Contract Sum or Contract Time, or both. If the Architect determines that the conditions 
at the site are not materially different from those indicated in the Contract Documents and that no change in the 
terms of the Contract is justified, the Architect shall promptly notify the Owner and Contractor in writing, stating the 
reasons. If either party disputes the Architect’s determination or recommendation, that party may proceed as 
provided in Article 15.  
 
§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such 
notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 
the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but 
shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the 
Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in 
Article 15. 
 
§ 3.8 ALLOWANCES 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, 
but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable 
objection. 
 
§ 3.8.2 Unless otherwise provided in the Contract Documents, 

.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 
all required taxes, less applicable trade discounts; 

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit and 
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but 
not in the allowances; and 

 
.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 

by Change Order. The amount of the Change Order shall reflect (1) the difference between actual 
costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 
3.8.2.2. 

 
§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 
 
§ 3.9 SUPERINTENDENT 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance 
at the Project site during performance of the Work. The superintendent shall represent the Contractor, and 
communications given to the superintendent shall be as binding as if given to the Contractor.  
 
§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner 
through the Architect the name and qualifications of a proposed superintendent. The Architect may reply within 14 
days to the Contractor in writing stating (1) whether the Owner or the Architect has reasonable objection to the 
proposed superintendent or (2) that the Architect requires additional time to review. Failure of the Architect to reply 
within the 14 day period shall constitute notice of no reasonable objection 
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§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 
which shall not unreasonably be withheld or delayed.  The Contractor shall not change the Project Manager during 
the course of construction without prior written notification to the Architect and Owner at least 30 days prior to the 
proposed date of change.  
 
§ 3.10 CONTRACTOR’S CONSTRUCTION SCHEDULES 
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner’s and 
Architect’s information a Contractor’s construction schedule for the Work. The schedule shall not exceed time limits 
current under the Contract Documents, shall be revised at appropriate intervals as required by the conditions of the 
Work and Project, shall be related to the entire Project to the extent required by the Contract Documents, and shall 
provide for expeditious and practicable execution of the Work. 
 
§ 3.10.2 The Contractor shall prepare a submittal schedule, promptly after being awarded the Contract and thereafter 
as necessary to maintain a current submittal schedule, and shall submit the schedule(s) for the Architect’s approval. 
The Architect’s approval shall not unreasonably be delayed or withheld. The submittal schedule shall (1) be 
coordinated with the Contractor’s construction schedule, and (2) allow the Architect reasonable time to review 
submittals. If the Contractor fails to submit a submittal schedule, the Contractor shall not be entitled to any increase 
in Contract Sum or extension of Contract Time based on the time required for review of submittals. 
 
§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to 
the Owner and Architect.  
 
§ 3.10.4 Contractor shall be solely responsible for scheduling and coordinating the Work of Subcontractors, 
Suppliers and other persons and organizations performing or furnishing any of the Work under a direct or indirect 
contract with Contractor. 
 
§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE 
The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change 
Orders and other Modifications, in good order and marked currently to indicate field changes and selections made 
during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required 
submittals. These shall be available to the Architect and shall be delivered to the Architect for submittal to the 
Owner upon completion of the Work as a record of the Work as constructed.  
 
§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the 
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of 
the Work. 
 
§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and 
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.  
 
§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanship and establish standards 
by which the Work will be judged. 
 
§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose is 
to demonstrate the way by which the Contractor proposes to conform to the information given and the design 
concept expressed in the Contract Documents for those portions of the Work for which the Contract Documents 
require submittals. Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals 
upon which the Architect is not expected to take responsive action may be so identified in the Contract Documents. 
Submittals that are not required by the Contract Documents may be returned by the Architect without action. 
 
§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the 
Architect Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents in 
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of 
the Owner or of separate contractors. 
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§ 3.12.5.1  Each submittal will bear a stamp or specific written indication that Contractor has satisfied Contractor's 
obligations under the Contract Documents with respect to Contractor's review and approval of that submittal. 
 
§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents to 
the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified 
materials, field measurements and field construction criteria related thereto, or will do so and (3) checked and 
coordinated the information contained within such submittals with the requirements of the Work and of the Contract 
Documents. 
 
§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 
and review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been 
approved by the Architect. 
 
§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 
responsibility for deviations from requirements of the Contract Documents by the Architect’s approval of Shop 
Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the Architect 
in writing of such deviation at the time of submittal and (1) the Architect has given written approval to the specific 
deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued 
authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop 
Drawings, Product Data, Samples or similar submittals by the Architect’s approval thereof. 
 
§ 3.12.8.1  Or-equal: If in Architect's sole discretion an item of material or equipment proposed by Contractor is 
functionally equal to that named and sufficiently similar so that no change in related Work will be required, it may 
be considered by Architect as an "or-equal" item, in which case review and approval of the proposed item may, in 
Architect's sole discretion, be accomplished without compliance with some or all of the requirements for acceptance 
of proposed substitute items.  
 
§ 3.12.8.2  Substitute Items: If in Architect's sole discretion an item of material or equipment proposed by Contractor 
does not qualify as an "or-equal" item under subparagraph 3.12.8.1, it will be considered a proposed substitute item. 
Contractor shall submit sufficient information as provided below to allow Architect to determine that the item of 
material or equipment proposed is essentially equivalent to that named and an acceptable substitute thereof. The 
procedure for review by the Architect will include the following as supplemented in the General Requirements.  
and as Architect may decide is appropriate under the circumstances. Requests for review of proposed substitute 
items of material or equipment will not be accepted by Architect from anyone other than Contractor. If Contractor 
wishes to furnish or use a substitute item of material or equipment, Contractor shall first make written application to 
Architect for acceptance thereof, certifying that the proposed substitute will perform adequately the functions and 
achieve the results called for by the general design, be similar in substance to that specified and be suited to the 
same use as that specified. The application will state the extent, if any, to which the evaluation and acceptance of the 
proposed substitute will prejudice Contractor's achievement of Substantial Completion on time, whether or not 
acceptance of the substitute for use in the Work will require a change in any of the Contract Documents (or in the 
provisions of any other direct contract with Owner for work on the Project) to adapt the design to the proposed 
substitute and whether or not incorporation or use of the substitute in connection with the Work is subject to 
payment of any license fee or royalty. All variations of the proposed substitute from that specified will be identified 
in the application and available maintenance, repair and replacement service will be indicated. The application will 
also contain an itemized estimate of all costs or credits that will result directly or indirectly from acceptance of such 
substitute, including costs of redesign and claims of other contractors affected by the resulting change, all of which 
will be considered by Architect in evaluating the proposed substitute. Architect may require Contractor to furnish 
additional data about the proposed substitute. 
 
§ 3.12.8.3  Contractor's Expense: All data to be provided by Contractor in support of any proposed "or-equal" or 
substitute item will be at Contractor's expense. 
 
§ 3.12.8.4  Substitute Construction Methods or Procedures: If a specific means, method, technique, sequence or 
procedure of construction is shown or indicated in and expressly required by the Contract Documents, Contractor 
may furnish or utilize a substitute means, method, technique, sequence or procedure of construction acceptable to 
Architect. Contractor shall submit sufficient information to allow Architect, in Architect's sole discretion, to 
determine that the substitute proposed is equivalent to that expressly called for by the Contract Documents. The 
procedure for review by Architect will be similar to that provided in subparagraph 3.12.8.2. 
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§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 
absence of such written notice, the Architect’s approval of a resubmission shall not apply to such revisions. 
 
§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 
responsibilities for construction means, methods, techniques, sequences and procedures. The Contractor shall not be 
required to provide professional services in violation of applicable law. If professional design services or 
certifications by a design professional related to systems, materials or equipment are specifically required of the 
Contractor by the Contract Documents, the Owner and the Architect will specify all performance and design criteria 
that such services must satisfy. The Contractor shall cause such services or certifications to be provided by a 
properly licensed design professional, whose signature and seal shall appear on all drawings, calculations, 
specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings 
and other submittals related to the Work designed or certified by such professional, if prepared by others, shall bear 
such professional’s written approval when submitted to the Architect. The Owner and the Architect shall be entitled 
to rely upon the adequacy, accuracy and completeness of the services, certifications and approvals performed or 
provided by such design professionals, provided the Owner and Architect have specified to the Contractor all 
performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Architect will 
review, approve or take other appropriate action on submittals only for the limited purpose of checking for 
conformance with information given and the design concept expressed in the Contract Documents. The Contractor 
shall not be responsible for the adequacy of the performance and design criteria specified in the Contract 
Documents. 
 

§ 3.12.11  The Review of the Shop Drawings, Product Data and Samples is an obligation of the Architect as described 

in subparagraph 4.2.7 of these General Conditions. The normal cost of the Architect’s review is included in the owner 

architect agreement. Normal cost is hereby defined as the cost necessary to perform the original review of each shop 

drawing, product data, or sample and the review of one resubmittal for providing incidental information not included 

in the initial submission. The cost of additional review(s) or a substantial resubmittal as compared to incidental 

information will be the responsibility of the Contractor and the Contractor shall reimburse the Owner for any such 
costs charged by the Architect.  
 
§ 3.13 USE OF SITE 
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities and the Contract Documents and shall not unreasonably 
encumber the site with materials or equipment. 
 
§ 3.14 CUTTING AND PATCHING 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make 
its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition 
existing prior to the cutting, fitting and patching, unless otherwise required by the Contract Documents.  
 
§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 
construction of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by 
excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor 
except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably 
withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor’s 
consent to cutting or otherwise altering the Work. 
 
§ 3.15 CLEANING UP 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or 
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 
materials, rubbish, the Contractor’s tools, construction equipment, machinery and surplus materials from and about 
the Project. 
 
§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and Owner 
shall be entitled to reimbursement from the Contractor. 
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§ 3.16 ACCESS TO WORK 
The Contractor shall provide the Owner and Architect access to the Work in preparation and progress wherever 
located. 
 
§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement 
of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but 
shall not be responsible for such defense or loss when a particular design, process or product of a particular 
manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are 
contained in Drawings, Specifications or other documents prepared by the Owner or Architect. However, if the 
Contractor has reason to believe that the required design, process or product is an infringement of a copyright or a 
patent, the Contractor shall be responsible for such loss unless such information is promptly furnished to the 
Architect. 
 
§ 3.18 INDEMNIFICATION 
§ 3.18.1 .To the fullest extent permitted by law, the Contractor shall defend, indemnify and hold harmless the Owner, 
Owner’s consultants, City of Ithaca, Tompkins County, Cornell University, Architect, Architect’s consultants, and 
each of their respective representatives, employees, directors, officers, and agents, from and against any and all 
claims, suits, actions, debts, damages, fines, penalties, costs, charges and expenses, including attorneys’ fees and 
court costs, arising out of, relating to or resulting from the Work, including, but not limited to, bodily injury, death 
and/or property damage, to the extent caused, in whole or in part, by acts, actions, omissions, negligence, fault or 
breach of the Contractor, its employees, agents, subcontractors, suppliers and/or materialmen, regardless of whether 
or not such claim is caused in part by a party indemnified hereunder. 
 
§ 3.18.1.1 The Contractor agrees to include the following indemnity provision in each and every contract it enters 
into with a subcontractor, and to require that subcontractor to include such provision in each contract it enters into 
with any lower tier subcontractor: “To the fullest extent permitted by law, Subcontractor shall defend, indemnify 
and hold harmless the Contractor, Owner, Owner’s consultants, City of Ithaca, Tompkins County, Cornell 
University, Architect, Architect’s consultants, and each of their respective representatives, employees, directors, 
officers, and agents, from and against any and all claims, suits, actions, debts, damages, fines, penalties, costs, 
charges and expenses, including attorneys’ fees and court costs, arising out of, relating to or resulting from the 
performance of this Subcontract, including, but not limited to, bodily injury, death and/or property damage, to the 
extent caused, in whole or in part, by acts, actions, omissions, negligence, fault or breach of the Subcontractor, its 
employees, agents, subcontractors, suppliers and/or materialmen, regardless of whether or not such claim is caused 
in part by a party indemnified hereunder.” 
 
 
§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, 
a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the 
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 
compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, 
disability benefit acts or other employee benefit acts. 
 
§ 3.19  SITE CONDITIONS INVESTIGATED  
 
§ 3.19.1  The Contractor acknowledges it has satisfied itself as to the nature and location of the Work, the general 
and local conditions, particularly those bearing on transportation, disposal, handling and storage of materials, 
availability of labor, materials, equipment, utilities, roads, weather, ground water table, character of surface and 
subsurface materials and conditions, the facilities needed to prosecute the Work, and all other factors which in any 
way affect the Work or the cost thereof under this Contract. Any failure by the Contractor to acquaint itself with the 
available information concerning these conditions will not relieve it from the responsibility of successfully 
performing work. 
 
§ 3.20  EXISTING FEATURES AND UNDERGROUND DATA  
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§ 3.20.1  The location of existing features shown on plans is intended for general information only. The Contractor, 
alone, is responsible for accurate determination of the location of all structures, and shall not be entitled to any extra 
payment due to any unforeseen difficulties or distances encountered in the Work.  
 
§ 3.20.2  The locations, depths and data as to underground conditions have been obtained from records, surface 
indications and data furnished by others. The information furnished is solely for the convenience of the Contractor 
without any warranty, expressed or implied as to its accuracy or completeness. The Contractor shall make no claim 
against the Owner or Architect with respect to the accuracy or completeness of such information if it is erroneous, or 
if the conditions found at the time of construction are different from those as indicated.  
 
§ 3.21  CONSTRUCTION STRESSES  
 
§ 3.21.1  The Contractor shall be solely responsible for the conditions which develop during construction and in the 
event any structure is dislocated, over strained, or damaged so as to affect is usefulness, the Contractor shall be 
solely responsible. The Contractor shall take whatever steps necessary to strengthen, relocate or rebuild the structure 
to meet requirements.  
 
§ 3.21.2  The Contractor is responsible for restoration and/or repair of utilities, private property, buildings, pavement, 
walkways, roads, etc. damaged by its activities under this Agreement.  
 
§ 3.22  PHOTO ID 
 
§ 3.22.1  The Contractor shall provide reasonable and visible photographic identification for each employee, 
subcontractor, or other person at the Project site, and shall, upon request of the Owner, make available a list of 
names of those employees, subcontractors, or others working under the direction of the Contractor at the Project site. 
Any such identification shall be reasonably visible to the Architect and to Owner’s personnel at all times to allow 
the Owner to maintain the safety and security of Owner’s buildings, property and persons under its control. 
Contractors failing to abide by this requirement shall be prohibited from working at the site and shall be responsible 
for any consequent delays or added costs to the owner as result of such noncompliance.  
 
ARTICLE 4   ARCHITECT 
§ 4.1 GENERAL 
§ 4.1.1 The Owner shall retain an architect lawfully licensed to practice architecture or an entity lawfully practicing 
architecture in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the 
Agreement and is referred to throughout the Contract Documents as if singular in number.  
 
 
§ 4.1.2 Duties, responsibilities and limitations of authority of the Architect as set forth in the Contract Documents 
shall not be restricted, modified or extended without written consent of the Owner, Contractor and Architect. 
Consent shall not be unreasonably withheld. 
 
§ 4.1.3 If the employment of the Architect is terminated, the Owner shall employ a successor architect as to whom 
the Contractor has no reasonable objection and whose status under the Contract Documents shall be that of the 
Architect. 
 
§ 4.2 ADMINISTRATION OF THE CONTRACT 
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be 
an Owner’s representative during construction until the date the Architect issues the final Certificate For Payment. 
The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract 
Documents. 
 
§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed 
with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, 
and to determine in general if the Work observed is being performed in a manner indicating that the Work, when 
fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to 
make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will 
not have control over, charge of, or responsibility for, the construction means, methods, techniques, sequences or 
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procedures, or for the safety precautions and programs in connection with the Work, since these are solely the 
Contractor’s rights and responsibilities under the Contract Documents, except as provided in Section 3.3.1. 
 
§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and 
quality of the portion of the Work completed, and report to the Owner (1) known deviations from the Contract 
Documents and from the most recent construction schedule submitted by the Contractor, and (2) defects and 
deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s failure to perform the 
Work in accordance with the requirements of the Contract Documents. The Architect will not have control over or 
charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors, or their agents or 
employees, or any other persons or entities performing portions of the Work. 
 
§ 4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION 
Except as otherwise provided in the Contract Documents or when direct communications have been specially 
authorized, the Owner and Contractor shall endeavor to communicate with each other through the Architect about 
matters arising out of or relating to the Contract. Communications by and with the Architect’s consultants shall be 
through the Architect. Communications by and with Subcontractors and material suppliers shall be through the 
Contractor. Communications by and with separate contractors shall be through the Owner. 
 
§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review 
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts. 
 
§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the 
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the 
Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed or completed. 
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to 
exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, 
material and equipment suppliers, their agents or employees, or other persons or entities performing portions of the 
Work. 
 
§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals 
such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance 
with information given and the design concept expressed in the Contract Documents. The Architect’s action will be 
taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved 
submittal schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional 
judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the 
accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for 
installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as 
required by the Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the 
Contractor of the obligations under Sections 3.3, 3.5 and 3.12. The Architect’s review shall not constitute approval 
of safety precautions or, unless otherwise specifically stated by the Architect, of any construction means, methods, 
techniques, sequences or procedures. The Architect’s approval of a specific item shall not indicate approval of an 
assembly of which the item is a component.  
 
§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may authorize minor 
changes in the Work as provided in Section 7.4. The Architect will investigate and make determinations and 
recommendations regarding concealed and unknown conditions as provided in Section 3.7.4. 
 
§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date 
of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the 
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section 
9.10. 
 
§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more project representatives to assist in 
carrying out the Architect’s responsibilities at the site. The duties, responsibilities and limitations of authority of 
such project representatives shall be as set forth in an exhibit to be incorporated in the Contract Documents. 
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§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the 
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests 
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.  
 
§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable 
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations 
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not 
show partiality to either and will not be liable for results of interpretations or decisions rendered in good faith. 
 
§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 
expressed in the Contract Documents. 
 
§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The 
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and 
Specifications in response to the requests for information. 
 
ARTICLE 5   SUBCONTRACTORS 
§ 5.1 DEFINITIONS 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 
Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in 
number and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” 
does not include a separate contractor or subcontractors of a separate contractor. 
 
§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to 
perform a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract 
Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-
subcontractor. 
 
§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 
§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as 
practicable after award of the Contract, shall furnish in writing to the Owner through the Architect the names of 
persons or entities (including those who are to furnish materials or equipment fabricated to a special design) 
proposed for each principal portion of the Work. The Architect may reply within 14 days to the Contractor in 
writing stating (1) whether the Owner or the Architect has reasonable objection to any such proposed person or 
entity or (2) that the Architect requires additional time for review. Failure of the Owner or Architect to reply within 
the 14 day period shall constitute notice of no reasonable objection. 
 
§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the 
Contractor has made reasonable objection. 
 
§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the 
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but 
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall 
be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order 
shall be issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract 
Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively 
in submitting names as required. 
 
§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner or 
Architect makes reasonable objection to such substitution. 
 
§ 5.3 SUBCONTRACTUAL RELATIONS 
By appropriate agreement, written where legally required for validity, the Contractor shall require each 
Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by 
terms of the Contract Documents, and to assume toward the Contractor all the obligations and responsibilities, 
including the responsibility for safety of the Subcontractor’s Work, which the Contractor, by these Documents, 
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assumes toward the Owner and Architect. Each subcontract agreement shall preserve and protect the rights of the 
Owner and Architect under the Contract Documents with respect to the Work to be performed by the Subcontractor 
so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, unless specifically 
provided otherwise in the subcontract agreement, the benefit of all rights, remedies and redress against the 
Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the 
Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The 
Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract agreement, 
copies of the Contract Documents to which the Subcontractor will be bound, and, upon written request of the 
Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract agreement that may 
be at variance with the Contract Documents. Subcontractors will similarly make copies of applicable portions of 
such documents available to their respective proposed Sub-subcontractors. 
 
§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided 
that 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 
Subcontractor and Contractor in writing; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract. 

 
When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 
obligations under the subcontract. 
 
§ 5.4.2 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, 
the Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the 
subcontract.  
 
ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS 
§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s 
own forces, and to award separate contracts in connection with other portions of the Project or other construction or 
operations on the site under Conditions of the Contract identical or substantially similar to these including those 
portions related to insurance and waiver of subrogation. If the Contractor claims that delay or additional cost is 
involved because of such action by the Owner, the Contractor shall make such Claim as provided in Article 15. 
 
§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 
on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes 
each separate Owner-Contractor Agreement. 
 
§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate 
contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with 
other separate contractors and the Owner in reviewing their construction schedules. The Contractor shall make any 
revisions to the construction schedule deemed necessary after a joint review and mutual agreement. The construction 
schedules shall then constitute the schedules to be used by the Contractor, separate contractors and the Owner until 
subsequently revised. 
 
§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 
related to the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same obligations 
and to have the same rights that apply to the Contractor under the Conditions of the Contract, including, without 
excluding others, those stated in Article 3, this Article 6 and Articles 10, 11 and 12. 
 
§ 6.2 MUTUAL RESPONSIBILITY 
§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and 
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Contractor’s construction and operations with theirs as required by the Contract Documents. 
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§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by 
the Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly 
report to the Architect apparent discrepancies or defects in such other construction that would render it unsuitable 
for such proper execution and results. Failure of the Contractor so to report shall constitute an acknowledgment that 
the Owner’s or separate contractor’s completed or partially completed construction is fit and proper to receive the 
Contractor’s Work, except as to defects not then reasonably discoverable. 
 
§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a separate contractor 
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be 
responsible to the Contractor for costs the Contractor incurs because of a separate contractor’s delays, improperly 
timed activities, damage to the Work or defective construction. 
 
§ 6.2.4 The Contractor shall promptly remedy damage the Contractor wrongfully causes to completed or partially 
completed construction or to property of the Owner, separate contractors as provided in Section 10.2.5. 
 
§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are 
described for the Contractor in Section 3.14. 
 
§ 6.3 OWNER’S RIGHT TO CLEAN UP 
If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and the Architect will allocate the cost among those responsible. 
 
ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 GENERAL 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 
limitations stated in this Article 7 and elsewhere in the Contract Documents. 
 
§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor and Architect; a Construction 
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the 
Contractor; an order for a minor change in the Work may be issued by the Architect alone. 
 
§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the 
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive 
or order for a minor change in the Work. 
 
§ 7.2 CHANGE ORDERS 
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor and 
Architect stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 
 
§ 7.3 CONSTRUCTION CHANGE DIRECTIVES 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and 
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract 
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes 
in the Work within the general scope of the Contract consisting of additions, deletions or other revisions, the 
Contract Sum and Contract Time being adjusted accordingly. 
 
§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 
Order.  
 
§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods: 

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation; 
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.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or 

.4 As provided in Section 7.3.7. 
 
§ 7.3.4 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 
contemplated are materially changed in a proposed Change Order or Construction Change Directive so that 
application of such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or 
Contractor, the applicable unit prices shall be equitably adjusted. 
 
§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 
the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any, 
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 
Contract Time. 
 
§ 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 
be effective immediately and shall be recorded as a Change Order. 
 
§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 
the Architect shall determine the method and the adjustment on the basis of reasonable expenditures and savings of 
those performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an 
amount for overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a 
reasonable amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form 
as the Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise 
provided in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the following: 

.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits 
required by agreement or custom, and workers’ compensation insurance; 

.2 Costs of materials, exclusive of drill bits, saw blades, manual and power hand tools, whether 
incorporated or consumed; and exclusive of trucking and delivery costs including driver’s time; 

.3 Rental costs of heavy machinery and equipment, exclusive of manual and power hand tools, whether 
rented from the contractor or others;  Cost shall not be allowed in excess of usual rentals charged in 
area for similar equipment of like size and condition, including costs of necessary supplies and 
repairs for operating equipment on site in connection with other work unless its use incurs actual and 
additional costs to Contractor. If equipment not on site is required for change in work only, cost of 
transporting equipment to and from site will be allowed.  

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to 
the Work; and  

.5 Additional costs of field supervision directly attributable to the change. 
 
§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a 
net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and 
credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall 
be figured on the basis of net increase, if any, with respect to that change. 
 
§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. 
The Architect will make an interim determination for purposes of monthly certification for payment for those costs 
and certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be 
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis 
as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.  
 
§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the 
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be 
issued for all or any part of a Construction Change Directive. 
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§ 7.3.11 If any material previously required is omitted by written order of the Owner after it has been delivered to, or 
partially worked on by the Contractor, and consequently will not retain its full value for other uses, Contractor shall 
be allowed actual cost of omitted material, less fair market value of material, as determined by Architect. 
 
§ 7.3.12  The allowance for the combined overhead and profit included in the total cost to the Owner shall be based 
on the following schedule: 
 
 .1  For the Contractor, for Work performed by the Contractor's own forces, maximum 15 percent of  
     the direct cost.  
 
 .2  For the Contractor, for Work performed by the Contractor's Subcontractor, maximum 7 percent of  
      the amount due the Subcontractor.  
 
 .3  For each Subcontractor or Sub-subcontractor involved, for Work performed by that  
     Subcontractor’s or Sub-subcontractor’s own forces, maximum 15 percent of the direct cost.  
 

.4  For each Subcontractor, for Work performed by the Subcontractor’s Sub-subcontractors, maximum 5 

percent of the amount due the Sub-subcontractor.  
 

5  Cost to which overhead and profit is to be applied shall be determined in accordance with Subparagraph  
7.3.7.  

 
 .6  In order to facilitate checking of quotations for extras or credits, all proposals, except those so minor 

that their propriety can be seen by inspection, shall be accompanied by a complete itemization of costs 
including labor,  materials and Subcontracts. Labor and materials shall be itemized in the manner 
prescribed above. Where major cost items are Subcontracts, they shall be itemized also. 

 
§ 7.4 MINOR CHANGES IN THE WORK 
The Architect has authority to order minor changes in the Work not involving adjustment in the Contract Sum or 
extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such changes will be 
effected by written order signed by the Architect and shall be binding on the Owner and Contractor.  
 
ARTICLE 8   TIME 
§ 8.1 DEFINITIONS 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 
the Contract Documents for Substantial Completion and to complete the Work so that it is ready for final payment as 
evidenced by the Architect. 
 
§ 8.1.2 The date of commencement of the Work is the date established in the Agreement. 
 
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8. 
 
§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically 
defined. 
 
§ 8.2 PROGRESS AND COMPLETION 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement 
the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 
 
§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, prematurely 
commence operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be 
furnished by the Contractor and Owner. The date of commencement of the Work shall not be changed by the 
effective date of such insurance.  
 
§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the Contract Time. 
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§ 8.2.4 In no case shall the Contractor delay the progress of the Work, or any part thereof, in response to changes in 
the Work or disputes caused by proposed or ordered changes in the Work, or any disputes or disagreements as to 
equitable value of the changes. 
 
§ 8.2.5  If the Contractor does not achieve Substantial Completion within the Contract Time, the Contractor shall 
reimburse the Owner for all payments made to the Architect and the Construction Manager for services rendered by 
either of them required as a result of such failure by the Contractor. 
 
§ 8.3 DELAYS AND EXTENSIONS OF TIME 
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of 
the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by 
changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other 
causes beyond the Contractor’s control; or by delay authorized by the Owner pending mediation and arbitration; or 
by other causes that the Architect determines may justify delay, then the Contract Time shall be extended by Change 
Order for such reasonable time as the Architect may determine.  
 
§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.  
 
ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 CONTRACT SUM 
The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by 
the Owner to the Contractor for performance of the Work under the Contract Documents. 
 
§ 9.2 SCHEDULE OF VALUES 
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit to the 
Architect, before the first Application for Payment, a schedule of values allocating the entire Contract Sum to the 
various portions of the Work and prepared in such form and supported by such data to substantiate its accuracy as 
the Architect may require. This schedule, unless objected to by the Architect, shall be used as a basis for reviewing 
the Contractor’s Applications for Payment. 
 
§ 9.3 APPLICATIONS FOR PAYMENT 
§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the 
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under 
Section 9.2., for completed portions of the Work. Such application shall be notarized, if required, and supported by 
such data substantiating the Contractor’s right to payment as the Owner or Architect may require, such as copies of 
requisitions from Subcontractors and material suppliers, and shall reflect retainage if provided for in the Contract 
Documents. 
 
§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 
Architect, but not yet included in Change Orders. 
 
§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay a Subcontractor or material supplier, unless such Work has been performed by 
others whom the Contractor intends to pay.  
 
§ 9.3.1.3  Until Substantial Completion, the Owner shall pay ninety-five percent (95%) of the amount due the 
Contractor on account of progress payments.  
 
§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such 
materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable 
insurance, storage and transportation to the site for such materials and equipment stored off the site. 
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§ 9.3.2.1  Procedures required by Owner shall include, but are not necessarily limited to, submission by the 
Contractor to the Architect of bills of sale and bills of lading for such materials and equipment, provision of 
opportunity for Architect's visual verification that such materials and equipment are in fact in storage, and, if stored 
off-site, submission by the Contractor of verification that such materials and equipment are stored in a bonded 
warehouse.  
 
§ 9.3.2.2   All such materials and equipment, including materials and equipment stored on-site but not yet 
incorporated into the Work, upon which partial payments have been made shall become the property of the Owner, 
but the care and protection of such materials and equipment shall remain the responsibility of the Contractor until 
incorporation into the Work, including maintaining insurance coverage on a replacement cost basis without 
voluntary deductible.  
 
§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 
Payment all Work for which Certificates for Payment have been previously issued and payments received from the 
Owner shall, to the best of the Contractor’s knowledge, information and belief, be free and clear of liens, claims, 
security interests or encumbrances in favor of the Contractor, Subcontractors, material suppliers, or other persons or 
entities making a claim by reason of having provided labor, materials and equipment relating to the Work. 
 
§ 9.4 CERTIFICATES FOR PAYMENT 
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either issue 
to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Architect determines 
is properly due, or notify the Contractor and Owner in writing of the Architect’s reasons for withholding 
certification in whole or in part as provided in Section 9.5.1. 
 
§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, 
based on the Architect’s evaluation of the Work and the data comprising the Application for Payment, that, to the 
best of the Architect’s knowledge, information and belief, the Work has progressed to the point indicated and that 
the quality of the Work is in accordance with the Contract Documents. The foregoing representations are subject to 
an evaluation of the Work for conformance with the Contract Documents upon Substantial Completion, to results of 
subsequent tests and inspections, to correction of minor deviations from the Contract Documents prior to completion 
and to specific qualifications expressed by the Architect. The issuance of a Certificate for Payment will further 
constitute a representation that the Contractor is entitled to payment in the amount certified. However, the issuance 
of a Certificate for Payment will not be a representation that the Architect has (1) made exhaustive or continuous on-
site inspections to check the quality or quantity of the Work, (2) reviewed construction means, methods, techniques, 
sequences or procedures, (3) reviewed copies of requisitions received from Subcontractors and material suppliers 
and other data requested by the Owner to substantiate the Contractor’s right to payment, or (4) made examination to 
ascertain how or for what purpose the Contractor has used money previously paid on account of the Contract Sum. 
 
§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION 
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary 
to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot 
be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the 
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised 
amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to 
make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of 
subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to 
such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor 
is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of 

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless 
security acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or 
equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a separate contractor; 
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.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 
unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 
or 

.7 repeated failure to carry out the Work in accordance with the Contract Documents.  
 
§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts 
previously withheld. 
 
§ 9.5.3 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, 
issue joint checks to the Contractor and to any Subcontractor or material or equipment suppliers to whom the 
Contractor failed to make payment for Work properly performed or material or equipment suitably delivered. If the 
Owner makes payments by joint check, the Owner shall notify the Architect and the Architect will reflect such 
payment on the next Certificate for Payment.  
 
§ 9.6 PROGRESS PAYMENTS 
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and 
within the time provided in the Contract Documents, and shall so notify the Architect. 
 
§ 9.6.2 The Contractor shall pay each Subcontractor no later than seven days after receipt of payment from the 
Owner the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to 
the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate 
agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar 
manner. 
 
§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of 
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on 
account of portions of the Work done by such Subcontractor. 
 
§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 
Subcontractors and material and equipment suppliers amounts paid by the Owner to the Contractor for subcontracted 
Work. If the Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact 
Subcontractors to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an 
obligation to pay or to see to the payment of money to a Subcontractor, except as may otherwise be required by law. 
 
§ 9.6.5 Contractor payments to material and equipment suppliers shall be treated in a manner similar to that provided 
in Sections 9.6.2, 9.6.3 and 9.6.4. 
 
§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents. 
 
§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 
payments received by the Contractor for Work properly performed by Subcontractors and suppliers shall be held by 
the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under 
contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require 
money to be placed in a separate account and not commingled with money of the Contractor, shall create any 
fiduciary liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity 
to an award of punitive damages against the Contractor for breach of the requirements of this provision. 
 
§ 9.7 FAILURE OF PAYMENT 
If, through no fault of the Contractor, 1) the Architect does not issue a Project Certificate for payment within 
fourteen days after the receipt of the Contractor’s Application for Payment or 2) the Owner does not pay the 
Contractor within seven days after the date established in the Contract Documents the amount certified by the 
Architect or awarded in binding dispute resolution, then the Contractor may, upon seven additional days written 
notice to the Owner and Architect, stop the work until payment of the amount owing has been received. 
 
§ 9.8 SUBSTANTIAL COMPLETION 
§ 9.8.1 9.8.1. The Date of Substantial Completion of the Project or a designated portion thereof is the date when 
construction is sufficiently complete in accordance with the Drawing and Specifications so the Owner can occupy or 
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utilize the entire Project (or such portion thereof as Owner earlier elects to occupy or utilize) for the use for which it 
is intended. Substantial Completion shall not be deemed to exist until the Owner receives a Certificate of Occupancy 
or Certificate of Compliance, if applicable, for the Project (or such portion as elected by Owner), and the Contractor, 
Architect and Owner have agreed upon a schedule to provide the Owner with all as built drawings, operating 
manuals and warranties. Warranties called for by the Agreement or by the Drawings and Specifications shall 
commence on the date of Substantial Completion of the Project or designated portion thereof, or any later date that 
the parties agree. This date shall be established by a Certificate of Substantial Completion signed by the Owner, 
Architect and Contractor. 
 
§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of 
items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 
responsibility of the Contractor to complete all Work in accordance with the Contract Documents.  Owner shall have 
the right to exclude Contractor from the Work after the date of Substantial Completion, but Owner shall allow 
Contractor reasonable access to complete or correct items on the tentative list. 
§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not 
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so 
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor 
shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification 
by the Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to 
determine Substantial Completion. 
 
§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a 
Certificate of Substantial Completion that shall establish the date of Substantial Completion, shall establish 
responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and 
insurance, and shall fix the time within which the Contractor shall finish all items on the list accompanying the 
Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion 
of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion. 
 
§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if 
any, the Owner shall make payment of retainage applying to such Work or designated portion thereof. Such payment 
shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents. 
 
§ 9.9 PARTIAL OCCUPANCY OR USE 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented 
to by the insurer as required under Section 11.3.1.5 and authorized by public authorities having jurisdiction over the 
Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided 
the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments, 
retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in 
writing concerning the period for correction of the Work and commencement of warranties required by the Contract 
Documents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and 
submit a list to the Architect as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or use 
shall not be unreasonably withheld. The stage of the progress of the Work shall be determined by written agreement 
between the Owner and Contractor or, if no agreement is reached, by decision of the Architect. 
 
§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and Architect shall jointly inspect 
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the 
Work. 
 
§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 
constitute acceptance of Work not complying with the requirements of the Contract Documents. 
 
§ 9.10 FINAL COMPLETION AND FINAL PAYMENT 
§ 9.10.1 Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete and upon 
receipt of a Final Application for Payment, Architect will make a final inspection with the Owner and Contractor 
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and will notify the Contractor in writing of all particulars in which this inspection reveals that the Work is 
incomplete or defective.  Contractor shall immediately take such measures as are necessary to complete such Work 
or remedy such deficiencies.  When the Architect finds the Work acceptable under the Contract Documents and the 
Contract fully performed, the Architect will promptly issue a final Certificate for Payment stating that to the best of 
the Architect’s knowledge, information and belief, and on the basis of the Architect’s on-site visits and inspections, 
the Work has been completed in accordance with terms and conditions of the Contract Documents and that the entire 
balance found to be due the Contractor and noted in the final Certificate is due and payable. The Architect’s final 
Certificate for Payment will constitute a further representation that conditions listed in Section 9.10.2 as precedent to 
the Contractor’s being entitled to final payment have been fulfilled. 
 
§ 9.10.1.1   If the Architect is required to perform additional final inspections because the Work fails to comply with 
the certifications of the Contractor identified in Division 1, the amount of compensation paid to the Architect by the 
Owner for additional services shall be deducted from the final payment to the Contractor. 
 
§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 
to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected 
with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts 
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the 
Contract Documents to remain in force after final payment is currently in effect and will not be canceled or allowed 
to expire until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement that the 
Contractor knows of no substantial reason that the insurance will not be renewable to cover the period required by 
the Contract Documents, (4) consent of surety, if any, to final payment and (5), if required by the Owner, other data 
establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security 
interests or encumbrances arising out of the Contract, to the extent and in such form as may be designated by the 
Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a 
bond satisfactory to the Owner to indemnify the Owner against such lien. If such lien remains unsatisfied after 
payments are made, the Contractor shall refund to the Owner all money that the Owner may be compelled to pay in 
discharging such lien, including all costs and reasonable attorneys’ fees.  Upon demand by the Owner, Contractor 
shall provide and file a bond for discharge of any lien, as required by Lien Law, State of New York, Section 21, 
Paragraph 5. 
 
§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the 
Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the 
Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If the 
remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract 
Documents, and if bonds have been furnished, the written consent of surety to payment of the balance due for that 
portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to 
certification of such payment. Such payment shall be made under terms and conditions governing final payment, 
except that it shall not constitute a waiver of claims. 
 
§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from 

.1 liens, Claims, security interests or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Contract Documents; or 

.3 terms of special warranties required by the Contract Documents. 
 
§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a 
waiver of claims by that payee except those previously made in writing and identified by that payee as unsettled at 
the time of final Application for Payment.  Owner has the right to demand such waiver in writing from Contractor as 
a condition precedent to making final payment. 
 
ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS 
The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs 
in connection with the performance of the Contract.  
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§ 10.2 SAFETY OF PERSONS AND PROPERTY 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury or loss to 

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the 
site, under care, custody or control of the Contractor or the Contractor’s Subcontractors or Sub-
subcontractors; and 

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 
roadways, structures and utilities not designated for removal, relocation or replacement in the course 
of construction. 

 
§ 10.2.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities bearing on safety of persons or property or their 
protection from damage, injury or loss. 
 
§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, 
reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards, 
promulgating safety regulations and notifying owners and users of adjacent sites and utilities. 
 
§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are 
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified personnel. 
 
§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed 
by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 
Sections 10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Architect or 
anyone directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable, 
and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in 
addition to the Contractor’s obligations under Section 3.18. 
 
§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise 
designated by the Contractor in writing to the Owner and Architect. 
 
§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 
create an unsafe condition. 
 
§ 10.2.8 INJURY OR DAMAGE TO PERSON OR PROPERTY 
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 
others for whose acts such party is legally responsible, written notice of such injury or damage, whether or not 
insured, shall be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice 
shall provide sufficient detail to enable the other party to investigate the matter.  
 
§ 10.3 HAZARDOUS MATERIALS 
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 
regarding hazardous materials. If the Contractor encounters a hazardous material or substance not addressed in the 
Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death 
to persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl 
(PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately 
stop Work in the affected area and report the condition to the Owner and Architect in writing. 
 
§ 10.3.2 Upon receipt of the Contractor’s written notice, the Owner shall obtain the services of a licensed laboratory 
to verify the presence or absence of the material or substance reported by the Contractor and, in the event such 
material or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the 
Contract Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications 
of persons or entities who are to perform tests verifying the presence or absence of such material or substance or 
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who are to perform the task of removal or safe containment of such material or substance. The Contractor and the 
Architect will promptly reply to the Owner in writing stating whether or not either has reasonable objection to the 
persons or entities proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity 
proposed by the Owner, the Owner shall propose another to whom the Contractor and the Architect have no 
reasonable objection. When the material or substance has been rendered harmless, Work in the affected area shall 
resume upon written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be 
extended appropriately and the Contract Sum shall be increased in the amount of the Contractor’s reasonable 
additional costs of shut-down, delay and start-up. 
 
§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, 
Subcontractors, Architect, Architect’s consultants and agents and employees of any of them from and against 
claims, damages, losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from 
performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or 
death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss or 
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property 
(other than the Work itself), except to the extent that such damage, loss or expense is due to the fault or negligence 
of the party seeking indemnity. 
 
§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Contractor brings 
to the site unless such materials or substances are required by the Contract Documents. The Owner shall be 
responsible for materials or substances required by the Contract Documents, except to the extent of the Contractor’s 
fault or negligence in the use and handling of such materials or substances. 
 
§ 10.3.5 The Contractor shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation of 
a material or substance the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to 
perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s 
fault or negligence. 
 
§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for 
the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the 
Contract Documents, the Owner shall indemnify the Contractor for all cost and expense thereby incurred. 
 
§ 10.4 EMERGENCIES 
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 
prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by the Contractor 
on account of an emergency shall be determined as provided in Article 15 and Article 7. 
 
ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 CONTRACTOR’S LIABILITY INSURANCE 
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies licensed to do business in the 
state in which the Project is located and one to which the Owner has no reasonable objection, such insurance as will 
protect the Contractor from claims set forth below which may arise out of or result from the Contractor’s operations 
and completed operations under the Contract and for which the Contractor may be legally liable, whether such 
operations be by the Contractor or by a Subcontractor or by anyone directly or indirectly employed by any of them, 
or by anyone for whose acts any of them may be liable: 

.1 Claims under workers’ compensation, disability benefit and other similar employee benefit acts that 
are applicable to the Work to be performed; 

.2 Claims for damages because of bodily injury, occupational sickness or disease, or death of the 
Contractor’s employees; 

.3 Claims for damages because of bodily injury, sickness or disease, or death of any person other than 
the Contractor’s employees; 

.4 Claims for damages insured by usual personal injury liability coverage; 

.5 Claims for damages, other than to the Work itself, because of injury to or destruction of tangible 
property, including loss of use resulting therefrom; 

.6 Claims for damages because of bodily injury, death of a person or property damage arising out of 
ownership, maintenance or use of a motor vehicle; 

.7 Claims for bodily injury or property damage arising out of completed operations; and 
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.8 Claims involving contractual liability insurance applicable to the Contractor’s obligations under 
Section 3.18. 

.9 Where the Contract or Subcontract involves asbestos, the insurance required by paragraph 11.1 shall 
specifically include the words asbestos abatement work and shall specify any limitations on 
completed operation time period. If there is a limitation it will be at the Owner's discretion to accept 
or reject that limitation. 

.10 Insurance must remain in effect at least until final payment and at all times thereafter when Contractor 
may be correcting, removing or replacing defective Work. 

 
§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the 
Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an 
occurrence or claims-made basis, shall be maintained without interruption from the date of commencement of the 
Work until the date of final payment and termination of any coverage required to be maintained after final payment, 
and, with respect to the Contractor’s completed operations coverage, until the expiration of the period for correction 
of Work or for such other period for maintenance of completed operations coverage as specified in the Contract 
Documents. 
 
§ 11.1.3 Certificates of insurance acceptable to the Owner shall be filed with the Owner prior to commencement of 
the Work and thereafter upon renewal or replacement of each required policy of insurance. These certificates and the 
insurance policies required by this Section 11.1 shall contain a provision that coverages afforded under the policies 
will not be canceled or allowed to expire until at least 30 days’ prior written notice has been given to the Owner. An 
additional certificate evidencing continuation of liability coverage, including coverage for completed operations, 
shall be submitted with the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal 
or replacement of such coverage until the expiration of the time required by Section 11.1.2. Information concerning 
reduction of coverage on account of revised limits or claims paid under the General Aggregate, or both, shall be 
furnished by the Contractor with reasonable promptness. 
 
§ 11.1.3.1   The submittal of the Certificates of Insurance shall include a disclosure of any prior and/or pending 
claims against the submitted policies. In addition, the Contractor shall immediately make known to the Owner, any 
subsequent claims against the aforementioned policies. 
 
§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to include 
(1) the Owner, the Architect and the Architect’s Consultants as additional insureds for claims caused in whole or in 
part by the Contractor’s negligent acts or omissions during the Contractor’s operations; and (2) the Owner as an 
additional insured for claims caused in whole or in part by the Contractor’s negligent acts or omissions during the 
Contractor’s completed operations. 
 
§ 11.1.5  Schedule of Insurance as follows: 
 

1 WORKERS COMPENSATION -A policy covering the obligations of the Contractor in accordance with 
the Workers Compensation Law and the Disability Benefits Law covering all operations under this 
Contract whether performed by the Contractor or its Subcontractors. 

  
2 COMPREHENSIVE GENERAL LIABILITY (CGL) -Written on an occurrence basis with coverage issued 

to and covering the liability of the Contractor and each Subcontractor for all the work and operations 
relating thereto and all obligations assumed by Contractor, under this Contract, in an amount which shall 
not be less than the following limits:  

 
(a) Bodily Injury and Property Damage Each Occurrence $1,000,000 General Aggregate $2,000,000.  

 
(b) Products & Completed Operations Aggregate $2,000,000. 

 
(c) Personal & Advertising Injury $1,000,000.  Each Occurrence $1,000,000.  

 Occurrence $1,000,000. 
(1) Premises Operations – Issued to and including coverage for Bodily Injury and Property 

Damage due to losses caused by explosion, collapse and underground.  



AIA Document A201™ – 2007. Copyright  © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The 
American Institute of Architects.  All rights reserved.  WARNING: This AIA®  Document is protected by U.S. Copyright Law and International 
Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal 
penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 10:22:27 on 
03/18/2008 under Order No.1000255609_1 which expires on 8/9/2008, and is not for resale. 
User Notes:   (317713026) 

 
38 

 

(2) Products & Completed Operations – Issued to and including coverage for claims and may 
arise after the Work has been completed and it has vacated the premises.  This insurance shall 
remain in effect for one (1) year after Final Completion of the project.   

(3) Contractual Liability – Issued to and covering liability for damages imposed under this 
Contract or used for services thereof.  

(4) If requested by Owner, Contractor shall maintain separate scaffolding and demolition 
insurance.  

(d) If the CGL coverage contains a General Aggregate Limit, such General Aggregate shall apply 
separately to each project and location.  

(e) CGL coverage shall be written on ISO Occurrence form CG00 01 (10/93) or a substitute form 
providing equivalent coverage and shall cover liability arising from premises and operations, 
independent contractors, products and completed operations, personal and advertising injury and 
liability an insured contract (including the tort liability of another assumed in a business contract).    

(f) Owner, City of Ithaca, Tompkins County, Cornell University, Architect and all other parties as 
shall be required by Owner to be an additional insured, shall be included as an additional insured 
on ISO Additional Insured Endorsement CG 20 10 (11/85) or both CG 20 10 (7/04) and CG 2037 
(7/04) or an equivalent coverage to the additional insured. Insurance for the additional insured 
shall be as broad as the coverage provided for the named insured. It shall apply as primary 
insurance on a non-contributing basis before any other insurance or self-insurance, including any 
deductible, maintained by or provided to, the additional insured.  

(g) There shall be no endorsement or modification of Contractor’s CGL policy arising from pollution, 
explosion, collapse, underground property damage of work performed by contractor.  

 
.3  AUTOMOBILE LIABILITY -Bodily, Injury and Property damage Insurance covering all automobiles, 

trucks, tractors, trailers, motorcycles or other automotive equipment whether owned or rented by the 

Contractor or by employees of the Contractor.  

(a)  Liability Limit: each accident $1,000,000.  
4  UMBRELLA LIABILITY -Contractor shall be required to provide Bodily Injury and Property Damage 

Insurance limits in excess of those limits shown herein. The additional limits shall be as follows:  

(a) Each Occurrence  $5,000,000 
(b) Aggregate  $5,000,000 
(c) Retained Limit  $    10, 000 

.5 Contractor shall maintain Employers Liability Insurance for Property Damage in an amount not less than 

$1,000,000. 
.6 ACCORD Form 25S shall be an acceptable form for the Certificate of Insurance when accompanied by 

AIA Form G715.  In addition to the Certificate of Insurance, the Contractor shall provide the Owner with 
copies of any endorsements subsequently issued amending coverage or limits.  

.7 The Owner, City of Ithaca, Tompkins County, Cornell University and Architect shall be indemnified by the 
Contractor as required by paragraph 3.18 INDEMNIFICATION, of these General Conditions.  

§ 11.2 OWNER’S LIABILITY INSURANCE 
The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability insurance. 
 
§ 11.3 PROPERTY INSURANCE 
 
§ 11.3.1 Unless otherwise provided, the Owner shall purchase and maintain, in a company or companies lawfully 
authorized to do business in the jurisdiction in which the Project is located, property insurance written on a builder’s 
risk “all-risk” or equivalent policy form in the amount of the initial Contract Sum, plus value of subsequent Contract 
Modifications and cost of materials supplied or installed by others, comprising total value for the entire Project at 
the site on a replacement cost basis without optional deductibles. Such property insurance shall be maintained, 
unless otherwise provided in the Contract Documents or otherwise agreed in writing by all persons and entities who 
are beneficiaries of such insurance, until final payment has been made as provided in Section 9.10 or until no person 
or entity other than the Owner has an insurable interest in the property required by this Section 11.3 to be covered, 
whichever is later. This insurance shall include interests of the Owner, the Contractor, Subcontractors and Sub-
subcontractors in the Project. 
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§ 11.3.1.1 Property insurance shall be on an “all-risk” or equivalent policy form and shall include, without limitation, 
insurance against the perils of fire (with extended coverage) and physical loss or damage including, without 
duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework, 
testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any 
applicable legal requirements, and shall cover reasonable compensation for Architect’s and Contractor’s services 
and expenses required as a result of such insured loss.  Insurance policies are to be issued only by insurers with 
A.M. Best’s Guide financial rating of A: 1X or higher and licensed to do business in the State of New York. 
 
§ 11.3.1.2 If the Owner does not intend to purchase such property insurance required by the Contract and with all of 
the coverages in the amount described above, the Owner shall so inform the Contractor in writing prior to 
commencement of the Work. The Contractor may then effect insurance that will protect the interests of the 
Contractor, Subcontractors and Sub-subcontractors in the Work, and by appropriate Change Order the cost thereof 
shall be charged to the Owner. If the Contractor is damaged by the failure or neglect of the Owner to purchase or 
maintain insurance as described above, without so notifying the Contractor in writing, then the Owner shall bear all 
reasonable costs properly attributable thereto. 
 
§ 11.3.1.3 If the property insurance requires deductibles, the Owner shall pay costs not covered because of such 
deductibles. 
 
§ 11.3.1.4.  The Contractor shall provide insurance coverage for portions of the work stored off the site after written 
approval of the Owner at the value established in the approval and also the portions of the work in transit. 
 
§ 11.3.1.5 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company 
or companies providing property insurance have consented to such partial occupancy or use by endorsement or 
otherwise. The Owner and the Contractor shall take reasonable steps to obtain consent of the insurance company or 
companies and shall, without mutual written consent, take no action with respect to partial occupancy or use that 
would cause cancellation, lapse or reduction of insurance. 
 
§ 11.3.1.6  Owner shall not be responsible to or for the Contractor or Subcontractors against any loss by fire, 
lightning, extended coverage, all risk, theft or vandalism and malicious mischief, of any tools, equipment, vehicles, 
shanties, tool houses, trailers, or other temporary or permanent structures wherever located and owned by the 
Contractor, Subcontractors, their employees or agents. 
 
§ 11.3.2 BOILER AND MACHINERY INSURANCE 
The Owner shall purchase and maintain boiler and machinery insurance required by the Contract Documents or by 
law, which shall specifically cover such insured objects during installation and until final acceptance by the Owner; 
this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in the Work, 
and the Owner and Contractor shall be named insureds. 
 
§ 11.3.3 LOSS OF USE INSURANCE 
The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against loss 
of use of the Owner’s property due to fire or other hazards, however caused. The Owner waives all rights of action 
against the Contractor for loss of use of the Owner’s property, including consequential losses due to fire or other 
hazards however caused. 
 
§ 11.3.4 If the Contractor requests in writing that insurance for risks other than those described herein or other 
special causes of loss be included in the property insurance policy, the Owner shall, if possible, include such 
insurance, and the cost thereof shall be charged to the Contractor by appropriate Change Order. 
 
§ 11.3.5 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 
to the site by property insurance under policies separate from those insuring the Project, or if after final payment 
property insurance is to be provided on the completed Project through a policy or policies other than those insuring 
the Project during the construction period, the Owner shall waive all rights in accordance with the terms of Section 
11.3.7 for damages caused by fire or other causes of loss covered by this separate property insurance. All separate 
policies shall provide this waiver of subrogation by endorsement or otherwise. 
 
§ 11.3.6 Before an exposure to loss may occur, the Owner shall file with the Contractor a copy of each policy that 
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable 
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conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision 
that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days’ 
prior written notice has been given to the Contractor. 
 
§ 11.3.7 WAIVERS OF SUBROGATION 
The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-
subcontractors, agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate 
contractors described in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees, 
for damages caused by fire or other causes of loss to the extent covered by property insurance obtained pursuant to 
this Section 11.3 or other property insurance applicable to the Work, except such rights as they have to proceeds of 
such insurance held by the Owner as fiduciary. The Owner or Contractor, as appropriate, shall require of the 
Architect, Architect’s consultants, separate contractors described in Article 6, if any, and the subcontractors, sub-
subcontractors, agents and employees of any of them, by appropriate agreements, written where legally required for 
validity, similar waivers each in favor of other parties enumerated herein. The policies shall provide such waivers of 
subrogation by endorsement or otherwise. A waiver of subrogation shall be effective as to a person or entity even 
though that person or entity would otherwise have a duty of indemnification, contractual or otherwise, did not pay 
the insurance premium directly or indirectly, and whether or not the person or entity had an insurable interest in the 
property damaged. 
 
§ 11.3.8 A loss insured under the Owner’s property insurance shall be adjusted by the Owner as fiduciary and made 
payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any 
applicable mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors their just shares of 
insurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for 
validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar manner. 
 
§ 11.3.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss, 
give bond for proper performance of the Owner’s duties. The cost of required bonds shall be charged against 
proceeds received as fiduciary. The Owner shall deposit in a separate account proceeds so received, which the 
Owner shall distribute in accordance with such agreement as the parties in interest may reach, or as determined in 
accordance with the method of binding dispute resolution selected in the Agreement between the Owner and 
Contractor. If after such loss no other special agreement is made and unless the Owner terminates the Contract for 
convenience, replacement of damaged property shall be performed by the Contractor after notification of a Change 
in the Work in accordance with Article 7. 
 
§ 11.3.10 The Owner as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties in 
interest shall object in writing within five days after occurrence of loss to the Owner’s exercise of this power; if such 
objection is made, the dispute shall be resolved in the manner selected by the Owner and Contractor as the method 
of binding dispute resolution in the Agreement. If the Owner and Contractor have selected arbitration as the method 
of binding dispute resolution, the Owner as fiduciary shall make settlement with insurers or, in the case of a dispute 
over distribution of insurance proceeds, in accordance with the directions of the arbitrators.  
 
§ 11.4 PERFORMANCE BOND AND PAYMENT BOND 
§ 11.4.1 The Owner shall have the right to require the Contractor to furnish bonds covering faithful performance of 
the Contract and payment of obligations arising thereunder as stipulated in bidding requirements or specifically 
required in the Contract Documents on the date of execution of the Contract. 
 
§ 11.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 
authorize a copy to be furnished. 
 
§ 11.4.3  Contractor shall deliver to the Owner prior to the execution of the contract, an executed Performance Bond 
and Labor and Material Payment Bond each in the amount of 100% of the Contract Sum. Refer to “Instructions to 
Bidders.” Contractor shall use an unaltered AIA Document A312. The surety’s Attorney-in-fact who executes these 
bonds shall affix a Power of Attorney.  Bonds are to be written by companies licensed to sell bonds in the State of 
New York 
 
§ 11.4.4  Bonds are to be issued only by sureties licensed to do business in the State of New York and approved by 
the “Surety Association of America’ or listed in the Federal Register. 
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ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 UNCOVERING OF WORK 
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically 
expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the 
Architect’s examination and be replaced at the Contractor’s expense without change in the Contract Time. 
 
§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior 
to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such 
Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, by appropriate 
Change Order, be at the Owner’s expense. If such Work is not in accordance with the Contract Documents, such 
costs and the cost of correction shall be at the Contractor’s expense unless the condition was caused by the Owner or 
a separate contractor in which event the Owner shall be responsible for payment of such costs. 
 
§ 12.2 CORRECTION OF WORK 
§ 12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION 
The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of 
the Contract Documents, whether discovered before or after Substantial Completion and whether or not fabricated, 
installed or completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost 
of uncovering and replacement, and compensation for the Architect’s services and expenses made necessary 
thereby, shall be at the Contractor’s expense. 
 
§ 12.2.2 AFTER SUBSTANTIAL COMPLETION 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of 
Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties 
established under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents, 
any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor 
shall correct it promptly after receipt of written notice from the Owner to do so unless the Owner has previously 
given the Contractor a written acceptance of such condition. During the one-year period for correction of Work, if 
the Owner fails to notify the Contractor and give the Contractor an opportunity to make the correction, the Owner 
waives the rights to require correction by the Contractor and to make a claim for breach of warranty. If the 
Contractor fails to correct nonconforming Work within a reasonable time during that period after receipt of notice 
from the Owner or Architect, the Owner may correct it in accordance with Section 2.4. 
 
§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the actual 
completion of that portion of the Work. 
 
§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 
Contractor pursuant to this Section 12.2. 
 
§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 
 
§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or 
partially completed, of the Owner or separate contractors caused by the Contractor’s correction or removal of Work 
that is not in accordance with the requirements of the Contract Documents. 
 
§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct 
the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents 
may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the 
Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work. 
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§ 12.3 ACCEPTANCE OF NONCONFORMING WORK 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made. 
 
§ 12.3.1  If, instead of requiring correction or removal and replacement of defective Work, Owner (and, prior to 
Architect's recommendation of final payment, also Architects) prefers to accept it, Owner may do so. Contractor 
shall pay all claims, costs, losses and damages attributable to Owner's evaluation of and determination to accept 
such defective Work (such costs to be approved by Architect as to reasonableness). If any such acceptance occurs 
prior to Architect's recommendation of final payment, a Change Order will be issued incorporating the necessary 
revisions in the Contract Documents with respect to the Work; and Owner shall be entitled to an appropriate 
decrease in the Contract Price. If the acceptance occurs after such recommendation, an appropriate amount will be 
paid by Contractor to Owner. 
 
ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 GOVERNING LAW 
The Contract shall be governed by the law of the place where the Project is located except that, if the parties have 
selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall govern Section 
15.4. 
 
§ 13.2 SUCCESSORS AND ASSIGNS 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal 
representatives to covenants, agreements and obligations contained in the Contract Documents. Except as provided 
in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the 
other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain 
legally responsible for all obligations under the Contract. 
 
§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. 
The Contractor shall execute all consents reasonably required to facilitate such assignment. 
 
§ 13.3 WRITTEN NOTICE 
Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the 
firm or entity, or to an officer of the corporation for which it was intended; or if delivered at, or sent by registered or 
certified mail or by courier service providing proof of delivery to, the last business address known to the party 
giving notice.  
 
§ 13.4 RIGHTS AND REMEDIES 
§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 
shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available 
by law. 
 
§ 13.4.2 No action or failure to act by the Owner, Architect or Contractor shall constitute a waiver of a right or duty 
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 
breach there under, except as may be specifically agreed in writing. 
 
§ 13.5 TESTS AND INSPECTIONS 
§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Contract 
Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public 
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and 
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections and approvals. The Contractor shall give the Architect 
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such 
procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do not become requirements until 
after bids are received or negotiations concluded, and (2) tests, inspections or approvals where building codes or 
applicable laws or regulations prohibit the Owner from delegating their cost to the Contractor. 
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§ 13.5.2 If the Architect, Owner or public authorities having jurisdiction determine that portions of the Work require 
additional testing, inspection or approval not included under Section 13.5.1, the Architect will, upon written 
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection 
or approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of 
when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such 
costs, except as provided in Section 13.5.3, shall be at the Owner’s expense. 
 
§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the 
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 
by such failure including those of repeated procedures and compensation for the Architect’s services and expenses 
shall be at the Contractor’s expense. 
 
§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Architect. 
 
§ 13.5.5 If the Architect is to observe tests, inspections or approvals required by the Contract Documents, the 
Architect will do so promptly and, where practicable, at the normal place of testing. 
 
§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work. 
 
§ 13.5.7  Any materials to be furnished shall be subject to inspections and tests in the shop and field by the Architect. 
Shop inspection shall not relieve the Contractor of the responsibility to furnish satisfactory materials, and the right is 
reserved to reject any material at any time before final acceptance of the Work, when in the opinion of the Architect 
the materials and workmanship do not conform to the Specification requirements. 
 
§ 13.5.8  Test specimens will be submitted to an independent laboratory designated by the Architect. Test data will 
be furnished to the Contractor by the Architect. 
 
§ 13.6 INTEREST 
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at such rate 
as the parties may agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at 
the place where the Project is located. 
 
§ 13.7 TIME LIMITS ON CLAIMS 
The Owner and Contractor shall commence all claims and causes of action, whether in contract, tort, breach of 
warranty or otherwise, against the other arising out of or related to the Contract in accordance with the requirements 
of the final dispute resolution method selected in the Agreement within the time period specified by applicable law, 
but in any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and 
Contractor waive all claims and causes of action not commenced in accordance with this Section 13.7. 
 
§ 13.8  CONTRACT DEEMED EXECUTORY 
The Contractor agrees that the Contract shall be deemed executory to the extent of the monies available and that no 
liability shall be incurred by the Owner beyond the monies available therefor. The Contractor is entitled to request of 
the Owner documentation sufficient to evidence appropriate financing of the Project. 
 
 
§ 13.9 USE OR OCCUPANCY OF BUILDING BY OWNER 
§ 13.9.1  Contractors shall cooperate with Owner in order to make portions of project available as soon as possible. 
 
§ 13.9.2  Site and building, whether work of various Contractors is partially or fully completed or not, is property of  
 Owner who shall have certain rights and privileges in connection with use of same, including the following: 
1  Should there be, in the opinion of the Architect, unwarranted delay on the part of any Contractor in 

completion of incomplete or defective Work or other Contract requirements, and Architect so certifies, 
Owner may have full or partial use and occupancy of any or all portions of buildings as required for 
moving in or installing furniture, fixtures, supplies, or equipment and for general cleaning and maintenance 
work. In such event, Contractor whose unfinished Work is performed subsequent to installation of 
furniture, fixtures, equipment, etc., shall be responsible for the prevention of any damage to such 
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installation. Such use or occupancy by Owner shall in no instance constitute acceptance of any portion of 
the Work.  

 
§ 13.10 GENERAL WARRANTY  
§ 13.10.1 Neither final Certificate of Payment nor any provision in Contract Documents nor partial or entire  
 occupancy of premises by Owner shall constitute acceptance of Work not performed in accordance with 

Contract Documents or relieve Contractor of liability in respect to any express warranties or responsibility 
for faulty materials or workmanship. Upon written notice from Architect, Contractor shall remedy any 
defects in the Work, and pay for any damage to other Work resulting therefrom, which shall appear within 
a period of one (1) year, unless longer period is specified, from date of final payment for completed Work, 
or acceptance of any major portion of building. It is understood that Owner will notify Architect of 
observed defects with reasonable promptness. Notwithstanding anything to the contrary herein contained, it 
is understood and agreed that the foregoing warranty shall not affect, limit or impair Owner’s rights against 
Contractor with regard to latent defects in the Work which do not appear within the applicable warranty 
period and which could not, by the exercise of reasonable care and due diligence, be ascertained or 
discovered by Owner within such warranty period provided that all claims for latent defects shall be 
asserted within five (5) years after Substantial Completion. Contractor shall be and remain liable and 
responsible to correct and cure any such latent defects which are reported to Contractor by Owner in 
writing within ninety (90) days after any such latent defects first appear or could, by the exercise of 
reasonable care and due diligence, be ascertained or discovered by Owner. Notwithstanding anything to the 
contrary, if Contractor fails to promptly commence and diligently perform and complete all corrective 
Work required hereunder, Owner shall have the right (but not the obligation) in each instance, at Owner’s 
election, to cause such corrective Work to be done by others and recover the costs thereof, together with 
damages and reasonable attorneys’ fees, from Contractor, in addition to all other rights and remedies 
available to Owner against Contractor hereunder and at law and in equity for such default by Contractor. 

 
 
 
§ 13.10.2  All guarantees or warranties upon any Work, labor, materials, or equipment by any subcontractor or 

supplier of Contractor shall be deemed made by Contractor to Owner. All factory and manufacturers’ 
guarantees and warranties shall be assigned by Contractor to Owner and all such warranty documents shall 
be delivered by Contractor to Owner prior to final payment by Owner hereunder; provided, however, that 
no such assignment of factory or manufacturers’ warranties shall release or relieve Contractor from any of 
its warranty obligations or liability hereunder. The provisions of this subparagraph shall survive Owner’s 
final acceptance of the Project. Contractor shall obtain the manufacturer’s warranty for the plumbing, 
electrical, HVAC and roof systems and components and for all structural components for the longest period 
available, and shall obtain consent to the assignment of the same to Owner; provided, however, if such 
extended warranty exceeds that required by the Plans and Specifications, Contractor shall notify Owner 
thereof and of any additional cost for such extended warranty and if Owner elects to obtain such extended 
warranty, such excess cost shall be paid by Owner. Contractor covenants to perform the Work in such a 
manner as to preserve any and all such warranties 

 
§ 13.10.3  Any and all warranties and guarantees provided herein shall be assignable to any person or entity that  
 succeeds Owner in the ownership of the premises. 
 
§ 13.10.4  Should the Contractor be required to correct any defects or damage, under the provisions of this Article, it 

further agrees to make good, without cost to the Owner, and subsequent defects in the work or materials 
furnished or built; by it, or damage due to faulty workmanship or materials in the work furnished or built 
by it, which occur within a one-year period after the original defect or damage is corrected or replaced, but 
such additional guarantee shall apply only to the actual facility, material or structure initially found to be 
defective or damaged.   

 
All related components of the work under this Contract not showing defects or damage within one year of 
the Date of Substantial Completion shall be exempt from the additional guarantee, except that the original 
guarantee on a related component shall be extended for a period of time corresponding to the period of non-
use of such component if it cannot be used due to the condition of the defective work, and/or due to the 
repair or replacement of such work. When required by the Owner, the Contractor shall furnish a guarantee 
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bond in the amount of fifty percent (50%) of the full amount of the contract, or such lesser amount as the 
Owner may specify to cover the requirements of this paragraph, and such bond, if required, shall be posted 
by the Contractor prior to the expiration of the One Year Guarantee Period 
 

§ 13.11  MINIMUM RATE OF WAGE AND SUPPLEMENT 
§ 13.11.1  The minimum hourly wage rates (including supplements) to be paid shall not be less than that designated 

by the New York State Department of Labor, Bureau of Public Works and any redetermination of the 
prevailing rate of wages after the Contract is approved shall be deemed to be incorporated herein by 
reference as of the effective date of redetermination and shall form a part of these Contract Documents. 
 

 
ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 TERMINATION BY THE CONTRACTOR 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 60 consecutive days 
through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any 
other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for 
any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to 
be stopped; 

.2 An act of government, such as a declaration of national emergency that requires all Work to be 
stopped; 

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of 
the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not 
made payment on a Certificate for Payment within the time stated in the Contract Documents; or 

.4 The Owner has failed to furnish to the Contractor promptly, upon the Contractor’s request, reasonable 
evidence as required by Section 2.2.1. 

 
§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor or a Subcontractor, 
Sub-subcontractor or their agents or employees or any other persons or entities performing portions of the Work 
under direct or indirect contract with the Contractor, repeated suspensions, delays or interruptions of the entire Work 
by the Owner as described in Section 14.3 constitute in the aggregate more than 100 percent of the total number of 
days scheduled for completion, or 120 days in any 365-day period, whichever is less. 
 
 
 
 
§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ 
written notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work 
executed, including reasonable overhead and profit, costs incurred by reason of such termination, and damages  on 
the Work performed to the date of termination; but Contractor shall make no Claim nor seek to recover overhead, 
lost anticipated profit or damages in contract for Work not performed by Contractor. 
 
§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor or a 
Subcontractor or their agents or employees or any other persons performing portions of the Work under contract 
with the Contractor because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract 
Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional 
days’ written notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided 
in Section 14.1.3. 
 
§ 14.2 TERMINATION BY THE OWNER FOR CAUSE 
§ 14.2.1 The Owner may terminate the Contract if the Contractor 

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the respective 
agreements between the Contractor and the Subcontractors; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents. 
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§ 14.2.2 When any of the above reasons exist, the Owner, upon certification by the Initial Decision Maker that 
sufficient cause exists to justify such action, may without prejudice to any other rights or remedies of the Owner and 
after giving the Contractor and the Contractor’s surety, if any, seven days’ written notice, terminate employment of 
the Contractor and may, subject to any prior rights of the surety: 

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written 
request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs 
incurred by the Owner in finishing the Work. 

 
§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 
not be entitled to receive further payment until the Work is finished. 
 
§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not 
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, 
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case 
may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall 
survive termination of the Contract. 
 
§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in 
whole or in part for such period of time as the Owner may determine. 
 
§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 
suspension, delay or interruption as described in Section 14.3.1. Adjustment of the Contract Sum shall include 
profit. No adjustment shall be made to the extent 

.1 that performance is, was or would have been so suspended, delayed or interrupted by another cause 
for which the Contractor is responsible; or 

.2 that an equitable adjustment is made or denied under another provision of the Contract. 
 
§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 
 
§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 
Contractor shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
and 

.3 except for Work directed to be performed prior to the effective date of termination stated in the 
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 
and purchase orders. 

 
§ 14.4.3 In the case of such termination for the Owner's convenience, the Contractor shall be entitled to receive 
payment for Work executed and for proven loss with respect to materials, equipment, tools and construction 
equipment and machinery, including reasonable overhead, profit and damages on the Work performed to the date of 
termination; but Contractor shall make no Claim nor seek to recover overhead, lost anticipated profit or damages in 
contract for Work not performed by Contractor. 
 
ARTICLE 15   CLAIMS AND DISPUTES 
§ 15.1 CLAIMS 
§ 15.1.1 DEFINITION 
A claim is a demand by the Contractor seeking, as a matter of right, payment of money, or other relief with respect 
to the terms of Contract. The term “claim” also includes other disputes raised by the Contractor arising out of or 
relating to the Contract. The responsibility to substantiate a claim will rest with the Contractor. 
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§ 15.1.2 NOTICE OF CLAIMS 
Claims by the Contractor must be initiated by written notice to the Owner and the Initial Decision Maker. Claims by 
the Contractor must be initiated within 21 days after occurrence of the event giving rise to such Claim or within 21 
days after the Contractor first recognizes the condition giving rise to the Claim, whichever is earlier.  
 
§ 15.1.2.1 
All written claims for damages or extra work shall include time of occurrence, location and other identifying factors 
and shall be supported if so required by Architect, by letters, journals, or diaries, instructions, vouchers, or other 
pertinent or applicable records 
 
§ 15.1.2.2 
Owner shall not be liable to any Contractor or Subcontractor for damages caused by any breach of Contract, delay in 
performance or other act of neglect by other Contractors or Subcontractors having Contracts for performance of any 
portion of work. 
 
§ 15.1.3 CONTINUING CONTRACT PERFORMANCE 
Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and Article 
14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make 
payments in accordance with the Contract Documents. The Architect will prepare Change Orders and issue 
Certificates for Payment in accordance with the decisions of the Initial Decision Maker.  
 
§ 15.1.4 CLAIMS FOR ADDITIONAL COST 
If the Contractor wishes to make a Claim for an increase in the Contract Sum, written notice as provided herein shall 
be given before proceeding to execute the Work. Prior notice is not required for Claims relating to an emergency 
endangering life or property arising under Section 10.4. 
 
§ 15.1.5 CLAIMS FOR ADDITIONAL TIME 
§ 15.1.5.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, written notice as provided 
herein shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on 
progress of the Work. In the case of a continuing delay, only one Claim is necessary. 
 
§ 15.1.5.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be 
documented by data substantiating that weather conditions were abnormal for the period of time, could not have 
been reasonably anticipated and had an adverse effect on the scheduled construction. 
 
§ 15.2 INITIAL DECISION 
§ 15.2.1 Claims, excluding those arising under Sections 10.3, 10.4, 11.3.9, and 11.3.10, shall be referred to the Initial 
Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, unless otherwise 
indicated in the Agreement. 
 
§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or 
more of the following actions: (1) request additional supporting data from the claimant or a response with supporting 
data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, 
or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker 
lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the 
Initial Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the 
Claim.  
 
§ 15.2.4 If the Initial Decision Maker requests a contractor to provide a response to a Claim or to furnish additional 
supporting data, such contractor shall respond, within ten days after receipt of such request, and shall either (1) 
provide a response on the requested supporting data, (2) advise the Initial Decision Maker when the response or 
supporting data will be furnished or (3) advise the Initial Decision Maker that no supporting data will be furnished. 
Upon receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the 
Claim in whole or in part. 
 
§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that 
the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the 
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reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision 
Maker, of any change in the Contract Sum or Contract Time or both.  
 
§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1. 
 
§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner 
may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy. 
 
§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 
accordance with applicable law to comply with the lien notice or filing deadlines.  
 
§ 15.3 NON-BINDING MEDIATION 
The parties hereto at the time any claim or dispute arises between them may, in their sole personal discretion, agree 
to submit the same to non-bonding mediation upon such terms and conditions as may be agreed at the time; but the 
decision to do so must be unanimous between them and must be in writing in advance thereof. The request for 
mediation is not be deemed a condition precedent to any other right or remedy of the aggrieved party, all of which 
rights and remedies are expressly reserved by the parties."  
 
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract except those 
waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.6 shall be subject to mediation as a condition precedent 
to binding dispute resolution.  
 
§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 
Industry Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in 
writing, delivered to the other party to the Contract, and filed with the person or entity administering the mediation. 
The request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, 
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending 
mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the 
parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed 
to the selection of the arbitrator(s) and agree upon a schedule for later proceedings. 
 
§ 15.3.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the 
place where the Project is located, unless another location is mutually agreed upon. Agreements reached in 
mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof. 
 
§ 15.4 ARBITRATION 
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any 
Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually 
agree otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 
Industry Arbitration Rules in effect on the date of the Agreement. A demand for arbitration shall be made in writing, 
delivered to the other party to the Contract, and filed with the person or entity administering the arbitration. The 
party filing a notice of demand for arbitration must assert in the demand all Claims then known to that party on 
which arbitration is permitted to be demanded.  
 
§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for 
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based 
on the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a 
written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of 
legal or equitable proceedings based on the Claim. 
 
§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 
accordance with applicable law in any court having jurisdiction thereof. 
 
§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity 
duly consented to by parties to the Agreement shall be specifically enforceable under applicable law in any court 
having jurisdiction thereof. 
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§ 15.4.4 CONSOLIDATION OR JOINDER 
§ 15.4.4.1 Either party, at its sole discretion, may consolidate an arbitration conducted under this Agreement with any 
other arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration 
permits consolidation, (2) the arbitrations to be consolidated substantially involve common questions of law or fact, 
and (3) the arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s).  
 
§ 15.4.4.2 Either party, at its sole discretion, may include by joinder persons or entities substantially involved in a 
common question of law or fact whose presence is required if complete relief is to be accorded in arbitration, 
provided that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an 
additional person or entity shall not constitute consent to arbitration of any claim, dispute or other matter in question 
not described in the written consent. 
 
§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under 
this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as the Owner and 
Contractor under this Agreement. 
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

This form is approved and 
recommended by the American 
Institute of Architects 
(AIA) and The Associated 
General Contractors of 
America (AGC) for use in 
evaluating the 
qualifications of 
contractors.  No 
endorsement of the 
submitting party or 
verification of the 
information is made by AIA 
or AGC.  

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

The Undersigned certifies under oath that the information provided herein is true and sufficiently complete so as not 
to be misleading. 
 
SUBMITTED TO: «  » 
 
ADDRESS: «  » 
 
SUBMITTED BY: «  » 
 
NAME: «  » 
 
ADDRESS: «  » 
 
PRINCIPAL OFFICE: «  » 
 
[ «  » ] Corporation 

[ «  » ] Partnership 

[ «  » ] Individual 

[ «  » ] Joint Venture 

[ «  » ] Other «  » 

 
NAME OF PROJECT: (if applicable)  
«TCAT Wheel Lift & Bus Wash Replacement-Bus Wash Rebid» 
«Tompkins Consolidated Area Transit, Inc» 
«737 Willow Ave» 
«Ithaca, NY 14850» 
«Hunt #2940-002 » 
 
TYPE OF WORK: (file separate form for each Classification of Work) 
 
[ «  » ] General Construction 

[ «  » ] HVAC 

[ «  » ] Electrical 

[ «  » ] Plumbing 

[ «  » ] Other: (Specify) «  » 

 
§ 1 ORGANIZATION 
§ 1.1 How many years has your organization been in business as a Contractor? «  » 
 
§ 1.2 How many years has your organization been in business under its present business 
name? «  » 
 

§ 1.2.1 Under what other or former names has your organization operated?  
 
«  » 
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§ 1.3 If your organization is a corporation, answer the following: 

§ 1.3.1 Date of incorporation: «  » 
§ 1.3.2 State of incorporation: «  » 
§ 1.3.3 President's name: «  » 
§ 1.3.4 Vice-president's name(s)  
 
«  » 
 
§ 1.3.5 Secretary's name: «  » 
§ 1.3.6 Treasurer's name: «  » 

 
§ 1.4 If your organization is a partnership, answer the following: 

§ 1.4.1 Date of organization: «  » 
§ 1.4.2 Type of partnership (if applicable): «  » 
§ 1.4.3 Name(s) of general partner(s) 
 
«  » 

 
§ 1.5 If your organization is individually owned, answer the following: 

§ 1.5.1 Date of organization: «  » 
§ 1.5.2 Name of owner: 
 
«  » 

 
§ 1.6 If the form of your organization is other than those listed above, describe it and name the principals: 
 
«  » 
 
§ 2 LICENSING 
§ 2.1 List jurisdictions and trade categories in which your organization is legally qualified to do business, and 
indicate registration or license numbers, if applicable. 
 
«  » 
 
§ 2.2 List jurisdictions in which your organization's partnership or trade name is filed. 
 
«  » 
 
§ 3 EXPERIENCE 
§ 3.1 List the categories of work that your organization normally performs with its own forces. 
 
«  » 
 
§ 3.2 Claims and Suits.  (If the answer to any of the questions below is yes, please attach details.) 

§ 3.2.1 Has your organization ever failed to complete any work awarded to it? 
 
«  » 
 
§ 3.2.2 Are there any judgments, claims, arbitration proceedings or suits pending or outstanding against 

your organization or its officers? 
 
«  » 
 
§ 3.2.3 Has your organization filed any law suits or requested arbitration with regard to construction 

contracts within the last five years? 
 



 

AIA Document A305™ – 1986. Copyright © 1964, 1969, 1979 and 1986 by The American Institute of Architects. All rights reserved. WARNING: 
This AIA®  Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA ®  
Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible 
under the law. This draft was produced by AIA software at 10:42:21 on 10/21/2010 under Order No.0291579343_1 which expires on 07/19/2011, 
and is not for resale. 
User Notes:   (1463371096) 

 
3 

 

«  » 
 
§ 3.3 Within the last five years, has any officer or principal of your organization ever been an officer or principal of 
another organization when it failed to complete a construction contract?  (If the answer is yes, please attach details.) 
 
«  » 
 
§ 3.4 On a separate sheet, list major construction projects your organization has in progress, giving the name of 
project, owner, architect, contract amount, percent complete and scheduled completion date. 
 
«  » 
 

§ 3.4.1 State total worth of work in progress and under contract: 
 
«  » 
 

§ 3.5 On a separate sheet, list the major projects your organization has completed in the past five years, giving the 
name of project, owner, architect, contract amount, date of completion and percentage of the cost of the work 
performed with your own forces. 
 
«  » 
 

§ 3.5.1 State average annual amount of construction work performed during the past five years: 
 
«  » 

 
§ 3.6 On a separate sheet, list the construction experience and present commitments of the key individuals of your 
organization. 
 
«  » 
 
§ 4 REFERENCES 
§ 4.1 Trade References: 
 
«  » 
 
§ 4.2 Bank References: 
 
«  » 
 
§ 4.3 Surety: 

§ 4.3.1 Name of bonding company: 
 
«  » 
 
§ 4.3.2 Name and address of agent: 
 
«  » 
 

§ 5 FINANCING 
§ 5.1 Financial Statement. 

§ 5.1.1 Attach a financial statement, preferably audited, including your organization's latest balance sheet 
and income statement showing the following items: 
 

Current Assets (e.g., cash, joint venture accounts, accounts receivable, notes receivable, accrued 
income, deposits, materials inventory and prepaid expenses); 
 



 

AIA Document A305™ – 1986. Copyright © 1964, 1969, 1979 and 1986 by The American Institute of Architects. All rights reserved. WARNING: 
This AIA®  Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA ®  
Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible 
under the law. This draft was produced by AIA software at 10:42:21 on 10/21/2010 under Order No.0291579343_1 which expires on 07/19/2011, 
and is not for resale. 
User Notes:   (1463371096) 

 
4 

 

Net Fixed Assets; 
 
Other Assets; 
 
Current Liabilities (e.g., accounts payable, notes payable, accrued expenses, provision for income 
taxes, advances, accrued salaries and accrued payroll taxes); 
 
Other Liabilities (e.g., capital, capital stock, authorized and outstanding shares par values, earned 
surplus and retained earnings). 

 
§ 5.1.2 Name and address of firm preparing attached financial statement, and date thereof: 
 
«  » 
 
§ 5.1.3 Is the attached financial statement for the identical organization named on page one? 
 
«  » 
 
§ 5.1.4 If not, explain the relationship and financial responsibility of the organization whose financial 

statement is provided (e.g., parent-subsidiary). 
 
«  » 

 
§ 5.2 Will the organization whose financial statement is attached act as guarantor of the contract for construction? 
 
«  » 
 
§ 6 SIGNATURE 
§ 6.1 Dated at this «  » day of «  » «  » 
 

Name of Organization: «  » 
 
By: «  » 
 
Title: «  » 

 
§ 6.2  
 
«  » 
 
M «  » being duly sworn deposes and says that the information provided herein is true and sufficiently complete so 
as not to be misleading. 
 

Subscribed and sworn before me this «  » day of «  » «  » 
 
Notary Public: «  » 
 
My Commission Expires: «  » 

 
 



 

 ACORD 
DATE (MM/DD/YY) 

    CERTIFICATE OF LIABILITY INSURANCE   
 
PRODUCER 
 
 

THIS CERTIFICATE ISSUED AS A MATTER OF INFORMATION ONLY 
AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER.  
THIS CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER THE 
COVERAGE AFFORDED BY THE POLICIES BELOW. 

INSURERS AFFORDING COVERAGE 
INSURED 
 
 

INSURER A:  
INSURER B: 
INSURER C: 
INSURER D: 
INSURER E: 

COVERAGES          
THE POLICES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH 
RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES 
DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES.  AGGREGATE LIMITS 
SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 
 
INS 
LTR TYPE OF INSURANCE POLICY NUMBER POLICY EFFECTIVE 

DATE (MM/DD/YY) 
POLICY EXP 
DATE (MM/DD/YY) LIMITS  

 GENERAL LIABILITY    EACH OCCURRENCE $  

  COMMERCIAL GENERAL LIABILITY    FIRE DAMAGE (any 1 fire) $  

 CLAIMS MADE     OCCUR    MED EXP (any 1 person) $  

  _______________________    PERSONAL & ADV INJURY $  

  _______________________    GENERAL AGGREGATE $  

 GEN’L AGGREGATE LIMIT APPLIES PER:    PRODUCTS – COMP/OP AGG $  

  POLICY   PROJECT  LOC      

 AUTOMOBILE LIABILITY    COMBINED SINGLE LIMIT 
(Ea Accident)    ANY AUTO    

  ALL OWNED AUTOS    
 

BODILY INJURY 
(per person) $ 

 SCHEDULED AUTOS   
  HIRED AUTOS   BODILY INJURY 

(per accident) $         
  NON OWNED AUTOS    
  _________________    PROPERTY DAMAGE 

(Per accident) $ 
  _________________    
 GARAGE LIABILITY     AUTO ONLY – EA ACCIDENT $ 

  ANY AUTO    OTHER THAN EA ACC $ 

  _________________    AUTO ONLY AGG $ 

 EXCESS LIABILITY    EACH OCCURRENCE $ 
  OCCUR         CLAIMS MADE    AGGREGATE $ 
      $ 
  DEDUCTIBLE     $ 
  RETENTION     $______________     $ 
 WORKER’S COMPENSATION AND     WC Statutory Limits  Other  
 EMPLOYER’S LIABILITY    E.L. EACH ACCIDENT $ 

     E.L. DISEASE –EA EMPLOYEE $ 

     E.L. DISEASE –POLICY LIMIT $ 

     . 

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS: 

. ° 
CERTIFICATE HOLDER    [N] ADDITIONAL INSURED; INSURER LETTER:  ______           CANCELLATION 

 SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE 
EXPIRATION DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL 
_______ DAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE 
LEFT, BUT FAILURE TO DO SO SHALL IMPOSE NO OBLIGATION OR LIABILITY OF 
ANY KINDUPON THE INSURER, ITS AGENTS OR REPRESENTATIVES. 

AUTHORIZED REPRESENTATIVE 
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(This document replaces AIA Document G705, Certificate of Insurance.) 
PROJECT (Name and address): 
«TCAT Wheel Lift & Bus Wash Replacement-Bus Wash Rebid» 
«Tompkins Consolidated Area Transit, Inc» 
«737 Willow Ave» 
«Ithaca, NY 14850» 
«Hunt #2940-002 » 
 
INSURED         
 
A. General Liability Yes No N/A 

 1. Does the General Aggregate apply to this Project only?    
 2. Does this policy include coverage for:  

  a. Premises - Operations?    
  b. Explosion, Collapse and Underground Hazards?    
  c. Personal Injury Coverage?    
  d. Products Coverage?    
  e. Completed Operations?    
  f. Contractual Coverage for the Insured's obligations in A201?    

 3. If coverage is written on a claims-made basis, what is the:  
  a. Retroactive Date?       
  b. Extended Reporting Date?       
B. Worker's Compensation 

 1. If the Insured is exempt from Worker's Compensation statutes, does the Insured 
carry the equivalent Voluntary Compensation coverage?    

C. Final Payment Information 
 1. Is this certificate being furnished in connection with the Contractor's request for 

final payment in accordance with the requirements of Sections 9.10.2 and 11.1.3 of 
AIA Document A201, General Conditions of the Contract for Construction?    

 2. If so, and if the policy period extends beyond termination of the Contract for 
Construction, is Completed Operations coverage for this Project continued for the 
balance of the policy period?     

D. Termination Provisions 
 1. Has each policy shown on the certificate and this Supplement been endorsed to 

provide the holder with 30 days notice of cancellation and/or expiration? List below 
any policies which do not contain this notice.    

E. Other Provisions 
       
 

      
Authorized Representative 

      
Date of Issue 

 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PREVAILING WAGE SCHEDULE FOR ARTICLE 8 PUBLIC WORK PROJECT
 
Attached is the current schedule(s) of the prevailing wage rates and prevailing hourly
supplements for the project referenced above.  A unique Prevailing Wage Case Number
(PRC#) has been assigned to the schedule(s) for your project.
 
The schedule is effective from July 2017 through June 2018. All updates, corrections, posted
on the 1st business day of each month, and future copies of the annual determination are
available on the Department's website   www.labor.state.ny.us.     Updated PDF copies of
your schedule can be accessed by entering your assigned PRC# at the proper location on
the website.
 
It is the responsibility of the contracting agency or its agent to annex and make part, the
attached schedule, to the specifications for this project, when it is advertised for bids and /or
to forward said schedules to the successful bidder(s), immediately upon receipt, in order to
insure the proper payment of wages.
 
Please refer to the "General Provisions of Laws Covering Workers on Public Work
Contracts" provided with this schedule, for the specific details relating to other
responsibilities of the Department of Jurisdiction.
 
Upon completion or cancellation of this project, enter the required information and mail  OR
fax this form to the office shown at the bottom of this notice,  OR  fill out the electronic
version via the NYSDOL website.
 

NOTICE OF COMPLETION / CANCELLATION OF PROJECT
 

Date Completed: Date Cancelled:

 
Name & Title of Representative:

 
 
 

  Phone: (518) 457-5589  Fax:  (518) 485-1870 
  W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

 
 

www.labor.state.ny.us.       PW 200      PWAsk@labor.state.ny.us

Andrew M. Cuomo, Governor Roberta Reardon, Commissioner

TCAT Wheel Lift & Bus Wash Rep
 
Lisa Crance, Admin Assist
Hunt Engineers Architects
Airport Corporate Park
100 Hunt Center
Horseheads    NY 14845

Schedule Year 2017 through 2018
Date Requested 01/12/2018
PRC# 2018000410

Location TCAT Wheel Lift & Bus Wash Rep
Project ID# 2940-002
Project Type Bus Wash Replacement

http://www.labor.state.ny.us/
http://www.labor.state.ny.us/


 



General Provisions of Laws Covering Workers on Article 8 Public Work Contracts
 
Introduction
 
The Labor Law requires public work contractors and subcontractors to pay laborers, workers, or mechanics employed in
the performance of a public work contract not less than the prevailing rate of wage and supplements (fringe benefits) in the
locality where the work is performed.
 
Responsibilities of the Department of Jurisdiction
 
A Department of Jurisdiction (Contracting Agency) includes a state department, agency, board or commission: a county,
city, town or village; a school district, board of education or board of cooperative educational services; a sewer, water, fire,
improvement and other district corporation; a public benefit corporation; and a public authority awarding a public work
contract.
 
The Department of Jurisdiction (Contracting Agency) awarding a public work contract MUST obtain a Prevailing Rate
Schedule listing the hourly rates of wages and supplements due the workers to be employed on a public work project.
This schedule may be obtained by completing and forwarding a "Request for wage and Supplement Information" form (PW
39) to the Bureau of Public Work.  The Prevailing Rate Schedule MUST be included in the specifications for the contract to
be awarded and is deemed part of the public work contract.
 
Upon the awarding of the contract, the law requires that the Department of Jurisdiction (Contracting Agency) furnish the
following information to the Bureau:  the name and address of the contractor, the date the contract was let and the
approximate dollar value of the contract. To facilitate compliance with this provision of the Labor Law, a copy of the
Department's "Notice of Contract Award" form (PW 16) is provided with the original Prevailing Rate Schedule.
 
The Department of Jurisdiction (Contracting Agency) is required to notify the Bureau of the completion or cancellation of
any public work project.  The Department's PW 200 form is provided for that purpose.
 
Both the PW 16 and  PW 200 forms are available for completion online. 
 
Hours
 
No laborer, worker, or mechanic in the employ of a contractor or subcontractor engaged in the performance of any public
work project shall be permitted to work more than eight hours in any day or more than five days in any week, except in
cases of extraordinary emergency.  The contractor and the Department of Jurisdiction (Contracting Agency) may apply to
the Bureau of Public Work for a dispensation permitting workers to work additional hours or days per week on a particular
public work project. There are very few exceptions to this rule.  Complete information regarding these exceptions is
available on the "4 Day / 10 Hour Work Schedule" form (PW 30.1). 
 
Wages and Supplements
 
The wages and supplements to be paid and/or provided to laborers, workers, and mechanics employed on a public work
project shall be not less than those listed in the current Prevailing Rate Schedule for the locality where the work is
performed.  If a prime contractor on a public work project has not been provided with a Prevailing Rate Schedule, the
contractor must notify the Department of Jurisdiction (Contracting Agency) who in turn must request an original Prevailing
Rate Schedule form the Bureau of Public Work.  Requests may be submitted by: mail to NYSDOL, Bureau of Public Work,
State Office Bldg. Campus, Bldg. 12, Rm. 130, Albany, NY 12240; Fax to Bureau of Public Work (518) 485-1870; or
electronically at the NYSDOL website  www.labor.state.ny.us.
 
Upon receiving the original schedule, the Department of Jurisdiction (Contracting Agency) is REQUIRED to provide
complete copies to all prime contractors who in turn MUST, by law, provide copies of all applicable county schedules to
each subcontractor and obtain from each subcontractor, an affidavit certifying such schedules were received. If the original
schedule expired, the contractor may obtain a copy of the new annual determination from the NYSDOL website
www.labor.state.ny.us.
 
The Commissioner of Labor makes an annual determination of the prevailing rates.  This determination is in effect from
July 1st through June 30th of the following year.  The annual determination is available on the NYSDOL website
www.labor.state.ny.us.
 
Payrolls and Payroll Records 
 
Every contractor and subcontractor MUST keep original payrolls or transcripts subscribed and affirmed as true under
penalty of perjury.  Payrolls must be maintained for at least Five (5) years from the project's date of completion. See Spota
Bill Notice.  At a minimum, payrolls must show the following information for each person employed on a public work
project: Name, Address, Last 4 Digits of Social Security Number, Classification(s) in which the worker was employed,
Hourly wage rate(s) paid, Supplements paid or provided, and Daily and weekly number of hours worked in each
classification.
 

http://wpp.labor.state.ny.us/wpp/showFindProject.do?method=showIt
http://www.labor.ny.gov/workerprotection/publicwork/PW410s.shtm
http://www.labor.state.ny.us/
http://www.labor.state.ny.us/
http://www.labor.state.ny.us/
https://labor.ny.gov/workerprotection/publicwork/PDFs/SPOTA%20BILL%20(2).pdf
https://labor.ny.gov/workerprotection/publicwork/PDFs/SPOTA%20BILL%20(2).pdf


The filing of payrolls to the Department of Jurisdiction is a condition of payment. Every contractor and subcontractor shall
submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance of its first payroll and
every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury.  The Department of Jurisdiction (Contracting Agency) shall collect, review for facial validity, and maintain such
payrolls.
 
In addition, the Commissioner of Labor may require contractors to furnish, with ten (10) days of a request, payroll records
sworn to as their validity and accuracy for public work and private work.  Payroll records include, by are not limited to time
cards, work description sheets, proof that supplements were provided, cancelled payroll checks and payrolls.  Failure to
provide the requested information within the allotted ten (10) days will result in the withholding of up to 25% of the
contract, not to exceed $100,000.00.  If the contractor or subcontractor does not maintain a place of business in New York
State and the amount of the contract exceeds $25,000.00, payroll records and certifications must be kept on the project
worksite.
 
The prime contractor is responsible for any underpayments of prevailing wages or supplements by any subcontractor. 
 
All contractors or their subcontractors shall provide to their subcontractors a copy of the Prevailing Rate Schedule
specified in the public work contract as well as any subsequently issued schedules.  A failure to provide these schedules
by a contractor or subcontractor is a violation of Article 8, Section 220-a of the Labor Law.
 
All subcontractors engaged by a public work project contractor or its subcontractor, upon receipt of the original schedule
and any subsequently issued schedules, shall provide to such contractor a verified statement attesting that the
subcontractor has received the Prevailing Rate Schedule and will pay or provide the applicable rates of wages and
supplements specified therein.  (See NYS Labor Laws, Article 8 . Section 220-a).
 
Determination of Prevailing Wage and Supplement Rate Updates Applicable to All Counties
 
The wages and supplements contained in the annual determination become effective July 1st whether or not the new
determination has been received by a given contractor.  Care should be taken to review the rates for obvious errors.  Any
corrections should be brought to the Department's attention immediately.  It is the responsibility of the public work
contractor to use the proper rates.  If there is a question on the proper classification to be used, please call the district
office located nearest the project.  Any errors in the annual determination will be corrected and posted to the NYSDOL
website on the first business day of each month.  Contractors are responsible for paying these updated rates as well,
retroactive to July 1st.
 
When you review the schedule for a particular occupation, your attention should be directed to the dates above the
column of rates.  These are the dates for which a given set of rates is effective.  To the extent possible, the Department
posts rates in its possession that cover periods of time beyond the July 1st to June 30th time frame covered by a
particular annual determination.  Rates that extend beyond that instant time period are informational ONLY and may be
updated in future annual determinations that actually cover the then appropriate July 1st to June 30th time period.
 
Withholding of Payments
 
When a complaint is filed with the Commissioner of Labor alleging the failure of a contractor or subcontractor to pay or
provide the prevailing wages or supplements, or when the Commissioner of Labor believes that unpaid wages or
supplements may be due, payments on the public work contract shall be withheld from the prime contractor in a sufficient
amount to satisfy the alleged unpaid wages and supplements, including interest and civil penalty, pending a final
determination.
 
When the Bureau of Public Work finds that a contractor or subcontractor on a public work project failed to pay or provide
the requisite prevailing wages or supplements, the Bureau is authorized by Sections 220-b and 235.2 of the Labor Law to
so notify the financial officer of the Department of Jurisdiction (Contracting Agency) that awarded the public work contract.
Such officer MUST then withhold or cause to be withheld from any payment due the prime contractor on account of such
contract the amount indicated by the Bureau as sufficient to satisfy the unpaid wages and supplements, including interest
and any civil penalty that may be assessed by the Commissioner of Labor.  The withholding continues until there is a final
determination of the underpayment by the Commissioner of Labor or by the court in the event a legal proceeding is
instituted for review of the determination of the Commissioner of Labor.
 
The Department of Jurisdiction (Contracting Agency) shall comply with this order of the Commissioner of Labor or of the
court with respect to the release of the funds so withheld.
 
Summary of Notice Posting Requirements
 
The current Prevailing Rate Schedule must be posted in a prominent and accessible place on the site of the public work
project.  The prevailing wage schedule must be encased in, or constructed of, materials capable of withstanding adverse
weather conditions and be titled "PREVAILING RATE OF WAGES" in letters no smaller than two (2) inches by two (2)
inches.
 
The  "Public Work Project" notice must be posted at the beginning of the performance of every public work contract, on
each job site.
 

https://labor.ny.gov/formsdocs/wp/PW101.pdf


Every employer providing workers. compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers. Compensation Board in a conspicuous place on the jobsite.
 
Every employer subject to the NYS Human Rights Law must conspicuously post at its offices, places of employment, or
employment training centers, notices furnished by the State Division of Human Rights.
 
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the NYS Department of Labor.
 
Apprentices
 
Employees cannot be paid apprentice rates unless they are individually registered in a program registered with the NYS
Commissioner of Labor.  The allowable ratio of apprentices to journeyworkers in any craft classification can be no greater
than the statewide building trade ratios promulgated by the Department of Labor and included with the Prevailing Rate
Schedule.  An employee listed on a payroll as an apprentice who is not registered as above or is performing work outside
the classification of work for which the apprentice is indentured, must be paid the prevailing journeyworker's wage rate for
the classification of work the employee is actually performing.
 
NYSDOL Labor Law, Article 8, Section 220-3, require that only apprentices individually registered with the NYS
Department of Labor may be paid apprenticeship rates on a public work project.  No other Federal or State Agency of
office registers apprentices in New York State.
 
Persons wishing to verify the apprentice registration of any person must do so in writing by mail, to the NYSDOL Office of
Employability Development / Apprenticeship Training, State Office Bldg. Campus, Bldg. 12, Albany, NY  12240 or by Fax
to NYSDOL Apprenticeship Training (518) 457-7154.  All requests for verification must include the name and social
security number of the person for whom the information is requested.
 
The only conclusive proof of individual apprentice registration is written verification from the NYSDOL Apprenticeship
Training Albany Central office.  Neither Federal nor State Apprenticeship Training offices outside of Albany can provide
conclusive registration information.
 
It should be noted that the existence of a registered apprenticeship program is not conclusive proof that any person is
registered in that program.  Furthermore, the existence or possession of wallet cards, identification cards, or copies of
state forms is not conclusive proof of the registration of any person as an apprentice.
 
Interest and Penalties
 
In the event that an underpayment of wages and/or supplements is found:
 

- Interest shall be assessed at the rate then in effect as prescribed by the Superintendent of Banks pursuant to
section 14-a of the Banking Law, per annum from the date of underpayment to the date restitution is made.

- A Civil Penalty may also be assessed, not to exceed 25% of the total of wages, supplements, and interest due.
 

Debarment
 
Any contractor or subcontractor and/or its successor shall be ineligible to submit a bid on or be awarded any public work
contract or subcontract with any state, municipal corporation or public body for a period of five (5) years when:
 

- Two (2) willful determinations have been rendered against that contractor or subcontractor and/or its successor
within any consecutive six (6) year period.

- There is any willful determination that involves the falsification of payroll records or the kickback of wages or
supplements.
 

Criminal Sanctions
 
Willful violations of the Prevailing Wage Law (Article 8 of the Labor Law) may be a felony punishable by fine or
imprisonment of up to 15 years, or both.
 
Discrimination
 
No employee or applicant for employment may be discriminated against on account of age, race, creed, color, national
origin, sex, disability or marital status.
 
No contractor, subcontractor nor any person acting on its behalf, shall by reason of race, creed, color, disability, sex or
national origin discriminate against any citizen of the State of New York who is qualified and available to perform the work
to which the employment relates (NYS Labor Law, Article 8, Section 220-e(a)).
 
No contractor, subcontractor, nor any person acting on its behalf, shall in any manner, discriminate against or intimidate
any employee on account of race, creed, color, disability, sex, or national origin (NYS Labor Law, Article 8, Section 220-
e(b) ).



 
The Human Rights Law also prohibits discrimination in employment because of age, marital status, or religion.
 
There may be deducted from the amount payable to the contractor under the contract a penalty of $50.00 for each
calendar day during which such person was discriminated against or intimidated in violation of the provision of the contract
 (NYS Labor Law, Article 8, Section 220-e(c) ).
 
The contract may be cancelled or terminated by the State or municipality.  All monies due or to become due thereunder
may be forfeited for a second or any subsequent violation of the terms or conditions of the anti-discrimination sections of
the contract (NYS Labor Law, Article 8, Section 220-e(d) ).
 
Every employer subject to the New York State Human Rights Law must conspicuously post at its offices, places of
employment, or employment training centers notices furnished by the State Division of Human Rights.
 
Workers' Compensation
 
In accordance with Section 142 of the State Finance Law, the contractor shall maintain coverage during the life of the
contract for the benefit of such employees as required by the provisions of the New York State Workers' Compensation
Law.
 
A contractor who is awarded a public work contract must provide proof of workers' compensation coverage prior to being
allowed to begin work.
 
The insurance policy must be issued by a company authorized to provide workers' compensation coverage in New York
State.  Proof of coverage must be on form C-105.2 (Certificate of Workers' Compensation Insurance) and must name this
agency as a certificate holder.
 
If New York State coverage is added to an existing out-of-state policy, it can only be added to a policy from a company
authorized to write workers' compensation coverage in this state.  The coverage must be listed under item 3A of the
information page.
 
The contractor must maintain proof that subcontractors doing work covered under this contract secured and maintained a
workers' compensation policy for all employees working in New York State.
 
Every employer providing worker's compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers' Compensation Board in a conspicuous place on the jobsite.
 
Unemployment Insurance
 
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the New York State Department of Labor.
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Notice of Contract Award
 
New York State Labor Law, Article 8, Section 220.3a requires that certain information
regarding the awarding of public work contracts, be furnished to the Commissioner of Labor.
One "Notice of Contract Award" (PW 16, which may be photocopied),  MUST  be completed
for  EACH  prime contractor on the above referenced project. 
 
Upon notifying the successful bidder(s) of this contract, enter the required information and
mail  OR  fax this form to the office shown at the bottom of this notice,  OR  fill out the
electronic version via the NYSDOL website.
 

Contractor Information
All information must be supplied

 
Federal Employer Identification Number:

 
Name:

 
Address:

 
aaa

 
City: State: Zip:

 
Contract Type:

[  ]    (01) General Construction

[  ]    (02) Heating/Ventilation

[  ]    (03) Electrical

[  ]    (04) Plumbing

[  ]    (05) Other  :                                 

Amount of Contract: $

 
Approximate Starting Date: - - - - /- - - - /

 
Approximate Completion Date: - - - - /- - - - /

 
 
 

  Phone: (518) 457-5589  Fax:  (518) 485-1870 
  W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

 
 

www.labor.state.ny.us.       PW 16      PWAsk@labor.state.ny.us

Andrew M. Cuomo, Governor Roberta Reardon, Commissioner

TCAT Wheel Lift & Bus Wash Rep
 
Lisa Crance, Admin Assist
Hunt Engineers Architects
Airport Corporate Park
100 Hunt Center
Horseheads    NY 14845

Schedule Year 2017 through 2018
Date Requested 01/12/2018
PRC# 2018000410

Location TCAT Wheel Lift & Bus Wash Rep
Project ID# 2940-002
Project Type Bus Wash Replacement

http://www.labor.state.ny.us/


 



 
 

 

IMPORTANT NOTICE 
 
 

FOR 
 

CONTRACTORS & 
CONTRACTING AGENCIES 

 
 

 
Social Security Numbers on Certified Payrolls 

 
 
The Department of Labor is cognizant of the concerns of the potential for misuse or 
inadvertent disclosure of social security numbers.  Identity theft is a growing problem 
and we are sympathetic to contractors’ concerns with regard to inclusion of this 
information on payrolls if another identifier will suffice. 
 
For these reasons, the substitution of the use of the last four digits of the social 
security number on certified payrolls submitted to contracting agencies on public 
work projects is now acceptable to the Department of Labor. 
 
 

NOTE: This change does not affect the Department’s 
ability to request and receive the entire social 
security number from employers during the course 
of its public work / prevailing wage investigations.  

   
 
 
 
 



To all State Departments, Agency Heads and Public Benefit Corporations 
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

 
 

Budget Policy & Reporting Manual
 
 

B-610
 

Public Work Enforcement Fund
 

effective date December 7, 2005
 
 

1. Purpose and Scope:
 

This Item describes the Public Work Enforcement Fund (the Fund, PWEF) and its
relevance to State agencies and public benefit corporations engaged in construction or
reconstruction contracts, maintenance and repair, and announces the recently-enacted
increase to the percentage of the dollar value of such contracts that must be deposited into
the Fund. This item also describes the roles of the following entities with respect to the
Fund:

 
- New York State Department of Labor (DOL),
- The Office of the State of Comptroller (OSC), and
- State agencies and public benefit corporations.

 
2. Background and Statutory References:

 
DOL uses the Fund to enforce the State's Labor Law as it relates to contracts for
construction or reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law. State agencies and public benefit corporations participating
in such contracts are required to make payments to the Fund.

 
Chapter 511 of the Laws of 1995 (as amended by Chapter 513 of the Laws of 1997,
Chapter 655 of the Laws of 1999, Chapter 376 of the Laws of 2003 and Chapter 407 of the
Laws of 2005) established the Fund.

 
3. Procedures and Agency Responsibilities:

 
The Fund is supported by transfers and deposits based on the value of contracts for
construction and reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law, into which all State agencies and public benefit corporations
enter.

 
Chapter 407 of the Laws of 2005 increased the amount required to be provided to this fund
to .10 of one-percent of the total cost of each such contract, to be calculated at the time
agencies or public benefit corporations enter into a new contract or if a contract is amended.
The provisions of this bill became effective August 2, 2005.



To all State Departments, Agency Heads and Public Benefit Corporations 
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

 
 

OSC will report to DOL on all construction-related ("D") contracts approved during the
month, including contract amendments, and then DOL will bill agencies the appropriate
assessment monthly. An agency may then make a determination if any of the billed
contracts are exempt and so note on the bill submitted back to DOL. For any instance
where an agency is unsure if a contract is or is not exempt, they can call the Bureau of
Public Work at the number noted below for a determination. Payment by check or journal
voucher is due to DOL within thirty days from the date of the billing. DOL will verify the
amounts and forward them to OSC for processing.

 
For those contracts which are not approved or administered by the Comptroller, monthly
reports and payments for deposit into the Public Work Enforcement Fund must be provided
to the Administrative Finance Bureau at the DOL within 30 days of the end of each month
or on a payment schedule mutually agreed upon with DOL.

 
Reports should contain the following information:

 
- Name and billing address of State agency or public

benefit corporation;
- State agency or public benefit corporation contact and

phone number;
- Name and address of contractor receiving the award;
- Contract number and effective dates;
- Contract amount and PWEF assessment charge (if

contract amount has been amended, reflect increase or
decrease to original contract and the adjustment in the
PWEF charge); and

- Brief description of the work to be performed under each
contract.

 
Checks and Journal Vouchers, payable to the "New York State Department of Labor"
should be sent to:

 
Department of Labor

Administrative Finance Bureau-PWEF Unit
Building 12, Room 464

State Office Campus
Albany, NY 12240

 
Any questions regarding billing should be directed to NYSDOL's Administrative Finance
Bureau-PWEF Unit at (518) 457-3624 and any questions regarding Public Work Contracts
should be directed to the Bureau of Public Work at (518) 457-5589.



Construction Industry  
Fair Play Act     

Required Posting For Labor Law  
Article 25-B § 861-d 

 

   Construction industry employers must post the 
"Construction Industry Fair Play Act" notice in a 
prominent and accessible place on the job site.  
  
   Failure to post the notice can result in penalties of 
up to $1,500 for a first offense and up to $5,000 for 
a second offense. 
  
   The posting is included as part of this wage 
schedule. Additional copies may be obtained from 
the NYS DOL website, www.labor.ny.gov. 
  
  
If you have any questions concerning  
the Fair Play Act, please call the State Labor 
Department toll-free at 1-866-435-1499 or email us 
at: dol.misclassified@labor.state.ny.us .



New York State Department of Labor 
Required Notice under Article 25-B of the Labor Law 

 

ATTENTION ALL EMPLOYEES, CONTRACTORS AND SUBCONTRACTORS: 
YOU ARE COVERED BY THE  

CONSTRUCTION INDUSTRY FAIR PLAY ACT  
The law says that you are an employee unless: 

• You are free from direction and control in performing your job AND 

• You perform work that is not part of the usual work done by the business that hired you AND 

• You have an independently established business 
Your employer cannot consider you to be an independent contractor unless all three of these facts 
apply to your work. 

 
IT IS AGAINST THE LAW FOR AN EMPLOYER TO MISCLASSIFY EMPLOYEES AS 
INDEPENDENT CONTRACTORS OR PAY EMPLOYEES OFF-THE-BOOKS. 

 
Employee rights.  If you are an employee:  

• You are entitled to state and federal worker protections such as 
o unemployment benefits, if unemployed through no fault of your own, able to work, and 

otherwise qualified 
o workers’ compensation benefits for on-the-job injuries  
o payment for wages earned, minimum wage, and overtime (under certain conditions)   
o prevailing wages on public work projects  
o the provisions of the National Labor Relations Act and 
o a safe work environment 

• It is a violation of this law for employers to retaliate against anyone who asserts their rights 
under the law.  Retaliation subjects an employer to civil penalties, a private lawsuit or both. 

 
Independent Contractors:  If you are an independent contractor: 

• You must pay all taxes required by New York State and Federal Law. 
 
Penalties for paying off-the-books or improperly treating employees as independent contractors: 

 

• Civil Penalty First Offense:  up to $2,500 per employee. 
 Subsequent Offense(s):  up to $5,000 per employee. 

 

• Criminal Penalty First Offense:  Misdemeanor - up to 30 days in jail, up to a $25,000 fine  
and debarment from performing Public Work for up to one year. 
Subsequent Offense(s):  Misdemeanor - up to 60 days in jail, up to a 
$50,000 fine and debarment from performing Public Work for up to 5 
years. 

 
If you have questions about your employment status or believe that your employer may have 
violated your rights and you want to file a complaint, call the Department of Labor at 
1(866)435-1499 or send an email to dol.misclassified@labor.state.ny.us.  All complaints of 
fraud and violations are taken seriously and you can remain anonymous. 
 
Employer Name:  
 
IA 999 (09/10) 



(11.11)    
 

 

WORKER NOTIFICATION  
 

(Labor Law §220, paragraph a of subdivision 3-a) 
 

Effective February 24, 2008 
                  

This provision is an addition to the existing prevailing wage rate 

law, Labor Law §220, paragraph a of subdivision 3-a.  It requires 

contractors and subcontractors to provide written notice to all 

laborers, workers or mechanics of the prevailing wage rate for 

their particular job classification on each pay stub*. It also requires 

contractors and subcontractors to post a notice at the beginning of 

the performance of every public work contract on each job site that 

includes the telephone number and address for the Department of 

Labor and a statement informing laborers, workers or mechanics of 

their right to contact the Department of Labor if he/she is not 

receiving the proper prevailing rate of wages and/or supplements 

for his/her particular job classification.  The required notification 

will be provided with each wage schedule, may be downloaded 

from our website www.labor.state.ny.us or made available upon 

request by contacting the Bureau of Public Work at 518-457-5589. 
 

     * In the event that the required information will not fit on the pay stub, 
an accompanying sheet or attachment of the information will suffice. 



New York State Department of Labor 
Bureau of Public Work 

Attention Employees 
THIS IS A:  PUBLIC WORK 

PROJECT
If you are employed on this project as a  
worker, laborer, or mechanic you are entitled to  
receive the prevailing wage and supplements rate 
for the classification at which you are working.

Chapter 629 of 
the Labor Laws  
of 2007:

These wages are set by law and must be posted 
at the work site.  They can also be found at:
www.labor.ny.gov

If you feel that you have not received proper wages or benefits,  
please call our nearest office.* 

Albany
  Binghamton 
  Buffalo 
  Garden City 
  New York City 
  Newburgh 

(518) 457-2744
(607) 721-8005 
(716) 847-7159 
(516) 228-3915 
(212) 932-2419 
(845) 568-5156 

Patchogue
Rochester 
Syracuse 
Utica 
White Plains 

(631) 687-4882
(585) 258-4505 
(315) 428-4056 
(315) 793-2314 
(914) 997-9507 

*   For New York City government agency construction projects, please 
      contact the Office of the NYC Comptroller at (212) 669-4443,  or  

www.comptroller.nyc.gov – click on Bureau of Labor Law. 

Contractor Name:

Project Location:

PW 101  (4.15) 
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OSHA 10-hour Construction 

 

Safety and Health Course – S1537-A 
 

Effective July 18, 2008 
 

                                                     
This provision is an addition to the existing prevailing wage rate 

law, Labor Law §220, section 220-h.  It requires that on all public 

work projects of at least $250,000.00, all laborers, workers and 

mechanics working on the site, be certified as having successfully 

completed the OSHA 10-hour construction safety and health course.  

It further requires that the advertised bids and contracts for every 

public work contract of at least $250,000.00, contain a provision of 

this requirement. 
 

 

  

 

 

 

 

 

The OSHA 10 Legislation only applies to workers 

on a public work project that are required, under 

Article 8, to receive the prevailing wage. 
 

NOTE: 
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Where to find OSHA 10-hour Construction Course 
 
 
1. NYS Department of Labor website for scheduled outreach training at: 

www.labor.state.ny.us/workerprotection/safetyhealth/DOSH_ONSITE_CONSULTATION.shtm 
 

2. OSHA Training Institute Education Centers: 
 

Rochester Institute of Technology OSHA Education Center 
Rochester, NY 
Donna Winter 
Fax (585) 475-6292 
e-mail:  dlwtpo@rit.edu 
(866) 385-7470 Ext. 2919 
www.rit.edu/~outreach/course.php3?CourseID=54 
 
Atlantic OSHA Training Center 
UMDNJ – School of Public Health 
Piscataway, NJ 
Janet Crooks 
Fax (732) 235-9460 
e-mail:  crooksje@umdnj.edu 
(732) 235-9455 
https://ophp.umdnj.edu/wconnect/ShowSchedule.awp?~~GROUP~AOTCON~10~ 
 
Atlantic OSHA Training Center 
University at Buffalo 
Buffalo, New York 
Joe Syracuse 
Fax (716) 829-2806 
e-mail:mailto:japs@buffalo.edu 
(716) 829-2125 
http://www.smbs.buffalo.edu/CENTERS/trc/schedule_OSHA.php 
 
Keene State College 
Manchester, NH 
Leslie Singleton 
e-mail:  lsingletin@keene.edu 
(800) 449-6742 
www.keene.edu/courses/print/courses_osha.cfm 
 

3. List of trainers and training schedules for OSHA outreach training at: 

www.OutreachTrainers.org 



Page 1 of 1 

Requirements for  OSHA 10 Compliance 
 

 
Chapter 282 of the Laws of 2007, codified as Labor Law 220-h took effect on  July 
18, 2008.  The statute provides as follows: 

 
The advertised specifications for every contract for public work of $250,000.00 or 
more must contain a provision requiring that every worker employed in the 
performance of a public work contract shall be certified as having completed an 
OSHA 10 safety training course.  The clear intent of this provision is to require that 
all employees of public work contractors, required to be paid prevailing rates, receive 
such training “prior to the performing any work on the project.”  
 
The Bureau will enforce the statute as follows: 
 
All contractors and sub contractors must attach a copy of proof of completion of the 
OSHA 10 course to the first certified payroll submitted to the contracting agency and 
on each succeeding payroll where any new or additional employee is first listed. 

 
Proof of completion may include but is not limited to:  
 
• Copies of bona fide course completion card  (Note: Completion cards do not have 

an expiration date.) 
• Training roster, attendance record of other documentation from the certified 

trainer pending the issuance of the card. 
• Other valid proof  

 
 

**A certification by the employer attesting that all employees have completed such a  
    course is not sufficient proof that the course has been completed. 
 

 
Any questions regarding this statute may be directed to the New York State 
Department of Labor, Bureau of Public Work at 518-485-5696. 
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IMPORTANT INFORMATION 

Regarding Use of Form PW30.1 
             (Previously 30R) 

“Employer Registration for Use of 4 Day / 10 Hour Work Schedule”

To use the ‘4 Day / 10 Hour Work Schedule’: 

There MUST be a Dispensation of Hours (PW30) in place on the 

project 

AND 

You MUST register your intent to work 4 / 10 hour days, by 

completing the PW30.1 Form. 

REMEMBER… 

The ‘4 Day / 10 Hour Work Schedule’ applies ONLY to Job Classifications 

and Counties listed on the PW30.1 Form. 

Do not write in any additional Classifications or Counties. 

(Please note : For each Job Classification check the individual wage 

schedule for specific details regarding their 4/10 hour day posting.) 
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Instructions (Type or Print legibly): 

Contractor Information: 

Enter the Legal Name of the business, FEIN, Street Address, City, State, Zip Code; the Company’s

Phone and Fax numbers; and the Company’s email address (if applicable) 

Enter the Name of a Contact Person for the Company along with their Phone and Fax numbers,

and the personal email address (if applicable) 

Project Information: 

Enter the Prevailing Rate Case number (PRC#) assigned to this project

Enter the Project Name / Type (i.e. Smithtown CSD – Replacement of HS Roof)

Enter the Exact Location of Project (i.e. Smithtown HS, 143 County Route #2, Smithtown,NY;

Bldgs. 1 & 2) 

If you are a Subcontractor, enter the name of the Prime Contractor for which you work

On the Checklist of Job Classifications -

o Go to pages 2 and 3 of the form

o Place a checkmark in the box to the right of the Job Classification you are choosing

o Mark all Job Classifications that apply

 ***Do not write in any additional Classifications or Counties.*** 

Requestor Information: 

Enter the name of the person submitting the registration, their title with the company , and the

date the registration is filled out 

Return Completed Form: 

 Mail the completed PW30.1 form to: NYSDOL Bureau of Public Work, SOBC – Bldg.12 –

Rm.130, Albany, NY 12240     -OR -  

 Fax the completed PW30.1 form to:  NYSDOL Bureau of Public Work  at (518)485-1870

Instructions for Completing Form PW30.1
                            (Previously 30R)

“Employer Registration for Use of 4 Day / 10 Hour Work Schedule” 

B efore completing Form PW30.1 check to be sure …

There is a Dispensation of Hours in place on the project.

The 4 Day / 10 Hour Work Schedule applies to the Job Classifications you will be using.

The 4 Day / 10 Hour Work Schedule applies to the County / Counties where the work will take
place.
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Bureau of Public Work Harriman 
State Office Campus 

Building 12, Room 130 
Albany, New York 12240 

Phone: (518) 457-5589 | Fax: (518) 485-1870
www.labor.ny.gov

Employer Registration for Use of 4 Day / 10 Hour Work Schedule 
Before completing this form, make sure that: 

 There is a Dispensation of Hours in place on the project.
 The 4 Day / 10 Hour Work Schedule applies to the Job Classifications you will be using.
 The 4 Day / 10 Hour Work Schedule applies to the County / Counties where the work will take place.

Please type or print the requested information and then mail or fax to the address above. 

Contractor Information 

FEIN: 

State: Zip Code:  

Fax No: Email: 

Company Name: 

Address:     

City: 

Phone No: 

Contact Person: 

Phone No: Fax No: Email: 

Project Information 

Project PRC#:  Project Name/Type: 

Exact Location 
of Project:    

(If you are Subcontractor) 

County: 

Prime Contractor Name: 

Job Classification(s) to Work 4/10 Schedule: (Choose all that apply on Job Classification Checklist - Pages 3-8)

*** Do not write in any additional Classifications or Counties*** 

Requestor Information 

Name: 

Title: Date: 
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Please use the list below with the number assigned to each county as a reference to the corresponding numbers listed 
in the following pages under Entire Counties & Partial Counties. 

1. Albany County

2. Allegany County

3. Bronx County

4. Broome County

5. Cattaraugus County

6. Cayuga County

7. Chautauqua County

8. Chemung County

9. Chenango County

10. Clinton County

11. Columbia County

12. Cortland County

13. Delaware County

14. Dutchess County

15. Erie County

16. Essex County

17. Franklin County

18. Fulton County

19. Genesee County

20. Greene County

21. Hamilton County

22. Herkimer County

23. Jefferson County

24. Kings County (Brooklyn)

25. Lewis County

26. Livingston County

27. Madison County

28. Monroe County

29. Montgomery County

30. Nassau County

31. New York County (Manhattan)

32. Niagara County

33. Oneida County

34. Onondaga County

35. Ontario County

36. Orange County

37. Orleans County

38. Oswego County

39. Otsego County

40. Putnam County

41. Queens County

42. Rensselaer County

43. Richmond County (Staten Island)

44. Rockland County

45. Saint Lawrence County

46. Saratoga County

47. Schenectady County

48. Schoharie County

49. Schuyler County

50. Seneca County

51. Steuben County

52. Suffolk County

53. Sullivan County

54. Tioga County

55. Tompkins County

56. Ulster County

57. Warren County

58. Washington County

59. Wayne County

60. Westchester County

61. Wyoming County

62. Yates County



Job Classification Checklist 

(Place a checkmark by all classifications that will be using the 4/10 schedule) 

*** Do not write in any additional Classifications or Counties*** 
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Job Classification Tag # Entire Counties Partial Counties Check 
Box 

Carpenter – Building 276B-All 7 2 ,5 

Carpenter – Building 276B-Cat 15 5 

Carpenter – Building 276-B-LIV 26, 28, 35, 59 61 

Carpenter – Building 276B-Gen 19, 32, 37 61 

Carpenter – Heavy & Highway 276HH-All 2, 5, 7 

Carpenter – Heavy & Highway 276HH-Erie 15 

Carpenter – Heavy & Highway 276HH- Gen 19, 32, 37, 61 

Carpenter – Heavy & Highway 276HH-Liv 26, 28, 35, 59 

Carpenter – Residential 276R-All 7 2, 5 

Carpenter – Building 277B-Bro 4, 54 

Carpenter – Building 277B-CAY 6, 50, 62 

Carpenter – Building 277B-CS 8, 12, 49, 51, 55 2 

Carpenter – Building 277 JLS 23, 25, 45 

Carpenter – Building 277 omh 22, 27, 33 

Carpenter – Building 277 On 34 

Carpenter – Building 277 Os 38 

Carpenter – Building 277CDO 
Bldg 9, 13, 39 

Carpenter – Heavy & Highway 277CDO  
HH 9, 13, 39 

Carpenter – Heavy & Highway 277HH-BRO 4, 6, 8, 12, ,22, 23, 25, 27, 33, 34, 
38, 45, 49, 50, 51, 54, 55, 62 

Carpenter – Building 291B-Alb 1, 18, 20, 29, 42, 47, 48 

Carpenter – Building 291B-Cli 10, 16, 17 

Carpenter – Building 291B-Ham 21, 57, 58 

Carpenter – Building 291B-Sar 46 

Carpenter – Heavy & Highway 291HH-Alb 1, 10, 16, 17,18, 20, 21, 29, 42, 46, 
47, 48, 57, 58 

Electrician 25m 30, 52 

Electrician – Teledata Cable Splicer 43 12, 22, 27, 33, 38 6, 9, 34, 39, 55, 59 



Job Classification Checklist 

(Place a checkmark by all classifications that will be using the 4/10 schedule) 

*** Do not write in any additional Classifications or Counties*** 
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Job Classification Tag # Entire Counties Partial Counties Check 
Box 

Electrician 86 26, 28 19, 35, 37, 59, 61 

Electrician 840 Teledata 
and 840 Z1 

62 6, 34, 35, 50, 59 

Electrician 910 10, 16, 17, 23, 25, 45 

Electrical Lineman 1049Line/Gas 30, 41, 52 

Electrical Lineman 1249a 

1, 2, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 
14, 15, 16, 17, 18, 19, 20, 21, 22, 
23, 25, 26, 27, 28, 29, 32, 33, 34, 
35, 36, 37, 38, 39, 40, 42, 44, 46, 
47, 48, 49, 50, 45, 51, 53, 54, 55, 
56, 57, 58, 59, 61, 62 

Electrical Lineman 1249a West 60 

Electrical Lineman 1249a-LT 

1, 2, 4, 5, 6, 7, 8, 9, 10, 12, 13, 15, 
16, 17, 18, 19, 20, 21, 22, 23, 25, 
26, 27, 28, 29, 32, 33, 34, 35, 37, 
38, 39, 42, 46, 47, 48, 49, 50, 45, 
51, 53, 54, 55, 57, 58, 59, 61, 62 

Electrical Lineman 1249aREG8LT 11, 14, 36, 40, 44, 56 

Electrical Lineman 1249aWestLT 60 

Elevator Constructor 138 11, 14, 20, 36, 40, 53, 56 13, 44, 60 

Elevator Constructor 14 2, 5, 7, 15, 19, 32, 37, 61 

Elevator Constructor 27 8, 26, 28, 35, 49, 50, 51, 59, 62 

Elevator Constructor 35 1, 10, 16, 18, 21, 22, 29, 39, 42, 46, 
47, 48, 57, 58 

Elevator Constructor 62.1 4, 6, 9, 12, 23, 25, 27, 33, 34, 38, 
45, 54, 55 13 

Glazier 201 1, 10, 11, 16, 17, 18, 20, 21, 29, 42, 
46, 47, 48, 57, 58 

Glazier 660r 2, 5, 7, 15, 19, 32, 37, 61 

Glazier 660 2, 5, 7, 15, 19, 32, 37, 61 

Glazier 677.1 23, 25, 26, 28, 35, 45, 50, 59, 62 

Glazier 677Z-2 6, 12, 22, 27, 33, 34, 38 

Glazier 677z3 4, 8, 9, 13, 39, 49, 51, 54, 55 

Glazier 677r.2 6, 12, 22, 27, 33, 34, 38 

Insulator – Heat & Frost 30-Syracuse 4, 6, 8, 9, 12, 22, 23, 25, 27, 33, 34, 
38, 39, 49, 50, 45, 54, 55 

Laborer – Building 621b 2, 7 5 

Laborer – Building 633 bON 34 



Job Classification Checklist 

(Place a checkmark by all classifications that will be using the 4/10 schedule) 

*** Do not write in any additional Classifications or Counties*** 
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Job Classification Tag # Entire Counties Partial Counties Check 
Box 

Laborer – Building 633b Cay 6 

Laborer – Building 633bOS 38 

Laborer – Building 785(7) 4 9, 13, 54 

Laborer – Building 785B-CS 8, 51 49 

Laborers – Heavy & Highway 157h/h 47 18, 29, 46 

Laborers – Heavy & Highway 190 h/h 1, 42, 58 11, 20, 46 

Laborers – Heavy & Highway 35/2h 21, 22, 27, 33 18, 29 

Laborer – Residential 621r 2, 7 5 

Laborers – Tunnel 157 47 18, 29, 46 

Laborers – Tunnel 35T 21, 22, 27, 33 18, 29 

Laborers – Tunnel 190 1, 42, 58 11, 20, 46 

PW 30.1     (06/17)

Laborer – Building 7-785b 12, 55 49, 54 

Mason – Building 2TS.1 1, 10,11, 16, 17, 18,  20,  21, 29, 
42, 46, 47, 48, 57, 58 

Mason – Building 2TS.2 22, 23, 25, 33, 45 27 

Mason – Building 2TS.3 6, 34, 38 27 

Mason – Building 2b-on 34 

Mason – Building 2b.1 1, 11, 18, 20, 21, 29, 42, 46, 47, 48, 
58 57 

Mason – Building 2b.2 22, 33 25 

Mason – Building 2b.3 6, 34 27 

Mason – Building 2b.4 38 

Mason – Building 2b.5 23 25 

Mason – Building 2b.6 45 

Mason – Building 2b.8 10, 16, 17 57 

Mason – Building 3b-Co-Z2 8, 49, 51 2 

Mason – Building 3B-Z1 19, 26, 28, 35, 50, 59, 61, 62 

Mason – Building – Residential 3B-Z1R 19, 26, 28, 35, 50, 59, 61, 62 

Mason – Building 3B-Bing-Z2 4, 9, 13, 39, 54 

Mason – Building 3B-Ith-Z2 12, 55 



Job Classification Checklist 

(Place a checkmark by all classifications that will be using the 4/10 schedule) 

*** Do not write in any additional Classifications or Counties*** 
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Job Classification Tag # Entire Counties Partial Counties Check 
Box 

Mason – Building 3B-Jam-Z2 7 2, 5 

Mason – Building – Residential 3B-Jam-Z2R 2, 4, 8, 7, 9, 12, 39, 13, 49, 51, 54, 
55 5 

Mason – Building 3B-Z3 15, 32 5 

Mason – Building 3B-Z3.Orleans 37 

Mason – Residential 3B-Z3R 15, 32 5 

Mason – Residential 3B-
z3R.Orleans 37 

Mason - Heavy & Highway 3h 2, 4, 8, 7, 9, 12, 13, 19, 26, 28, 35, 
37, 39, 49, 50, 51, 54, 55, 59, 61, 62 5, 15, 32 

Mason – Tile Finisher 3TF-Z1 19, 26, 28, 35, 50, 59, 61, 62 

Mason – Tile Finisher 3TF-Z2 2, 4, 8, 7, 9, 12, 13, 39, 49, 51, 54, 
55 5 

Mason – Tile Finisher 3TF-Z3 15, 32, 37 5 

Mason – Tile Finisher 3TF-Z1R 19, 26, 28, 35, 50, 59, 61, 62 

Mason – Tile Finisher 3TF-Z2R 2, 4, 7, 9, 12, 13, 39, 49, 51, 54, 55 5 

Mason – Tile Finisher 3TF-Z3R 15, 32, 37 5 

Mason – Tile Setter 3TS-Z1 19, 26, 28, 35, 50, 59, 61, 62 

Mason – Tile Setter Residential 3TS-Z1R 19, 26, 28, 35, 50, 59, 61, 62 

Mason – Tile Setter 3TS-Z2 2, 4, 7, 8, 9, 12, 13, 39, 49, 51, 54, 
55 5 

Mason – Tile Setter Residential 3TS-Z2R 2, 4, 7, 8, 9, 12, 13, 39, 49, 51, 54, 
55 5 

Mason – Tile Setter Residential 3TS-Z3R 15, 32, 37 5 

Mason – Building/Heavy & Highway 780 3, 24, 30, 31, 41, 43, 52 

Operating Engineer - Heavy & 
Highway 137H/H 40, 60 14 

Operating Engineer – Heavy & 
Highway 158-832H 2, 8, 26, 28, 35, 49, 51, 59, 62 19 

Operating Engineer – Heavy & 
Highway 158-H/H

1, 4, 9, 10, 11, 14, 16, 17, 18, 20, 
21, 22, 29, 39, 42, 46, 47, 48, 54, 
57, 58 

Operating Engineer – Heavy & 
Highway 158-545h 6, 12, 23, 25, 27, 33, 38, 45, 50, 55 

Painter 1456-LS 
1, 3, 10, 11, 14, 16, 17, 18, 20, 21, 
24, 29, 30, 31, 36, 40, 41, 42, 43, 
44, 46, 47, 48, 52, 53, 56, 57, 58, 60 

Painter 150 28, 59, 62 26, 35 

Mason – Tile Setter  3TS-Z3 15, 32, 37 5 



Job Classification Checklist 

(Place a checkmark by all classifications that will be using the 4/10 schedule) 

*** Do not write in any additional Classifications or Counties*** 

7 of 7PW 30.1 (06/17)

Job Classification Tag # Entire Counties Partial Counties Check 
Box 

Painter 178 B 4, 9, 54 

Painter 178 E 8, 49 51 

Painter 178 I 12, 55 

Painter 178 O 13, 39 

Painter 31 6, 22, 27, 33, 34, 50 25, 35, 38 

Painter 38.O 38 

Painter 38.W 23, 45 25 

Painter 4-
Buf,Nia,Olean 2, 15, 19, 32, 37, 61 5, 7, 26, 51 

Painter 4-Jamestown 5, 7 

Sheetmetal Worker 46 26, 28, 35, 50, 59, 62 

Sheetmetal Worker 46r 26, 28, 35, 50, 59, 62 

Teamsters – Heavy & Highway 294h/h 1, 11, 18, 20, 29, 42, 46, 47, 48, 58 57 

Teamsters – Heavy & Highway 317bhh 6, 12, 50, 51, 55, 62 2 

Teamsters - Building/Heavy & 
Highway 456 40, 60 



Introduction to the Prevailing Rate Schedule

Information About Prevailing Rate Schedule
 
This information is provided to assist you in the interpretation of particular requirements for each classification of worker contained in the
attached Schedule of Prevailing Rates.

Classification
 
It is the duty of the Commissioner of Labor to make the proper classification of workers taking into account whether the work is heavy and
highway, building, sewer and water, tunnel work, or residential, and to make a determination of wages and supplements to be paid or
provided. It is the responsibility of the public work contractor to use the proper rate. If there is a question on the proper classification to be
used, please call the district office located nearest the project. District office locations and phone numbers are listed below.
 
Prevailing Wage Schedules are issued separately for "General Construction Projects" and "Residential Construction Projects" on a county-
by-county basis. 
 
General Construction Rates apply to projects such as: Buildings, Heavy & Highway, and Tunnel and Water & Sewer rates. 
 
Residential Construction Rates generally apply to construction, reconstruction, repair, alteration, or demolition of one family, two family, row
housing, or rental type units intended for residential use.
 
Some rates listed in the Residential Construction Rate Schedule have a very limited applicability listed along with the rate.  Rates for
occupations or locations not shown on the residential schedule must be obtained from the General Construction Rate Schedule.  Please
contact the local Bureau of Public Work office before using Residential Rate Schedules, to ensure that the project meets the required criteria.

Paid Holidays
 
Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.

Overtime
 
At a minimum, all work performed on a public work project in excess of eight hours in any one day or more than five days in any workweek is
overtime.  However, the specific overtime requirements for each trade or occupation on a public work project may differ.  Specific overtime
requirements for each trade or occupation are contained in the prevailing rate schedules.
 
Overtime holiday pay is the premium pay that is required for work performed on specified holidays. It is only required where the employee
actually performs work on such holidays.
 
The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for these covered holidays can be found in the
OVERTIME PAY section listings for each classification.
 

Supplemental Benefits
 
Particular attention should be given to the supplemental benefit requirements. In most cases the payment or provision of supplements is for
each hour worked (noted in the schedule as 'Per hour worked'). Some classifications require the payment or provision of supplements for
each hour paid (noted in the schedule as 'Per hour paid'), which require supplements to be paid or provided at a premium rate for premium
hours worked. Some classifications may also require the payment or provision of supplements for paid holidays on which no work is
performed.

Effective Dates
 
When you review the schedule for a particular occupation, your attention should be directed to the dates above the column of rates.  These
are the dates for which a given set of rates is effective.  The rate listed is valid until the next effective rate change or until the new annual
determination which takes effect on July 1 of each year.  All  contractors and subcontractors are required to pay the current prevailing rates
of wages and supplements. If you have any questions please contact the Bureau of Public Work or visit the New York State Department of
Labor website (www.labor.state.ny.us) for current wage rate information.

Apprentice Training Ratios
 
The following are the allowable ratios of registered Apprentices to Journey-workers. 
 
For example, the ratio 1:1,1:3 indicates the allowable initial ratio is one Apprentice to one Journeyworker. The Journeyworker must be in
place on the project before an Apprentice is allowed. Then three additional Journeyworkers are needed before a second Apprentice is
allowed.  The last ratio repeats indefinitely. Therefore, three more Journeyworkers must be present before a third Apprentice can be hired,
and so on. 
 
Please call Apprentice Training Central Office at (518) 457-6820 if you have any questions. 
 
 

Title (Trade) Ratio

Boilermaker (Construction) 1:1,1:4

Boilermaker (Shop) 1:1,1:3

Carpenter (Bldg.,H&H, Pile Driver/Dockbuilder) 1:1,1:4

Carpenter (Residential) 1:1,1:3
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Electrical (Outside) Lineman 1:1,1:2

Electrician (Inside) 1:1,1:3

Elevator/Escalator Construction & Modernizer 1:1,1:2

Glazier 1:1,1:3

Insulation & Asbestos Worker 1:1,1:3

Iron Worker 1:1,1:4

Laborer 1:1,1:3

Mason 1:1,1:4

Millwright 1:1,1:4

Op Engineer 1:1,1:5

Painter 1:1,1:3

Plumber & Steamfitter 1:1,1:3

Roofer 1:1,1:2

Sheet Metal Worker 1:1,1:3

Sprinkler Fitter 1:1,1:2

If you have any questions concerning the attached schedule or would like additional information, please contact the nearest BUREAU of
PUBLIC WORK District Office or write to:

                   New York State Department of Labor
                   Bureau of Public Work
                   State Office Campus, Bldg. 12
                   Albany, NY 12240

District Office Locations: Telephone # FAX #

Bureau of Public Work - Albany 518-457-2744 518-485-0240

Bureau of Public Work - Binghamton 607-721-8005 607-721-8004

Bureau of Public Work - Buffalo 716-847-7159 716-847-7650

Bureau of Public Work - Garden City 516-228-3915 516-794-3518

Bureau of Public Work - Newburgh 845-568-5287 845-568-5332

Bureau of Public Work - New York City 212-932-2419 212-775-3579

Bureau of Public Work - Patchogue 631-687-4882 631-687-4902

Bureau of Public Work - Rochester 585-258-4505 585-258-4708

Bureau of Public Work - Syracuse 315-428-4056 315-428-4671

Bureau of Public Work - Utica 315-793-2314 315-793-2514

Bureau of Public Work - White Plains 914-997-9507 914-997-9523

Bureau of Public Work - Central Office 518-457-5589 518-485-1870
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Tompkins County General Construction

Boilermaker 01/01/2018

JOB DESCRIPTION  Boilermaker DISTRICT  6
ENTIRE COUNTIES
Cayuga, Clinton, Cortland, Franklin, Jefferson, Lewis, Madison, Oneida, Onondaga, Oswego, Seneca, St. Lawrence, Tompkins

WAGES
Per hour: 07/01/2017

Boilermaker $ 31.03

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman $ 26.00**

** IMPORTANT NOTE: Portion of supplemental benefits per hour paid at same premium as shown for overtime.

Journeyman $ 24.47

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 15, 25) on HOLIDAY PAGE
NOTE: When a holiday falls on Sunday, the day observed by the State or Nation shall be observed. When Christmas Day and New Year's
fall on Saturday, Friday will be observed as the holiday.

REGISTERED APPRENTICES
WAGES per hour:

Six month terms at the following percentage of Journeyman's wage.

1st 2nd 3rd 4th 5th 6th 7th 8th
65% 65% 70% 75% 80% 85% 90% 95%

07/01/2017 $ 20.17 $ 20.17 $ 21.72 $ 23.27 $ 24.82 $ 26.38 $ 27.93 $ 29.48

SUPPLEMENTAL BENEFITS per hour:

07/01/2017 $ 19.88 $ 19.88 $ 20.76 $ 21.63 $ 22.49 $ 23.38 $ 24.27 $ 25.14

*IMPORTANT NOTE: Portion of supplemental benefits per hour paid at same premium as shown for overtime.

07/01/2017 $ 18.35* $ 18.35* $ 19.23* $ 20.10* $ 20.96* $ 21.85* $ 22.74* $ 23.61*

6-175

Carpenter - Building 01/01/2018

JOB DESCRIPTION  Carpenter - Building DISTRICT  2
ENTIRE COUNTIES
Chemung, Cortland, Schuyler, Steuben, Tompkins

PARTIAL COUNTIES
Allegany:  Only the Township of Alfred.

WAGES
Per hour: 07/01/2017 07/01/2018 07/01/2019 07/01/2020

Additional Additional Additional
Carpenter $ 27.45 $ 0.70 $ 0.80 $ 0.80
Floor Coverer 27.45 0.70 0.80 0.80
Carpet Layer 27.45 0.70 0.80 0.80
Dry-Wall 27.45 0.70 0.80 0.80
Lather 27.45 0.70 0.80 0.80
Diver-Wet Day 61.25 0.00 0.00 0.00
Diver -Dry Day 28.45 0.70 0.80 0.80
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Diver Tender 28.45 0.70 0.80 0.80

NOTE ADDITIONAL AMOUNTS PAID FOR THE FOLLOWING WORK LISTED BELOW (not subject to overtime premiums):
-  Pile Drivers shall receive $0.25 per hour over the journeyman's rate of pay when performing piledriving work.
-  Certified welders shall receive $1.00 per hour over the journeyman's rate of pay when the employee is required to be certified and
performs DOT or ABS specified welding work
-  When an employee performs work within a contaminated area on a State and/or Federally designated hazardous waste site, and where
relevant State and/or Federal regulations require employees to be furnished and use or wear required forms of personal protection, then the
employee shall receive his regular hourly rate plus $1.50 per hour.
-  Depth pay for Divers based upon deepest depth on the day of the dive:

0' to 80' no additional fee
81'to 100' additional $.50 per foot
101'to 150' additional $0.75 per foot
151'and deeper additional $1.25 per foot

-  Penetration pay for Divers based upon deepest penetration on the day of the dive:
0' to 50' no additional fee
51' to 100' additional $.75 per foot
101' and deeper additional $1.00 per foot

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeymen $ 20.08

OVERTIME PAY
See (B, E, *E2, Q) on OVERTIME PAGE
* Note - Saturday is payable at straight time if the employee misses work, except where a doctor's or hospital verification of illness is
produced Monday through Friday when work was available to the employee.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  Any holiday which occurs on Sunday shall be observed the following Monday.  If Christmas falls on a Saturday, it shall be observed on
the prior Friday.

REGISTERED APPRENTICES
Wages per hour

FOR APPRENTICES INDENTURED PRIOR TO JANUARY 1, 2016
One year terms at the following percentage of Journeyman's base wage
1st 2nd 3rd 4th
50% 60% 70% 80%
Supplemental Benefits per hour worked plus paid holidays:
1st year term $ 10.95
2nd year term 10.95
3rd year term 13.55
4th year term 13.55

FOR APPRENTICES INDENTURED AFTER JANUARY 1, 2016
1,300 hour terms at the following percentage of Journeyman's base wage
1st 2nd 3rd 4th 5th
50% 60% 65% 70% 80%
Supplemental Benefits per hour worked plus paid holidays:
1st term $ 10.95
2nd term 10.95
3rd term 13.55
4th term 13.55
5th term 13.55

ADDITIONAL AMOUNTS PAID TO APPRENTICES FOR SPECIFIC TYPES OF WORK PERFORMED (not subject to overtime premiums):
-  Pile Driving apprentices shall receive $0.25 per hour when performing piledriving work.
-  Certified welders shall receive $1.00 per hour over the apprentices rate of pay when the apprentice is required to be certified and performs
DOT or ABS specified welding work
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-  When an apprentice performs work within a contaminated area on a State and/or Federally designated hazardous waste site, and where
relevant State and/or Federal regulations require the apprentice to be furnished and use or wear required forms of personal protection, then
the apprentice shall receive his regular hourly rate plus $1.50 per hour.

2-277B-CS

Carpenter - Building / Heavy&Highway 01/01/2018

JOB DESCRIPTION  Carpenter - Building / Heavy&Highway DISTRICT  2
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Erie, Essex,
Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida,
Onondaga, Ontario, Orleans, Oswego, Otsego, Rensselaer, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben,
Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

PARTIAL COUNTIES
Orange:  The area lying on Northern side of Orange County demarcated by a line drawn from the Bear Mountain Bridge continuing east to
the Bear Mountain Circle, continue North on 9W to the town of Cornwall where County Road 107 (also known as Quaker Rd) crosses under
9W, then east on County Road 107 to Route 32, then north on Route 32 to Orrs Mills Rd, then west on Orrs Mills Rd to Route 94, continue
west and south on Route 94 to the Town of Chester, to the intersection of Kings Highway,  continue south on Kings Highway to Bellvale Rd,
west on Bellvale Rd to Bellvale Lakes Rd, then south on Bellvale Lakes Rd to Kain Rd, southeast on Kain Rd to Route 17A, then north and
southeast along Route 17A to Route 210, then follow Route 210 to NJ Border.

WAGES
Wages per hour:

07/01/2017 07/01/2018
Carpenter - ONLY for Additional
Artificial Turf/Synthetic
Sport Surface $ 29.88 $ 1.50

Note - Does not include the operation of equipment. Please see Operating Engineers rates.

SUPPLEMENTAL BENEFITS
Per hour worked plus paid holidays:

Journeyman $ 21.45

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (2, 17) on HOLIDAY PAGE
Overtime: See (5, 6, 16) on HOLIDAY PAGE
Notes:
When a holiday falls upon a Saturday, it shall be observed on the preceding Friday.  Whan a holiday falls upon a Sunday, it shall be
observed on the following Monday.
An employee taking an unexcused day off the regularly scheduled day before or after a paid Holiday shall not receive Holiday pay.

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following percentage of Journeyman's wage:
1st 2nd 3rd 4th
50% 60% 70% 80%

Supplemental Benefits per hour worked plus paid holidays:
1st year term $ 11.00
2nd year term 11.00
3rd year term 13.60
4th year term 13.60

2-42AtSS

Carpenter - Heavy&Highway 01/01/2018

JOB DESCRIPTION  Carpenter - Heavy&Highway DISTRICT  2
ENTIRE COUNTIES
Broome, Cayuga, Chemung, Cortland, Herkimer, Jefferson, Lewis, Madison, Oneida, Onondaga, Oswego, Schuyler, Seneca, St. Lawrence,
Steuben, Tioga, Tompkins, Yates

WAGES
Per hour

07/01/2017 07/01/2018
Additional

Carpenter $ 29.88 $ 1.50
Piledriver 29.88 1.50

Page 34

Prevailing Wage Rates for 07/01/2017 - 06/30/2018 Published by the New York State Department of Labor
Last Published on Jan 01 2018 PRC Number 2018000410  Tompkins County



Diver-Wet Day 54.88 1.50
Diver-Dry Day 30.88 1.50
Diver-Tender 30.88 1.50

NOTE ADDITIONAL AMOUNTS PAID FOR THE FOLLOWING WORK LISTED BELOW (not subject to overtime premiums):
-  When Millwright work is performed, the employee will receive an additional $1.50 per hour for all hours worked on the day the millwright
work was performed.
-  When project owner mandates a single irregular work shift, the employee will receive an additional $2.00 per hour.  A single irregular work
shift can start any time from 5:00 p.m. to 1:00 a.m.
- State or Federal designated hazardous site, requiring protective gear shall be an additional $2.00 per hour.
- Certified welders when required to perform welding work will receive an additional $1.50 per hour.

ADDITIONAL NOTES PERTAINING TO DIVERS/TENDERS:
-  Divers and Tenders shall receive one and one half (1 1/2) times their regular diver and tender rate of pay for Effluent and Slurry diving.
-  Divers and tenders being paid at the specified rate for Effluent and Slurry diving shall have all overtime rates based on the specified rate
plus the appropriate overtime rates (one and one half or two times the specified rate for Slurry and Effluent divers and tenders).
-  The pilot of an ADS or submersible will receive one and one-half (1 1/2) times the Diver-Wet Day Rate for time submerged.
-  Depth pay for Divers based upon deepest depth on the day of the dive:

0' to 50' no additional fee
51'to 100' additional $.50 per foot
101'to 150' additional $0.75 per foot
151'and deeper additional $1.25 per foot

-  Penetration pay for Divers based upon deepest penetration on the day of the dive:
0' to 50' no additional fee
51' to 100' additional $.75 per foot
101' and deeper additional $1.00 per foot

- Diver rates applies to all hours worked on dive day.

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Friday, provided the project duration is more than
forty (40) hours.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked plus paid holidays:

Journeyman $ 21.45

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (2, 17) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
In the event a Holiday falls on a Saturday, the Friday before will be observed as a Holiday.  If a Holiday falls on a Sunday, then Monday will
be observed as a Holiday.

REGISTERED APPRENTICES
Wages per hour

FOR APPRENTICES INDENTURED PRIOR TO JANUARY 1, 2016
One year terms at the following percentage of Journeyman's base wage
1st 2nd 3rd 4th
50% 60% 70% 80%
Supplemental Benefits per hour worked plus paid holidays:
1st year term $ 11.00
2nd year term 11.00
3rd year term 13.60
4th year term 13.60

FOR APPRENTICES INDENTURED AFTER JANUARY 1, 2016
1,300 hour terms at the following percentage of Journeyman's base wage
1st 2nd 3rd 4th 5th
50% 60% 65% 70% 80%
Supplemental Benefits per hour worked plus paid holidays:
1st term $ 11.00
2nd term 11.00
3rd term 13.60
4th term 13.60
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5th term 13.60

NOTE ADDITIONAL AMOUNTS PAID TO APPRENTICES FOR THE FOLLOWING WORK LISTED BELOW (not subject to overtime
premiums):
-  When Millwright work is performed, the employee will receive an additional $1.50 per hour for all hours worked on the day the millwright
work was performed.
-  When project owner mandates a single irregular work shift, the employee will receive an additional $2.00 per hour.  A single irregular work
shift can start any time from 5:00 p.m. to 1:00 a.m.
- State or Federal designated hazardous site, requiring protective gear shall be an additional $2.00 per hour.
- Certified welders when required to perform welding work will receive an additional $1.50 per hour.

2-277HH-Bro

Electrician 01/01/2018

JOB DESCRIPTION  Electrician DISTRICT  6
ENTIRE COUNTIES
Cortland, Herkimer, Madison, Oneida, Oswego

PARTIAL COUNTIES
Cayuga:  Townships of Ira, Locke, Sempronius, Sterling, Summerhill and Victory.
Chenango:  Only the Townships of Columbus, New Berlin and Sherburne.
Onondaga:  Entire County except Townships of Elbridge and Skaneateles.
Otsego:  Only the Townships of Plainfield, Richfield, Springfield, Cherry Valley, Roseboom, Middlefield, Otsego, Exeter, Edmeston,
Burlington, Pittsfield and New Lebanon.
Tompkins:  Only the Township of Groton.
Wayne:  Only the Townships of Huron, Wolcott, Rose and Butler.

WAGES
Per hour: 07/01/2017

Electrician $ 36.75
Teledata 36.75
Cable Splicer 40.45

NOTES:
THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF EIGHT (8) HOURS FOR
AT LEAST FIVE (5) DAYS DURATION WHICH MAY HAVE BEEN WORKED. WHEN TWO (2) SHIFTS OR THREE (3) SHIFTS ARE
WORKED:

1st Shift - 8:00 AM to 4:30 PM:       See rates posted above
2nd Shift - 4:30 PM to 1:00 AM:      Add 15% to rates posted above
3rd Shift - 12:30 AM to 9:00 AM:    Add 25% to rates posted above

Occupied Conditions: When necessary to perform alteration and/or renovation work and owner mandates (due to occupied conditions)
prevent the work from being performed during "normal" working hours (defined as between 6:00 a.m. and 4:30 p.m. Monday through Friday),
alternate hours may be worked,  provided:  1) The hours are established for a minimum of five (5) days duration or the length of the job,
whichever is shorter;  and 2) An entire work scope within a job-site area is performed utilizing the varied hours. If these conditions are
satisfied, all hours worked Monday through Friday of a shift that starts before or ends after the "normal" hours, shall be paid at the
appropriate rate plus fifteen percent (15%). However, the following restrictions shall apply:

1) "Alternate" hours shall consist of a minimum of eight consecutive hours per day
2) Hours worked in excess of eight (8) hours per day, Monday through Friday, shall be paid at a rate of one and one-half times
the applicable rate (day-shift + 15%)
3) Hours worked on Saturday shall be paid at time and one-half the applicable rate.
4) Hours worked on a Sunday and Holidays shall be paid at double the straight time rate.
5) Work of a new construction nature may not be worked under these conditions.

** IMPORTANT NOTICE - EFFECTIVE 04/01/2009 **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour: 07/01/2017

Journeyman $ 23.22 plus
*3% of hourly
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wage paid

*NOTE: The 3% is based on the hourly wage paid, straight time or premium rate.

OVERTIME PAY
 See ( B,E**,Q ) on OVERTIME PAGE
** Double Time after 10 hrs. on Saturday.
NOTE: WAGE CAP...Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
NOTE: If any of the above holidays fall on Saturday, Friday shall be observed as the holiday. If any of the above holidays fall on Sunday,
Monday shall be observed as the holiday.

REGISTERED APPRENTICES
WAGES per hour. 07/01/2017

1st period (0-1000 hrs) $ 14.70
2nd period (1001-2000) 16.55
3rd period (2001-3500) 18.40
4th period (3501-5000) 22.05
5th period (5001-6500) 25.75
6th Period (6501-8000) 29.40

SUPPLEMENTAL BENEFITS per hour:

1st period $ 10.74 plus
*3% of hourly
wage paid

2nd period $ 10.74 plus
*3% of hourly
wage paid

3rd period $ 21.90 plus
*3% of hourly
wage paid

4th period $ 22.16 plus
*3% of hourly
wage paid

5th period $ 22.43 plus
*3% of hourly
wage paid

6th period $ 22.69 plus
*3% of hourly
wage paid

*NOTE: The 3% is based on the hourly wage paid, straight time rate or premium rate.
6-43

Electrician 01/01/2018

JOB DESCRIPTION  Electrician DISTRICT  6
ENTIRE COUNTIES
PARTIAL COUNTIES
Cayuga:  Only the Township of Genoa.
Schuyler:  Only the Townships of Cayuta, Catharine, and Hector.
Seneca:  Only the Townships of Lodi and Covert.
Tioga:  Only the Townships of Spencer and Candor.
Tompkins:  Entire county except the Township of Groton.

WAGES
Per hour: 07/01/2017

Electrician  $ 32.80
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Additional $1.00 per hour for work from trusses, scaffolds, frames, spider baskets, ladders, etc. 40 feet or more from ground floor or in
underground mines or tunnels. Work done from personal lift equipment that complies with OSHA requirements are excluded.

Additional $2.00 per hour when required to work under compressed air, on radio towers, on asbestos abatement projects which require the
use of a respirator, work of a hazardous nature, work where gas masks are required or work requiring use of protective arc flash suits.

NOTE: THE FOLLOWING RATES WILL APPLY WHEN SHIFT WORK IS MANDATED EITHER IN THE JOB SPECIFICATION OR BY THE
CONTRACTING AGENCY:

1ST SHIFT 8:00 AM to 4:30 PM $ 32.80
2ND SHIFT 4:30 PM to 1:00 AM 38.47
3RD SHIFT 12:30 AM to 9:00 AM 43.10

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 25.90  plus 3% of hourly wage paid

NOTE: The 3% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, Q) on OVERTIME PAGE
NOTE: On Saturday the first 8 hours worked are at 1 1/2 times the rate. All additional hours are at 2 times the rate.
NOTE: WAGE CAP...Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
NOTE: When a holiday falls on a Saturday, the day preceding shall be celebrated as such, and when falling on a Sunday, Monday will be
celebrated as the holiday.

REGISTERED APPRENTICES
WAGES: Per hour. Half year terms.
1st & 2nd terms $ 14.76
3rd & 4th terms 18.04
5th & 6th terms 21.32
7th & 8th terms 24.60
9th & 10th terms 27.88

SUPPLEMENTAL BENEFITS per hour:
1st thru 4th terms $ 11.30*
5th & 6th terms 19.69*
7th & 8th terms 20.98*
9th & 10th terms 22.27*

* Plus 3% of hourly wage paid, straight time rate or premium rate.

6-241

Elevator Constructor 01/01/2018

JOB DESCRIPTION  Elevator Constructor DISTRICT  6
ENTIRE COUNTIES
Broome, Cayuga, Chenango, Cortland, Franklin, Jefferson, Lewis, Onondaga, Oswego, St. Lawrence, Tioga, Tompkins

PARTIAL COUNTIES
Delaware:  Only the towns of:  Tompkins, Walton, Masonville, Sidney, Franklin and Deposit.
Madison:  Only the towns of: Cazenovia, DeRuyter, Eaton, Fenner, Georgetown, Lebanon, Lenox, Nelson and Sullivan.
Oneida:  Only the towns of: Camden, Florence and Vienna.

WAGES
Per hour: 07/01/2017

Elevator Constructor $ 43.79
Helper 30.65

** IMPORTANT NOTICE - EFFECTIVE 04/01/2009 **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday, except work on general repairs and
modernization.
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NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 31.585*

*NOTE - add 6% of regular hourly rate for all hours worked

OVERTIME PAY
See (D, O) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 15, 16) on HOLIDAY PAGE
Overtime: See (5, 6, 15, 16) on HOLIDAY PAGE
NOTE: When a paid holiday falls on a Saturday, it shall be observed on Friday. When a paid holiday falls on Sunday, it shall be observed on
Monday.

REGISTERED APPRENTICES
WAGES: 850 hour terms at the following percentage of Journeyman's wage.

1st 2nd 3rd 4th 5th 6th 7th 8th
50% 55% 65% 65% 70% 70% 80% 80%

SUPPLEMENTAL BENEFITS
Per hour:

1st term: None
2nd - 8th term: Same as Journeyman.

6-62.1

Glazier 01/01/2018

JOB DESCRIPTION  Glazier DISTRICT  5
ENTIRE COUNTIES
Broome, Chemung, Chenango, Delaware, Otsego, Schuyler, Steuben, Tioga, Tompkins

WAGES
Per hour: 05/01/2017

Glazier $ 25.00

A premium will be paid on all swing work, outside belt work, open steel (free fall) work of twenty-five (25) feet or more above the floor or
ground level. The premium rate of pay, in addition to the regular hourly rate shall be fifty ($0.50) cents per hour. Overtime will be paid at the
premium rate.

** IMPORTANT NOTICE **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeyman $ 21.60

OVERTIME PAY
See (B, E*, E2, Q**) on OVERTIME PAGE.

*Double time after 8 hours on Saturday.
**Note: Emergency work on Sunday is 1 1/2 times the straight time rate.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
1000 hour terms at the following percentage of journeyman's wage.
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1st. 2nd. 3rd. 4th. 5th. 6th. 7th. 8th.
50% 55% 60% 65% 70% 75% 80% 90%

Supplemental Benefits per hour worked:

1st & 2nd terms $ 8.65
3rd & 4th terms 8.77
5th & 6th terms 8.91
7th & 8th terms 9.04

5-677z3

Insulator - Heat & Frost 01/01/2018

JOB DESCRIPTION  Insulator - Heat & Frost DISTRICT  6
ENTIRE COUNTIES
Broome, Cayuga, Chemung, Chenango, Cortland, Herkimer, Jefferson, Lewis, Madison, Oneida, Onondaga, Oswego, Otsego, Schuyler,
Seneca, St. Lawrence, Tioga, Tompkins

WAGES
Per hour: 07/01/2017

Insulation Installer $ 32.15
(On mechanical systems only)

NOTE:  THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED SHIFTS WORKED.

1ST SHIFT $ 32.15
2ND SHIFT 36.97
3RD SHIFT 40.19

** IMPORTANT NOTICE - EFFECTIVE 04/01/2009 **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 21.27

OVERTIME PAY
See (*B1, Q) on OVERTIME PAGE
*NOTE: First 10 hours on Saturday

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (4,6) on HOLIDAY PAGE. Also Easter.

Triple time for Labor Day if worked.

NOTE: When a holiday falls on Sunday, the following Monday shall be observed as a holiday.

REGISTERED APPRENTICES
WAGES: One year terms at the following percentage of Journeyman's wage

1st 2nd 3rd 4th
50% 60% 70% 80%

$ 16.08 $ 19.29 $ 22.51 $ 25.72

SUPPLEMENTAL BENEFITS
Per hour:

1st & 2nd years $ 19.27
3rd & 4th years 21.27

6-30-Syracuse

Ironworker 01/01/2018

JOB DESCRIPTION  Ironworker DISTRICT  6
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ENTIRE COUNTIES
Broome, Cayuga, Cortland, Onondaga, Oswego, Seneca, Tioga, Tompkins

PARTIAL COUNTIES
Chenango:  Only the Townships of Lincklaen, Otselic, Pitcher, Pharsalia, German, McDonough, Preston, Norwich, Smithville, Oxford,
Guilford, Greene, Coventry, Bainbridge and Afton.
Jefferson:  Only the Townships of Alexandria, Theresa, Clayton, Orleans, Cape Vincent, Lyme, Brownville, Pamelia, LeRay, Hounsfield,
Watertown, Rutland, Adams, Henderson, Rodman, Ellisburg, Lorraine and Worth.
Madison:  Only the Townships of Sullivan, Lenox, Lincoln, Fenner, Smithfield, Cazenovia, Nelson, DeRuyter and Georgetown.
Schuyler:  Only the Townships of Cayuta, Catharine, Hector and Montour.
Wayne:  Only the Townships of Galen, Savannah, Rose, Butler, Huron and Wolcott

WAGES
Structural, Reinforcing, Re-bar, Machinery Mover & Rigger, Ornamental & Curtain Wall, Window Wall, Pre-Glazed Metal Framed Windows
Attached to Steel or Masonry Including Caulking, Fence Erector (Chain Link/Security), Sheeter/Bridge Rail, Pre-Cast Erector, Stone
Derrickman, Pre-Engineered Building Erector, Welder

Per hour: 07/01/2017

$ 29.00

NOTE: Shift work mandated by the project owner. All shifts will be (8) hours.

1st Shift $ 29.00
2nd Shift 31.90
3rd Shift 33.35

SUPPLEMENTAL BENEFITS
Per hour:

Journeymen $ 25.55

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
NOTE: Any holiday which occurs on Sunday shall be observed the following Monday.

REGISTERED APPRENTICES
WAGES: One year terms at the following rates.

1st 2nd 3rd 4th
$ 15.00 $ 17.00 $ 19.00 $ 21.00

SUPPLEMENTAL BENEFITS per hour:

1st year $ 10.20
2nd year 17.45
3rd year 18.48
4th year 19.52

6-60

Laborer - Building 01/01/2018

JOB DESCRIPTION  Laborer - Building DISTRICT  7
ENTIRE COUNTIES
Cortland, Tompkins

PARTIAL COUNTIES
Schuyler:  Only the Township of Catherine including the Village of Odessa.
Tioga:  Townships of Candor & Spencer

WAGES
Per hour:

GROUP #1: Basic Laborer, Excavation, Concrete Vibrator, Power-driven Buggy, Demolition, Actylene Torch.

GROUP #2: Air Tool Operator, Mason Tender

GROUP #3: Blaster, Rock Drill Operator
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GROUP #4: Asbestos, Hazardous, Toxic Waste, Lead & Mold Remediation

07/01/2017 07/01/2018 07/01/2019 07/01/2020
Additional Additional Additional

GROUP #1 $ 23.82 $ 0.73 $ 0.85 $ 0.90
GROUP #2 24.32 0.73 0.85 0.90
GROUP #3 25.32 0.73 0.85 0.90
GROUP #4 25.32 0.73 0.85 0.90

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Friday, provided the project duration is more than
forty (40) hours.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeyman $ 18.40

OVERTIME PAY
See (B, E, *E2, Q) on OVERTIME PAGE
*If a 4 10-hour day schedule is in effect, the make-up day is Friday.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
When a holiday falls on Sunday, it shall be observed on the following Monday.

REGISTERED APPRENTICES
WAGES: 1000 hour terms at the following percentage of Journeyman's wage.

1st 2nd 3rd 4th
60% 70% 80% 90%

SUPPLEMENTAL BENEFITS per hour worked:

1st term $ 10.50
2nd term 11.73
3rd term 12.95
4th term 14.18

7-785b

Laborer - Heavy&Highway 01/01/2018

JOB DESCRIPTION  Laborer - Heavy&Highway DISTRICT  7
ENTIRE COUNTIES
Cortland, Tompkins

PARTIAL COUNTIES
Schuyler:  Only the Township of Catherine including the Village of Odessa.
Tioga:  Townships of Candor & Spencer

WAGES
Per hour:

GROUP  A: Drill Helper (not including machine operations on drills listed under Operating Engineers), Flagmen, Outboard and Hand Boats.

GROUP  B: BASIC RATE:  Bull Float (where used for strike off only), Chain Saw, Concrete Aggregate Bin, Concrete Bootman, Gin Buggy,
Hand or Machine Vibrator, Jack Hammer, Mason Tender, Mortar Mixer, Pavement Breaker, Handlers of All Steel Mesh, Small Generators for
Laborers' Tools, Installation of Bridge Drainage Pipe, Pipe Layers, Vibrator Type Rollers, Tamper, Drill Doctor, Water Pump Operator (1-1/2"
and Single Diaphragm) Nozzle (Asphalt, Gunite, Seeding, and Sand Blasting), Laborers on Chain Link Fence Erection, Rock Splitter &
Power Unit, Pusher Type Concrete Saw and All Other Gas, Electric, Oil, and Air Tool Operators, Wrecking Laborer.

GROUP  C: Drilling Equipment - only where a separate air compressor unit supplies power, Acetylene Torch Operators, Asphalt Raker,
Powder Man, Tail or Screw Operator on Asphalt Paver.

GROUP  D: Blasters, Form Setters, Stone or Granite Curb Setters.
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07/01/2017 07/01/2018
Additional

GROUP  A $ 28.30 $ 1.40
GROUP  B 28.50 1.40
GROUP  C 28.70 1.40
GROUP  D 28.90 1.40

NOTE: Hazardous Waste removal on a State or Federal designated waste site where relevant state or federal regulations require employees
to wear personal protection, Additional $2.00 per hour over Group B rate.

NOTE: A single irregular work shift starting any time between 5:00 PM and 1:00 AM on governmental mandated night work shall be paid an
additional $2.00 per hour.

IMPORTANT NOTE:  Operation of equipment (i.e. forklift, skid steer) is the work of the Operating Engineers, please see appropriate rates.

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeyman $ 19.41

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
If a holiday falls on Sunday, it will be celebrated on Monday. If the Holiday falls on Saturday, it will be celebrated on Saturday.

REGISTERED APPRENTICES
WAGES: 1000 hour terms at the following percentage of Journeyman's wage:

1st 2nd 3rd 4th
60% 70% 80% 90%

SUPPLEMENTAL BENEFITS per hour worked:
07/01/2017

1st term 0 - 1000 hrs $ 16.51
2nd term 1001-2000 hrs 17.24
3rd term 2001-3000 hrs 17.96
4th term 3001-4000 hrs 18.69

7-785h

Laborer - Tunnel 01/01/2018

JOB DESCRIPTION  Laborer - Tunnel DISTRICT  7
ENTIRE COUNTIES
Cortland, Tompkins

PARTIAL COUNTIES
Schuyler:  Only the Township of Catherine including the Village of Odessa.
Tioga:  Townships of Candor & Spencer

WAGES
Per hour:

GROUP A: Change House Man

GROUP B: Miners and all Machine Men, Safety Miner, all Shaft work, Caisson work, Drilling, Blow Pipe, all Air Tools, Tugger, Scaling,
Nipper, Guniting from pot to nozzle, Bit Grinder, Signal Man (top and bottom), Concrete Men, Shield driven tunnels, mixed face and soft
ground, liner plate tunnels in free air.

GROUP C: Blaster

GROUP D: Hazardous Waste Work**

07/01/2017 07/01/2018
Additional

Group A $ 31.48 $ 1.40
Group B 31.68 1.40
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Group C 32.98 1.40
Group D** 33.68 1.40

**Work site required to be designated by State/Federal as hazardous waste site and relevant regulations require employees to use personal
protection.

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeyman $ 19.41

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
If the holiday falls on Saturday, it will be celebrated on Friday. If the holiday falls on Sunday, it will be celebrated on Monday.

REGISTERED APPRENTICES
WAGES: 1000 hour terms at the following percentage of Group B wage

1st 2nd 3rd 4th
60% 70% 80% 90%

SUPPLEMENTAL BENEFITS per hour worked:

1st term $ 5.63
2nd term  5.63
3rd term 12.14
4th term 19.41

7-785T

Lineman Electrician 01/01/2018

JOB DESCRIPTION  Lineman Electrician DISTRICT  6
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Per hour:

NOTE: Includes Teledata Work within ten (10) feet of High Voltage Transmission Lines

Below rates applicable on all overhead and underground distribution and maintenance work, and all overhead and underground transmission
line work and the installation of fiber optic cable where no other construction trades are or have been involved. (Ref #14.01.01)

07/01/2017 05/07/2018 05/06/2019 05/04/2020

Lineman, Technician $ 49.20 $ 50.60 $ 52.05 $ 53.50
Crane, Crawler Backhoe 49.20 50.60 52.05 53.50
Welder, Cable Splicer 49.20 50.60 52.05 53.50
Digging Mach. Operator 44.28 45.54 46.85 48.15
Tractor Trailer Driver 41.82 43.01 44.24 45.48
Groundman, Truck Driver 39.36 40.48 41.64 42.80
Equipment Mechanic 39.36 40.48 41.64 42.80
Flagman 29.52 30.36 31.23 32.10

Additional $1.00 per hour for entire crew when a helicopter is used.

Below rates applicable on all electrical sub-stations, switching structures, fiber optic cable and all other work not defined as "Utility outside
electrical work". (Ref #14.02.01-A)

Lineman, Technician $ 49.20 $ 50.60 $ 52.05 $ 53.50
Crane, Crawler Backhoe 49.20 50.60 52.05 53.50
Cable Splicer 54.12 55.66 57.26 58.85
Certified Welder -
Pipe Type Cable 51.66 53.13 54.65 56.18
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Digging Mach. Operator 44.28 45.54 46.85 48.15
Tractor Trailer Driver 41.82 43.01 44.24 45.48
Groundman, Truck Driver 39.36 40.48 41.64 42.80
Equipment Mechanic 39.36 40.48 41.64 42.80
Flagman 29.52 30.36 31.23 32.10

Additional $1.00 per hour for entire crew when a helicopter is used.

Below rates apply on switching structures, maintenance projects, railroad catenary install/maintenance third rail installation, bonding of rails
and pipe type cable and installation of fiber optic cable. (Ref #14.02.01-B)

Lineman, Tech, Welder $ 50.52 $ 51.92 $ 53.37 $ 54.82
Crane, Crawler Backhoe 50.52 51.92 53.37 54.82
Cable Splicer 55.57 57.11 58.71 60.30
Certified Welder -
Pipe Type Cable 53.05 54.52 56.04 57.56
Digging Mach. Operator 45.47 46.73 48.03 49.34
Tractor Trailer Driver 42.94 44.13 45.36 46.60
Groundman, Truck Driver 40.42 41.54 42.70 43.86
Equipment Mechanic 40.42 41.54 42.70 43.86
Flagman 30.31 31.15 32.02 32.89

Additional $1.00 per hour for entire crew when a helicopter is used.

Below rates applicable on all overhead and underground transmission line work & fiber optic cable where other construction trades are or
have been involved. This applies to transmission line work only, not other construction. (Ref #14.03.01)

Lineman, Tech, Welder $ 51.71 $ 53.11 $ 54.56 $ 56.01
Crane, Crawler Backhoe 51.71 53.11 54.56 56.01
Cable Splicer 51.71 53.11 54.56 56.01
Digging Mach. Operator 46.54 47.80 49.10 50.41
Tractor Trailer Driver 43.95 45.14 46.38 47.61
Groundman, Truck Driver 41.37 42.49 43.65 44.81
Equipment Mechanic 41.37 42.49 43.65 44.81
Flagman 31.03 31.87 32.74 33.61

Additional $1.00 per hour for entire crew when a helicopter is used.

NOTE:  THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED BETWEEN THE HOURS LISTED BELOW:

1ST SHIFT 8:00 AM to 4:30 PM  REGULAR RATE
2ND SHIFT 4:30 PM to 1:00 AM  REGULAR RATE PLUS 17.3 %
3RD SHIFT 12:30 AM to 9:00 AM REGULAR RATE PLUS 31.4 %

** IMPORTANT NOTICE **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
*Effective 05/06/2013, Tuesday thru Friday may be worked with no make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked (also required on non-worked holidays):

The following SUPPLEMENTAL BENEFITS apply to all classification categories of CONSTRUCTION, TRANSMISSION and
DISTRIBUTION.

Journeyman $ 22.65 $ 23.40 $ 24.15 $ 24.90
*plus 6.75% of *plus 6.75% of *plus 6.75% of *plus 6.75% of
hourly wage hourly wage hourly wage hourly wage

*The 6.75% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q,) on OVERTIME PAGE. *Note* Double time for all emergency work designated by the Dept. of Jurisdiction.
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NOTE: WAGE CAP...Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.
Overtime See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.

NOTE: All paid holidays falling on Saturday shall be observed on the preceding Friday. All paid holidays falling on Sunday shall be observed
on the following Monday. Supplements for holidays paid at straight time.

REGISTERED APPRENTICES
WAGES: 1000 hour terms at the following percentage of the applicable Journeyman Lineman wage.

1st 2nd 3rd 4th 5th 6th 7th
60% 65% 70% 75% 80% 85% 90%

SUPPLEMENTAL BENEFITS: Same as Journeyman

6-1249a

Lineman Electrician - Teledata 01/01/2018

JOB DESCRIPTION  Lineman Electrician - Teledata DISTRICT  6
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Per hour:

FOR OUTSIDE WORK.
07/01/2017

Cable Splicer $ 30.90
Installer, Repairman 29.33
Teledata Lineman 29.33
Technician, Equipment Operator 29.33
Groundman 15.56

NOTE: EXCLUDES Teledata work within ten (10) feet of High Voltage (600 volts and over) transmission lines. For this work please see
LINEMAN.

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED:

1ST SHIFT REGULAR RATE
2ND SHIFT REGULAR RATE PLUS 10%
3RD SHIFT REGULAR RATE PLUS 15%

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman $ 4.43

*plus 3% of
wage paid

*The 3% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE
NOTE: WAGE CAP...Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16) on HOLIDAY PAGE

6-1249LT - Teledata

Lineman Electrician - Traffic  Signal,  Lighting 01/01/2018
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JOB DESCRIPTION  Lineman Electrician - Traffic  Signal,  Lighting DISTRICT  6
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Cortland, Delaware, Erie, Essex, Franklin,
Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga,
Ontario, Orleans, Oswego, Otsego, Rensselaer, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Sullivan,
Tioga, Tompkins, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Lineman/Technician shall perform all overhead aerial work. A Lineman/Technician on the ground will install all electrical panels, connect all
grounds, install and connect all electrical conductors which includes, but is not limited to road loop wires; conduit and plastic or other type
pipes that carry conductors, flex cables and connectors, and to oversee the encasement or burial of such conduits or pipes.

A Groundman/Groundman Truck Driver shall:  Build and set concrete forms, handle steel mesh, set footer cages, transport concrete in a
wheelbarrow, hand or machine concrete vibrator, finish concrete footers, mix mortar, grout pole bases, cover and maintain footers while
curing in cold weather, operate jack hammer, operate hand pavement breaker, tamper, concrete and other motorized saws, as a drill helper,
operate and maintain generators, water pumps, chainsaws, sand blasting, operate mulching and seeding machine, air tools, electric tools,
gas tools, load and unload materials, hand shovel and/or broom, prepare and pour mastic and other fillers, assist digger operator equipment
operator in ground excavation and restoration, landscape work and painting. Only when assisting a lineman technician, a
groundman/groundman truck driver may assist in installing conduit, pipe, cables and equipment.

A flagger's duties shall consist of traffic control only.

(Ref #14.01.01)

Per hour:
07/01/2017 05/07/2018 05/06/2019 05/04/2020

Lineman, Technician $ 42.65 $ 43.80 $ 45.00 $ 46.20
Crane, Crawler Backhoe 42.65 43.80 45.00 46.20
Certified Welder 44.78 45.99 47.25 48.51
Digging Machine 38.39 39.42 40.50 41.58
Tractor Trailer Driver 36.25 37.23 38.25 39.27
Groundman, Truck Driver 34.12 35.04 36.00 36.96
Equipment Mechanic 34.12 35.04 36.00 36.96
Flagman 25.59 26.28 27.00 27.72

Above rates applicable on all Lighting and Traffic Signal Systems with the installation, testing, operation, maintenance and repair of all traffic
control and illumination projects, traffic monitoring systems, road weather information systems and the installation of Fiber Optic Cable.

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED BETWEEN THE HOURS LISTED BELOW:

1ST SHIFT 8:00 AM TO 4:30 PM   REGULAR RATE
2ND SHIFT 4:30 PM TO 1:00 AM   REGULAR RATE PLUS 17.3%
3RD SHIFT 12:30 AM TO 9:00 AM  REGULAR RATE PLUS 31.4%

** IMPORTANT NOTICE **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
*Effective 05/06/2013, Tuesday thru Friday may be worked with no make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):

Journeyman $ 22.65 $ 23.40 $ 24.15 $ 24.90
*plus 6.75% of *plus 6.75% of *plus 6.75% of *plus 6.75% of
hourly wage hourly wage hourly wage hourly wage

*The 6.75% is based on the hourly wage paid, straight time rate or premium rate.
Supplements paid at STRAIGHT TIME rate for holidays.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE.  *Note* Double time for all emergency work designated by the Dept. of Jurisdiction.
NOTE: WAGE CAP...Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.
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HOLIDAY
Paid:          See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.
Overtime:   See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.

NOTE: All paid holidays falling on Saturday shall be observed on the preceding Friday. All paid holidays falling on Sunday shall be observed
on the following Monday. Supplements for holidays paid at straight time.

REGISTERED APPRENTICES
WAGES: Per hour. 1000 hour terms.

07/01/2017 05/07/2018 05/06/2019 05/04/2020
1st term $ 25.59 $ 26.28 $ 27.00 $ 27.72
2nd term 27.72 28.47 29.25 30.03
3rd term 29.86 30.66 31.50 32.34
4th term 31.99 32.85 33.75 34.65
5th term 34.12 35.04 36.00 36.96
6th term 36.25 37.23 38.25 39.27
7th term 38.39 39.42 40.50 41.58

SUPPLEMENTAL BENEFITS: Same as Journeyman

6-1249a-LT

Lineman Electrician - Tree Trimmer 01/01/2018

JOB DESCRIPTION  Lineman Electrician - Tree Trimmer DISTRICT  6
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Per hour:

Applies to line clearance, tree work and right-of-way preparation on all new or existing energized overhead or underground electrical,
telephone and CATV lines.  This also would include stump removal near underground energized electrical lines, including telephone and
CATV lines.

07/01/2017

Tree Trimmer $ 23.95
Equipment Operator 21.13
Equipment Mechanic 21.13
Truck Driver 17.52
Groundman 14.36
Flag person 10.23

SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):

Journeyman $ 9.98
*plus 3% of
hourly wage

* The 3% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE
NOTE: WAGE CAP...Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid: See (5, 6, 8, 15, 16, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 15, 16, 25) on HOLIDAY PAGE
NOTE: All paid holidays falling on a Saturday shall be observed on the preceding Friday.
All paid holidays falling on a Sunday shall be observed on the following Monday.

6-1249TT
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Mason - Building 01/01/2018

JOB DESCRIPTION  Mason - Building DISTRICT  5
ENTIRE COUNTIES
Cortland, Tompkins

WAGES
Per hour: 07/01/2017 07/01/2018 07/01/2019

Building: Additional Additional

Brick/Blocklayer, Cement Mason $ 29.15 $ .90 $ .95
Plasterer/EFIS, Stone Mason, Tuck Pointer

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeyman $ 22.47

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following percentage of Journeyman's wage:

1st 2nd 3rd 4th
55% 70% 80% 90%

Supplemental Benefits per hour worked:

All terms $ 22.47
5-3B Ith - Z2

Mason - Heavy&Highway 01/01/2018

JOB DESCRIPTION  Mason - Heavy&Highway DISTRICT  5
ENTIRE COUNTIES
Allegany, Broome, Cattaraugus, Chautauqua, Chemung, Chenango, Cortland, Delaware, Erie, Genesee, Livingston, Monroe, Niagara,
Ontario, Orleans, Otsego, Schuyler, Seneca, Steuben, Tioga, Tompkins, Wayne, Wyoming, Yates

WAGES
Per hour: 07/01/2017
Heavy & Highway:
Cement Mason $30.58
Bricklayer 30.58

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeyman $ 21.08

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE
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HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

1500 hour terms at the following percentage of Journeyman's wage:

1st 2nd 3rd 4th
50% 60% 70% 80%

Supplemental benefits per hour worked:

1st term $ 13.58
2nd - 4th term 21.08

5-3h

Mason - Tile Finisher 01/01/2018

JOB DESCRIPTION  Mason - Tile Finisher DISTRICT  5
ENTIRE COUNTIES
Broome, Chemung, Chenango, Cortland, Delaware, Otsego, Schuyler, Steuben, Tioga, Tompkins

PARTIAL COUNTIES
Allegany:  Towns of Alfred, Almond, Andover and Burns.

WAGES
Wages
Per hour: 07/01/2017 07/01/2018 07/01/2019

Building: Additional Additional
Marble, Slate, Terrazzo $ 26.44 $ .90 $ .95
and Tile Setter

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeyman $ 16.72

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following percentage of Joureyman's wage:

1st 2nd 3rd
$14.54 $15.86 $21.15

Supplemental benefits per hour worked:

1st 2nd 3rd
$ 11.02 $ 11.09 $ 14.84

5-3TF - Z4

Mason - Tile Setter 01/01/2018

JOB DESCRIPTION  Mason - Tile Setter DISTRICT  5
ENTIRE COUNTIES
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Broome, Chemung, Chenango, Cortland, Delaware, Otsego, Schuyler, Steuben, Tioga, Tompkins

PARTIAL COUNTIES
Allegany:  Towns of Alfred, Almond, Andover and Burns.

WAGES
Wages
Per Hour: 07/01/2017 07/01/2018 07/01/2019
Building: Additional Additional

Marble, Slate, Terrazzo $ 29.22 $ .90 $ .95
and Tile Setter

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeyman $ 19.28

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following percentage of Joureyman's wage:

1st 2nd 3rd 4th
$16.07 $20.45 $23.38 $26.30

Supplemental benefits per hour worked:

1st 2nd 3rd 4th
$ 11.53 $ 11.66 $ 19.10 $ 19.19

5-3TS - Z4

Millwright 01/01/2018

JOB DESCRIPTION  Millwright DISTRICT  6
ENTIRE COUNTIES
Chemung, Cortland, Livingston, Monroe, Ontario, Schuyler, Steuben, Tompkins, Wayne

WAGES
Per hour: 07/01/2017

Millwright* $ 28.25
Machinist** 29.50
Hazardous Waste Work*** 29.50
Certified Welder 29.50

* Regarding water and sewer treatment plants, the Millwright Building rate is applicable for Millwrights only performing maintenance and
upkeep of existing equipment in existing buildings. For new equipment installations, see Millwright under Carpenter H/H.
** A Machinist is a person who uses a lathe, Bridgeport, milling machine or similar type of tool to make or modify parts.
*** If a work site has been declared a hazardous site by the Owner and the use of protective gear (including, as a minimum, air purifying
canister type chemical respirators) are required.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 22.30

OVERTIME PAY
See (B, E, *E2, Q) on OVERTIME PAGE
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*NOTE - Saturday may be used as a make-up day and worked at the straight time rate of pay during a work week when conditions such as
weather, power failure, fire, or natural disaster prevent the performance of work on a regular scheduled work day.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
NOTE: Any holiday that falls on Sunday shall be observed the following Monday. Any holiday that falls on Saturday shall be observed the
preceding Friday.

REGISTERED APPRENTICES
WAGES: One year terms at the following rate:

Appr. 1st year $ 16.95*
Appr. 2nd year  19.78*
Appr. 3rd year  22.60*
Appr. 4th year  25.43*

*NOTE: Additional premium for the following work listed below:

Machinist $ 1.25
Hazardous Waste Work 1.25
Certified Welder 1.25

SUPPLEMENTAL BENEFITS per hour:

Appr. 1st year $ 10.15
Appr. 2nd year  18.66
Appr. 3rd year  19.87
Appr. 4th year  21.09

6-1163

Operating Engineer - Building 01/01/2018

JOB DESCRIPTION  Operating Engineer - Building DISTRICT  6
ENTIRE COUNTIES
Cayuga, Cortland, Jefferson, Lewis, Madison, Oneida, Onondaga, Oswego, Seneca, St. Lawrence, Tompkins

WAGES
NOTE:
---If a prime contract is let for site work only, meaning no buildings are involved in their site contract, the Heavy/Highway rates would be
applicable. When a prime contract is let for site work and building excavation is part of that contract, the Building rates would be applicable
for the Operators classification.
---In the event that equipment listed below is operated by robotic control, the classification covering the operation will be the same as if
manually operated.
---If a second employee is required by the employer for operation of any covered machine, they shall be an Engineer Class C.

CLASSIFICATION A:  Air Plako, Asphalt & Blacktop Roller, Automated Concrete Spreader (CMI or equivalent), Automated Fine Grade
Machine (CMI), Backhoe, Barrel Shredder, Belt Placer, Blacktop Spreader (such as Barber-Greene & Blaw Knox), Blacktop Plant
(automated), Blast or Rotary Drill (Truck or Cat mounted), Boom Truck, Burning Plant Operator, Cableway, Caisson Auger, Central Mix Plant
(automated), Concrete Pump, Crane*, Crusher (Rock), Derrick, De-watering Press, Diesel Power Unit, Dirt Filter Press with Operation
Equipment, Dragline, Dredge, Dual Drum Paver, Elevating Grader (self-propelled or towed), Elevator Hoist - Two Cage, Excavator - all
purpose hydraulically operated,  Fork Lift (Loed/Lull and other rough terrain type), Front End Loader (4 c.y. and over), Gradall, Grader
(Power), Head Tower (Saurman or equal), Hoist (2 or 3 Drum), Hydroblaster (Laser Pump), Light Plants - Compressors and Generators,
Locomotive, Maintenance Engineer, Maintenance Welder, Mine Hoist, Mucking Machine or Mole, Overhead Crane - fixed permanent, Pile
Driver, Quarry Master or Equivalent, Refrigeration Equipment (for soil stabilization), Scraper, Sea Mule, Shovel, Side Boom, Slip Form
Paver, Straddle Buggy (Ross Carrier, Lumber Carrier), Tractor Drawn Belt Type Loader (Euclid Loader), Trenching Machine (digging
capacity of over 4ft. depth), Truck Crane Operator, Truck or Trailer Mounted Log Chipper (self-feeder), Tug Operator (Manned, rented
equipment excluded), Tunnel Shovel, Vibro or Sonic Hammer Controls (when not mounted in proximity to Rig Operator), Work Boat Operator
including LCM's.
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CLASSIFICATION B:  "A" Frame Truck, Back Dumps, Blacktop Plant (non-automatic), Boring Machine, Bulldozer, Cage-Hoist, Central Mix
Plant (non-automated), Compressor, Pump, Generator or Welding machine (when used in battery of not more than five (5)), Concrete Paver
(single drum over 16'), Core boring machine, Drill Rigs - tractor mounted, Elevator - as material hoist, Farm Tractor (with or without
accessories), Fork Lift (over 10 ton with or without attachments), Front End Loader (under 4 c.y.), Grout Pump, Gunite Machine, High
Pressure Boiler (15 lbs. & over), Hoist (one drum), Hydraulic Breaking Hammer (Drop Hammer), Kolman Plant Loader (screening gravel),
Maintenance Grease Man, Mixer for stabilized base - self-propelled (Seaman Mixer), Monorail Machine, Parapet Concrete or Pavement
Grinder, Parts Man, Post Driver (truck or tractor mounted), Post Hole Digger (truck or tractor mounted), Power Sweeper (Wayne or similar),
Pump-Crete or Squeeze-Crete, Road Widener (front end of Grader or self-propelled), Roller, Self-contained hydraulic bench drill, Shell
Winder (motorized), Skid steer (Bobcat) type loader, Snorkel (overhead arms), Snowblower control man, Tractor (with or without
accessories), Trenching Machine (digging capacity of 4 ft. or less), Tugger Hoist, Vacuum Machine (self-propelled or mounted), Vibro Tamp,
Well Drill / Well Point System (Submersible pumps when used in lieu of Well Point System), Winch (Motor driven), Winch Cat, Winch Truck

CLASSIFICATION C:  Compressor (up to 500 cfm), Concrete Paver or Mixer (under 16'), Concrete Pavement Spreaders & Finishers (not
automated), Conveyor (over 12 ft), Electric Submersible Pump (4" and over), Fine Grade Machine (not automated), Fireman, Fork Lift ("with
or without" attachments, 10 ton and under), Form Tamper, Generator (2,500 watts and over), Hydraulic Pump, Mechanical Heaters (More
than two (2) Mechanical Heaters or any Mechanical Heater or Heaters whose combined output exceeds 640,000 BTU per hour
(manufacturer's rating) plus one self-contained heating unit - i.e. Sundog or Air Heat type - New Holland Hay Dryer type excluded), Mulching
Machine, Oiler, Power Driven Welding Machine (300 amp and over, other than all electric. One Welding Machine under 300 amp will not
require an engineer unless in a battery), Power Heaterman (hay dryer), Pumps (water and trash), Revinus Widener (road widener), Single
Light Plant, Steam Cleaner or Jenny.

Per Hour:
07/01/2017 07/01/2018

Building:
Master Mechanic $ 38.84 $ 40.41
Asst. Master Mechanic 37.84 39.41
Class   A* 36.84 38.41
Class   B 34.78 36.29
Class   C 30.68 32.07
Pile Driver** 38.59 40.16
Tower Crane* 38.34 39.91

ADDITIONAL $ 2.00 per hour for employees required by Federal, State, Project Owner(s),or Employer rules or regulations to wear level A, B
or C respiratory protection. Paper dust masks are excluded.

(*) Cranes subject to tonnage and boom length premiums below.
(**) with Boom or Leads 100' and over.

TONNAGE PREMIUMS:
All cranes from 30 to 64 ton - Add $ .75
All lattice boom cranes 65 ton capacity & over - Add $ 2.00
All hydraulic cranes 65 ton to 79 ton capacity - Add $ 1.35
All hydraulic cranes 80 ton to 99 ton capacity - Add $ 1.50
All hydraulic cranes 100 ton capacity and over - Add $ 2.00

BOOM LENGTH PREMIUMS:
150 ft to 199 ft  add $ 1.75
200 ft to 299 ft  add $ 2.75
300 ft and over add $ 3.75
NOTE: The boom length premium is in addition to the crane tonnage premiums listed above.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 23.89 $ 24.14

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE
NOTE: All hours worked on designated holidays shall be paid at 2x the hourly rate of pay, plus 8 hours of straight time.

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
NOTE: If the holiday falls on Sunday, it will be celebrated on Monday.

REGISTERED APPRENTICES
WAGES: 1000 hour terms

07/01/2017 07/01/2018
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1st term $ 22.10 $ 23.05
2nd term 23.95 24.97
3rd term 25.79 26.89
4th term 29.47 30.72

SUPPLEMENTAL BENEFITS per hour:  Same as Journeyman

6-158-545b.s

Operating Engineer - Heavy&Highway 01/01/2018

JOB DESCRIPTION  Operating Engineer - Heavy&Highway DISTRICT  6
ENTIRE COUNTIES
Cayuga, Cortland, Jefferson, Lewis, Madison, Oneida, Onondaga, Oswego, Seneca, St. Lawrence, Tompkins

WAGES
NOTE:
---In the event that equipment listed below is operated by robotic control, the classification covering the operation will be the same as if
manually operated.
---If a second employee is required by the employer for operation of any covered machine, they shall be an Engineer Class C

CLASS A: Asphalt Curb Machine (self-propelled, slipform); Asphalt Paver; Automated Concrete Spreader (CMI type); Automatic Fine
Grader; Backhoe (except tractor mounted, rubber tired); Backhoe Excavator, Full Swing (CAT 212 or similar type); Back Filling Machine; Belt
Placer (CMI type); Blacktop Plant (automated); Boom Truck; Cableway; Caisson Auger; Central Mix Concrete Plant (automated); Cherry
Picker*; Concrete Curb Machine (self-propelled, slipform); Concrete Pump; Crane*; Derricks*; Directional Boring/Drilling Machine; Dragline*;
Dredge; Dual Drum Paver; Excavator (all purpose-hydraulic, Gradall or similar); Front End Loader (4 cu. yd. & over); Head Tower (Sauerman
or equal); Hoist (two or three drum); Holland Loader; Maintenance Engineer; Mine Hoist; Mucking Machine or Mole; Overhead Crane*
(gantry or straddle type); Pavement Breaker (SP Wertgen; PB-4 and similar type); Profiler (over 105 h.p.); Pile Driver*; Power Grader; Quad
9; Quarry Master (or equivalent); Scraper; Shovel; Side Boom; Slip Form Paver; Tractor Drawn Belt-Type Loader; Truck Crane*; Truck or
Trailer Mounted Chipper (self-feeder); Tug Operator (manned rented equipment excluded); Tunnel Shovel

CLASS B: Backhoe (tractor mounted, rubber tired); Bituminous Recycler Machine; Bituminous Spreader and Mixer; Blacktop Plant (non-
automated); Blast or Rotary Drill (truck or tractor mounted); Boring Machine; Bridge Deck Finishing Machine; Cage Hoist; Central Mix Plant
(non-automated) and All Concrete Batching Plants; Concrete Paver (over 16'); Crawler Drill (self-contained); Crusher; Diesel Power Unit; Drill
Rigs (truck or tractor mounted); Front End Loader (under 4 cu. yd.); Greaseman - Lubrication Engineer; HiPressure Boiler (15 lbs & over);
Hoist (one drum); Hydro-Axe; Kolman Plant Loader & similar type loaders; Locomotive; Material Handling Knuckle Boom; Mixer (for
stabilized base, self-propelled); Monorail Machine; Profiler (105 h.p. and under); Plant Engineer; Pug Mill; Pump Crete; Ready Mix Concrete
Plant; Refrigeration Equipment (for soil stabilization); Road Widener; Roller (all above subgrade); Sea Mule; Self-contained ride-on Rock Drill
(excluding Air-Track type drill); Skidder; Tractor with Dozer and/or Pusher; Trencher; Tugger Hoist; Vacuum Machine (mounted or towed);
Vermeer Saws (ride-on, any size or type); Welder; Winch and Winch Cat; Work Boat Operator including L.C.M.'s

CLASS C: "A" Frame Winch Hoist (On Truck); Aggregate Plant; Articulated Heavy Hauler; Asphalt or Concrete Grooving Machine (ride-on);
Ballast Regulator (ride-on); Bituminous Heater (self-propelled); Boat (powered); Boiler (used in conjunction with production); Cement & Bin
Operator; Compressors**; Concrete Pavement Spreader and Finisher; Concrete Paver or Mixer (16' & under); Concrete Saw (self-propelled);
Conveyor; Deck Hand; Directional Boring/Drilling Machine Locator; Drill (Core); Drill (Well); Dust Collectors**; Electric Pump When Used in
Conjunction with Well Point System; Farm Tractor with accessories; Fine Grade Machine; Fireman; Fork Lift; Form Tamper; Generators**;
Grout Pump; Gunite Machine; Hammers (hydraulic self-propelled); Heaters**; Hydra-Spiker (ride-on); Hydraulic Pump (jacking system);
Hydro-Blaster (water); Light Plants**; Mulching Machine; Oiler; Parapet Concrete or Pavement Grinder; Post Hole Digger (excluding hand-
held); Post Driver; Power Broom (towed); Power Heaterman; Power Sweeper; Pumps**; Revinius Widener; Roller (subgrade & fill); Scarifier
(ride-on); Shell Winder; Skid Steer Loader (Bobcat or similar); Span Saw (ride-on); Steam Cleaner; Tamper (ride-on); Tie Extractor (ride-on);
Tie Handlers (ride-on); Tie Inserters (ride-on); Tie Spacers (ride-on); Tire Repair; Track Liner (ride-on); Tractor; Tractor (with towed
accessories); Vacuum Machine (self-propelled); Vibratory Compactor; Vibro Tamp; Welding Machines**; Well Point

**CLASS C NOTE: Considered Hands-Off (unmanned). Includes only operation and maintenance of the equipment.

WAGES per hour:
07/01/2017 07/01/2018

Master Mechanic $ 42.15 $ 44.05
CLASS A* 40.80 42.70
CLASS B 39.92 41.82
CLASS C 36.64 38.54

(*) Premiums for CRANES is based upon Class A rates with the following premiums:
---Additional $4.00 per hr for Tower Cranes, including self erecting.
---Additional $3.00 per hr for Lattice Boom Cranes and all other cranes with a manufacturer's rating of fifty tons and over.
---Additional $2.00 per hr for all Hydraulic Cranes and Derricks with a manufacturer's rating of 49 ton and below, including boom trucks.
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Additional $2.50 per hour for EPA or DEC classified toxic or hazardous waste work OR where an employee is required by regulations to use
or wear personal protection.

SINGLE IRREGULAR WORK SHIFT: Additional $2.00 per hour for all employees who work a single irregular work shift starting from 5:00
PM to 1:00 AM that is mandated by the Contracting Agency.

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work Schedule,' as your normal schedule, you must submit an 'Employer Registration for Use of
4 Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour: 07/01/2017 07/01/2018

Journeyman $ 25.20 $ 25.45

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
NOTE: If a holiday falls on Sunday, it will be celebrated on Monday. If an employee works on this Monday, they shall be compensated at
double time plus the holiday pay (triple time). If a holiday falls on a Saturday, employees who work a Saturday Holiday shall be paid double
time plus the holiday pay.

REGISTERED APPRENTICES
WAGES: 1000 hour terms

07/01/2017 07/01/2018

1st term, 0-1000 hrs $ 23.95 $ 25.09
2nd term, 1001-2000 hrs 27.94 29.27
3rd term, 2001-3000 hrs 31.94 33.46
4th term, 3001-4000 hrs 35.93 37.64

SUPPLEMENTAL BENEFITS per hour: Same as Journeyman
6-158-545h

Operating Engineer - Survey Crew 01/01/2018

JOB DESCRIPTION  Operating Engineer - Survey Crew DISTRICT  12

ENTIRE COUNTIES
Albany, Allegany, Broome, Cayuga, Chemung, Chenango, Clinton, Columbia, Cortland, Essex, Franklin, Fulton, Greene, Hamilton,
Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga, Ontario, Oswego, Otsego, Rensselaer,
Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Warren, Washington, Wayne, Yates

PARTIAL COUNTIES
Dutchess:  The northern portion of the county from the northern boundary line of the City of Poughkeepsie, north.
Genesee:  Only the portion of the county that lies east of a line down the center of Route 98 to include all area that lies within the City of
Batavia.

WAGES
These rates apply to Building and Heavy Highway.

Per hour:
SURVEY CLASSIFICATIONS:

Party Chief - One who directs a survey party.
Instrument Person  - One who operates the surveying instruments.
Rod Person - One who holds the rods and assists the Instrument Person.

07/01/2017

Party Chief $ 40.01
Instrument Person 36.74
Rod Person 27.15

Additional $3.00 per hr. for work in a Tunnel.
Additional $2.50 per hr. for EPA or DEC certified toxic or hazardous waste work.

SUPPLEMENTAL BENEFITS
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Per hour worked:

Journeyman $ 24.20

OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES: 1000 hour terms based on the Percentage of Rod Persons Wage:

07/01/2017

0-1000   60%
1001-2000   70%
2001-3000   80%

SUPPLEMENTAL BENIFIT per hour worked:

0-1000  $ 16.24
1001-2000  $ 18.96
2001-3000  $ 21.67

12-158-545 D.H.H.

Operating Engineer - Survey Crew - Consulting Engineer 01/01/2018

JOB DESCRIPTION  Operating Engineer - Survey Crew - Consulting Engineer DISTRICT  12

ENTIRE COUNTIES
Albany, Allegany, Broome, Cayuga, Chemung, Chenango, Clinton, Columbia, Cortland, Essex, Franklin, Fulton, Greene, Hamilton,
Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga, Ontario, Oswego, Otsego, Rensselaer,
Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Warren, Washington, Wayne, Yates

PARTIAL COUNTIES
Dutchess:  The northern portion of the county from the northern boundary line of the City of Poughkeepsie, north.
Genesee:  Only the portion of the county that lies east of a line down the center of Route 98 to include all area that lies within the City of
Batavia.

WAGES
These rates apply to feasibility and preliminary design surveying, line and grade surveying for inspection or supervision of construction
when performed under a Consulting Engineer Agreement.

Per hour:
SURVEY CLASSIFICATIONS:

Party Chief - One who directs a survey party.
Instrument Person  - One who operates the surveying instruments.
Rod Person - One who holds the rods and assists the Instrument Person.

07/01/2017

Party Chief $ 40.01
Instrument Person 36.74
Rod Person 27.15

Additional $3.00 per hr. for work in a Tunnel.
Additional $2.50 per hr. for EPA or DEC certified toxic or hazardous waste work.

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeyman $ 24.20

OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES: 1000 hour terms based on percentage of Rod Persons Wage:
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07/01/2017

0-1000     60%
1001-2000     70%
2001-3000     80%

SUPPLEMENTAL BENIFIT per hour worked:

0-1000 $ 16.24
1001-2000 $ 18.86
2001-3000 $ 21.67

12-158-545 DCE

Operating Engineer - Tunnel 01/01/2018

JOB DESCRIPTION  Operating Engineer - Tunnel DISTRICT  7
ENTIRE COUNTIES
Albany, Allegany, Broome, Cayuga, Chemung, Chenango, Clinton, Columbia, Cortland, Essex, Franklin, Fulton, Greene, Hamilton,
Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Oneida, Onondaga, Ontario, Oswego, Otsego, Rensselaer,
Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Warren, Washington, Wayne, Yates

PARTIAL COUNTIES
Dutchess:  Northern part of Dutchess to the northern boundary line of the City of Poughkeepie then due east to Route 115 to Bedelt Road
then east along Bedelt Road to VanWagner Road then north along VanWagner Road to Bower Road then east along Bower Road to Rte. 44
east to Rte. 343 then along Rte. 343 east to the northern boundary of the Town of Dover Plains and east along the northern boundary of the
Town of Dover Plains to Connecticut.
Genesee:  Only that portion of the county that lies east of a line drawn down the center of Route 98 and the entirety of the City of Batavia.

WAGES
CLASS A: Automatic Concrete Spreader (CMI Type); Automatic Fine Grader; Backhoe (except tractor mounted,rubber tired); Belt Placer
(CMI Type); Blacktop Plant (automated); Cableway; Caisson Auger; Central Mix Concrete Plant (automated); Concrete Curb Machine (self-
propelled slipform); Concrete Pump (8" or over); Dredge; Dual Drum Paver; Excavator; Front End Loader (4 cu. yd & over); Gradall; Head
Tower (Sauerman or Equal); Hoist (shaft); Hoist (two or three Drum); Log Chipper/Loader (self-feeder); Maintenance Engineer (shaft and
tunnel); any Mechanical Shaft Drill; Mine Hoist; Mining Machine(Mole and similar types); Mucking Machine or Mole; Overhead Crane (Gantry
or Straddle Type); Pile Driver; Power Grader; Remote Controlled Mole or Tunnel Machine; Scraper; Shovel; Side Boom; Slip Form Paver (If
a second  man is needed, they shall be an Oiler); Tripper/Maintenance Engineer (shaft & tunnel); Tractor Drawn Belt-Type Loader; Tug
Operator (manned rented equipment excluded); Tunnel Shovel

CLASS B: Automated Central Mix Concrete Plant; Backhoe (topside); Backhoe (track mounted, rubber tired); Backhoe (topside); Bituminous
Spreader and Mixer, Blacktop Plant (non-automated); Blast or Rotary Drill (truck or tractor mounted); Boring Machine; Cage Hoist; Central
Mix Plant(non-automated); all Concrete Batching Plants; Compressors (4 or less exceeding 2,000 c.f.m. combined capacity); Concrete
Pump; Crusher; Diesel Power Unit; Drill Rigs (tractor mounted); Front End Loader (under 4 cu. yd.); Grayco Epoxy Machine; Hoist (One
Drum); Hoist (2 or 3 drum topside); Knuckle Boom material handler; Kolman Plant Loader & similar type Loaders (if employer requires
another person to clean the screen or to maintain the equipment, they shall be an Oiler); L.C.M. Work Boat Operator; Locomotive;
Maintenance Engineer (topside); Maintenance Grease Man; Mixer (for stabilized base-self propelled); Monorail Machine; Plant Engineer;
Personnel Hoist; Pump Crete; Ready Mix Concrete Plant; Refrigeration Equipment (for soil stabilization); Road Widener; Roller (all above
sub-grade); Sea Mule; Shotcrete Machine; Shovel (topside); Tractor with Dozer and/or Pusher; Trencher; Tugger Hoist; Tunnel Locomotive;
Welder; Winch; Winch Cat

CLASS C: A Frame Truck; All Terrain Telescoping Material Handler; Ballast Regulator (ride-on); Compressors (4 not to exceed 2,000 c.f.m.
combined capacity; or 3 or less with more than 1200 c.f.m. but not to exceed 2,000 c.f.m.); Compressors ((any size, but subject to other
provisions for compressors), Dust Collectors, Generators, Pumps, Welding Machines, Light Plants (4 or any type combination)); Concrete
Pavement Spreaders and Finishers; Conveyor; Drill (core); Drill (well); Electric Pump used in conjunction with Well Point System; Farm
Tractor with Accessories; Fine Grade Machine; Fork Lift; Grout Pump (over 5 cu. ft.); Gunite Machine; Hammers (hydraulic-self-propelled);
Hydra-Spiker (ride-on); Hydra-Blaster (water); Hydro-Blaster; Motorized Form Carrier; Post Hole Digger and Post Driver; Power Sweeper;
Roller grade & fill); Scarifer (ride-on); Span-Saw (ride-on); Submersible Electric Pump (when used in lieu of well points); Tamper (ride-on);
Tie-Extractor (ride-on), Tie Handler (ride-on), Tie Inserter (ride-on), Tie Spacer (ride-on); Track Liner (ride-on); Tractor with towed
accessories; Vibratory Compactor; Vibro Tamp, Well Point

CLASS D: Aggregate Plant; Cement & Bin Operator; Compressors (3 or less not to exceed 1,200 c.f.m. combined capacity); Compressors
((any size, but subject to other provisions for compressors), Dust Collectors, Generators, Pumps, Welding Machines, Light Plants (3 or less
or any type or combination)); Concrete Saw (self-propelled); Form Tamper;  Greaseman; Hydraulic Pump (jacking system); Junior Engineer;
Light Plants; Mulching Machine; Oiler; Parapet Concrete or Pavement Grinder; Power Broom (towed); Power Heaterman (when used for
production); Revinius Widener; Shell Winder; Steam Cleaner; Tractor

WAGES per hour:
07/01/2017 07/01/2018

Master Mechanic 45.49 47.15
CLASS A 43.15 44.74
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CLASS B 41.93 43.52
CLASS C 39.14 40.73
CLASS D 36.13 37.72

Additional $5.00 per hour for Hazardous Waste Work on a state or federally designated hazardous waste site where the Operating Engineer
is in direct contact with hazardous material and when personal protective equipment is required for respiratory, skin and eye protection.
Fringe benefits will be paid at the hourly wage premium.

CRANES:
Crane 1: All cranes, including self-erecting to be paid $4.00 per hour over the Class A rate.
Crane 2: All Lattice Boom Cranes and all cranes with a manufacturer's rating of fifty (50) ton and over to be paid $3.00 per hour over Class A
rate.
Crane 3: All hydraulic cranes and derricks with a manufacturer's rating of forty nine (49) ton and below, including boom trucks, to be paid
$2.00 per hour over Class A rate.

Crane 1 $ 47.15 $ 48.74
Crane 2 46.15 47.74
Crane 3 45.15 46.74

SUPPLEMENTAL BENEFITS
Per hour paid:

$ 27.20 $ 27.90

OVERTIME PAY
See (B, B2, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
If a holiday falls on Sunday, it shall be observed on Monday.

REGISTERED APPRENTICES
WAGES:(1000) hours terms at the following percentage of Journeyman's wage.

1st term 60% of Class B
2nd term 65% of Class B
3rd term 70% of Class B
4th term 75% of Class B

SUPPLEMENTAL BENEFITS per hour paid:   Same as Journeyman

7-158-832TL.

Painter 01/01/2018

JOB DESCRIPTION  Painter DISTRICT  2
ENTIRE COUNTIES
Cortland, Tompkins

WAGES
Per hour:

07/01/2017 05/01/2018 05/01/2019
Additional Additional

Journeyman Taper/Painter $ 24.90 $ 0.95 $ 0.95

ADDITIONAL AMOUNTS FOR SPECIFIC TYPES OF JOBSITE CONDITIONS (amount subject to any overtime premiums):
- Additional $ 1.10 per hour for Brush and Roll Epoxy (Solvent Base Only)
- Additional $ 0.60 per hour for Swing Scaffold, Boatswain chair, Spray helper, Steam cleaning acid and high pressure water, Paperhangers,
Vinyl hangers, Power grinders with respirator
- Additional $0.60 per hour for Structural steel (buildings) defined as new or old construction where ceilings, walls or the steel itself is to be
painted from open trusses which require climbing or crawling without the support of solid scaffolding or scaffolding starting at the floor or
ground level.
- Additional $ 1.00 per hour for Spray Painting
- Additional $ 1.50 per hour for Spray Epoxy (Solvent Based)
- Additional $ 0.90 per hour for Sandblasting

NOTE - SEE BRIDGE PAINTER RATES FOR BRIDGES & TANKS

** IMPORTANT NOTICE - EFFECTIVE 04/01/2009 **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.
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NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked:
Journeyman $ 18.83

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
A Holiday that falls on a Sunday will be celebrated on Monday, a holiday that falls on a Saturday will be celebrated on Friday.

REGISTERED APPRENTICES
WAGES: 750 hour terms at the following percentage of Journeyman Taper/Painter:

1A 1B 2A 2B 3A 3B 4A 4B
50% 55% 60% 65% 70% 75% 80% 90%

ADDITIONAL AMOUNTS FOR SPECIFIC TYPES OF JOBSITE CONDITIONS (amount subject to any overtime premiums):
- Additional $ 1.10 per hour for Brush and Roll Epoxy (Solvent Base Only)
- Additional $ 0.60 per hour for Swing Scaffold, Boatswain chair, Spray helper, Steam cleaning acid and high pressure water, Paperhangers,
Vinyl hangers, Power grinders with respirator
- Additional $0.60 per hour for Structural steel (buildings) defined as new or old construction where ceilings, walls or the steel itself is to be
painted from open trusses which require climbing or crawling without the support of solid scaffolding or scaffolding starting at the floor or
ground level.
- Additional $ 1.00 per hour for Spray Painting
- Additional $ 1.50 per hour for Spray Epoxy (Solvent Based)
- Additional $ 0.90 per hour for Sandblasting

SUPPLEMENTAL BENEFITS per hour worked for all apprentices:

Terms 1A, 1B, 2A, 2B $ 5.36
Terms 3A, 3B 6.42
Terms 4A, 4B 7.67

2-178 I

Painter 01/01/2018

JOB DESCRIPTION  Painter DISTRICT  3
ENTIRE COUNTIES
Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Cortland, Delaware, Erie, Genesee, Herkimer, Jefferson,
Lewis, Livingston, Madison, Monroe, Niagara, Oneida, Onondaga, Ontario, Orleans, Oswego, Otsego, Schuyler, Seneca, St. Lawrence,
Steuben, Tioga, Tompkins, Wayne, Wyoming, Yates

WAGES
Per hour: 07/01/2017 05/01/2018 05/01/2019

Additional Additional
Bridge* $ 38.00 $ 1.25 $ 1.05
Tunnel* 38.00 1.25 1.05
Tank* 36.00 1.25 1.05

For Bridge Painting Contracts, ALL WORKERS on and off the bridge (including Flagmen) are to be paid Painter's Rate; the contract must be
ONLY for Bridge Painting.

Tank rate applies to indoor and outdoor tanks, tank towers, standpipes, digesters, waste water treatment tanks, chlorinator tanks, etc.
Covers all types of tanks including but not limited to steel tanks, concrete tanks, fiberglass tanks, etc.

* Note an additional $1.00 per hour is required when the contracting agency or project specification requires any shift to start prior to 6:00am
or after 12:00 noon.

SUPPLEMENTAL BENEFITS
Per hour worked:

$ 26.90

OVERTIME PAY
Exterior work only See ( B, E4, F*, R ) on OVERTIME PAGE.
All other work See ( B, F*, R ) on OVERTIME PAGE.

Page 59

Prevailing Wage Rates for 07/01/2017 - 06/30/2018 Published by the New York State Department of Labor
Last Published on Jan 01 2018 PRC Number 2018000410  Tompkins County



*Note - Saturday is payable at straight time if the employee misses work, except where a doctor's or hospital verification of illness is
produced Monday through Friday when work was available to the employee.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

750 hour terms at the following percentage of Journeyman's wage rate:
1st 2nd 3rd 4th 5th 6th
50% 55% 60% 65% 75% 85%

Supplemental benefits per hour worked:

1st & 2nd terms $ 5.35
3rd & 4th terms 5.35
5th & 6th terms 6.35

3-4-Bridge, Tunnel, Tank

Painter - Metal Polisher 01/01/2018

JOB DESCRIPTION  Painter - Metal Polisher DISTRICT  8
ENTIRE COUNTIES
Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware,
Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe,
Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer,
Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins,
Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
07/01/2017 06/01/2018

Metal Polisher $ 29.73 $ 30.58
Metal Polisher** 30.68 31.53
Metal Polisher*** 33.23 34.08

**Note: Applies on New Construction & complete renovation
*** Note: Applies when working on scaffolds over 34 feet.

SUPPLEMENTAL BENEFITS
Per Hour: 07/01/2017 06/01/2018

Journeyworker:
All classification $ 7.55 $ 7.65

OVERTIME PAY
See (B, E, E2, P, T) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 11, 15, 16, 25, 26) on HOLIDAY PAGE
Overtime: See (5, 6, 9, 11, 15, 16, 25, 26) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One (1) year term at the following wage rates:

07/01/2017 06/01/2018

1st year $ 12.14 $ 14.25
2nd year   13.44 15.50
3rd year   16.29 18.25

Supplentals benefits:
Per hour paid:

1st year $ 5.62 $ 5.62
2nd year   5.62 5.62
3rd year   5.62 5.62
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8-8A/28A-MP

Plumber 01/01/2018

JOB DESCRIPTION  Plumber DISTRICT  6
ENTIRE COUNTIES
Chemung, Cortland, Onondaga, Schuyler, Tompkins

PARTIAL COUNTIES
Madison:  Only the Townships of Sullivan, Cazenovia and DeRuyter.
Seneca:  Only the Townships of Covert and Lodi.
Steuben:  Only the Townships of Addison, Bath, Bradford, Campbell, Caton, Corning, Erwin, Hornby, Lindley, Pulteney, Rathbone, Thurston,
Tuscarora, Urbana and Wayne.
Tioga:  Only the Townships of Barton, Berkshire, Candor, Richford, Spencer, Nichols and Tioga.

WAGES
Per hour: 07/01/2017 05/01/2018

Additional
Plumber/Steamfitter $ 34.01 $ 1.30
Pipefitter/Welder/HVAC 34.01 1.30
Refrigeration 34.01 1.30

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED SHIFTS FOR AT LEAST FIVE (5) DAYS
DURATION WORKED BETWEEN THE HOURS LISTED BELOW:
Shifts
1st 7:30AM to 4PM $ 34.01
2nd 4PM to 12AM RATE PLUS 15%
3rd 12AM to 7:30AM RATE PLUS 20%

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 23.57

OVERTIME PAY
Time and one half for the 9th & 10th hours Monday thru Friday and first 10 hours on Saturday. All other O.T. hours are double-time.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
NOTE: If a holiday falls on Saturday, the holiday will be observed on the prior Friday. If a holiday falls on Sunday, it will be observed on the
following Monday.

REGISTERED APPRENTICES
WAGES: One year terms

1st 2nd 3rd 4th 5th
$ 17.01 $ 18.71 $ 20.41 $ 23.81 $ 28.91

SUPPLEMENTAL BENEFITS per hour:

$ 11.30 $ 20.98 $ 21.27 $ 21.84 $ 22.71
6-267-SF

Roofer 01/01/2018

JOB DESCRIPTION  Roofer DISTRICT  2
ENTIRE COUNTIES
Broome, Chemung, Chenango, Delaware, Otsego, Schoharie, Schuyler, Steuben, Tioga, Tompkins

WAGES
Per hour: 07/01/2017 06/01/2018 06/01/2019

Additional Additional
Roofer, Waterproofer $ 25.79 $ 0.80 $ 0.80

NOTE ADDITIONAL PREMIUMS PAID FOR THE FOLLOWING WORK LISTED BELOW (amount not subject to overtime premiums):
- On days where more than one shift is worked on the job, the hours worked after 4:30 PM and before 6:30 AM will be paid an additional
$1.90 per hour premium.  This premium is not for use in emergency repair situations.
- Premium of $0.75 per hour will be paid for the application, rip-off or handling of pitch products.  The premium will be paid for pitch that is
showing, covered or buried on the roof.

SUPPLEMENTAL BENEFITS
Per hour worked:

Page 61

Prevailing Wage Rates for 07/01/2017 - 06/30/2018 Published by the New York State Department of Labor
Last Published on Jan 01 2018 PRC Number 2018000410  Tompkins County



Journeyman $ 15.10

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES: Six month terms at the following percentage of Journeyman's wage.

1st. 2nd. 3rd. 4th. 5th. 6th.
60% 65% 70% 75% 80% 90%

NOTE ADDITIONAL PREMIUMS PAID FOR THE FOLLOWING WORK LISTED BELOW (amount not subject to overtime premiums):
- On days where more than one shift is worked on the job, the hours worked after 4:30 PM and before 6:30 AM will be paid an additional
$1.90 per hour premium.  This premium is not for use in emergency repair situations.
- Premium of $0.75 per hour will be paid for the application, rip-off or handling of pitch products.  The premium will be paid for pitch that is
showing, covered or buried on the roof.

SUPPLEMENTAL BENEFITS per hour:

1st term $ 12.25
2nd term 12.61
3rd term 12.96
4th term 13.32
5th term 13.68
6th term 14.39

2-203elmi

Sheetmetal Worker 01/01/2018

JOB DESCRIPTION  Sheetmetal Worker DISTRICT  2
ENTIRE COUNTIES
Allegany, Broome, Chemung, Delaware, Otsego, Schuyler, Steuben, Tioga, Tompkins

WAGES
Per hour:

07/01/2017
Sheetmetal Worker $ 27.72
Polyresin Fiberglass 27.82

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeyman: $ 18.93

OVERTIME PAY
See (*B1, Q) on OVERTIME PAGE
 *On Saturday, time and one half of the hourly rate for the first ten (10) hours, then two (2) times the hourly wage rate for all hours after ten
(10) hours worked.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  Holidays are observed on the Holiday, not on the day that it is locally observed.

REGISTERED APPRENTICES
WAGES per hour:
Half Year Terms

1st 2nd 3rd 4th 5th 6th 7th 8th
07/01/2017 13.91 13.11 14.53 15.94 17.32 18.76 20.17 22.97

SUPPLEMENTAL BENEFITS per hour worked:
1st 2nd 3rd 4th 5th 6th 7th 8th

07/01/2017 1.38 10.73 16.35 16.43 16.50 16.57 16.64 16.79
2-112

Sprinkler Fitter 01/01/2018
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JOB DESCRIPTION  Sprinkler Fitter DISTRICT  1
ENTIRE COUNTIES
Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Erie, Essex, Franklin,
Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga,
Ontario, Orleans, Oswego, Otsego, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Washington, Wayne, Wyoming,
Yates

WAGES
Per hour 07/01/2017 01/01/2018 04/01/2018
Sprinkler $ 33.76   33.76   34.91
Fitter

SUPPLEMENTAL BENEFITS
Per hour worked

Journeyman $ 22.14   22.84   23.14

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  When a holiday falls on Sunday, the following Monday shall be considered a holiday and all work performed on either day shall be at
the double time rate. When a holiday falls on Saturday, the preceding Friday shall be considered a holiday and all work performed on either
day shall be at the double time rate.

REGISTERED APPRENTICES
Wages per hour

For Apprentices HIRED ON OR AFTER 04/01/2010:

One Half Year terms at the following percentage of journeyman's wage.

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
45% 50% 55% 60% 65% 70% 75% 80% 85% 90%

Supplemental Benefits per hour worked

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
$ 8.73 $ 8.77 $ 16.34 $ 16.38 $ 16.93 $ 16.97 $ 17.02 $ 17.06 $ 17.11 $ 17.15

For Apprentices HIRED ON OR AFTER 04/01/2013:

One Half Year terms at the following percentage of journeyman's wage.

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
45% 50% 55% 60% 65% 70% 75% 80% 85% 90%

Supplemental Benefits per hour worked

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
$ 8.07 $ 8.07 $ 16.24 $ 16.24 $ 16.49 $ 16.49 $ 16.49 $ 16.49 $ 16.49 $ 16.49

1-669

Teamster - Building / Heavy&Highway 01/01/2018

JOB DESCRIPTION  Teamster - Building / Heavy&Highway DISTRICT  6
ENTIRE COUNTIES
Cayuga, Cortland, Seneca, Tompkins, Yates

PARTIAL COUNTIES
Allegany:  Only the Townships of Almond, Alfred, Burns and West Almond.
Steuben:  Only the Townships of Avoca, Canisteo, Cohocton, Dansville, Freemont, Greenwood, Hartsville, Hornell, Howard, Jasper,
Prattsburg, Pulteney, Troupsburg, West Union and Wheeler.

WAGES
Per hour:
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GROUP 1: Warehousemen, Yardmen, Truck Helpers, Pickups, Panel Trucks, Flatboy Material Trucks (straight jobs), Single Axle Dump
Trucks, Dumpsters, Material Checkers & Receivers, Greasers, Truck Tiremen, Mechanics Helpers and Parts Chasers, Tandems & Batch
Trucks, Mechanics, Semi-Trailers, Low-boy Trucks, Asphalt Distributor Trucks, and Agitator, Mixer Trucks and Dumpcrete type vehicles,
Truck Mechanic, Fuel Trucks.

GROUP 2: Specialized Earth Moving Equipment-Euclid type, or similar off-highway equipment, where not self-loading, Straddle (Ross)
Carrier, and self-contained concrete mobile truck, Off-highway Tandem Back-Dump, Twin Engine Equipment and Double-Hitched Equipment
where not self-loading.

07/01/2017

GROUP #1 $ 24.46
GROUP #2 24.66

NOTE: For all work bid, there shall be a twelve month carryover of the rates in effect at the time of the bid.

Four (4), ten (10) hour days may be worked at straight time during a week.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 24.10

OVERTIME PAY
See (B, B2, E2, J) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

6-317bhh

Welder 01/01/2018

JOB DESCRIPTION  Welder DISTRICT  1
ENTIRE COUNTIES
Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware,
Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe,
Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer,
Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins,
Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Per hour 07/01/2017

Welder: To be paid the same rate of the mechanic performing the work.*

*EXCEPTION: If a specific welder certification is required, then the 'Certified Welder' rate in that trade tag will be paid.

OVERTIME PAY
HOLIDAY

1-As Per Trade
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Overtime Codes
 
Following is an explanation of the code(s) listed in the OVERTIME section of each classification contained in the attached schedule.
Additional requirements may also be listed in the HOLIDAY section. 
 
NOTE: Supplemental Benefits are 'Per hour worked' (for each hour worked) unless otherwise noted
 
 

( AA ) Time and one half of the hourly rate after 7 and one half hours per day

( A  ) Time and one half of the hourly rate after 7 hours per day

( B  ) Time and one half of the hourly rate after 8 hours per day

( B1 ) Time and one half of the hourly rate for the 9th & 10th hours week days and the 1st 8 hours on Saturday.
Double the hourly rate for all additional hours

( B2 ) Time and one half of the hourly rate after 40 hours per week

( C  ) Double the hourly rate after 7 hours per day

( C1 ) Double the hourly rate after 7 and one half hours per day

( D  ) Double the hourly rate after 8 hours per day

( D1 ) Double the hourly rate after 9 hours per day

( E  ) Time and one half of the hourly rate on Saturday

( E1 ) Time and one half 1st 4 hours on Saturday;  Double the hourly rate all additional Saturday hours

( E2 ) Saturday may be used as a make-up day at straight time when a day is lost during that week due to inclement
weather

( E3 ) Between November 1st and March 3rd Saturday may be used as a make-up day at straight time when a day is
lost during that week due to inclement weather, provided a given employee has worked between 16 and 32
hours that week

( E4 ) Saturday and Sunday may be used as a make-up day at straight time when a day is lost during that week due
to inclement weather

( E5 ) Double time after 8 hours on Saturdays

( F  ) Time and one half of the hourly rate on Saturday and Sunday

( G  ) Time and one half of the hourly rate on Saturday and Holidays

( H  ) Time and one half of the hourly rate on Saturday, Sunday, and Holidays

( I  ) Time and one half of the hourly rate on Sunday

( J  ) Time and one half of the hourly rate on Sunday and Holidays

( K  ) Time and one half of the hourly rate on Holidays

( L  ) Double the hourly rate on Saturday

( M  ) Double the hourly rate on Saturday and Sunday

( N  ) Double the hourly rate on Saturday and Holidays

( O  ) Double the hourly rate on Saturday, Sunday, and Holidays

( P  ) Double the hourly rate on Sunday

( Q  ) Double the hourly rate on Sunday and Holidays

( R  ) Double the hourly rate on Holidays

( S  ) Two and one half times the hourly rate for Holidays, if worked
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( S1 ) Two and one half times the hourly rate the first 8 hours on Sunday or Holidays  One and one half times the
hourly rate all additional hours.

( T  ) Triple the hourly rate for Holidays, if worked

( U  ) Four times the hourly rate for Holidays, if worked

( V  ) Including benefits at SAME PREMIUM as shown for overtime

( W  ) Time and one half for benefits on all overtime hours.
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Holiday Codes
 
PAID Holidays:
 
Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.
 
OVERTIME Holiday Pay:
 
Overtime holiday pay is the premium pay that is required for work performed on specified holidays.  It is only required where the employee
actually performs work on such holidays.  The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for
these covered holidays can be found in the OVERTIME PAY section listings for each classification.
 
Following is an explanation of the code(s) listed in the HOLIDAY section of each classification contained in the attached schedule. The
Holidays as listed below are to be paid at the wage rates at which the employee is normally classified.
 
 

( 1 ) None

( 2 ) Labor Day

( 3 ) Memorial Day and Labor Day

( 4 ) Memorial Day and July 4th

( 5 ) Memorial Day, July 4th, and Labor Day

( 6 ) New Year's, Thanksgiving, and Christmas

( 7 ) Lincoln's Birthday, Washington's Birthday, and Veterans Day

( 8 ) Good Friday

( 9 ) Lincoln's Birthday

( 10 ) Washington's Birthday

( 11 ) Columbus Day

( 12 ) Election Day

( 13 ) Presidential Election Day

( 14 ) 1/2 Day on Presidential Election Day

( 15 ) Veterans Day

( 16 ) Day after Thanksgiving

( 17 ) July 4th

( 18 ) 1/2 Day before Christmas

( 19 ) 1/2 Day before New Years

( 20 ) Thanksgiving

( 21 ) New Year's Day

( 22 ) Christmas

( 23 ) Day before Christmas

( 24 ) Day before New Year's

( 25 ) Presidents' Day

( 26 ) Martin Luther King, Jr. Day

( 27 ) Memorial Day
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New York State Department of Labor - Bureau of Public Work 
State Office Building Campus 

Building 12 - Room 130 
Albany, New York  12240 

 
REQUEST FOR WAGE AND SUPPLEMENT INFORMATION 

Fax (518) 485-1870 or mail this form for new schedules or for determination for additional occupations. 
This Form Must Be Typed

Submitted By:
(Check Only One)

A. Public Work Contract to be let by: (Enter Data Pertaining to Contracting/Public Agency)

1. Name and complete address 2. 07 City
01 DOT 08 Local School District
02 OGS 09 Special Local District, i.e.,
03 Dormitory Authority Fire, Sewer, Water District

1O Village04 State University
11 TownConstruction Fund
12 County05 Mental Hygiene

Facilities Corp. 13 Other Non-N.Y. State
Fax:Telephone:

 06 OTHER N.Y. STATE UNIT (Describe)
E-Mail:

check if new or change) 4. SERVICE REQUIRED. Check appropriate box and provide project
information.

3. SEND REPLY TO (
Name and complete address:

New Schedule of Wages and Supplements.

APPROXIMATE BID DATE :

Additional Occupation and/or Redetermination

PRC NUMBER ISSUED PREVIOUSLY FOR
THIS PROJECT :

OFFICE USE ONLYTelephone: Fax:

E-Mail:

B. PROJECT PARTICULARS

6. Location of Project:5.
Location on Site

Route No/Street Address

Village or City

Town

County

7. Nature of Project - Check One: 8. OCCUPATION FOR PROJECT :
1. New Building Guards, WatchmenConstruction (Building, Heavy
2. Addition to Existing Structure Highway/Sewer/Water) Janitors, Porters, Cleaners, 

Elevator Operators3. Heavy and Highway Construction (New and Repair) Tunnel
Moving furniture and4. New Sewer or Waterline
equipment

Residential
5. Other New Construction (Explain)

Trash and refuse removal
Landscape Maintenance

6. Other Reconstruction, Maintenance, Repair or Alteration Elevator maintenance
Window cleaners7. Demolition Exterminators, Fumigators
Other (Describe)8. Building Service Contract

Signature
Name and Title of Requester10.

SEE PAGE TWO FOR LAWS RELATING TO PUBLIC WORK CONTRACTSPW-39 (04.11)

( ) ( )

Project Title

Description of Work

Contract Identification Number

Note: For NYS units, the OSC Contract No.

NY State Units (see Item 5) 

9. Has this project been reviewed for compliance with the Wicks Law involving separate bidding? YES 

( ) ( )

As Required by Articles 8 and 9 of the NYS  Labor Law

Contracting Agency Architect or Engineering Firm Public Work District Office Date:

(Check if new or change)

Fire Safety Director, NYC Only

NO



 



   
  

  

Under Article 8 and Article 9 of the NYS Labor Law, a contractor, sub-contractor and/or 

its successor shall be debarred and ineligible to submit a bid on or be awarded any 

public work or public building service contract/sub-contract with the state, any municipal 

corporation or public body for a period of five (5) years from the date of debarment 

when:  

 

     • Two (2) final determinations have been rendered within any consecutive six-year 

       (6) period determining that such contractor, sub-contractor and/or its successor has  

       WILLFULLY failed to pay the prevailing wage and/or supplements  

     • One (1) final determination involves falsification of payroll records or the kickback of    

        wages and/or supplements 

NOTE:  The agency issuing the determination and providing the information, is denoted 

under the heading ‘Fiscal Officer’.  DOL = NYS Dept. of Labor; NYC = New York City 

Comptroller's Office; AG = NYS Attorney General’s Office; DA = County District 

Attorney’s Office. 

 A list of those barred from bidding, or being awarded, any public work contract or 

subcontract with the State, under section 141-b of the Workers' Compensation Law,  

may be obtained at the following link, on the NYS DOL Website: 

https://dbr.labor.state.ny.us/EDList/searchPage.do 

 

NEW YORK STATE DEPARTMENT OF LABOR 
Bureau of Public Work  -  Debarment List 

 

LIST OF EMPLOYERS INELIGIBLE TO BID ON OR BE 
AWARDED ANY PUBLIC WORK CONTRACT 

 



 



  

 

AGENCY Fiscal Officer FEIN EMPLOYER NAME EMPLOYER
DBA NAME

ADDRESS DEBARMENT
START DATE

DEBARMENT
END DATE

DOL DOL 4618 FOSTER AVE LLC C/O KAHAN & KAHAN
225 BROADWAY-SUITE

715NEW YORK NY 10007

02/05/2013 02/05/2018

DOL DOL *****0996 A-1 CONSTRUCTION &
RENOVATION INC

1973 81ST ST - SUITE A-5
BROOKLYN NY 11214

01/08/2015 01/08/2020

DOL NYC ABDUL KARIM C/O NORTH AMERICAN IRON
W

1560 DECATUR
STREETRIDGEWOOD NY

11385

05/15/2015 05/15/2020

DOL DOL *****8488 ABELCRAFT OF NEW YORK
CORP

640 ASHFORD AVENUE
ARDSLEY NY 10502

08/27/2013 08/27/2018

DOL DOL *****1219 ABSOLUTE GENERAL
CONTRACTING INC

1229 AVENUE U
BROOKLYN NY 11229

01/28/2013 01/28/2018

DOL DOL *****4539 ACCOMPLISHED WALL
SYSTEMS INC

112 OSCAWANA HEIGHTS
ROAD

PUTNAM VALLEY NY 10542

08/27/2013 08/27/2018

DOL DOL *****8018 ACCURATE MECHANICAL LLC 9547 BUSTLETON AVENUE
PHILADELPHIA PA 19115

02/05/2014 02/05/2019

DOL DOL ACCURATE MECHANICAL OF
PHILADELPHIA LLC

9547 BUSTLETON AVENUE
PHILADELPHIA PA 19115

02/05/2014 02/05/2019

DOL DOL *****3344 ACT INC 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

DOL NYC ADRIANA SELA C/O COLONIAL
ROOFING

COMPANY INC

247 48TH STREET
BROOKLYN NY 11220

02/05/2014 02/05/2019

DOL DOL *****1687 ADVANCED SAFETY
SPRINKLER INC

261 MILL ROAD
P O BOX 296EAST AURORA

NY 14052

07/29/2015 07/29/2020

DOL DOL *****2538 AGG MASONRY INC 160 72ND ST - SUITE 721
BROOKLYN NY 11209

03/19/2013 03/19/2018

DOL DOL AJ TORCHIA 10153 ROBERTS RD
SAUQUOIT NY 13456

08/09/2016 08/09/2021

DOL DOL ALISHER KARIMOV C/O AGG MASONRY INC
7105 3RD AVENUEBROOKLYN

NY 11209

03/19/2013 03/19/2018

DOL DOL *****3344 ALL CATASTROPHE
CONSTRUCTION TEAM INC

ACT INC 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

DOL DOL *****8740 ALLSTATE ENVIRONMENTAL
CORP

C/O JOSE MONTAS
27 BUTLER PLACEYONKERS

NY 10710

03/18/2011 03/19/2020

DOL DOL AMADEO J TORCHIA TORCHIA'S
HOME

IMPROVEMEN
T

10153 ROBERTS RD
SAUQUOIT NY 13456

08/09/2016 08/09/2021

DOL DOL *****4274 AMERICAN STEEL
MECHANICAL INC

693 PAINTER STREET
MEDIA PA 19063

02/20/2013 02/20/2018

DOL DOL ANDREW DIPAUL C/O CONSOLIDATED
INDUSTRI

2051 ROUTE 44/55MODENA NY
12548

12/11/2012 12/11/2017

DOL NYC ANDRZEJ WROBEL 24 CONGRESS LANE
SOUTH RIVER NJ 08882

05/01/2013 05/01/2018

DOL NYC ANISUL ISLAM C/O RELIANCE GENERAL
CONS

644 OCEAN
PARKWAYBROOKLYN NY

11230

09/02/2015 09/02/2020

DOL DOL *****7004 ANNEX CONTRACTING LTD 3005 WYNSUM AVENUE
MERRICK NY 11566

08/18/2014 08/18/2019

DOL DOL *****7004 ANNEX GENERAL
CONTRACTING INC

3005 WYNSUM AVENUE
MERRICK NY 11566

08/18/2014 08/18/2019

DOL DA ANTHONY CARDINALE 58-48 59TH STREET
MASPETH NY 11378

05/16/2012 05/08/2020

DOL DOL ANTHONY J MINGARELLI JR C/O T & T CONCRETE INC
2560 HAMBURG

TURNPIKELACKAWANNA NY
14218

07/08/2015 07/08/2020

DOL DOL ANTHONY PERGOLA 3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10323

01/23/2017 01/23/2022

DOL DOL *****3020 APCO CONTRACTING CORP 24 SOUTH MARYLAND
AVENUE

PORT WASHINGTON  NY
11050

09/24/2012 09/02/2020

DOL DOL *****3219 APOLLO CONSTRUCTION
SERVICES CORP

APOLLO
PAINTING CO

157 TIBBETTS ROAD
YONKERS NY 10705

03/12/2014 03/12/2019

DOL DOL APOLLO PAINTING CO 157 TIBBETTS ROAD
YONKERS NY 10705

03/12/2014 03/12/2019
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DOL DOL *****3295 APOLLO PAINTING CORP 3 ALAN B SHEPART PLACE

YONKERS NY 10705
03/12/2014 03/12/2019

DOL AG *****0194 APPLIED CONSTRUCTION INC 46 RUGBY ROAD
WESTBURY NY 11590

11/20/2013 11/20/2018

DOL NYC *****8403 AQUA JET PAINTING CORP 10 VIKING DRIVE
WEST ISLIP NY 11795

04/16/2014 04/16/2019

DOL NYC *****9232 ARKAY CONSTRUCTION INC 102-104 GREYLOCK AVENUE
BELLEVILLE NJ 07109

07/15/2015 07/15/2020

DOL DOL *****3953 ASCAPE LANDSCAPE &
CONSTRUCTION CORP

634 ROUTE 303
BLAUVELT NY 10913

07/26/2012 11/19/2018

DOL NYC *****4779 ASTORIA GENERAL
CONTRACTING CORP

35-34 31ST STREET
LONG ISLAND CITY NY 11106

09/02/2015 09/02/2020

DOL NYC *****7217 ASTRO COMMUNICATIONS OF
NY CORP

79 ALEXANDER AVE- STE 36A
BRONX NY 10454

10/30/2015 10/30/2020

DOL NYC *****6046 ATLANTIC SUN
CONTRUCTION CORP

58-46 59TH AVENUE
MASPETH NY 11378

05/08/2015 05/08/2020

DOL NYC AUDLEY O'BRIEN 1273 NORTH AVENUE/#1 CP
NEW ROCHELLE NY 10804

04/07/2015 04/07/2020

DOL DOL AVIS R HILL 3510 HICKORY WALK LANE
ELLENWOOD GA 32094

01/22/2015 01/22/2020

DOL AG AVTAR SINGH 116-24 127TH STREET
SOUTH OZONE PARK NY

11420

12/22/2015 12/22/2020

DOL AG BALDEV SINGH 116-24 127TH STREET
SOUTH OZONE PARK NY

11420

12/22/2015 12/22/2020

DOL DOL BARBARA CASSIDY 7 BLENIS PLACE
VALHALLA NY 10595

04/02/2015 04/02/2020

DOL DOL BARRY KINNEY 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

DOL NYC *****3915 BEACON RESTORATION INC SUITE B-8
782 PELHAM PARKWAY

SOUTHBRONX  NY 10462

04/21/2016 04/21/2021

DOL DOL BEVERLY F WILLIAMS 1238 PRESIDENT STREET
BROOKLYN NY 11225

11/18/2013 11/18/2018

DOL DOL *****8551 BRANDY'S MASONRY 216 WESTBROOK STREET
P O BOX 304SAYRE PA 18840

08/09/2016 08/09/2021

DOL NYC *****6555 BROOKLYN WELDING CORP 1273 NORTH AVENUE/ #1 CP
NEW ROCHELLE NY 10804

04/07/2015 04/07/2020

DOL DOL *****1449 BRRESTORATION NY INC 140 ARCADIA AVENUE
OSWEGO NY 13126

09/12/2016 09/12/2021

DOL DOL BRUCE MORSEY C/O KENT HOLLOW SIDING LL
29A BRIDGE STREETNEW

MILFORD CT 06776

01/15/2016 01/15/2021

DOL DOL *****6156 C & J LANDSCAPING &
MAINTENANCE INC

520 PINE HILL ROAD
CHESTER NY 10940

06/23/2014 06/23/2019

DOL DOL *****8809 C.B.E. CONTRACTING
CORPORATION

310 MCGUINESS BLVD
GREENPOINT NY 11222

03/07/2017 03/07/2022

DOL DOL CARIBBEAN POOLS C/O DOUGLAS L MALARKEY
64 VICTORIA

DRIVEBINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL NYC *****9172 CASSIDY EXCAVATING INC 14 RAILROAD AVENUE
VALHALLA NY 10595

05/15/2014 04/02/2020

DOL DOL *****6745 CATSKILL FENCE
INSTALLATIONS INC

5445 ROUTE 32
CATSKILL NY 12414

08/22/2014 08/22/2019

DOL DOL *****8530 CAZ CONTRACTING CORP 37-11 35TH AVENUE
LONG ISLAND CITY NY 11101

08/26/2013 08/26/2018

DOL DOL *****8809 CBE CONTRACTING CORP 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL DOL *****5556 CERTIFIED INSTALLERS INC 113 N MAPLE AVENUE
GREENSBURG PA 15601

02/21/2013 02/21/2018

DOL DOL *****7655 CHAMPION CONSTRUCTION
SERVICES CORP

2131 SCHENECTADY AVENUE
BROOKLYN NY 11234

11/18/2015 11/18/2020

DOL NYC CHARLES CASSIDY JR 14 RAILROAD AVENUE
VALHALLA NY 10595

05/15/2014 04/02/2020

DOL DOL CHARLES ZIMMER JR 216 WESTBROOK STREET
P O BOX 304SAYRE PA 18840

08/09/2016 08/09/2021

DOL DOL CHRISTINE J HEARNE C/O CJ-HEARNE
CONSTRUCTIO

131 PONCE DE LEON AVE
NEATLANTA GA 30308

12/01/2015 12/01/2020

DOL DOL *****3360 CITY LIMITS GROUP INC 2279 HOLLERS AVENUE
BRONX NY 10475

01/07/2014 06/23/2019

DOL DOL *****0671 CJ-HEARNE CONSTRUCTION
CO

SUITE 204
131 PONCE DE LEON

AVENUEATLANTA GA 30308

12/01/2015 12/01/2020

DOL NYC *****2905 COLONIAL ROOFING
COMPANY INC

247 48TH STREET
BROOKLYN NY 11220

02/05/2014 02/05/2019
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DOL NYC *****3182 COLORTECH INC 5990 58TH AVENUE

MASPETH NY 11378
11/18/2013 11/18/2018

DOL DOL *****2703 CONKLIN'S TECH-
MECHANICAL INC

5 PARKER AVENUE
POUGHKEEPSIE NY 12601

03/25/2014 03/25/2019

DOL DOL *****4175 CONSOLIDATED INDUSTRIAL
SERVICES INC

2051 ROUTE 44/55
MODENA NY 12548

12/11/2012 01/28/2018

DOL DOL CONSTANTINOS ZERVAS 37-11 35TH AVENUE
LONG ISLAND CITY NY 11101

08/26/2013 08/26/2018

DOL NYC *****4468 CRAFT CONTRACTING
GROUP INC

3256 BRUNER AVENUE
BRONX NY 10469

07/29/2014 07/29/2019

DOL NYC *****8507 CRAFT FENCE INC 3256 BRUNER AVENUE
BRONX NY 10469

07/29/2014 07/29/2019

DOL NYC *****2164 CREATIVE TRUCKING INC 58-83 54TH STREET
MASPETH NY 11378

02/26/2016 02/26/2021

DOL DOL *****7761 D L MALARKEY
CONSTRUCTION

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL *****7888 D L MALARKEY
CONSTRUCTION INC

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL *****5629 DAKA PLUMBING AND
HEATING LLC

2561 ROUTE 55
POUGHQUAG NY 12570

02/19/2016 02/19/2021

DOL DOL DANICA IVANOSKI 61 WILLETT ST.
PASSAIC NJ 07503

10/26/2016 10/26/2021

DOL DOL DARYL T RIEKS C/O RIEKS CONTRACTING LLC
4804 GAHWILER

ROADAUBURN NY 13021

05/01/2015 05/01/2020

DOL NYC *****7707 DASSLE CONTRACTING INC 213-37 39TH AVE/SUITE 120
BAYSIDE NY 11360

05/08/2015 05/08/2020

DOL DOL DAVID MARTINEZ C/O EMPIRE TILE INC
6 TREMONT

COURTHUNTINGTON STATION
NY 11746

03/08/2016 03/08/2021

DOL NYC DAWN AVILA AKA DAWN
BECHTOLD

1ST FLOOR STORE FRONT
88-10 LITTLE NECK

PARKWAYFLORAL PARK NY
11001

06/24/2014 06/24/2019

DOL NYC DAWN BECHTOLD AKA DAWN
AVILA

1ST FLOOR STORE FRONT
88-10 LITTLE NECK

PARKWAYFLORAL PARK NY
11001

06/24/2014 06/24/2019

DOL DOL DEAN ROBBINS III 212 OXFORD WAY
SCHENECTADY NY 12309

12/11/2012 09/16/2018

DOL DOL DEBBIE STURDEVANT 29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017 02/21/2022

DOL NYC *****3865 DECOMA BUILDING
CORPORATION

134 EVERGREEN PL/STE 101
EAST ORANGE NJ 07018

12/30/2013 12/30/2018

DOL DOL DEDA GAZIVODAN C/O DAKA PLUMBING AND H
2561 ROUTE 55POUGHQUAG

NY 12570

02/19/2016 02/19/2021

DOL DOL *****1446 DELTA CONTRACTING
PAINTING AND DECORATING

INC

437 SUNRISE HIGHWAY
WEST BABYLON NY 11707

08/12/2013 08/12/2018

DOL DOL *****3538 DELTA CONTRACTING
PAINTING AND DESIGN INC

75 MCCULLOCH DRIVE
DIX HILLS NY 11746

10/19/2010 08/12/2018

DOL DOL DENNIS SCHWANDTNER C/O YES SERVICE AND REPAI
145 LODGE AVEHUNTINGTON

STATION NY 11476

08/09/2016 08/09/2021

DOL DOL *****9868 DESANTIS ENTERPRISES 161 OSWEGO RIVER ROAD
PHOENIX NY 13135

09/24/2013 11/18/2018

DOL DOL DF CONTRACTORS OF
ROCHESTER, INC.

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL DOL DF CONTRACTORS, INC. 1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL DOL *****9252 DI BERNARDO TILE AND
MARBLE CO INC

15 WALKER WAY
ALBANY NY 12205

03/21/2014 03/21/2019

DOL DOL DIANE DEAVER 731 WARWICK TURNPIKE
HEWITT NJ 07421

06/25/2012 12/11/2017

DOL NYC DIMITRIOS KOUTSOUKOS C/O ASTORIA GENERAL
CONTR

35-34 31ST STREETLONG
ISLAND CITY NY 11106

09/02/2015 09/02/2020

DOL DOL *****3242 DONALD R. FORSAY DF LAWN
SERVICE

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL DOL DONALD R. FORSAY 1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL DOL DORIS SKODA C/O APCO CONTRACTING
CORP

24 SOUTH MARYLAND
AVENUEPORT WASHINGTON

NY 11050

09/24/2012 09/02/2020
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DOL NYC *****7404 DOSANJH CONSTRUCTION

CORP
9439 212TH STREET

QUEENS VILLAGE NY 11428
02/25/2016 02/25/2021

DOL DOL DOUGLAS L MALARKEY MALARKEY
CONSTRUCTI

ON

64 VICTORIA DRIVE
B INGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL *****6982 DUFOUR GROUP INC DUFOUR
MASONRY

353 WEST 56TH STREET  #7M
NEW YORK NY 10019

06/10/2014 06/10/2019

DOL DOL DUFOUR MASONRY 353 WEST 56TH ST #7M
NEW YORK NY 10019

06/10/2014 06/10/2019

DOL DOL DUFOUR MASONRY &
RESTORATION INC

353 WEST 56TH STREET #7M
NEW YORK NY 10019

06/10/2014 06/10/2019

DOL DOL *****5840 DYNA CONTRACTING INC 363 88TH STREET
BROOKLYN NY 11209

11/18/2013 11/18/2018

DOL DOL E C WEBB 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

DOL DOL EARL GALBREATH 640 ASHFORD AVENUE
ARDSLEY NY 10502

08/27/2013 08/27/2018

DOL DOL EARL L WILSON WILSON
BROTHER
DRYWALL

CONTRACTOR
S

36 ABERSOLD STREET
ROCHESTER NY 14621

08/31/2015 08/31/2020

DOL DOL *****1496 EAST COAST DRYWALL INC 1238 PRESIDENT STREET
BROOKLYN NY 11225

11/18/2013 11/18/2018

DOL NYC EDWARD MENKEN C/O AQUA JET PAINTING
10 VIKING DRIVEWEST ISLIP

NY 11795

04/16/2014 04/16/2019

DOL NYC *****0900 EF PRO CONTRACTING INC 147 BROOME AVENUE
ATLANTIC BEACH NY 11509

03/03/2014 03/03/2019

DOL NYC EFSTRATIOS BERNARDIS 23-73 48TH STREET
LONG ISLAND CITY NY 11103

04/24/2014 04/24/2019

DOL DOL ELIZABETH RAMADANI C/O RAMADA CONSTRUCTION
80 SAVO LOOPSTATEN

ISLAND NY 10309

01/07/2014 01/07/2019

DOL DOL ELLEN DESANTIS DESANTIS
ENTERPRISES

161 OSWEGO RIVER ROAD
PHOENIX NY 13135

09/24/2013 11/18/2018

DOL DOL *****0780 EMES HEATING & PLUMBING
CONTR

5 EMES LANE
MONSEY NY 10952

01/20/2002 01/20/3002

DOL AG EMILIO FRANZA 90 JUNIUS STREET
BROOKLYN NY 11212

01/23/2014 01/23/2019

DOL DOL EMPIRE CONCRETE
SERVICES LLC

101 SULLYS TRAIL/SUITE 20
PITTSFORD NY 14534

11/18/2013 01/07/2019

DOL DOL *****0511 EMPIRE CONCRETE SYSTEMS
LLC

101 SULLYS TRAIL/ SUITE 2
PITTSFORD NY 14534

11/18/2013 01/07/2019

DOL DOL *****2353 EMPIRE CONSTRUCTORS LLC 101 SULLYS TRAIL/SUITE 20
PITTSFORD NY 14534

11/18/2013 01/07/2019

DOL DOL EMPIRE PRECAST LLC 101 SULLYS TRAIL/SUITE 20
PITTSFORD NY 14534

11/18/2013 01/07/2019

DOL DOL *****3270 EMPIRE TILE INC 6 TREMONT COURT
HUNTINGTON STATION NY

11746

03/08/2016 03/08/2021

DOL DOL ERIKA BARNETT 253 BEACH BREEZE LANE
UNIT BARVERNE NY 11692

02/05/2013 02/05/2018

DOL DOL ESTEVES & FRAGA
CONSTRUCTION CO INC

986 MADISON AVENUE
PATERSON NJ 07501

01/03/2013 01/03/2018

DOL DOL ESTEVES & FRAGA INC 986 MADISON AVENUE
PATERSON NJ 07501

01/03/2013 01/03/2018

DOL NYC EVERTON CARLESS 134 EVERGREEN PL/STE 101
EAST ORANGE NJ 07018

12/30/2013 12/30/2018

DOL DOL *****7403 F & B PAINTING
CONTRACTING INC

2 PARKVIEW AVENUE
HARRISON NY 10604

09/26/2016 09/26/2021

DOL DOL F KALAFATIS 2279 HOLLERS AVENUE
BRONX NY 10475

01/07/2014 06/23/2019

DOL DOL FANTASTIC PAINTING 493 LANSING ROAD
FULTONVILLE NY 12072

11/18/2013 11/18/2018

DOL DOL FAY MATTHEW C/O CHAMPION
CONSTRUCTION

2131 SCHENECTADY
AVENUEBROOKLYN NY 11234

11/18/2015 11/18/2020

DOL DOL FAZIA GINA ALI-MOHAMMED C/O
CHAMPION

CONSTRUCTI
ON

2131 SCHENECTADY AVENUE
BROOKLYN NY 11234

11/18/2015 11/18/2020

DOL DOL *****1311 FLOZ-ON PAINTING &
DECORATING INC

12 DUNDERBERG ROAD
TOMKINS NY 10986

10/16/2013 10/16/2018

DOL DOL *****8961 FLOZ-ON PAINTING INC 12 DUNDERBERG ROAD
TOMKINS  NY 10986

10/16/2013 10/16/2018
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DOL DOL FMS 4 LEGHORN COURT

NEW YORK NY 11746
11/28/2012 11/28/2017

DOL DOL FRAN MICELI 2279 HOLLERS AVENUE
BRONX NY 10475

01/07/2014 06/23/2019

DOL DOL FRANCES KALAFATIS 2279 HOLLERS AVENUE
BRONX NY 10475

01/07/2014 06/23/2019

DOL DOL FRANCES KALAFATIS-MICELI 2279 HOLLERS AVENUE
BRONX NY 10475

01/07/2014 06/23/2019

DOL DOL FRANK BENEDETTO C/O F & B PAINTING CONTRA
2 PARKVIEW

AVENUEHARRISON NY 10604

09/26/2016 09/26/2021

DOL DOL FRANK DEMARTINO 101-61 99TH STREET
OZONE PARK NY 11416

02/15/2017 02/15/2022

DOL DOL FRANK DEMARTINO 101-61 99TH STREET
OZONE PARK NY 11416

02/15/2017 02/15/2022

DOL DOL FRANK J MERCANDO 134 MURRAY AVENUE
YONKERS NY 10704

12/11/2009 02/03/2019

DOL DOL FRANK MICELI JR C/O FRANK
MICELI JR

CONTRACTIN
G INC

19 CLIFF STREET
NEW ROCHELLE NY 10801

10/16/2013 10/16/2018

DOL DOL *****1321 FRANK MICELI JR
CONTRACTING INC

19 CLIFF STREET
NEW ROCHELLE NY 10801

10/16/2013 10/16/2018

DOL DOL *****2724 FRESH START PAINTING
CORP

157 TIBBETS ROAD
YONKERS NY 10705

03/12/2014 03/12/2019

DOL DOL G FUCCI CONSTRUCTION
SERVICES

3 ALAN B SHEPARD PLACE
YONKERS NY 10705

03/12/2014 03/12/2019

DOL DOL *****6767 G FUCCI PAINTING INC C/O SPIEGEL & UTRERA
1 MAIDEN LANE - 5TH FLNEW

YORK NY 10038

03/12/2014 03/12/2019

DOL DOL *****4546 GAF PAINTING LLC 157 TIBBETS ROAD
YONKERS NY 10705

03/12/2014 03/12/2019

DOL DOL GALINDA ROTENBERG C/O GMDV TRANS INC
67-48 182ND STREETFRESH

MEADOWS NY 11365

06/24/2016 06/24/2021

DOL DOL GARDEN STATE PAINTING 157 TIBBETTS ROAD
YONKERS NY 10705

03/12/2014 03/12/2019

DOL DOL GARY MCDOWELL GM
CONSTRUCTI
ON & LAWN

CARE
SERVICE

76 PLEASANT STREET
WELLSVILLE NY 14895

06/11/2013 06/11/2018

DOL DOL GEORGE DI BERNARDO C/O DI BERNARDO TILE
15 WALKER WAYALBANY NY

12205

03/21/2014 03/21/2019

DOL DA GEORGE LUCEY 150 KINGS STREET
BROOKLYN NY 11231

01/19/1998 01/19/2998

DOL DOL *****1075 GLOBAL TANK
CONSTRUCTION LLC

P O BOX 1238
SALINA OK 74365

11/28/2012 11/28/2017

DOL DOL *****0878 GM CONSTRUCTION & LAWN
CARE SERVICE

76 PLEASANT STREET
WELLSVILLE NY 14895

06/11/2013 06/11/2018

DOL DOL *****5674 GMDV TRANS INC 67-48 182ND STREET
FRESH MEADOWS NY 11365

06/24/2016 06/24/2021

DOL DOL *****0090 GOLDS FLOORING
INSTALLATIONS INC

25 HAMILTON ROAD
MONTICELLO NY 12701

10/16/2013 10/16/2018

DOL DOL GREGORY A FUCCI C/O PAF PAINTING SERVICES
157 TIBBETTS ROADYONKERS

NY 10705

03/12/2014 03/12/2019

DOL DOL GREGORY FUCCI JR C/O APOLLO CONSTRUCTION
157 TIBBETTS ROADYONKERS

NY 10705

03/12/2014 03/12/2019

DOL DOL *****9456 GUILLO CONTRACTING CORP P O BOX 229
CALVERTON NY 11933

07/08/2013 07/08/2018

DOL NYC *****0346 H N H CONTRACTORS CORP 4558 BROADWAY # 6
NEW YORK NY 10040

08/04/2014 08/04/2019

DOL DOL HALSSAM FOSTOK 5 HANSEN PLACE
WAYNE NJ 07470

09/18/2013 09/18/2018

DOL NYC HAMEEDUL HASAN 240 HOME STREET
TEANECK NJ 07666

08/04/2014 08/04/2019

DOL AG *****9918 HARA ELECTRIC CORP 2461 47TH STREET
ASTORIA NY 11103

09/26/2013 09/26/2018

DOL NYC HARMEL SINGH 15 CLINTON LANE
HICKSVILLE NY 11801

02/25/2016 02/25/2021

DOL NYC HAROLD KUEMMEL 58-83 54TH STREET
MASPETH NY 11378

02/26/2016 02/26/2021

DOL AG HARVINDER SINGH PAUL 90 JUNIUS STREET
BROOKLYN NY 11212

01/23/2014 01/23/2019
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DOL DOL HENRY VAN DALRYMPLE 2663 LANTERN LANE

ATLANTA GA 30349
12/01/2015 12/01/2020

DOL DOL *****6370 HILLIANO CONSTRUCTION &
ELECTRICAL INC

354 MAGNOLIA STREET
ROCHESTER NY 14611

01/22/2015 01/22/2020

DOL DOL *****8282 IDEMA DEVELOPMENT INC 91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL *****8282 IDEMA GENERAL
CONTRACTORS INC

91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL *****7001 INTEGRATED CONSTRUCTION
& POWER SYSTEMS INC

SUITE 100
2105 W GENESEE

STREETSYRACUSE NY 13219

01/06/2016 01/06/2021

DOL DOL ISABEL FRAGA C/O THREE FRIENDS CONSTR
986 MADISON

AVENUEPATERSON NJ 07501

01/03/2013 01/03/2018

DOL AG *****0000 J A M CONSTRUCTION CORP SUITE 125
265 SUNRISE

HIGHWAYROCKVILLE CENTRE
NY 10457

04/07/2016 04/07/2021

DOL DOL *****7598 J M RICH LLC P O BOX 268
STILLWATER NY 12170

09/16/2013 03/21/2019

DOL DOL *****3478 J N P CONSTRUCTION CORP 50 LOUIS COURT
P O BOX 1907SOUTH

HACKENSACK NY 07606

03/21/2014 03/21/2019

DOL DOL J N RICH LLC P O BOX 268
STILLWATER NY 12170

09/16/2013 03/21/2019

DOL DOL *****4910 J V MAGIC TOUCH
CORPORATION

94-25 57TH AVENUE, APT 5G
ELMHURST NY 11373

01/12/2015 01/12/2020

DOL DOL JACQUELINE HOWE C/O FLOZ-ON PAINTING INC
12 DUNDERBERG

ROADTOMKINS NY 10986

10/16/2013 10/16/2018

DOL DOL *****8627 JAG I LLC 635 LUZERNE ROAD
QUEENSBURY NY 12804

09/16/2013 09/16/2018

DOL DOL *****2868 JAG INDUSTRIES INC 175 BROAD ST - SUITE 320
GLENS FALLS NY 12801

09/16/2013 09/16/2018

DOL DOL JAMES B RHYNDERS 91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL JAMES BOYCE C/O EMPIRE CONCRETE SYST
101 SULLYS TRAIL/SUITE
20PITTSFORD NY 14534

11/18/2013 01/07/2019

DOL DOL JAMES E RHYNDERS 91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL AG JAMES FALCONE SUITE 125
265 SUNRISE

HIGHWAYROCKVILLE CENTRE
NY 10457

04/07/2016 04/07/2021

DOL DOL JAMES RHYNDERS SR 91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL JAMES SICKAU 3090 SHIRLEY ROAD
NORTH COLLINS NY 14111

04/19/2011 07/08/2020

DOL DOL JASON M RICH P O BOX 268
STILLWATER NY 12170

09/16/2013 03/21/2019

DOL DOL JASON W MILLIMAN C/O ROCHESTER
ACOUSTICAL

P O BOX 799HILTON NY 14468

02/19/2016 02/19/2021

DOL DOL JAY PRESUTTI C/O CONSOLIDATED
INDUSTRI

2051 ROUTE 44/55MODENA NY
12548

01/28/2013 01/28/2018

DOL DOL JEFF P BRADLEY 520 PINE HILL ROAD
CHESTER NY 10940

06/23/2014 06/23/2019

DOL NYC JEFFREY CASSIDY 14 RAILROAD AVENUE
VALHALLA NY 10595

05/15/2014 04/02/2020

DOL DOL JERALD HOWE C/O FLOZ-ON PAINTING INC
12 DUNDERBERG

ROADTOMKINS NY 10986

10/16/2013 10/16/2018

DOL DOL JEROME LACITIGNOLA C/O CATSKILL FENCE INSTAL
5445 ROUTE 32 CATSKILL NY

12414

08/22/2014 08/22/2019

DOL DOL JESSICA WHITESIDE C/O BRRESTORATION NY INC
140 ARCADIA

AVENUEOSWEGO NY 13126

09/12/2016 09/12/2021

DOL DOL JOHN DESCUL 437 SUNRISE HIGHWAYA
WEST BABYLON NY 11704

08/12/2013 08/12/2018

DOL DOL JOHN H LEE JOHN LEE
QUALITY
PAVING

67 WILER ROAD
HILTON NY 14468

01/28/2013 01/28/2018

DOL DOL *****1749 JOHN LEE QUALITY PAVING 67 WILER ROAD
HILTON NY 14468

01/28/2013 01/28/2018
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DOL DOL JON E DEYOUNG 261 MILL ROAD

P O BOX 296EAST AURORA
NY 14052

07/29/2015 07/29/2020

DOL DOL JORGE VILLALOBOS 94-25 57TH AVENUE - APT 5
ELMHURST NY 11373

01/12/2015 01/12/2020

DOL DOL JOSE MONTAS 27 BUTLER PLACE
YONKERS NY 10710

03/18/2011 03/19/2020

DOL AG JOSEPH FALCONE SUITE 125
265 SUNRISE

HIGHWAYROCKVILLE CENTRE
NY 10457

04/07/2016 04/07/2021

DOL DOL *****9273 JOSEPH M LOVETRO P O BOX 812
BUFFALO NY 14220

08/09/2016 08/09/2021

DOL DOL JOSEPH MARTONE 112 OSCAWANA HEIGHTS
ROAD

PUTNAM VALLEY NY 10542

08/27/2013 08/27/2018

DOL DOL JOSHUA DEBOWSKY 9547 BUSTLETON AVENUE
PHILADELPHIA PA 19115

02/05/2014 02/05/2019

DOL DOL JOYA MUSCOLINO 10 ST CHARLES STREET
THORNWOOD NY 10594

09/03/2013 09/03/2018

DOL DOL JUANA MARTINEZ C/O LEAD CONSTRUCTION
27 BUTLER PLACEYONKERS

NY 10710

03/19/2015 03/19/2020

DOL DOL *****4340 JUBCO SITE DEVELOPMENT
LLC

462 LAKEVIEW AVENUE
VALHALLA NY 10595

12/16/2013 12/16/2018

DOL DOL JULIUS AND GITA BEHREND 5 EMES LANE
MONSEY NY 10952

11/20/2002 11/20/3002

DOL DOL *****5062 K R F SITE DEVELOPMENT
INC

375 LAKE SHORE DRIVE
PUTNAM VALLEY NY 10579

01/23/2017 01/23/2022

DOL DOL KAREN HARTMAN C/O GUILLO CONTRACTING
P O BOX 229CALVERTON NY

11933

07/08/2013 07/08/2018

DOL NYC KATHLEEN SELA C/O COLONIAL
ROOFING

COMPANY INC

247 48TH STREET
BROOKLYN NY 11220

02/05/2014 02/05/2019

DOL DOL KEITH SCHEPIS C/O KJS HAULING AND HOME
95 MAPLE AVENUENEW CITY

NY 10956

04/15/2013 04/15/2018

DOL DOL KEN DEAVER 731 WARWICK TURNPIKE
HEWITT NJ 07421

06/25/2012 12/11/2017

DOL DOL KENNETH FIORENTINO 375 LAKE SHORE DRIVE
PUTNAM VALLEY NY 10579

01/23/2017 01/23/2022

DOL DOL *****9732 KENT HOLLOW SIDING LLC 29A BRIDGE STREET
NEW MILFORD CT 06776

01/15/2016 01/15/2021

DOL DOL KEVIN BABCOCK JR P O BOX 46
THOMPSON RIDGE NY 10985

08/22/2014 08/22/2019

DOL DOL KEVIN M BABCOCK P O BOX 46
THOMPSON RIDGE NY 10985

08/22/2014 08/22/2019

DOL DOL KIM SOROCENSKI C/O SOLUTION MATTERS INC
198 NORWOOD ROADPORT

JEFFERSON NY 11776

11/19/2015 11/19/2020

DOL DOL *****2463 KJS HAULING AND HOME
IMPROVEMENT INC

95 MAPLE AVENUE
NEW CITY NY 10956

04/15/2013 04/15/2018

DOL AG KOSTAS "GUS"
ANDRIKOPOULOS

2461 47TH STREET
ASTORIA NY 11103

09/26/2013 09/26/2018

DOL DA *****8816 LAKE CONSTRUCTION AND
DEVELOPMENT
CORPORATION

150 KINGS STREET
BROOKLYN NY 11231

08/19/1998 08/19/2998

DOL DOL *****6224 LAKESIDE FIRE SPRINKLERS
LLC

125 CHAUTAUQUA AVENUE
LAKEWOOD NY 14750

06/24/2015 06/24/2020

DOL AG *****4643 LALO DRYWALL, INC. 221 OLD FORD ROAD
NEW PLATZ NY 12561

05/20/2016 05/20/2021

DOL DOL *****4505 LARAPINTA ASSOCIATES INC 29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017 02/21/2022

DOL DOL LAURI MARTONE 112 OSCAWANA HEIGHTS
ROAD

PUTNAM VALLEY NY 10542

08/27/2013 08/27/2018

DOL DOL LAVERN GLAVE C/O RAW POWER ELECTRIC
3 PARK CIRCLEMIDDLETOWN

NY 10940

09/15/2014 09/15/2019

DOL DOL LAWRENCE J RUGGLES P O BOX 371
ROUND LAKE NY 12151

05/12/2014 05/12/2019

DOL DOL *****1364 LEAD CONSTRUCTION
SERVICES INC

3 ALAN B SHEPARD PLACE
YONKERS NY 10705

03/19/2015 03/19/2020

DOL DOL *****4388 LEN.J CONSTRUCTION LLC PO BOX 10007
ALBANY NY 12201

08/14/2017 08/14/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

06/24/2016 01/30/2022
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DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007

ALBANY NY 12201
06/24/2016 01/30/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL AG LEONID FRIDMAN APT 5
200 BRIGHTON, 15TH

STBROOKLYN NY 11235

01/23/2014 01/23/2019

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

08/14/2017 08/14/2022

DOL DOL LINDSEY R CRILL 143 FILLMORE AVENUE
BUFFALO NY 14210

01/08/2015 01/08/2020

DOL DOL *****8453 LINPHILL ELECTRICAL
CONTRACTORS INC

523 SOUTH 10TH AVENUE
MOUNT VERNON NY 10553

01/07/2011 04/15/2018

DOL DOL LINVAL BROWN 523 SOUTH 10TH AVENUE
MOUNT VERNON NY 10553

01/07/2011 04/15/2018

DOL AG LUIS MARTINEZ LALO
DRYWALL

211 MAIN ST.
NEW PALTZ NY 12561

05/20/2016 05/20/2021

DOL NYC *****2850 M A 2 FLAGS CONTRACTING
CORP

25-18 100TH STREET
EAST ELMHURST NY 11369

08/21/2013 08/21/2018

DOL DOL M ANVER BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL AG *****6957 M B DIN CONSTRUCTION INC 8831 20TH AVENUE/SUITE 6E
BROOKLYN NY 11214

11/17/2015 11/17/2020

DOL NYC *****6317 M S QUALITY CONSTRUCTION
LLC

27 MAPLEWOOD AVENUE
COLONIA NJ 07067

02/04/2015 02/04/2020

DOL DOL M. ANVER BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL NYC MACIEJ SONTOWSKI 27 MAPLEWOOD AVENUE
COLONIA NJ 07067

02/04/2015 02/04/2020

DOL NYC *****9590 MACK GLASSNAUTH IRON
WORKS INC

137 LIBERTY AVENUE
BROOKLYN NY 11212

12/21/2015 12/21/2020

DOL NYC *****3141 MACKEY REED ELECTRIC INC 1ST FLOOR STORE FRONT
88-10 LITTLE NECK

PARKWAYFLORAL PARK NY
11001

06/24/2014 06/24/2019

DOL DOL *****1784 MADISON AVE
CONSTRUCTION CORP

39 PENNY STREET
WEST ISLIP NY 11795

11/02/2016 11/02/2021

DOL DOL MALARKEY'S BAR & GRILL
LLC

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL *****0705 MALARKEY'S PUB & GRUB
LLC

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DA MANUEL P TOBIO 150 KINGS STREET
BROOKLYN NY 14444

08/19/1998 08/19/2998

DOL DA MANUEL TOBIO 150 KINGS STREET
BROOKLYN NY 11231

08/19/1998 08/19/2998

DOL DOL MARIA ESTEVES AKA MARIA
MARTINS

C/O THREE FRIENDS CONSTR
986 MADISON

AVENUEPATERSON NJ 07501

01/03/2013 01/03/2018

DOL DOL MARIA MARTINS AKA MARIA
ESTEVES

C/O THREE FRIENDS CONSTR
986 MADISON

AVENUEPATERSON NJ 07501

01/03/2013 01/03/2018

DOL DOL MARIACHI'S PIZZERIA C/O DOUGLAS L MALARKEY
64 VICTORIA

DRIVEBINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL MARK MIONIS 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

DOL DOL *****5533 MARQUISE CONSTRUCTION &
DEVELOPMENT CORP

10 ST CHARLES STREET
THORNWOOD NY 10594

09/03/2013 09/03/2018

DOL DOL *****8810 MARQUISE CONSTRUCTION
ASSOCIATES INC

20 BOSWELL ROAD
PUTNAM VALLEY NY 10579

09/03/2013 09/03/2018

DOL DOL *****1134 MARQUISE CONSTRUCTION
CORP

10 ST CHARLES STREET
THORNWOOD NY 10594

09/03/2013 09/03/2018
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DOL DOL MARVIN A STURDEVANT 29 MAPLEWOOD DRIVE

BINGHAMTON NY 13901
02/21/2017 02/21/2022

DOL DOL MATTHEW IDEMA GENERAL
CONTRACTORS INC

91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL *****6416 MCCALL MASONRY P O BOX 304
SAYRE PA 18840

08/09/2016 08/09/2021

DOL DOL *****9028 MCINTOSH INTERIORS LLC 8531 AVENUE B
BROOKLYN NY 11236

02/05/2013 02/05/2018

DOL DOL *****4259 MERCANDO CONTRACTING
CO INC

134 MURRAY AVENUE
YONKERS NY 10704

12/11/2009 02/03/2019

DOL DOL *****0327 MERCANDO INDUSTRIES LLC 134 MURRAY AVENUE
YONKERS NY 10704

12/11/2009 02/03/2019

DOL NYC *****5330 METRO DUCT SYSTEMS INC 1219 ASTORIA BOULEVARD
LONG ISLAND CITY NY 11102

04/16/2014 11/19/2020

DOL DOL *****3368 MICEK CONSTRUCTION CO
INC

20 CROSS STREET
FALCONER NY 14733

12/02/2014 12/02/2019

DOL DOL MICHAEL A PASCARELLA SUITE 100
2105 WEST GENESEE STREET

SYRACUSE NY 13219

01/06/2016 01/06/2021

DOL DOL *****9198 MICHAEL CZECHOWICZ OCTAGON CO 37-11 35TH AVENUE-2ND FL
LONG ISLAND CITY NY 11101

01/08/2013 01/08/2018

DOL DOL MICHAEL F LEARY JR
3813 SNOWDEN HILL

ROADNEW HARTFORD NY
13413

06/19/2013 06/19/2018

DOL DOL MICHAEL F LEARY JR METAL
STUD & DRYWALL

3813 SNOWDEN HILL ROAD
NEW HARTFORD NY 13413

06/19/2013 06/19/2018

DOL NYC MICHAEL HIRSCH C/O MZM CORP
163 S MAIN STREETNEW CITY

NY 10956

01/28/2016 01/28/2021

DOL DOL MICHAEL KTISTAKIS 363 88TH STREET
BROOKLYN NY 11209

11/18/2013 11/18/2018

DOL DOL MICHAEL MARGOLIN 4 LEGHORN COURT
NEW YORK NY 11746

11/28/2012 11/28/2017

DOL DOL MICHAEL WILSON WILSON
BROTHER
DRYWALL

CONTRACTOR
S

36 ABERSOLD STREET
ROCHESTER NY 14621

08/31/2015 08/31/2020

DOL DOL MICHELLE L BARBER 635 LUZERNE ROAD
QUEENSBURY NY 12804

09/16/2013 09/16/2018

DOL NYC MIGUEL ACOSTA 25-18 100TH STREET
EAST ELMHURST NY 11369

08/21/2013 08/21/2018

DOL NYC MILANCE HADZIC 22 CALIFORNIA AVE - STE 1
PATERSON NJ 07503

03/11/2015 03/11/2020

DOL AG MOHAMMAD RIAZ 46 RUGBY ROAD
WESTBURY NY 11590

11/20/2013 11/20/2018

DOL AG MOHAMMED N CHATHA 8831 20TH AVENUE/SUITE 6E
BROOKLYN NY 11214

11/17/2015 11/17/2020

DOL DOL *****2737 MOUNTAIN'S AIR INC 2471 OCEAN AVENUE- STE 7A
BROOKLYN NY 11229

09/24/2012 09/18/2020

DOL DOL MUHAMMAD BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL DOL MUHAMMAD BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL DOL MUHAMMAD PERVAIZ C/O CHAMPION
CONSTRUCTION

2131 SCHENECTADY
AVENUEBROOKLYN NY 11234

11/18/2015 11/18/2020

DOL DOL MUZAFFAR HUSSAIN C/O ABSOLUTE GENERAL
CONT

1129 AVENUE UBROOKLYN NY
11229

01/28/2013 01/28/2018

DOL NYC *****3613 MZM CORP 163 S MAIN STREET
NEW CITY NY 10956

01/28/2016 01/28/2021

DOL NYC *****1284 NEW AMERICAN
RESTORATION INC

22 CALIFORNIA AVE - STE 1
PATERSON NJ 07503

03/11/2015 03/11/2020

DOL DA *****6988 NEW YORK INSULATION INC 58-48 59TH STREET
MASPETH NY 11378

05/16/2012 05/08/2020

DOL NYC *****4839 NEW YORK RIGGING CORP 58-83 54TH STREET
MASPETH NY 11378

02/26/2016 02/26/2021

DOL DOL NICHOLAS DEGREGORY JR NJ
DEGREGORY
& COMPANY

1698 ROUTE 9
GLENS FALLS NY 12801

05/23/2013 05/23/2018

DOL NYC NICHOLAS PROVENZANO 147 BROOME AVENUE
ATLANTIC BEACH NY 11509

03/03/2014 03/03/2019

DOL NYC NICHOLAS PROVENZANO 147 BROOME AVENUE
ATLANTIC BEACH NY 11509

03/03/2014 03/03/2019
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DOL DOL *****5279 NJ DEGREGORY & COMPANY 1698 ROUTE 9

GLENS FALLS NY 12801
05/23/2013 05/23/2018

DOL DOL NJ DEGREGORY & SONS
CONSTRUCTION

1698 ROUTE 9
GLENS FALLS NY 12801

05/23/2013 05/23/2018

DOL NYC *****1968 NORTH AMERICAN IRON
WORKS INC

1560 DECATUR STREET
RIDGEWOOD NY 11385

05/15/2015 05/15/2020

DOL DOL *****6966 NORTH COUNTRY DRYWALL
AND PAINT

23167 COUNTY ROUTE 59
DEXTER NY 13634

10/24/2016 10/24/2021

DOL DOL *****0065 NORTHEAST LANDSCAPE
AND MASONRY ASSOC

3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10523

01/23/2017 01/23/2022

DOL DOL *****9198 OCTAGON CO 37-11 35TH AVENUE-2ND FL
LONG ISLAND CITY NY 11101

01/08/2013 01/08/2018

DOL NYC *****8337 OPTIMUM CONSTRUCTION
INC

23-73 48TH STREET
LONG ISLAND CITY NY 11103

04/24/2014 04/24/2019

DOL NYC ORSON ARROYO C/O METRO DUCT SYSTEMS
12-19 ASTORIA

BOULEVARDLONG ISLAND
CITY NY 11102

04/16/2014 11/19/2020

DOL DOL *****4546 PAF PAINTING CORP 161 TIBBETTS ROAD
YONKERS NY 10705

03/12/2014 03/12/2019

DOL DOL *****5242 PAF PAINTING SERVICES INC GARDEN
STATE

PAINTING

157 TIBBETTS ROAD
YONKERS NY 10103

03/12/2014 03/12/2019

DOL DOL PAF PAINTING SERVICES OF
WESTCHESTER INC

C/O SPIEGEL & UTRERA
1 MAIDEN LANE - 5TH FLNEW

YORK NY 10038

03/12/2014 03/12/2019

DOL DOL *****8802 PAT'S HEATING AND AIR
CONDITIONING LTD

P O BOX 371
ROUND LAKE NY 12151

05/12/2014 05/12/2019

DOL DOL PATRICIA M RUGGLES P O BOX 371
ROUND LAKE NY 12151

05/12/2014 05/12/2019

DOL DOL PAUL VERNA C/O AMERICAN  STEEL
MECHA

693 PAINTER STREETMEDIA
PA 19063

02/20/2013 02/20/2018

DOL DOL PETER M PERGOLA 3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10523

01/23/2017 01/23/2022

DOL NYC PETER TRITARIS 5990 58TH AVENUE
MASPETH NY 11378

11/18/2013 11/18/2018

DOL DOL PIERRE LAPORT 224 COUNTY HIGHWAY 138
BROADALBIN NY 12025

03/07/2017 03/07/2022

DOL DOL *****1543 PJ LAPORT FLOORING INC 224 COUNTY HIGHWAY 138
BROADALBIN NY 12025

03/07/2017 03/07/2022

DOL DOL *****2989 PROFESSIONAL ESTIMATING
& BUSINESS CORP

157 TIBBETS ROAD
YONKERS NY 10705

03/12/2014 03/12/2019

DOL DOL *****6895 PROLINE CONCRETE OF WNY
INC

3090 SHIRLEY ROAD
NORTH COLLINS NY 14111

04/19/2011 07/08/2020

DOL DA *****6817 QUADRANT METAL
BUILDINGS LLC

2740 SW MARTIN DOWNS
BLVD

PALM CITY FL 34990

08/25/2016 08/25/2021

DOL DOL *****0015 RAMADA CONSTRUCTION
CORP

80 SAVO LOOP
STATEN ISLAND NY 10309

01/07/2014 01/07/2019

DOL NYC RAMESHWAR ASU 137 LIBERTY AVENUE
BROOKLYN NY 11212

12/21/2015 12/21/2020

DOL DOL RANA A KAHN 1973 81ST ST - SUITE A-5
BROOKLYN NY 11214

01/08/2015 01/08/2020

DOL NYC RANTIK PARIKH 13 LORIANN ROAD
WARREN NJ 07059

07/15/2015 07/15/2020

DOL DOL *****2633 RAW POWER ELECTRIC CORP 3 PARK PLACE
MIDDLETOWN NY 10940

09/16/2013 09/15/2019

DOL NYC RAYMOND PEARSON P O BOX 957
PORT JEFFERSON STA NY

11776

03/12/2014 03/12/2019

DOL DOL REBECCA THORNE 113 N MAPLE AVENUE
GREENSBURG PA 15601

02/21/2013 02/21/2018

DOL DOL REGINALD WARREN C/O RAW POWER ELECTRIC
3 PARK CIRCLEMIDDLETOWN

NY 10940

09/15/2014 09/15/2019

DOL NYC *****3461 RELIANCE GENERAL
CONSTRUCTION INC

644 OCEAN PARKWAY
BROOKLYN NY 11230

09/02/2015 09/02/2020

DOL DOL REVOLUTIONARY FLOORS
LLC

P O BOX 268
STILLWATER NY 12170

09/16/2013 03/21/2019

DOL DOL RHINO CONCRETE LLC 101 SULLYS TRAIL/SUITE 20
PITTSFORD NY 14534

11/18/2013 01/07/2019

DOL DA RIANN MULLER 2740 SW MARTIN DOWNS
BLVD

PALM CITY FL 34990

08/25/2016 08/25/2021

              NYSDOL Bureau of Public Work Debarment List      11/17/2017

                                                                                     Page 10 of 13

Article 8



 

 
DOL DOL RICHARD WILSON C/O DUFOUR GROUP INC

353 WEST 56TH STREET
#7MNEW YORK NY 10019

06/10/2014 06/10/2019

DOL DOL *****8618 RIEKS CONTRACTING LLC 4804 GAHWILER ROAD
AUBURN NY 13021

05/01/2015 05/01/2020

DOL DOL ROBBYE BISSESAR 89-51 SPRINGFIELD BLVD
QUEENS VILLAGE NY 11427

01/11/2003 01/11/3003

DOL DOL *****1855 ROBERT D BISHOP JR ROBERT D
BISHOP JR

P O BOX 112
MORRISSONVILLE NY 12962

07/15/2014 07/15/2019

DOL DOL ROBERT D BISHOP JR P O BOX 112
MORRISONVILLE NY 12962

07/15/2014 07/15/2019

DOL NYC ROBERT GUIDO 3256 BRUNER AVENUE
BRONX NY 10469

07/29/2014 07/29/2019

DOL DOL ROBERT L EVANS 128A NORTH STAMFORD
ROAD

STAMFORD CT 06903

05/23/2013 05/23/2018

DOL DOL ROBERT TORDELLA 125 CHAUTAUQUA AVENUE
LAKEWOOD NY 14750

06/24/2015 06/24/2020

DOL DOL *****3859 ROCHESTER ACOUSTICAL
CORP

P O BOX 799
HILTON NY 14468

02/19/2016 02/19/2021

DOL NYC RODNEY SCOTT 201 HEMPSTEAD AVENUE
WEST HEMPSTEAD NY 11552

10/30/2015 10/30/2020

DOL DOL ROMEO WARREN C/O RAW POWER ELECTR
CORP

3 PARK PLACEMIDDLETOWN
NY 10940

09/16/2013 09/15/2019

DOL DOL ROSS J MUSCOLINO 10 ST CHARLES STREET
THORNWOOD NY 10594

09/03/2013 09/03/2018

DOL DOL RYAN ALBIE 21 S HOWELLS POINT ROAD
BELLPORT NY 11713

02/21/2017 02/21/2022

DOL DOL *****3347 RYAN ALBIE CONTRACTING
INC

21 S HOWELLS POINT ROAD
BELLPORT NY 11713

02/21/2017 02/21/2022

DOL DOL S & S ELECTRIC 235 BROADWAY
SCHENECTADY NY 12306

06/19/2013 06/19/2018

DOL NYC SABIR MUHAMMED SUITE B-8
782 PELHAM PARKWAY
SOUTHBRONX NY 10462

04/21/2016 04/21/2021

DOL NYC SAEED HASAN 4558 BROADWAY #6
NEW YORK NY 10040

08/04/2014 08/04/2019

DOL DOL *****4923 SCHENLEY CONSTRUCTION
INC

731 WARWICK TURNPIKE
HEWITT NJ 07421

06/25/2012 12/11/2017

DOL NYC *****2117 SCOTT ELECTRICAL LLC 201 HEMPSTEAD AVENUE
WEST HEMPSTEAD NY 11552

10/30/2015 10/30/2020

DOL DOL SCOTT LEONARD GLOBAL TANK
CONSTRUCTI

ON LLC

P O BOX 1238
SALINA OK 74365

11/28/2012 11/28/2017

DOL DOL *****9751 SCW CONSTRUCTION 544 OLD ROUTE 23
ACRE NY 12405

02/14/2017 02/14/2022

DOL DOL SEAKCO CONSTRUCTION
COMPANY LLC

128A NORTH STAMFORD
ROAD

STAMFORD CT 06903

05/23/2013 05/23/2018

DOL DOL *****9030 SEAKCO NEW YORK LLC SEAKCO
CONSTRUCTI
ON COMPANY

128A NORTH STAMFORD
ROAD

STAMFORD CT 06903

05/23/2013 05/23/2018

DOL DOL SEAN BURBAGE C/O SEAN
BURBAGE

CORP

445 ROOSA GAP ROAD
BLOOMINGBURG NY 12721

04/14/2014 04/14/2019

DOL DOL *****6586 SEAN BURBAGE CORP 445 ROOSA GAP ROAD
BLOOMINGBURG NY 12721

04/14/2014 04/14/2019

DOL AG SERGIO RAYMUNDO 109 DUBOIS RD.
NEW PALTZ NY 12561

05/20/2016 05/20/2021

DOL DOL *****6904 SIGNING STAR LIMITED
LIABILITY COMPANY

5 HANSEN PLACE
WAYNE NJ 07470

09/18/2013 09/18/2018

DOL DOL *****4025 SOLUTION MATTERS INC 198 NORWOOD ROAD
PORT JEFFERSON NY 11776

11/19/2015 11/19/2020

DOL NYC *****4934 SPHINX CONTRACTING CORP 240 HOME STREET
TEANECK NJ 07666

08/04/2014 08/04/2019

DOL DOL SPORTSCRAFTERS INC 113 N MAPLE AVENUE
GREENSBURG PA 15601

02/21/2013 02/21/2018

DOL DOL *****3496 STAR INTERNATIONAL INC 89-51 SPRINGFIELD BLVD
QUEENS VILLAGE NY 11427

08/11/2003 08/11/3003

DOL DOL STEPHEN BIANCHI 462 LAKEVIEW AVENUE
VALHALLA NY 10595

12/16/2013 12/16/2018

DOL DOL *****9751 STEPHEN C WAGAR 544 OLD ROUTE 23
ACRE NY 12405

02/14/2017 02/14/2022

DOL DOL STEPHEON SHELDON FANTASTIC
PAINTING

493 LANSING ROAD
FULTONVILLE NY 12072

11/18/2013 11/18/2018
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DOL DOL STEVEN P SUCATO 15-68 208TH STREET

BAYSIDE NY 11360
06/23/2016 06/23/2021

DOL DOL STEVEN SAGGESE 3005 WYNSUM AVENUE
MERRICK NY 11566

08/18/2014 08/18/2019

DOL DOL STEVEN TESTA 50 SALEM STREET - BLDG B
LYNNFIELD MA 01940

01/23/2017 01/23/2022

DOL DOL STUART CHAITIN 634 ROUTE 303
BLAUVET NY 10913

07/26/2012 11/19/2018

DOL NYC *****9432 SUBLINK LTD 346 THIRD AVENUE
PELHAM NY 10803

11/19/2015 11/19/2020

DOL DOL *****3210 SUPER SWEEP FMS 4 LEGHORN COURT
NEW YORK NY 11746

11/28/2012 11/28/2017

DOL DOL SUZANNE G GOLD C/O GOLDS
FLOORING

INSTALLATION
S INC

25 HAMILTON ROAD
MONTICELLO NY 12701

10/16/2013 10/16/2018

DOL DOL *****7441 T & T CONCRETE INC 2560 HAMBURG TURNPIKE
P O BOX 367LACKAWANNA NY

14218

07/08/2015 07/08/2020

DOL DOL *****9676 T D CONTRACTORS CORP T D
CONTRACTOR

S INC

113 N MAPLE AVENUE
GREENSBURG PA 15601

02/21/2013 02/21/2018

DOL DOL T D CONTRACTORS INC 113 N MAPLE AVENUE
GREENSBURG PA 15601

02/21/2013 02/21/2018

DOL DOL *****7417 TADCO CONSTRUCTION 101-61 99TH STREET
OZONE PARK NY 11416

02/15/2017 02/15/2022

DOL DOL TADCO CONSTRUCTION 101-61 99TH STREET
OZONE PARK NY 11416

02/15/2017 02/15/2022

DOL DOL *****7417 TADCO CONSTRUCTION
CORP

101-61 99TH STREET
OZONE PARK NY 11416

02/15/2017 02/15/2022

DOL DOL TAMMY LACITIGNOLA C/O CATSKILL FENCE INSTAL
5445 ROUTE 32CATSKILL NY

12414

08/22/2014 08/22/2019

DOL DOL *****9852 TAP STEEL INC ROUTE 26 3101
P O BOX 457CONSTABLEVILLE

NY 13325

01/28/2016 01/28/2021

DOL DOL TECH-MECHANICAL FAB DC
INC

5 PARKER AVENUE
POUGHKEEPSIE NY 12601

03/25/2014 03/25/2019

DOL DOL *****5570 TESTA CORP 50 SALEM STREET - BLDG B
LYNNFIELD MA 01940

01/23/2017 01/23/2022

DOL DOL *****0887 THE BRINSON PAINTING
CORPORATION

72 TAUNTON PLACE
BUFFALO NY 14216

04/14/2015 04/14/2020

DOL DOL *****8174 THE DALRYMPLE
CORPORATION

UNIT 278
541 10TH STREET

NWATLANTA GA 30318

12/01/2015 12/01/2020

DOL DOL *****8174 THE DALRYMPLE GROUP LLC 289 JONESBORO RD/ STE 216
MCDONOUGH GA 30253

12/01/2015 12/01/2020

DOL DOL THE THORNE GROUP INC 113 N MAPLE AVENUE
GREENSBURG PA 15601

02/21/2013 02/21/2018

DOL DOL *****2070 THE UNIVERSAL GROUP OF
NEW YORK INC

212 OXFORD WAY
SCHENECTADY NY 12309

12/11/2012 09/16/2018

DOL DOL *****9243 THE WELCOME MAT
PROPERTY MANAGEMENT

LLC

P O BOX 268
STILLWATER NY 12170

09/16/2013 03/21/2019

DOL DOL THOMAS DESANTIS DESANTIS
ENTERPRISES

161 OSWEGO RIVER ROAD
PHOENIX NY 13135

09/24/2013 11/18/2018

DOL NYC THOMAS SCARINCI 130-43 92ND AVENUE
RICHMOND HILLS NY 11418

11/27/2013 11/27/2018

DOL DOL *****2734 THREE FRIENDS
CONSTRUCTION CORP

986 MADISON AVENUE
PATERSON  NJ 07501

01/03/2013 01/03/2018

DOL NYC *****6253 THUNDER BROTHERS CORP 24 CONGRESS LANE
SOUTH RIVER NJ 08882

05/01/2013 05/01/2018

DOL DOL TIMOTHY A PALUCK C/O TAP STEEL INC
RTE 26 3101/ P O BOX

457CONSTABLEVILLE NY
13325

01/28/2016 01/28/2021

DOL DOL TIMOTHY F BARBER 635 LUZERNE ROAD
QUEENSBURY NY 12804

09/16/2013 09/16/2018

DOL NYC *****1523 TM MECHANICAL CORP 130-43 92ND AVENUE
RICHMOND HILLS NY 11418

11/27/2013 11/27/2018

DOL DOL *****0600 TOMSON ALLOYS RECYCLING
INC

143 FILLMORE AVENUE
BUFFALO NY 14210

01/08/2015 01/08/2020

DOL DOL *****3453 TORCHIA'S HOME
IMPROVEMENT

10153 ROBERTS RD
SAUQUOIT NY 13456

08/09/2016 08/09/2021

DOL DOL *****6914 TRI-COUNTY RESTORATIONS
& CONSTRUCTION INC

13 SUMMERSET DRIVE
WALLKILL NY 12589

08/22/2014 08/22/2019

DOL DOL TRI-COUNTY RESTORATIONS
INC

392 ROCK CUT ROAD
WALDEN NY 12586

08/22/2014 08/22/2019
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DOL DOL *****8311 TRIPLE B FABRICATING, INC. 61 WILLETT ST.
PASSAIC NJ 07503

10/26/2016 10/26/2021

DOL DOL *****9407 TURBO GROUP INC 15-68 208TH STREET
BAYSIDE NY 11360

06/23/2016 06/23/2021

DOL AG *****6490 UNIVERSAL STEEL
FABRICATORS INC

90 JUNIUS STREET
BROOKLYN NY 11212

01/23/2014 01/23/2019

DOL NYC *****7174 V&R CONTRACTING P O BOX 957
PORT JEFFERSON STA NY

11776

03/12/2014 03/12/2019

DOL NYC VALERIE VISCONTI 346 THIRD AVENUE
PELHAM NY 10803

11/19/2015 11/19/2020

DOL NYC VEAP SELA C/O COLONIAL
ROOFING

COMPANY INC

247 48TH STREET
BROOKLYN NY 11220

02/05/2014 02/05/2019

DOL NYC VICK CONSTRUCTION 21 DAREWOOD LANE
VALLEY STREAM NY 11581

12/31/2013 12/31/2018

DOL NYC VICKRAM MANGRU VICK
CONSTRUCTI

ON

21 DAREWOOD LANE
VALLEY STREAM NY 11581

12/31/2013 12/31/2018

DOL DOL VICTOR ROTENBERG C/O GMDV TRANS INC
67048 182ND STREETFRESH

MEADOWS NY 11365

06/24/2016 06/24/2021

DOL NYC VINCENT PIZZITOLA P O BOX 957
PORT JEFFERSON STA NY

11776

03/12/2014 03/12/2019

DOL DOL WAYNE LIVINGSTON JR NORTH
COUNTRY
DRYWALL
AND PAINT

23167 COUNTY ROUTE 59
DEXTER NY 13634

10/24/2016 10/24/2021

DOL DOL WESLEY J STAROBA 206 TALLY HO COURT
SCHENECTADY NY 12303

06/19/2013 06/19/2018

DOL DOL *****0078 WESLEY J STAROBA INC S & S
ELECTRIC

235 BROADWAY
SCHENECTADY NY 12306

06/19/2013 06/19/2018

DOL DOL WILLIAM CONKLIN 5 PARKER AVENUE
POUGHKEEPSIE NY 12601

03/25/2014 03/25/2019

DOL DOL WILLIAM DEAK C/O MADISON AVE CONSTR
CO

39 PENNY STREETWEST ISLIP
NY 11795

11/02/2016 11/02/2021

DOL DOL WILLIAM MAZZELLA 134 MURRAY AVENUE
YONKERS NY 10704

02/03/2014 02/03/2019

DOL DOL WILLIAM THORNE 113 N MAPLE AVENUE
GREENSBURG PA 15601

02/21/2013 02/21/2018

DOL DOL WILLIE BRINSON 72 TAUNTON PLACE
BUFFALO NY 14216

04/14/2015 04/14/2020

DOL DOL *****6195 WILSON BROTHER DRYWALL
CONTRACTORS

36 ABERSOLD STREET
ROCHESTER NY 14621

08/31/2015 08/31/2020

DOL DOL *****7345 YES SERVICE AND REPAIRS
CORPORATION

145 LODGE AVE
HUNTINGTON STATION NY

11476

08/09/2016 08/09/2021

DOL DOL YURIY IVANIN C/O MOUNTAIN'S AIR INC
2471 OCEAN AVENUE-STE

7ABROOKLYN NY 11229

09/24/2012 09/18/2020

              NYSDOL Bureau of Public Work Debarment List      11/17/2017

                                                                                     Page 13 of 13

Article 8



Tompkins Consolidated Area Transit Inc Bus Wash Replacement
HUNT 2940-002 Section  01 10 00

SUMMARY
Section 01 10 00 Page 1

SECTION 01 10 00
SUMMARY

PART 1  GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SECTION INCLUDES

A. Project Identification

B. Work covered by Contract Documents

C. Work Sequence

D. Contractor use of Premises

E. Occupancy Requirements

1.3 RELATED SECTIONS

A. Section 01 50 00 - Temporary Facilities and Controls

1.4 PROJECT

A. Project Name:  2940-002 TCAT Bus Wash Replacement (ReBid)
Contract Documents, dated August 14, 2018 were prepared for the Project by Hunt
Engineers, Architects, Land Surveyors & Landscape Architect, DPC, Airport Corporate
Park, 100 Hunt Center, Horseheads,  NY  14845-1019.

B. Owner's Name:  Tompkins Consolidated Area Transit, Inc.
737 Willow Ave
Ithaca, NY 14850

C. Architect's Name:  Hunt Engineers, Architects, Land Surveyors & Landscape Architect, DPC.
Airport Corporate Park
100 Hunt Center
Horseheads, NY  14845-1019
Phone:  607-358-1000
Fax:  607-358-1800
Contact: Scott Cyr

D. The Project consists of the replacement of existing bus wash system and associated work.

1.5 CONTRACT DESCRIPTION

A. The project will be constructed under a single Prime Contract Agreement.
1. Prime Contracts are separate contracts between the Owner and independent contractors,

representing significant construction activities.  Each Prime Contract is performed
concurrently, and closely coordinated, with construction activities performed on the
Project under other Prime Contracts.

B. Prime Contracts for this Project include:
1. Bus Wash Replacement - Pricing Schedule 5
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C. The work of each separate prime contract is identified in this section and on the Drawings.

1.6 OWNER OCCUPANCY

A. Owner intends to continue to occupy adjacent portions of the existing building during the entire
construction period.

B. Owner intends to occupy the Project upon Substantial Completion.

C. Cooperate with Owner to minimize conflict and to facilitate Owner's operations.

D. Schedule the Work to accommodate Owner occupancy.
1. Prior to partial Owner occupancy, mechanical and electrical systems shall be fully

operational.  Required inspections and tests shall have been successfully completed. 
Upon occupancy, the Owner will operate and maintain mechanical and electrical systems
serving occupied portions of the building.

2. Upon occupancy, the Owner will assume responsibility for maintenance and custodial
service for occupied portions of the building.  However, the Owner will not clean up behind
contractors; responsibility for any debris caused by contractor operations remains with the
Prime Contractor.

E. The Owner reserves the right to occupy and to place and install equipment in completed areas
of the building prior to Substantial Completion, provided that such occupancy does not
interfere with completion of the work.  Such placing of equipment and partial occupancy shall
not constitute acceptance of the total work.  Cooperate fully with the Owner or its
representatives and Architect/Engineer during construction operations to minimize conflicts
and facilitate owner’s usage.

1.7 CONTRACTOR USE OF SITE AND PREMISES

A. Construction Operations:  Limited to areas noted on Drawings. Do not disturb portions of the
site beyond the areas in which the work is indicated.

B. Arrange use of site and premises to allow:
1. Owner occupancy.
2. Work by Owner.
3. Use of site and premises by the public.

C. Provide access to and from site as required by law and by Owner:
1. Emergency Building Exits During Construction:  Keep all exits required by code open

during construction period; provide temporary exit signs if exit routes are temporarily
altered.
a. All exit and escape windows shall be maintained at all times.

2. Do not obstruct roadways, sidewalks, or other public ways without permit.
3. Do not use driveways, entrances or sidewalks for parking or storage of materials.
4. Keep temporary driveways and entrances serving the premises clear and available to the

Architect, Owner and emergency vehicles at all times.

D. Existing building spaces may not be used for storage.

E. Time Restrictions:
1. Work hours shall be between the hours of 8:00 AM and 5:00 PM daily, Monday through

Friday, except when it interferes with the Owner’s activities.
a. Shift work between the hours of 3:00 PM and 7:00 AM, or on weekends, may occur

with the permission the Owner.
2. Schedule deliveries to minimize space and time requirements for storage of materials and

equipment on-site.
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F. Any work that requires disruption to the occupants, entry/exits, utilities, etc shall be coordinated
with and approved by the Owner.

G. Utility Outages and Shutdown:
1. Limit disruption of utility services to hours the building is unoccupied.
2. Do not disrupt or shut down life safety systems, including but not limited to fire sprinklers

and fire alarm system, without 7 days notice to Owner and authorities having jurisdiction.
3. Prevent accidental disruption of utility services to other facilities.

H. Construction Staging Area:
1. Contractors will be instructed to use designated staging/parking areas before start of

construction.
2. All staging of equipment, trailers, storage containers, etc to be coordinated through the

Owner and cannot interfere with any other Contractor's work.
3. Activity in the staging area shall be conducted in a manner that causes minimal

distruption of the Owner's activities.

1.8 WORK SEQUENCE

A. All Work will be conducted in a "single" phase to provide the least possible interference to the
activities of the Owner’s personnel and to permit the facilities to be partially utilized during
implementation of the work.

B. Schedule of Work:
1. Schedule of Completion: All work of this project shall be substantially completed by March

29, 2019 unless noted otherwise.
2. The Contractor is expressly forewarned that impacts to the construction schedule will not

be permitted.
3. Upon Notice to Proceed the overall Project CPM Schedule will be prepared by the

Contractor in accordance with Section 01 32 16 - Construction Progress Schedule.

C. Coordinate construction schedule and operations with Owner.

D. Should overtime or second shift work be required by the Contractor to ensure the completion
within the specified (phased) schedule, all costs for this work is the responsibility of the
Contractor.  The Owner shall have the authority to direct the contractors and subcontractors to
work overtime including weekends to maintain the schedule at no additional cost to the Owner.
Contractors warrant that the work shall be physically complete, including punch list, startup,
and commissioning, within the early start and late finish schedule milestones.

E. The Contractor shall provide multiple crews to maintain project schedule.  Each crew is to be
furnished with its own supervision, cranes, scaffold and other means necessary to maintain the
Project Schedule.

F. The intention of the work is to follow a logical sequence; however, the Contractor may be
required by the Owner to temporarily omit or leave out any section of his work, or perform his
work out of sequence.  All such out of sequence work and returning to these areas shall be at
no additional cost to the Owner.

G. The Contractor is responsible for supervision of their Sub-Contractors at all times.

1.9 REQUIREMENTS OF CONTRACT

A. Extent of Contract:  Unless the Contract Documents contain a more specific description of the
Work, names and terminology on Drawings and in Specification Sections determine which
contract includes a specific element of Project.
1. Unless otherwise indicated, the Work described in this section for each contract shall be

complete systems and assemblies, including products, components, accessories, and
installation required by the Contract Documents.
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2. Local custom and trade-union jurisdictional settlements do not control the scope of the
Work of each contract.  When a potential jurisdictional dispute or similar interruption of
work is first identified or threatened, affected contractors shall negotiate a reasonable
settlement to avoid or minimize interruption and delays.

3. Trenches for the Work of each contract shall be provided by each contractor for its own
Work.

4. Cutting and patching for the Work of each contract shall be provided by each contractor
for its own Work.

B. The following Documents are specifically included and defined as integral to the Contract:
1. Bidding requirements, contract forms and conditions of the Contract:

a. TCAT RFP Document 201-2018
2. Division 01 - General Requirements

C. THE CONTRACTOR shall be responsible for all costs and for procurement of all permits
and fees necessary for construction.

D. Substitutions:  The contractor shall cooperate with other contractors involved to coordinate
approved substitutions with remainder of the Work.

E. Temporary Facilities and Controls:  In addition to specific responsibilities for temporary
facilities and controls indicated in this Section and in Section 01 50 00 - Temporary Facilities
and Controls, thecontractor is responsible for the following:
1. The Contractor shall assist the Architect and Owner in identifying a plan detailing how

exiting required by the applicable building code will be maintained, and a plan detailing
how adequate ventilation will be maintained during construction.

2. Installation, operation, maintenance, and removal of each temporary facility usually
considered as its own normal construction activity, and costs and use charges associated
with each facility.

3. Plug-in electric power cords and extension cords, supplementary plug-in task lighting, and
special lighting necessary exclusively for its own activities.

4. Its own field office, complete with necessary furniture, utilities, and telephone service. 
The Contractor shall provide leveling, stone, and/or removals necessary to install Field
Offices.  At end of construction, when field offices are removed, the Contractor is
responsible to return the area to its original condition, including any re-seeding required.

5. Its own storage and fabrication sheds.
6. Temporary enclosures for its own construction activities.
7. Hoisting requirements for its own construction activities, including hoisting material or

equipment into spaces below grade, and hoisting requirements outside building
enclosure.

8. Progress cleaning of its own areas on a daily basis.
9. Secure lockup of its own tools, materials, and equipment.
10. Construction aids and miscellaneous services and facilities necessary exclusively for its

own construction activities.

F. Temporary Heating, Cooling and Ventilation: The Contractor is responsible for temporary
heating, cooling, and ventilation as required for their own work.

1.10 CONTRACT NO. 1 - BUS WASH REPLACEMENT (PRICING SCHEDULE ITEM 5)

A. The Contractor shall be responsible for all work in ALL Specification Divisions and further
defined on ALL Drawings unless noted otherwise.

B. Furnish and install all labor, material, supervision, equipment, scaffolding, layout, engineering,
deliveries, trucking, hoisting, rigging, shop drawings, submittals, and all other items related and
required to complete all Work in accordance with the Contract Documents and all applicable
codes having jurisdiction.
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C. The Contractor represents they have expertise in the performance of Work for this trade and
assures all items to be complete, functional and installed in accordance with the best practices
consistent with premium quality material and workmanship.

1.11 ADDITIONAL NOTES TO CONTRACT DOCUMENTS

A. The following notes are integral to the Contract:
1. All bidders are forewarned to review all information of the Contract Documents.
2. Review Section 01 20 00 for Allowances that may be included in Contractors scope of

work.
3. Review Section 01 20 00 for Alternate bid pricing required in Contractors scope of work.
4. Review Section 01 50 00 for work requirements of temporary construction activities in

Contractor’s scope of work.
5. The contractor is responsible for the layout and survey of their own work or work

requirements.
6. The contractor shall provide any and all temporary shoring, bracing, supports or

protection systems necessary to expedite the work requirements including the
maintenance of worker safety.

7. The contractor is responsible for the safety of their own workers, subcontractors, work
area, and other personnel on site.  Each and every contractor is responsible for
maintaining a safe work site and utilizing best safety procedures.

8. In case of discrepancy between the Drawings and Specifications, interpretation shall be
given preference in the following order, with later dates taking precedence over earlier
dates:
a. Addenda
b. Amendments to the Drawings and Specifications
c. Drawings and Specifications
d. Schedules, Piping & Wiring Diagrams take precedence over other data shown on the

drawings.
e. Notes take precedence over other data shown on the drawings, except Schedules,

Piping & Wiring Diagrams.
9. If discrepancies are found between the plans and specifications, include the more costly

detail to the bid price.

PART 3  EXECUTION

2.1 COORDINATION

A. The Contractor shall coordinate scheduling and installation of work with the work of other
Contractors, sub-contractors and other trades.  The Contractor is also required to coordinate
all work of their Contract with Owner-supplied materials, direct contacts and normal building
operations.

B. The Contractor shall take special care in verifying that his equipment matches the
characteristic of the power being supplied.  The Contractor shall coordinate electrical power
requirements for all equipment requiring power

END OF SECTION
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SECTION 01 20 00
PRICE AND PAYMENT PROCEDURES

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Schedule of Values.

B. Applications for payments.

C. Change procedures.

D. Defect assessment.

E. Alternates.

F. Unit Prices.

G. Allowances

H. Schedule of Allowances.

I. Schedule of Unit prices.

J. Schedule of Alternates.

1.2 RELATED REQUIREMENTS

A. Section 01 30 00 - Administrative Requirements:  General submittal procedures.

B. Section 01 60 00 - Product Requirements:  Substitution limitations and procedures.

C. Section 01 70 00 - Execution and Closeout Requirements:  Project record documents.

1.3 SCHEDULE OF VALUES

A. Submit printed schedule on Form:  AIA G703 - Continuation Sheet for G702.

B. Submit Schedule of Values in duplicate within 15 days after date of Owner-Contractor
Agreement established in Notice to Proceed.

C. Format:  Utilize the Table of Contents of this Project Manual. Identify each line item with
number and title of the specification Section.  Identify site mobilization and bonds and
insurance.

D. Provide 1% of contract value for execution of closeout documents.

E. Include in each line item, the amount of Allowances specified in this section.  For unit cost
Allowances, identify quantities taken from Contract Documents multiplied by the unit cost to
achieve the total for the item.

F. Include separately from each line item, a direct proportional amount of Contractor's overhead
and profit.

G. Revise schedule to list approved Change Orders, with each Application For Payment.

1.4 APPLICATIONS FOR PAYMENTS

A. Payment Period:  Submit at intervals stipulated in the Agreement.
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B. Form to be used:  AIA G702 and G703.

C. Content and Format:  Use data from approved Schedule of Values for listing items in
Application for Payment.   

D. List each authorized Change Order as a separate line item, listing Change Order number and
dollar amount as for an original item of Work.

E. Submit three copies of each Application for Payment.

F. Include the following with the application:
1. Transmittal letter as specified for Submittals in Section 01 30 00.
2. Updated Construction schedule.Section 01 32 16.

G. Substantiating Data:  When Architect/Engineer requires substantiating information, submit
data justifying dollar amounts in question.  Include with Application for Payment:
1. Partial release of liens from major Subcontractors and vendors.
2. Project record documents as specified in Section 01 78 00, for review by Owner which will

be returned to the Contractor.
3. Affidavits attesting to off-site stored products.
4. Certified payrolls.
5. Updated project schedule and timelines.

1.5 CHANGE PROCEDURES

A. Change Order Forms:  AIA G701 Change Order.

B. Submit name of the individual authorized to receive change documents and who will be
responsible for informing others in Contractor's employ or subcontractors of changes to the
Contract Documents.

C. For minor changes not involving an adjustment to the Contract Sum/Price or Contract Time,
Architect will issue supplemental instructions on AIA Form G710 directly to Contractor.

D. For other required changes, Architect will issue a document signed by Owner instructing
Contractor to proceed with the change, for subsequent inclusion in a Change Order.
1. The document will describe the required changes and will designate method of

determining any change in Contract Sum or Contract Time.
2. Promptly execute the change.

E. The  Architect/Engineer may issue a Proposal Request that includes a detailed description of a
proposed change with supplementary or revised drawings and specifications, a change in
Contract Time for executing the change.   Contractor shall prepare and submit a estimated
price quotation within 15 days.

F. Contractor may propose a change by submitting a request for change to Architect/Engineer,
describing the proposed change and its full effect on the Work, with a statement describing the
reason for the change, and the effect on the Contract Sum/Price and Contract Time with full
documentation and a statement describing the effect on Work by separate or other
contractors.  Document any requested substitutions in accordance with Section 01 60 00.

G. Computation of Change in Contract Amount:  As specified in the Agreement and Conditions of
the Contract.
1. Stipulated Sum/Price Change Order:  Based on Proposal Request and Contractor's price

quotation.
2. Unit Price Change Order:  For contract unit prices and quantities, the Change Order will

be executed on fixed unit prices.  For unit costs or quantities of units of work which are
not pre-determined, execute Work under Construction Change Directive.  Changes in
Contract Sum/Price or Contract Time will be computed as specified for Time and Material
Change Order.
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3. Construction Change Directive:  Architect/Engineer may issue directive, on AIA Form
G713 Construction Change Directive signed by Owner, instructing contractor to proceed
with change in the Work, for subsequent inclusion in a Change Order.  Document will
describe changes in the Work, and designate method of determining any change in
Contract Sum/Price or Contract Time.  Promptly execute change.

4. Time and Material Change Order:  Submit itemized account and supporting data after
completion of change, within time limits indicated in Conditions of the Contract.
Architect/Engineer will determine change allowable in Contract Sum/Price and Contract
Time as provided in Contract Documents.
a. Maintain daily detailed records of work completed on Time and Material basis. 

Provide full information required for evaluation of proposed changes, and to
substantiate costs for changes in the Work.  Daily Time and Material tickets must be
validated and signed by the Owner's Representative to be acceptable for issuance of
the change order.

H. Substantiation of Costs:  Provide full information for change in cost or time with sufficient data
to allow evaluation of quotation..

I. Execution of Change Orders:  Architect/Engineer will issue Change Orders for signatures of
parties as provided in the Conditions of the Contract.

J. Correlation of Contractor Submittals:
1. After execution of Change Order, promptly revise Schedule of Values and Application for

Payment forms to record each authorized Change Order as a separate line item and
adjust the Contract Sum/Price.

2. Promptly revise progress schedules to reflect any change in Contract Time, revise
sub-schedules to adjust times for other items of work affected by the change, and
resubmit.

3. Promptly enter changes in Project Record Documents.

1.6 DEFECT ASSESSMENT

A. Replace the Work, or portions of the Work, not conforming to specified requirements.

B. If, in the opinion of the ArchtiectEngineer, it is not practical to remove and replace the Work,
the Architect/Engineer will direct appropriate remedy of adjust payment.

C. The defective Work may remain, but unit sum/price will be adjusted to new sum/price at
discretion of Architect/Engineer and Owner.

D. Defective Work will be partially repaired to instructions of Architect/Engineer and Owner, and
unit sum/price will be adjusted to new sum/price at discretion of Architect/Engineer and Owner.

E. Individual specification sections may modify these options or may identify specific formula or
percentage sum/price reduction.

F. Authority of Architect/Engineer to assess defects and identify payment adjustments, is final.

G. Non-Payment for Rejected Products:  Payment will not be made for rejected products for any
of the following:
1. Products wasted or disposed of in a manner that is not acceptable.
2. Products determined as unacceptable before or after placement.
3. Products not completely unloaded from transporting vehicle.
4. Products placed beyond lines and levels of require Work.
5. Products remaining on hand after completion of the Work.
6. Loading, hauling and desposing of rejected products.

1.7 UNIT PRICES

A. Authority:  Measurement methods are delineated in Schedule at the end of this section.
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B. Take measurements and computer quantities. Architect/Engineer  and/or Owner will verify
measurements and quantities.

C. Unit Quantities: Quantities and measurements indicated in Bid Form are for contract purposes
only.
1. When actual Work requires more or fewer quantities than those quantities indicated,

provide required quantities at unit sum/priced contracted.
2. When actual Work requires 25 percent or greater change in quantity than those quantities

indicated, Owner or Contractor may claim for Contract Price adjustment.

D. Payment Includes: Full compensation for required labor, products, tools, equipment, plant and
facilities, transportation, services and incidentals; erection, application or installation of item of
the Work; overhead and profit.

E. Final payment for Work governed by unit prices will be made on basis of actual measurements
and quantities accepted by Architect/Engineer multiplied by unit sum/price for Work
incorporated in or made necessary by the Work.

F. Measurement of Quantities:
1. Weigh Scales: Inspected, tested and certified by applicable State Weights and Measures

Department within past year.
2. Platform Scales: Of sufficient size and capacity to accommodate conveying vehicle.
3. Metering Devices: Inspected, tested and certified by applicable State department withing 

past year.
4. Measurement by Weight: Concrete reinforcing steel, rolled or formed steel or other metal

shapes will be measured by handbook weights. Welded assemblies will be measured by
handbook or scale weight.

5. Measurement by Volume: Measured by cubic dimension using mean length, width and
height or thickness.

6. Measurement by Area: Measured by square dimension using mean length and width of
radius.

7. Linear Measurement: Measured by linear dimension, at item centerline or mean chord.
8. Stipulated Sum/Price Measurement: Items measured by weight, volume, area, or linear

means or combination, as appropriate, as completed item or unit of the Work.

1.8 ALLOWANCES

A. Costs Included in Allowances:  Cost of product to Contractor or Subcontractor, less applicable
trade discounts; delivery to site and applicable taxes.

B. Costs Not Included in Allowances But Included in Contract Sum/Price:  Product delivery to site
and handling at site, including unloading, uncrating, and storage; protection of products from
elements and from damage; and overhead and profit.

C. Architect Responsibilities:
1. Consult with Contractor for consideration and selection of products, suppliers, and

installers.
2. Select products in consultation with Owner and transmit decision to Contractor.
3. Prepare Change Order.

D. Contractor Responsibilities:
1. Assist Architect/Engineer in selection of products, suppliers and installers.
2. Obtain proposals from suppliers and installers and offer recommendations.
3. On notification of selection by Architect/Engineer, Owner, execute purchase agreement

with designated supplier and installer.
4. Arrange for and process shop drawings, product data, and samples.  Arrange for delivery.
5. Promptly inspect products upon delivery for completeness, damage, and defects.  Submit

claims for transportation damage.
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E. Differences in costs will be adjusted by Change Order.

F. At Project closeout, credit unused amounts remaining in the allowance to the Owner by
Change Order.

G. Refer to the Allowance Schedule at the end of this Section.

1.9 SCHEDULE OF ALLOWANCES

A. Bus Wash Contract:  Include the stipulated sum of $15,000.00

1.10 SCHEDULE OF UNIT PRICES

A. General Trades-Unit Prices

1. Unit Price No. 1 - Excavation and Replacement of Unsuitable Material Below Subgrade
a. Description: Excavation and removal from site of material below subgrade level

deemed unsuitable by and as directed by Architect AND backfill to subgrade with
Select Granular Fill in accordance with Specification Sections 31 23 16.

b. Unit of Measurement: Cubic Yard

2. Unit Price No. 2 - Portland Cement Concrete Slab on Grade:
a. Description: Construction of Portland Cement Concrete Slab on Grade of additional

or lessor widths, lengths, or locations to those indicated on the Drawings.  Work
includes excavation, aggregate base course, and all other work to provide a
complete installation of slab on grade.  See relevant Specification Sections.

b. Unit of Measurement:  Square Feet

3. Unit Price No. 3 - Removal and Disposal of Disturbed Soils to a local Landfill:
a. Description:  Provide a unit price for add to the contract for removal and disposal of

disturbed  and contaminated soils to the appropriate Landfill.
b. Unit of Measurement:  10 cubic yards

4. Unit Price No.4 - Removal and Disposal of Disturbed Soils to a Hazardous Waste Landfill:
a. Description:  Provide a unit price for add to the contract for removal and disposal of

disturbed soils to a Hazardous Waste Landfill, in accordance with the Soil
Management Plan as detailed and specified in the contract documents.

b. Unit of Measurement:  10 cubic yards

END OF SECTION
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SECTION 01 30 00
ADMINISTRATIVE REQUIREMENTS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Coordination and project conditions.

B. Field engineering.

C. Preconstruction meeting.

D. Site mobilization meeting.

E. Progress meetings.

F. Superintendent's meetings.

G. Preinstallation meetings.

H. Submittal procedures.

I. Electronic submittal procedure.

1.2 RELATED REQUIREMENTS

A. Section 01 32 16 - Construction Progress Schedule:  Form, content, and administration of
schedules.

B. Section 01 70 00 - Execution and Closeout Requirements:  Additional coordination
requirements.

C. Section 01 78 00 - Closeout Submittals:  Project record documents.

1.3 COORDINATION AND PROJECT CONDITIONS

A. Coordinate scheduling, submittals, and Work of various sections of Project Manual to ensure
efficient and orderly sequence of installation of interdependent construction elements, with
provisions for accommodating items installed later.

B. Verify utility requirements and characteristics of operating equipment are compatible with
building utilities.  Coordinate work of various sections having interdependent responsibilities for
installing, connecting to, and placing in service, operating equipment.

C. Coordinate space requirements, supports, and installation of mechanical and electrical Work
indicated diagrammatically on Drawings.  Follow routing shown for pipes, ducts, and conduit,
as closely as practicable; place runs parallel with lines of building. Utilize spaces efficiently to
maximize accessibility for other installations, for maintenance, and for repairs.

D. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within
construction.  Coordinate locations of fixtures and outlets with finish elements.  Install utilities
parallel with structure and as inconspicuous as possible in exposed spaces.

E. Coordinate completion and clean-up of Work of separate sections in preparation for
Substantial Completion and for portions of Work designated for Owner's partial occupancy.

F. After Owner occupancy of premises, coordinate access to site for correction of defective Work
and Work not in accordance with Contract Documents, to minimize disruption of Owner's
activities.
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1.4 FIELD ENGINEERING

A. Employ Land Surveyor registered in State of New York and acceptable to Architect/Engineer.

B. Locate and protect survey control and reference points.  Promptly notify Architect/Engineer of
discrepancies discovered.

C. Control datum for survey is shown on Drawings.

D. Verify set-backs and easements; confirm drawing dimensions and elevations.

E. Provide field engineering services.  Establish elevations, lines, and levels, utilizing recognized
engineering survey practices.

F. Submit copy of site drawing and certificate signed by Land Surveyor certifying elevations and
locations of the Work are in conformance with Contract Documents.

G. Maintain complete and accurate log of control and survey work as Work progresses.

H. On completion of foundation walls and major site improvements, prepare certified survey
illustrating dimensions, locations, angles, and elevations of construction and site work.

I. Protect survey control points prior to starting site work; preserve permanent reference points
during construction.

J. Promptly report to Architect/Engineer loss or destruction of reference point or relocation
required because of changes in grades or other reasons.

K. Replace dislocated survey control points based on original survey control.  Make no changes
without prior written notice to Architect/Engineer.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.1 PRECONSTRUCTION MEETING

A. Architect  will schedule a meeting after Notice of Award.

B. Attendance Required:
1. Owner.
2. Architect.
3. Contractor.

C. Agenda:
1. Execution of Owner-Contractor Agreement.
2. Submission of executed bonds and insurance certificates.
3. Distribution of Contract Documents.
4. Submission of list of Subcontractors, list of Products, schedule of values, and progress

schedule.
5. Designation of personnel representing the parties to Contract and Architect.
6. Procedures and processing of field decisions, submittals, substitutions, applications for

payments, proposal request, Change Orders, and Contract closeout procedures.
7. Scheduling.
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D. Architect will record minutes and distribute copies five days after meeting to participants, with 
copies to participants, and those affected by decisions made.

3.2 SITE MOBILIZATION MEETING

A. Architect  will schedule a meeting at the Project site prior to Contractor occupancy.

B. Attendance Required:
1. Contractor.
2. Owner.
3. Architect.
4. Contractor's Superintendent.
5. Major Subcontractors.

C. Agenda:
1. Use of premises by Owner and Contractor.
2. Owner's requirements and occupancy prior to completion.
3. Construction facilities and controls provided by Owner.
4. Temporary utilities provided by Owner.
5. Security and housekeeping procedures.
6. Schedules.
7. Application for payment procedures.
8. Procedures for testing.
9. Procedures for maintaining record documents.
10. Requirements for start-up of equipment.
11. Inspection and acceptance of equipment put into service during construction period.

D. Architect will record minutes and distribute copies within five days after meeting to participants,
with  copies to participants, and those affected by decisions made.

3.3 PROGRESS MEETINGS

A. Schedule and administer meetings throughout progress of the Work at maximum bi-weekly
intervals.

B. Architect will make arrangements for meetings, prepare agenda with copies for participants,
preside at meetings.

C. Attendance Required:  Job superintendent, major Subcontractors and suppliers, Owner,
Architect,  as appropriate to agenda topics for each meeting.

D. Agenda:
1. Review minutes of previous meetings.
2. Review of Work progress.
3. Field observations, problems, and decisions.
4. Identification of problems that impede, or will impede, planned progress.
5. Review of submittals schedule and status of submittals.
6. Review of off-site fabrication and delivery schedules.
7. Maintenance of progress schedule.
8. Corrective measures to regain projected schedules.
9. Planned progress during succeeding work period.
10. Coordination of projected progress.
11. Maintenance of quality and work standards.
12. Effect of proposed changes on progress schedule and coordination.
13. Other business relating to Work.

E. Architect will record minutes and distribute copies within five days after meeting to participants,
with  copies to participants, and those affected by decisions made.
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3.4 PREINSTALLATION MEETING

A. When required in individual specification sections, convene preinstallation meeting at Project
site prior to commencing work of specific section.

B. Require attendance of parties directly affecting, or affected by, Work of specific section.

C. Notify Architect/Engineer seven days in advance of meeting date.

D. Prepare agenda and preside at meeting:
1. Review conditions of installation, preparation and installation procedures.
2. Review coordination with related work.

E. Record minutes and distribute copies after meeting to participants, with copies to
Architect/Engineer,  Owner, and those affected by decisions made.

3.5 SUBMITTALS FOR REVIEW

A. When the following are specified in individual sections, submit them for review:
1. Product data.

a. Mark each copy to identify applicable products, models, options, and other data.
Supplement manufacturers' standard data to provide information specific to this
Project.

b. Indicate product utility and electrical characteristics, utility connection requirements,
and location of utility outlets for service for functional equipment and appliances.

2. Shop drawings.
a. Prepare accurate, drawn-to-scale, original shop drawing documentation by 

interpreting the Contract Documents and coordinating related Work.
b. Do not reproduce the Contract Documents to create shop drawings.
c. Generic, non-project specific information submitted as shop drawings do not meet

the requirements for shop drawings.
d. Indicate special utility and electrical characteristics, utility connection requirements,

and location of utility outlets for service for functional equipment and appliances.
3. Samples for selection.
4. Samples for verification.

B. Submit to Architect for review for the limited purpose of checking for conformance with
information given and the design concept expressed in the contract documents.

C. Samples will be reviewed only for aesthetic, color, or finish selection.
1. Submit samples of finishes from full range of manufacturers' standard colors, in custom

colors selected, textures, and patterns for Architect/Engineer selection.
2. Submit samples to illustrate functional and aesthetic characteristics of Products, with

integral parts and attachment devices. Coordinate sample submittals for interfacing work.
3. Include identification on each sample, with full Project information.
4. Submit number of samples specified in individual specification sections;

Architect/Engineer will retain one sample.
5. All samples and color selections must be submitted in hard copy format.  No color

selections will be made from electronic charts.
6. Reviewed samples which may be used in the Work are indicated in individual

specification sections.
7. Samples will not be used for testing purposes unless specifically stated in specification

section.

D. After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES
article below 
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3.6 SUBMITTALS FOR INFORMATION

A. When the following are specified in individual sections, submit them for information:
1. Design data.
2. Certificates.

a. When specified in individual specification sections, submit certification by
manufacturer, installation/application subcontractor, or Contractor to
Architect/Engineer, in quantities specified for Product Data.

b. Indicate material or product conforms to or exceeds specified requirements.  Submit
supporting reference data, affidavits, and certifications as appropriate.

c. Certificates may be recent or previous test results on material or Product, but must
be acceptable to Architect/Engineer.

3. Test reports.
4. Manufacturer's instructions.

a. When specified in individual specification sections, submit printed instructions for
delivery, storage, assembly, installation, start-up, adjusting, and finishing.

b. Indicate special procedures, perimeter conditions requiring special attention, and
special environmental criteria required for application or installation.

5. Manufacturer's field reports.
a. Submit report in duplicate within 30 days of observation for information.

6. Erection Drawings.

B. Submit for Architect's knowledge as contract administrator or for Owner.  No action will be
taken.

C. SUBMITTALS FOR PROJECT CLOSEOUT
1. Submit Correction Punch List for Substantial Completion.
2. Submit Final Correction Punch List for Substantial Completion.
3. When the following are specified in individual sections, submit them at project closeout:

a. Project record documents.
b. Operation and maintenance data.
c. Warranties.
d. Bonds.
e. Other types as indicated.

4. Submit for Owner's benefit during and after project completion.

3.7 SUBMITTAL PROCEDURES

A. General:
1. Transmit each submittal with form provided by Architect via Newforma Info Exchange.
2. Sequentially number the transmittal form.  Revise submittals with original number and a

sequential alphabetic suffix.
3. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail

number, and specification section number, as appropriate on each copy.
4. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of

products required, field dimensions, adjacent construction Work, and coordination of
information is in accordance with the requirements of the Work and Contract Documents.

5. Deliver submittals, containing samples, to Architect at Airport Corporate Park, 100 Hunt
Center, Horseheads, NY  14845-1019.  All other submittals to be submitted through
Newforma Exchange as specified below.

6. Schedule submittals to expedite the Project, and coordinate submission of related items.
7. For each submittal for review, allow 15 days excluding delivery time to and from the

Contractor.
8. Identify variations from Contract Documents and Product or system limitations that may

be detrimental to successful performance of the completed Work.
9. When revised for resubmission, identify all changes made since previous submission.
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10. Distribute reviewed submittals as appropriate.  Instruct parties to promptly report any
inability to comply with requirements.

11. Submittals not requested, or incomplete, will not be recognized or processed.

B. Proposed Product List:
1. Within 15 days after date of Notice to Proceed, submit list of major products proposed for

use, with name of manufacturer, trade name, and model number of each product.
2. For products specified only by reference standards, give manufacturer, trade name,

model or catalog designation, and reference standards.

3.8 ARCHITECT'S SUBMITTAL ACTION

A. Except for submittals for the record or information, where action and return is required, the
Architect or his consultant will review each submittal, mark to indicate action taken, and return
1. Compliance with specified characteristics is the Contractor's responsibility.

B. Action Stamp: The Architect will stamp each submittal with a uniform, action stamp.  The
Architect will mark the stamp appropriately to indicate the action taken, as follows:
1. Final Unrestricted Release: When the Architect marks a submittal "Reviewed" the Work

covered by the submittal may proceed provided it complies with requirements of the
Contract Documents.  Final payment depends on that compliance.

2. Final-But-Restricted Release: When the Architect marks a submittal "Reviewed as
Noted," the Work covered by the submittal may proceed provided it complies with
notations or corrections on the submittal and requirements of the Contract Documents. 
Final payment depends on that compliance.

3. Returned for Re-submittal: When the Architect marks a submittal " Revise and Resubmit,"
do not proceed with Work covered by the submittal, including purchasing, fabrication,
delivery, or other activity.  Revise or prepare a new submittal according to the notations;
resubmit without delay.  Repeat if necessary to obtain different action mark.
a. Do not use, or allow others to use, submittals marked " Revise and Resubmit" at the

Project Site or elsewhere where Work is in progress.
4. Rejected: When the Architect marks a submittal “Rejected,” do not proceed with any

Work covered by the submittal, including purchasing, fabrication, delivery, or other
activity.  Prepare a new submittal conforming to the product characteristics specified by
the contract documents; resubmit without delay.  Repeat if necessary to obtain different
action mark.

5. Submit Specified Item: When submittal is marked “Submit Specified Item”, the Contractor
shall immediately resubmit the specified item.

C. Other Action: Where a submittal is primarily for information or record purposes, special
processing or other activity, the submittal will be returned marked “Action Not Required”.

3.9 ELECTRONIC SUBMITTAL PROCEDURES - NEWFORMA

A. Using the electronic cover sheet provided by the Architect in Excel format, fill out the
information required for the submittal. Each submittal must be provided with the submittal
cover sheet.

B. Convert/print cover sheet to a PDF format.

C. Combine PDF cover sheet with product submittal. Cover sheets are to precede the product
submittal information.

D. If shop drawings are over 11" x 17" in size, hard copies are to be provided.

E. Electronic submittals shall be up-loaded to the Project Team through Newforma Info
Exchange.  Directions to access Newforma will be provided by the Architect.
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F. Notification will be automatically be generated by Newforma to the Project Team when a new
submittal has been created.

END OF SECTION
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SECTION 01 32 16
CONSTRUCTION PROGRESS SCHEDULE

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Preliminary schedule.

B. Construction progress schedule, bar chart type.

1.2 RELATED SECTIONS

A. Section 01 10 00 - Summary:  Work sequence.

1.3 SUBMITTALS

A. Within 10 days after date established in Notice to Proceed, submit preliminary schedule .

B. If preliminary schedule requires revision after review, submit revised schedule within 10 days.

C. Submit updated schedule with each Application for Payment.

D. Submit under transmittal letter form specified in Section 01 30 00 - Administrative
Requirements.

1.4 SCHEDULE FORMAT

A. Listings:  In chronological order according to the start date for each activity.  Identify each
activity with the applicable specification section number.

B. Scale and Spacing:  To allow for notations and revisions.

PART 2  SCHEDULE

2.1 GENERAL

A. Upon Notice to Proceed the overall Project CPM Schedule will be prepared by the General
Trades Contractor in accordance with the following.

PART 3  EXECUTION

3.1 GENERAL

A. The CPM Schedule network plan including any appropriate milestone dates and the computer
produced reports shall be part of the Owner/Contractor agreement as stipulated herein.

B. The purpose of the plan and schedule will be to assure adequate planning, coordination and
execution of the work of the Contractor, and to assist the Architect and Owner in monitoring
the progress of the work and evaluating proposed changes to the contract and schedule.

C. The project management tool commonly called the Critical Path Method (CPM) will be
employed for the planning, scheduling and report of all work to be performed under the
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contract.  The precedence diagramming method shall be utilized in preparing the CPM
Schedule network diagrams.

D. The Architect may modify the network diagram to provide interface points for other contracts
for this Project.

E. Activity time delays shall not automatically mean that an extension of the Contract Completion
Date is warranted or due the Contractor.  A Contract Modification or delay may not affect
existing critical activities or cause noncritical activities to be become critical.  A Contract
Modification or delay may resulted in only absorbing part of the available total float that may
exist within an activity chain on the Network, thereby not causing any effect of any interim
milestone date or the Contract Completion Date.

F. Total float is defined as the amount of time between the early start date and late start date, or
the early finish date and the late finish date, for each and every activity in the schedule.  Float
is for the exclusive use or benefit of the Owner.  Extensions of time to milestone dates for the
Contract Completion Date under the Contract will be granted only to the extent that is equitable
time adjustments to the activity or activities affected by the Contract Modification or delay
exceeds the total float of the affected or subsequent paths and extends any interim milestone
date or the Contract Completion Date.

3.2 PRELIMINARY SCHEDULE

A. Prepare preliminary schedule in the form of a horizontal bar chart.

B. To the extent necessary for the General Trades Contractor to reflect in a computerized CPM
Schedule network diagram the Contractor’s proposed plan for completion of their work, all
subcontractors shall be prepared to meet with and assist the General Contractor, and furnish
information subsequent to award of the contract.

C. Within (3) calendar days following the Contract Issuance, the Architect will meet with the 
Contractor and conduct a review of the Prebid Milestone/phasing to assure their understanding
of said project schedule requirements and contractual milestone dates.

D. Within four (4) calendar days after the meeting to review the Milestone/Phasing Schedule, the
Contractor will provide their proposed plans of operation.  The Contractor’s plan of operations
shall consist of, but not limited to, the following:
1. List of proposed Construction Activities
2. List of proposed Durations of Construction Activities (in workdays)
3. List of proposed Durations for major procurement items (in workdays).
4. Proposed Sequencing of Construction Activities.

E. The Architect and the General Trades Contractor will meet and jointly review the CPM project
schedule, based on the General Contractor’s proposed plan and sequences of operation.  Any
areas of such plans which, in the opinion of the Architect, will conflict with timely completion of
the project will be subject to revision by the General Contractor unless adequate justification
for these plans, durations and logic (as determined by Architect) is provided by the Contractor
within (10) calendar days of the Architect’s notice to the Contractor of the Architect’s intent to
revise the schedule.  At these meetings, the Contractor with the aid of the Architect, will
manually construct a precedence diagram describing the activities to be accomplished, their
dependency relationships and their durations.  The Contractor will then, using the manual
precedence diagram, prepare a computer produced schedule showing starting and completion
dates for each activity.

F. In preparing the manual precedence diagram, the Contractor will be responsible for assuring
that any/all subcontractor work, as well as his own work, is included and that the diagram
shows a coordinated plan of work.

G. The manually prepared precedence diagram, when fully developed, will show the sequence
and interdependence of activities required for complete performance of all the work.  In
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developing the precedence diagram, the work will be divided into activities with a maximum
duration of twenty (20) working days each, unless otherwise directed by the Architect, except
for non-construction activities such as procurement of materials, delivery of equipment, and
concrete curing.

H. Proposed durations assigned to each activity shall reflect the Contractor’s best estimate of
time required to complete activity considering the scope and resources planned for activity.

I. Failure by the Contractor or Architect to include the element of work required for performance
of the contract shall not excuse the Contractors from completing all their work within the
Contract Completion Date.  If the Architect questions any of the Contractor’s proposed
durations, the Contractor shall within ten (10) calendar days provide estimates of his labor and
intended crew and/or equipment sizes required for the activity which support the proposed
duration to the satisfaction of the Architect.

J. Seasonal weather conditions will be considered in the planning and scheduling of all work
influenced by high or low ambient temperatures to insure the completion of all contract work
within the allotted contract time milestone completion dates.

3.3 CONTENT

A. Show complete sequence of construction by activity, with dates for beginning and completion
of each element of construction.

B. Identify each item by specification section number.

C. Identify work of separate stages and other logically grouped activities.

D. Provide sub-schedules to define critical portions of the entire schedule.

E. Show accumulated percentage of completion of each item, and total percentage of Work
completed, as of the first day of each month.

F. Provide legend for symbols and abbreviations used.

3.4 BAR CHARTS

A. Include a separate bar for each major portion of Work or operation.

B. Identify the first work day of each week.

3.5 REVIEW AND EVALUATION OF SCHEDULE

A. Participate in joint review and evaluation of schedule with Architect at each submittal.

B. Evaluate project status to determine work behind schedule and work ahead of schedule.

C. After review, revise as necessary as result of review, and resubmit within 10 days.

3.6 UPDATING SCHEDULE

A. Maintain schedules to record actual start and finish dates of completed activities.

B. Indicate progress of each activity to date of revision, with projected completion date of each
activity. 

C. Annotate diagrams to graphically depict current status of Work.

D. Identify activities modified since previous submittal, major changes in Work, and other
identifiable changes.

E. Indicate changes required to maintain Date of Substantial Completion.
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F. Submit reports required to support recommended changes.

G. The Approved Project Schedule will be updated by the Contractor and reviewed by the
Architect on a monthly basis for the purpose of recording and monitoring the progress of work. 
The Contractor shall meet with the Architect each month to review actual progress made to
date, dates of activities started and completed, and the percentage of work completed to date
on each activity started but not completed.

H. Upon completion of the review, the Contractor will revise the network to reflect progress to
date plus any approved revisions to the network, and carry out a computer calculation to
determine status.

I. Based on the result of the monthly progress update, when the schedule no longer represents
the actual prosecution and progress of the work, a revision to the schedule logic sequence and
the precedence diagram may be required by the Architect.

J. If a revision to the schedule logic sequence is contemplated, the Contractor shall so advise the
Architect in writing at least two (2) weeks prior to the next Schedule Update meeting,
describing the revision and setting forth the reasons therefore.

K. All reasonable requests by the Contractor for revisions will be implemented by the Architect if
not reasonably objected to by any party.

L. Architect directed revisions to the schedule will not be implemented without written notice to
the Contractor, who shall respond within ten (10) days, either agreeing with the Architect’s
proposed revision or setting forth justification why it should not be accomplished.  If the
Contractor’s justification for not accomplishing the change is reasonable, such change will not
be implemented.

M. Updating the schedule to reflect actual progress made up to the date of an update shall not be
considered revisions to logic sequence and schedule; in case of disagreements concerning
actual progress to date, the Architect’s determination shall govern.

N. If the Contractor does not record any exceptions to the published Project Schedule update
within ten (10) calendar days of its receipt, he will be deemed to have accepted and approved
it.

3.7 RESPONSIBILITY FOR COMPLETION

A. The Contractor shall furnish sufficient forces, plant and equipment, and shall work such hours
including night shift and overtime operations, as necessary to ensure the prosecution of the
work in accordance with the current monthly update of the Project Schedule.  If, in the opinion
of the Architect, the Contractor falls behind in meeting the schedule as presented in the current
monthly update, the Contractor shall take such steps as may be necessary to improve his
progress, and the Architect may require him to increase the hours of work, the number of
shifts, overtime operations and/or the amount of construction plant and equipment without
additional cost to the Owner or Architect.  All additional expenses incurred by the Owner, and
Architect due to such work will be deducted from the amount due the Contractor.  The
provisions of this section shall not be construed as prohibiting work on Saturdays, Sundays
and holidays if the Contractor so elects and if approved by the Architect and Owner.

B. Failure of the Contractor to comply with the requirements of this subsection shall be a basis for
determination by the Owner that the Contractor is not prosecuting the work with such diligence
as will ensure completion within the time stipulated.  Upon such determination, the Owner may
terminate the Contractor’s right to proceed with the work or any separable part thereof, in
accordance with the provisions of the General Conditions, or may take such other actions as
may be deemed appropriate.

C. It shall be the responsibility of the Contractor to maintain their progress so as not to delay the
progress of the project. If the Contractor delays the progress of the projected, it shall be the
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responsibility of the Contractor causing the delay to increase the number of shifts, days of
work, and/or to the extent permitted by law, to institute or increase overtime operations all
without additional cost to the Owner to regain the time lost and to maintain the over schedule.

3.8 DISTRIBUTION OF SCHEDULE

A. Distribute copies of updated schedules to Contractor's project site file, to subcontractors,
suppliers, Architect, Owner, and other concerned parties.

B. Instruct recipients to promptly report, in writing, problems anticipated by projections shown in
schedules.

END OF SECTION



Tompkins Consolidated Area Transit Inc Bus Wash Replacement
HUNT 2940-002 Section  01 35 17

ALTERATION PROJECT PROCEDURES
Section 01 35 17 Page 1

SECTION 01 35 17
ALTERATION PROJECT PROCEDURES

PART 1 GENERAL

1.1 SUMMARY

A. Section Includes:
1. Requirements for protection of existing facilities.
2. Demolition and removals.
3. Cutting and Patching Requirements
4. Hazardous materials procedures.

1.2 SUBMITTALS

A. Comply with requirements of Section 01 30 00 as modified below:
1. Submit Samples of all materials used in patch to match work, specifically grout, ground

face block, brick, stained and/or painted finishes, and any other material deemed
necessary by the Architect to ensure appropriate matching of existing finishes.

2. Submit written explanation of “cutting and patching” procedures when construction means
and methods deviate from standard industry practices. At a minimum provide the
following:
a. Describe extent of cutting and patching, and methods to be used.
b. Products to be used.
c. Utilities that will be affected.
d. Details and Engineering calculations when structural members will be affected either

by adding reinforcement or altering the structural member.

1.3 DEFINITIONS

A. "Cutting and Patching” – The process of “opening up”, or “exposing” new or existing
construction to facilitate the coordination of work, the installation of new work, the testing or
inspection of work or building components, and the subsequent “closing up” or “restoration” of
affected area back to it’s original condition.
1. Cutting: Physical modification of construction work, both new and existing, or removal of

existing or installed materials necessary to permit installation or performance of other
work, including but not limited to; cutting, drilling, core-drilling, chopping, excavating,
saw-cutting, trenching, backfill and compaction and other similar operations.

2. Patching: Restoration, replacement and installation of construction material, new and
existing, required to restore surfaces to original conditions and maintain fire rated
assemblies after installation of other work.

1.4 PROTECTION OF EXISTING FACILITIES

A. Responsibilities of the Contractor
1. Provide and maintain protective measures required to prevent damage to existing

facilities and to protect workmen and public, including protective construction required by
applicable state and municipal laws, OSHA regulations, Contract Documents, site
conditions, and as considered normal for operations involved in the work.
a. Construct protective measures of types and materials that provide required

protection continuously.
b. Remove protective measure only when need for protection no longer exists.
c. Provide additional protection as directed by Owner or Architect.
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2. Roof Protection: During operations on existing or newly-constructed roofs, provide
protection for roof in work area in adjacent roof areas.
a. Where construction operations on roof require removal of existing roofing system,

apply roof protection to roof areas adjacent to work area and to approved access
routes to work area.

b. Where construction operations on roof do not required removal of existing roofing
system, apply roof protection to all roof areas in work area and to approved access
routes to work area.

c. Limit traffic on roof to protected areas.
d. Strictly comply with roof protection recommendations of agency, or agencies, holding

bond, guarantee, or warranty in force for existing roof; however, if such
recommendations are not available, provide minimum protection as follows:
1) Minimum 1 layer of 1/2" exterior grade plywood laid over existing roof with 1

layer of 1/8" asphalt saturated protection board on top of plywood.
2) On loose-laid elastic sheet roofing systems with stone ballast, remove existing

ballast from area to receive protection, and apply minimum 6 mil. thick
polyethylene sheeting over exposed membrane before laying plywood, unless
otherwise recommended by roofing system manufacturer.

e. Where roofing is cut to permit new construction, provide temporary roofing,
temporary curbs, temporary coverings, and similar measures to prevent entrance of
water. Refer to Section 01 50 00. Remove minimum amount of existing roofing and
insulation required to accomplish new construction.

B. Damage to Existing Construction
1. The Contractor shall be responsible for damage to existing and newly installed

construction caused by his, or his subcontractor's personnel and he shall repair, replace,
or restore damaged construction immediately without additional cost to Owner.
a. If the Contractor fails to immediately make efforts to repair, replace, or restore

damaged construction, Owner may, after due notice, accomplish required repair,
restoration, or replacement in accordance with provisions in General Conditions.

b. The Owner will make no additional payment to the Contractor for additional work
resulting from failures described above.

c. When damage to existing facilities occur and Contractors do not admit to damage
the Architect will research to find responsible party. If party cannot be determined all
trades will share the cost of appropriate repairs to return the damaged area to
original condition.

2. Provide work required to repair, reconstruct, or replace existing construction due to failure
of protective measures provided or due to failure of the Contractor to provide adequate
protective measures.
a. Coordinate all repair, replacement, or restoration activities through the Architect.
b. Patch damaged surfaces and refinish to match existing surfaces as required or as

directed by Architect.

1.5 DEMOLITION AND REMOVALS

A. Responsibility for Demolition and Removals
1. The Contractor shall provide cutting and patching of existing surfaces disturbed by the

work of their contract unless noted to be provided by another contract.
2. The Contractor shall make provisions for removal, demolition, or disconnection of existing

construction, equipment, and similar items as required for completion of his contract as
shown in the Contract Documents, or encountered during the Project.
a. Coordinate requirements for removal, disconnection, or demolition.
b. Remove all related items not shown or specified as required to complete removals

shown on Drawings, including but not limited to insulation, hangers, supporting
construction, and similar items.  Consult Architect for instructions when such
removals involve removal or cutting of structural components.
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3. Equipment removal:
a. Owner shall remove furniture and small loose equipment, unless otherwise specified.

Review removals with Owner prior to beginning demolition and removals.
b. Prime Contractor requiring work shall remove, relocate, and reinstall existing

equipment, built-in cabinets, casework, and similar items, including disconnection
and capping of utility connections at existing location unless noted to be provided by
others.
1) Connection of utilities at new locations shall be by trade that would normally

have installed the item.
2) Comply with requirements for "Disposal of Removed Materials" below for

equipment designated to be turned over to Owner.

B. Verification of Conditions:  The Contractor shall be responsible for visiting the site and building,
studying the Drawings, making his own determination as to items and quantities of demolition
and removal required, and including required demolition and removals in his bid.
1. Additional payment will not be made on claims resulting from incomplete estimate of

demolition or removals by Prime Contractor.
2. Any definition of scope of demolition and removals within Contract Documents is intended

to establish general limits and responsibilities for demolition and removal work.
a. Where details in Construction Documents indicate a typical situation requiring

demolition or removals, consider such situation to apply to similar conditions
throughout and make required demolition or removals.

b. Verify exact locations of existing piping shown on Drawings.
c. Check load bearing function of walls and partitions before starting removal.

C. Concealed Conditions
1. Where structural items, piping, conduit, or other items are exposed during demolition

whose function is unknown, notify Architect and await instructions before proceeding with
removal.

2. Where exact locations of existing piping differs from locations shown on drawings, modify
indicated connections, relocations, and deletions as required by project conditions,
including necessary extensions with new piping to nearest approved point of connection.

D. Safety:  carefully perform demolition and removals in such manner to insure safety in handling
and to prevent damage to construction and materials indicated to remain.
1. Provide shoring, bracing, and other temporary measures as required to maintain safe

conditions, including structural safety of building.
2. Provide rigging, hoists, cutting equipment, and similar items required for demolition and

removals.

E. Removal of existing ceilings:  where existing ceiling finish is scheduled for removal, include
existing suspension system in suspended ceiling systems, existing gypsum backer boards in
adhesive-applied acoustical tile installation, and other ceiling system components as
applicable.

F. Disposal of removed materials
1. Materials, fixtures, and equipment requested by Owner while still in place, or before

removal from site, shall be left on site in location designated by Owner.  Itemize in
memorandum of transmittal, and obtain receipt from Owner for all such items.

2. Carefully remove and store in protected locked location items noted in contract
documents and items designated to be turned over to owner until they can be relocated
and reinstalled.
a. Where storage in protected, locked location is not possible, provide proper protection

against weather and damage by suitable temporary enclosures.
b. Items damaged or lost during removal or storage shall be replaced in kind and

quantity, at expense of responsible prime contractor.
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3. Materials, fixtures, and equipment not designated to be reinstalled, relocated, or turned
over to owner and all waste materials and debris shall be promptly removed to dumpsters
and legally disposed of.
a. Materials or fixtures suitable for re-use may be used in temporary structured or

partitions only.
b. No removed materials, fixtures, or equipment items shall be reused in permanent

structure, unless specified in contract documents.

1.6 CUTTING AND PATCHING

A. Unless otherwise noted, each Contractor shall be responsible for all cutting and patching,
required in conjunction with the work of their contract and to:
1. Be familiar with all the Contract Documents, including other trades, to determine the

extent of the cutting and patching requirements to be performed.
2. Ensure all components fit properly.
3. Remove out of sequence work installed prematurely.
4. Remove and correct defective work and work not conforming to requirements of Contract

Documents.

B. In addition to contract requirements, upon written instructions of the Architect/Engineer:
1. All new work must be inspected prior to enclosing.  If inspection has not been conducted,

Contractor shall uncover newly installed work to provide for Architect/Engineer's
observation.

C. All Contractors shall bear the responsibility not to cut or otherwise alter the Owner’s property or
any separate Contractors’ work except with the written consent of the Owner and of such
separate Contractor.  The Contractor shall not un-reasonably withhold from the Owner or any
separate Contractor, consent to cutting or otherwise altering the work.

D. Provide equipment, labor, materials, and incidentals necessary for cutting and patching as
required for the installation of new work.

E. Prior to Cutting:
1. Provide shoring, bracing and support as required to maintain structural integrity of project.

 Contractor shall pay all cost of engineering associated with design of shoring system.
2. Provide protection for materials on adjacent surfaces.
3. Provide protection when work will be exposed to the elements.
4. Protection:  Protect existing construction during cutting and patching to prevent damage. 

Provide protection from adverse weather conditions for portions of the project that might
be exposed during cutting and patching operation.  The Contractor is responsible to cover
and protect furniture, equipment, etc. not being used in rooms where furniture and
equipment will remain during Contractors working hours.

F. Take all precautions necessary to avoid cutting existing pipe, conduit, or ductwork serving the
building, but scheduled to be removed or relocated until provisions have been made to bypass
them.

G. Cut back around removals to point where removal can be concealed with construction
matching existing adjacent surfaces.

H. Trim edges of cuts neatly and properly where cuts are to be left exposed or where replacement
work is to be installed.

I. Cap, plug, or otherwise seal disconnected items, openings, or devices.

J. Each prime contractor is responsible for all expenses related to “cutting and patching”
procedures required to complete the work of their contract.

K. Do not cut and patch structural elements in a manner that would change their load bearing
capacity or load - deflection ratio without first receiving approval from the Architect.
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1. Specific items include:
a. Foundation construction.
b. Bearing and retaining walls.
c. Structural concrete.
d. Structural steel.
e. Lintels.
f. Timber and primary wood framing.
g. Structural decking.
h. Stair systems.
i. Miscellaneous structural metals.
j. Exterior curtain-wall construction.
k. Equipment supports.
l. Piping, ductwork, vessels, and equipment.
m. Structural systems of special construction.

L. Do not cut and patch operating elements or related components that would result in reducing
their capacity to perform as intended or increase maintenance or decrease operational life or
safety.
1. specific items include:

a. Primary operational systems and equipment.
b. Air or smoke barriers.
c. Water, moisture, or vapor barriers.
d. Membranes and flashings.
e. Fire protection systems.
f. Noise and vibration control elements and systems.
g. Control systems.
h. Communication systems.
i. Conveying systems.
j. Electrical wiring systems.

M. Do not cut and patch construction that would, in the Architects opinion reduce the buildings
aesthetic qualities.

N. Unless otherwise specified, provide patching materials to match adjacent materials in type,
construction, installation, and detailing.
1. Plaster: do not use plaster patching compounds containing asbestos.
2. Ceramic tile/structural glazed tile: match existing color and pattern of existing tile units.
3. Resilient floor tile: match thickness, color, and composition of existing tile units.

O. Provide cutting and patching operations to ensure new work is flush with existing adjacent
surfaces and terminations.

P. When finished surfaces are cut so that smooth transition with new work is not possible,
terminate existing surface along straight line at natural line of division and submit
recommendation to Architect/Engineer for review.

Q. Where change of plane of 1/4 inch or more occurs, submit recommendation for providing
smooth transition; to Architect/Engineer for review.

R. Prepare substrates to receive new finish as required for proper application of new finish in
accordance with new finish manufacturer's recommendations for existing conditions, including
patching holes, leveling uneven surfaces, and similar work.  Remove existing finishes where
new wall, floor, or ceiling finishes are indicated.

S. Execute cutting, fitting, and patching including excavation and fill, to complete Work, and to:
1. Fit the several parts together, to integrate with other Work.
2. Uncover Work to install or correct ill-timed Work.
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3. Remove and replace defective work and work not conforming to requirements of Contract
Documents.

4. Provide equipment, labor, materials and incidentals necessary for cutting and patching as
required for the installation of new work.

5. Remove samples of installed Work for testing.
6. Provide openings in elements of Work for penetrations of mechanical and electrical Work.

T. Execute work by methods to avoid damage to other Work, and to provide proper surfaces to
receive patching and finishing.

1.7 EXECUTION

A. Plaster - patch existing plaster surfaces as follows:
1. Missing plaster or plaster damaged to extent removal is required:

a. Areas 20 sq. in. or less:  apply plaster directly to substrate.
b. Areas more than 20 sq. in.:  use metal lath and plaster system over substrate.

2. Cracked plaster not requiring removal: clean / remove any loose plaster, apply new
plaster directly over crack w/ fiber mesh tape. complete finish to extend a minimum 6" on
both sides of crack and minimum 6" beyond both ends of crack. match existing texture.

B. Ceramic tile: match patterns and installation methods of existing tile.

C. Ceilings: review revised ceiling patterns with Architect in field prior to removal of existing
ceiling.

D. Resilient flooring:  clean mastic, dirt, and similar contaminants from substrate after removal of
existing resilient flooring, and prepare substrate in accordance with recommendations of new
flooring manufacturer.
1. Where patching of existing resilient flooring constitutes more than 50 percent of existing

floor surface in room, replace entire floor.

E. Hard surface floor:  remove hard surfaces to required depth for installation of new finish
materials, and prepare substrate as recommended by new finish material manufacturer,
including acid etch or similar method.

F. Painting
1. Where alteration work involves 1 or 2 walls in room or area, paint entire surface of only

the walls involved in alteration.
2. Where alteration work involves more than 2 walls in room or area, paint all walls in room

or area, unless otherwise indicated.

1.8 QUALITY ASSURANCE

A. General:  Structural and other conditions shall be verified with the Architect before proceeding
with cutting, demolition and alterations work.  Inspect structures prior to start of Work and
notify the Architect in writing of any conditions detrimental to the execution of the Work.

B. Requirements for Structural Work:  Do not cut and patch structural elements in a manner that
would reduce their load-carrying capacity or load-deflection ratio.

C. Operational and Safety Limitations:  Do not cut and patch operating elements or safety related
components in a manner that would result in reducing their capacity to perform as intended, or
result in increased maintenance, or decreased operational life or safety.

D. Visual Requirements:  Do not cut and patch construction exposed on the exterior or in
occupied spaces, in a manner that would, in the Architect's opinion, reduce the building's
aesthetic qualities, or result in visual evidence of cutting and patching. Remove and replace
Work cut and patched in a visually unsatisfactory manner.
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E. Costs caused by out of sequence work prematurely installed, defective work, or work not
conforming to the Contract Documents, including costs for additional services of the
Architect/Engineer, will be paid for by the party responsible for out of sequence, rejected or
non-conforming work.

F. Miscellaneous Elements:  Do not cut and patch the following elements or related components
in a manner that could change their load-carrying capacity, that results in reducing their
capacity to perform as intended, or that results in increased maintenance or decreased
operational life or safety.
1. Water, moisture, or vapor barriers.
2. Membrane and flashings.
3. Exterior curtain-wall construction.
4. Equipment supports.
5. Piping, ductwork, vessels, and equipment.
6. Noise and vibration-control elements and systems.

G. Existing Warranties:  Replace, patch, and repair material and surfaces cut or damaged by
methods and with materials in such a manner as not to void any warranties required or
existing.

H. Cut masonry and concrete materials using masonry saw or core drill.

I. Fit Work tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.

J. Maintain integrity of wall, ceiling, or floor construction; completely seal voids.

K. At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal voids
with fire rated material in accordance with Section 07 84 00, to full thickness of penetrated
element.

1.9 HAZARDOUS MATERIALS PROCEDURES

A. Hazardous materials:  The Contractor is advised that if materials suspected to be lead, pcb, or
to contain asbestos are encountered during construction, he shall immediately notify owner
and take precautions as required to avoid disturbing materials until directed by owner.

PART 2 PRODUCTS

2.1 NOT USED.

PART 3 EXECUTION

3.1 PERFORMANCE

A. Remove and store in protected location, material, which is to be reused and relocated.

B. Cutting shall be done in a manner that will not adversely affect the strength of the building. 
Holes and openings shall be neatly cut so as to provide a finished appearance and shall be
patched around the edge where required for a finished appearance.

C. Execute fitting and adjustment of products to provide finished installation to comply with
specified tolerances and finishes.

D. Restore work, which has been cut or removed.  Provide new products to complete work in
accordance with requirements of Contract Documents.
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E. Refinish entire surfaces as necessary to provide an even finish:
1. Continuous Surfaces:  to nearest intersections.
2. Assembly:  entire refinishing.

F. Fill and patch openings and holes in existing construction when bolts, piping, ducts, conduit
and other penetrating items are removed.

G. Visual requirements: Do no cut and patch construction exposed on the exterior or in occupied
spaces in a manner that would, in the Architect’s opinion, reduce the building’s aesthetic
qualities or result in visual evidence of cutting and patching.  Remove and replace work cut
and patched in a visually unsatisfactory manner.

H. Fire resistive integrity: Where holes or gaps remain from removed elements, fill void using
solid fire resistive materials full depth of structure; terminate below finishes to allow new finish
to be installed (see patching).  Maintain the fire resistive and structural integrity of the
structures.

I. Firestopping:  All products used for through-penetration firestop systems shall be tested and
meet all federal, state, and local codes.

J. Cutting:  cut existing construction use methods least likely to damage elements to be retained
or adjoining construction.  Where possible, review proposed procedures with the original
installer; comply with the original installer’s recommendations.
1. In general, where cutting is required, use hand or small power tools designed for sawing

or grinding, not hammering and chopping.  Cut holes and slots neatly to size required with
minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in use.

2. To avoid marring existing surfaces, cut or drill from the exposed or finished side into
concealed surfaces.

3. Cut through concrete and masonry using a cutting machine such as a Carborundum saw
or diamond core drill.

K. Patching: Patch with durable seams that are as invisible as possible. Comply with specified
tolerances.
1. Where feasible, inspect and test patched areas to demonstrate integrity of the installation.
2. Restore exposed finishes of patched areas and extend finish restoration into retained

adjoining construction   in a manner that will eliminate evidence of patching and
refinishing.

3. Where removal of walls or partitions extends from one finished are to another, patch and
repair floor and wall surfaces in the new space to provide an even surface of uniform
color and appearance.  Remove existing floor and wall coverings and replace with new.

4. Patching around piping and penetrations: Provide firestopping at perimeter of
penetrations for smoke-tight seal to maintain integrity of fire resistive and smoke barrier
qualities.

5. Where patching occurs in a smooth painted surface, extend final paint coat over entire
unbroken surface containing the patch, after the patched area has received primer and
second coat.
a. If two walls or more of a room are patched and painted, prepare and repaint the

entire room - all wall surfaces.

L. Patch, repair, or rehang existing ceiling as necessary to provide an even plane surface of
uniform appearance.

3.2 CLEANING

A. Daily cleaning of alteration areas of the building shall be the responsibility of the  Contractor.

B. Thoroughly clean areas and spaces where cutting and patching is performed or used as
access.  Remove completely, paint, mortar, oils, putty, and items of similar nature. Thoroughly
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clean piping, conduit, and similar features before painting or other finishing is applied.  Restore
damaged pipe covering to its original condition.

C. Dust generated by cutting and patching shall be controlled in a manner so as to prevent
infiltration into occupied spaces.  Contractor(s) responsible for dust infiltrating the existing duct
systems shall bare the cost of cleaning these systems.

D. Demolished Materials shall be removed from the project site at frequent intervals.  Piles of
demolished materials will not be allowed to accumulate.

END OF SECTION
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SECTION 01 40 00
QUALITY REQUIREMENTS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. References and standards.

B. Testing and inspection agencies and services.

C. Control of installation.

D. Mock-ups.

E. Tolerances.

F. Manufacturers' field services.

G. Defect Assessment.

H. Examination and Preparation

1.2 RELATED REQUIREMENTS

A. Section 01 30 00 - Administrative Requirements:  Submittal procedures.

B. Section 01 60 00 - Product Requirements:  Requirements for material and product quality.

1.3 REFERENCES AND STANDARDS

A. For products and workmanship specified by reference to a document or documents not
included in the Project Manual, also referred to as reference standards, comply with
requirements of the standard, except when more rigid requirements are specified or are
required by applicable codes.

B. Conform to reference standard of date of issue current on BID DATE, except where a specific
date is established by applicable code.

C. Obtain copies of standards where required by product specification sections.

D. Maintain copy at project site during submittals, planning, and progress of the specific work,
until Substantial Completion.

E. Should specified reference standards conflict with Contract Documents, request clarification
from Architect before proceeding.

F. Neither the contractual relationships, duties, or responsibilities of the parties in Contract nor
those of Architect shall be altered from the Contract Documents by mention or inference
otherwise in any reference document.

G. Definitions:
1. General:  Basic contract definitions are included in the Conditions of the Contract.
2. "Indicated":  The term "indicated" refers to graphic representations, notes, or schedules

on the Drawings, or other paragraphs or Schedules in the Specifications, and similar
requirements in the Contract Documents.  Terms such as "shown," "noted," "scheduled,"
and "specified" are used to help the reader locate the reference.  Location is not limited.
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3. "Directed":  Terms such as "directed," "requested," "authorized," "selected," "approved,"
"required," and "permitted" mean directed by the Architect, requested by the Architect,
and similar phrases.

4. "Approved":  The term "approved," when used in conjunction with the Architect's action on
the Contractor's submittals, applications, and requests, is limited to the Architect's duties
and responsibilities as stated in the Conditions of the Contract.

5. "Regulations":  The term "regulations" includes laws, ordinances, statutes, and lawful
orders issued by authorities having jurisdiction, as well as rules, conventions, and
agreements within the construction industry that control performance of the Work.

6. "Furnish":  The term "furnish" means supply and deliver to the Project Site, ready for
unloading, unpacking, assembly, installation, and similar operations.

7. "Install":  The term "install" describes operations at the Project Site including the actual
unloading, unpacking, assembly, erecting, placing, anchoring, applying, working to
dimension, finishing, curing, protecting, cleaning, and similar operations.

8. Product: The term “product” refers to materials, systems and equipment.
9. "Provide":  The term "provide" means to furnish and install, complete and ready for the

intended use.
10. "Installer":  An installer is the Contractor or another entity engaged by the Contractor,

either as an employee, subcontractor, or contractor of lower tier, to perform a particular
construction activity, including installation, erection, application, or similar operations. 
Installers are required to be experienced in the operations they are engaged to perform.
a. The term "experienced," when used with the term "installer," means having a

minimum of 5 previous projects similar in size and scope to this project, being
familiar with the special requirements indicated, and having complied with
requirements of authorities having jurisdiction.

b. Trades:  Using terms such as "carpentry" does not imply that certain construction
activities must be performed by accredited or unionized individuals of a
corresponding generic name, such as "carpenter."  It also does not imply that
requirements specified apply exclusively to trade persons of the corresponding
generic name.

c. Assigning Specialists: Certain Sections of the Specifications require that specific
construction activities shall be performed by specialists who are recognized experts
in those operations.  The specialists must be engaged for those activities, and their
assignments are requirements over which the Contractor has no option.  However,
the ultimate responsibility for fulfilling contract requirements remains with the
Contractor.
1) This requirement shall not be interpreted to conflict with enforcing building

codes and similar regulations governing the Work.  It is also not intended to
interfere with local trade-union jurisdictional settlements and similar
conventions.

11. “Project Site" is the space available to the Contractor for performing construction
activities, either exclusively or in conjunction, with others performing other work as part of
the Project.  The extent of the Project Site is shown on the Drawings and may or may not
be identical with the description of the land on which the Project is to be built.

12. "Testing Agencies": A testing agency is an independent entity engaged to perform specific
inspections or tests, either at the Project Site or elsewhere, and to report on and, if
required, to interpret results of those inspections or tests.

H. Specification Format and Content Explanation:
1. Specification Format: These Specifications are organized into Divisions and Sections

based on the CSI-04 -Division format and Master Format numbering system.
2. Specification Content: This Specification uses certain conventions regarding the style of

language and the intended meaning of certain terms, words, and phrases when used in
particular situations or circumstances.  These conventions are explained as follows:
a. Specifying Methods: The techniques or methods of specifying to record requirements

varies throughout text and may include “prescriptive”, “open generic-descriptive”,
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“compliance with standards”, “performance”, “proprietary” or a combination of these. 
The method used for specifying one unit of work has no bearing on requirements for
another unit of work.

b. Abbreviated Language: Language used in Specifications and other Contract
Documents are abbreviated.  Words and meanings shall be interpreted as
appropriate.  Words implied, but not stated, shall be interpolated, as the sense
requires.  Singular words will be interpreted as plural and plural words interpreted as
singular where applicable as the context of the Contract Documents indicates.

c. Imperative mood and streamlined language are generally used in the Specifications. 
Requirements expressed in the imperative mood are to be performed by the
Contractor.  At certain locations in the Text, subjective language is used for clarity to
describe responsibilities that must be fulfilled indirectly by the Contractor or by others
when so noted.
1) The words "shall be" are implied where a colon (:) is used within a sentence or

phrase.
d. Overlapping and Conflicting Requirements: Where compliance with two or more

industry standards or sets of requirements is specified, and overlapping of those
different standards or requirements establishes different or conflicting minimums or
levels of quality, the most stringent is intended and will be enforced, unless
specifically detailed language written into contract documents clearly indicates that a
less stringent requirement is to be fulfilled.  Refer apparently-equal-but-different
requirements, and uncertainties as to which level of quality is more stringent, to the
Architect for a decision before proceeding.

e. Minimum Quality/Quantity: In every instance, the quality level or quantity shown or
specified is intended to be the minimum for the work to be performed or provided. 
Except as otherwise specifically indicated, the actual work may either comply exactly
with the minimum (within specified tolerances), or may exceed that minimum (within
reasonable limits).  In complying with these requirements, indicated numeric values
are either minimums or maximums as noted or as appropriate for context of the
requirements.  Refer instances of uncertainty to the Architect for decisions before
proceeding.

f. Specialists, Assignments: In certain instances, specification of text (requires or
implies) that specific work is to be assigned to specialists or expert entities, who
must be engaged for the performance of that work.  Such assignments shall be
recognized as special requirements over which the contractor has no choice or
option.  These requirements should not be interpreted so as to conflict with the
enforcement of building codes and similar regulations governing the work; they are
also not intended to interfere with local union jurisdiction settlements and similar
conventions.  Such assignments are intended to establish which party of entity
involved in a specific unit of work is recognized as “expert” for the indicated
construction process or operation.  Nevertheless, the final responsibility for fulfillment
of the entire set of requirements remains with the Contractor.

3. Conflict: If there be conflicting variance between the Drawings and the Specifications, the
provisions of the Specifications shall control.  In case of conflict on the drawings between
larger and small scale details and plans, the larger scale plans and details shall control.

I. Industry Standards:
1. Applicability of Standards: Except where the Contract Documents include more stringent

requirements, applicable construction industry standards have the same force and effect
as if bound or copied directly into the Contract Documents to the extent referenced.  Such
standards are made a part of the Contract Documents by reference.

2. Publication Dates: Comply with the standards in effect as of the date of the Contract
Documents.

3. Conflicting Requirements: Where compliance with two or more standards is specified and
the standards establish different or conflicting requirements for minimum quantities or
quality levels, comply with the most stringent requirement. Refer uncertainties and
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requirements that are different but apparently equal to the Architect for a decision before
proceeding.
a. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified

shall be the minimum provided or performed.  The actual installation may comply
exactly with the minimum quantity or quality specified, or it may exceed the minimum
within reasonable limits.  To comply with these requirements, indicated numeric
values are minimum or maximum, as appropriate, for the context of the
requirements.  Refer uncertainties to the Architect for a decision before proceeding.

4. Copies of Standards: Each entity engaged in construction on the Project is required to be
familiar with industry standards applicable to its construction activity.  Copies of applicable
standards are not bound with the Contract Documents.
a. Where copies of standards are needed to perform a required construction activity,

the Contractor shall obtain copies directly from the publication source and make
them available on request.

1.4 TESTING AND INSPECTION AGENCIES AND SERVICES

A. Owner will employ and pay for services of an independent testing agency to perform certain
specified testing and inspection.  Refer to Section 01 41 00 - Special Inspections and
Structural Testing.

B. Employment of agency in no way relieves Contractor of obligation to perform Work in
accordance with requirements of Contract Documents.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.1 CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce Work of specified quality.

B. Comply with manufacturers' instructions, including each step in sequence.

C. Should manufacturers' instructions conflict with Contract Documents, request clarification from
Architect before proceeding.

D. Comply with specified standards as minimum quality for the Work except where more stringent
tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

E. Have Work performed by persons qualified to produce required and specified quality.

F. Verify that field measurements are as indicated on shop drawings or as instructed by the
manufacturer.

G. Secure products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, physical distortion, and disfigurement.

3.2 MOCK-UPS

A. Before installing portions of the Work where mock-ups are required, construct mock-ups in
location and size indicated for each form of construction and finish required to comply with the
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following requirements, using materials indicated for the completed Work. The purpose of
mock-up is to demonstrate the proposed range of aesthetic effects and workmanship.

B. Accepted mock-ups establish the standard of quality the Architect will use to judge the Work.

C. Integrated Exterior Mock-ups: construct integrated exterior mock-up as indicated on Drawings.
Coordinate installation of exterior envelope materials and products as required in individual
Specification Sections. Provide adequate supporting structure for mock-up materials as
necessary.

D. Tests shall be performed under provisions identified in this section and identified in the
respective product specification sections.

E. Assemble and erect specified items with specified attachment and anchorage devices,
flashings, seals, and finishes.

F. Obtain Architect's approval of mock-ups before starting work, fabrication, or construction.

G. Accepted mock-ups shall be a comparison standard for the remaining Work.

H. Where mock-up has been accepted by Architect and is specified in product specification
sections to be removed, protect mock-up throughout construction, remove mock-up and clear
area when directed to do so by Architect.

3.3 TOLERANCES

A. Monitor fabrication and installation tolerance control of products to produce acceptable Work. 
Do not permit tolerances to accumulate.

B. Comply with manufacturers' tolerances.  Should manufacturers' tolerances conflict with
Contract Documents, request clarification from Architect before proceeding.

C. Adjust products to appropriate dimensions; position before securing products in place.

3.4 MANUFACTURERS' FIELD SERVICES

A. When specified in individual specification sections, require material or product suppliers or
manufacturers to provide qualified staff personnel to observe site conditions, conditions of
surfaces and installation, quality of workmanship, start-up of equipment, test, adjust and
balance of equipment as applicable, and to initiate instructions when necessary.

B. Submit qualifications of observer to Architect 15 days in advance of required observations.
1. Observer subject to approval of Architect.

C. Report observations and site decisions or instructions given to applicators or installers that are
supplemental or contrary to manufacturers' written instructions.

3.5 DEFECT ASSESSMENT

A. Replace Work or portions of the Work not conforming to specified requirements.

B. If, in the opinion of Architect, it is not practical to remove and replace the Work, Architect will
direct an appropriate remedy or adjust payment.

3.6 EXAMINATION

A. Verify existing site conditions and substrate surfaces are acceptable for subsequent Work.
Beginning new Work means acceptance of existing conditions.

B. Verify existing substrate is capable of structural support or attachment of new Work being
applied or attached.
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C. Examine and verify specific conditions described in individual specification sections.

3.7 PREPARATION

A. Clean substrate surfaces prior to applying next material or substance.

B. Seal cracks or openings of substrate prior to applying next material or substrate.

C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to
applying new material or substance in contact or bond.

END OF SECTION
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SECTION 01 50 00
TEMPORARY FACILITIES AND CONTROLS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. This Section specifies requirements for temporary construction, utilities, facilities, and controls
required to support the successful construction of the Project and maintain services until the
permanent utilities, facilities, and controls are complete.  They shall be installed, maintained,
and removed as required to meet project conditions and contract requirements.
1. General

a. Quality Assurance
b. Project Conditions
c. Installation

2. Environmental
a. Environmental Protection, NPDES, and PPC
b. Excavation
c. Storm Sewers
d. Dewatering Facilities

3. Materials & Equipment
a. Deliveries
b. Material Inventories
c. Materials
d. Equipment

4. Utilities & Systems
5. Facilities

a. Temporary sanitary facilities.
6. Construction Aids

a. Lifts and Hoists
7. Enclosures

a. Barricades, Warning Signs, and Lights
b. Site Enclosure Fence

8. Security requirements.
9. Vehicular Considerations.

a. Access, Staging & Parking
10. Waste removal and progress cleaning.
11. Project identification.
12. Field offices.
13. Operation, Termination & Removal
14. Protection of Property

1.2 RELATED REQUIREMENTS

A. Section 01 10 00 - Summary.

B. Section 01 51 00 - Temporary Utilities.

1.3 GENERAL

A. Quality Assurance
1. Regulations: Comply with industry standards and applicable laws and regulations of

authorities having jurisdiction, including but not limited to:
a. New York State Uniform Building Code
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b. Health and safety regulations
c. Utility company regulations
d. Police, Fire Department and Rescue Squad rules
e. Environmental protection regulations

2. Inspections: Arrange for authorities having jurisdiction to inspect and test each temporary
utility before use.  Obtain required certifications and permits.  Submit copies to the
Architect.

B. Project Conditions
1. Conditions of Use: Keep temporary services and facilities clean and neat in appearance. 

Operate in a safe and efficient manner.  Take necessary fire prevention measures.  Do
not overload facilities, or permit to interfere with progress.  Do not allow hazardous,
dangerous or unsanitary conditions, or public nuisances to develop or persist on the site. 
Remove, relocate and replace temporary facilities and controls as required by the
progress of the Work, or as requested by the Owner and/or Architect. The above will be
done at no cost to the Owner.

2. No firearms, alcoholic beverages, tobacco products or controlled substances shall be
allowed on the Project at any time per local, state and federal laws/regulations.  Any
violators will be immediately and permanently removed from the job site.

C. Installation
1. Use of qualified personnel for installation of temporary facilities.  Locate facilities where

they will serve the Project adequately and result in minimum interference with
performance of the Work.  Relocate and modify facilities as required.

2. Provide each facility ready for use when needed to avoid delay.  Maintain and modify as
required.  Do not remove until facilities are no longer needed, or are replaced by
authorized use of completed permanent facilities.

1.4 ENVIRONMENTAL

A. Environmental Protection, NPDES and PPC
1. To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless

the Owner and Architect/Engineer, their employees and agents, from claims, losses,
damage, and expenses including, but not limited to, attorney’s fees arising out of
performance of the Work as it relates to any type of pollution related situations.  This
would apply to bodily injury, sickness, disease or death, or to damages or destruction or
contamination of tangible property arising out of the acts or omission of the Contractor or
the joint negligent acts of the Owner, Architect/Engineer or anyone for whose acts the
Contractor may be liable.

2. The Contractor, prior to construction, must comply with the National Pollution Discharge
Elimination System (NPDES) and submit and coordinate State and Local Preparedness,
Prevention and Contingency Plans (PPC) with the Architect before the start of work.

3. Area must be provided and maintained by the Contractor to provide protection for each
individual worker, as well as the protection of property or real estate of the construction
site and environment.

4. The Contractor shall provide protection, operate temporary facilities, and conduct
construction in ways and methods that comply with all environmental regulations, and
minimize the possibility that air, water, and soil become contaminated or polluted as a
result of work or storage of supplies and materials, or equipment usage.

5. The Contractor will designate and train a responsible employee in environmental
contamination procedures, including, but not limited to, emergency responses, material
and waste inventories, spills and leak precautions and responses, inspections,
housekeeping, security and external factors.

6. Open burning shall not be permitted.
7. The Contractor is responsible for dust control of their work area as to eliminate the spread

of dust to adjacent spaces withing the building as well as to neighboring properties.  All
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Prime Contractors shall work together to create a dust control plan which shall be
coordinated with the Architect and Owner.

B. Excavation
1. Material Protection: Any Contractor performing excavation shall protect all excavated

materials from moisture, freezing and drying, so that the same materials excavated can
be utilized for backfill.

2. Shoring:  The Contractor shall provide shoring for all excavations that require same per
OSHA standards.  Shoring must be coordinated by the Contractor.

C. Storm Sewers
1. If storm sewers are available; the Contractor shall provide temporary connections to

remove effluent that can be discharged lawfully.  If sewers are not available, or cannot be
used, The  Contractor requiring discharge shall provide drainage ditches, dry wells,
stabilization ponds and similar facilities.  If neither sewers nor drainage facilities can be
lawfully used or discharge of effluent, provide containers to remove and dispose of
effluent off site in lawful manner.

2. Filter out excessive amounts of soil, construction debris, chemicals, oils and similar
contaminants that might clog sewers or pollute waterways before discharge.

D. Dewatering Facilities
1. For temporary drainage and dewatering facilities, and operations not directly associated

with construction activities included under individual Sections, comply with dewatering
requirements of applicable codes and authorities having jurisdiction.  Where feasible,
utilize the same facilities.  The Contractor shall be responsible to maintain the site,
excavations and construction free of water, unless noted otherwise.

2. The Contractor shall be responsible to drain or pump water and remove debris from the
site so as not to delay continuous work or progress of their work.  This shall include
operating pumps during second shift in order to facilitate next-day continuation of work.

3. The Contractor shall excavate in a manner that prevents all surface water from flowing
into the building area.  The Contractor shall continue to drain site and remove debris until
designed grades are obtained.

4. Once excavation grades are complete, the Contractor shall be responsible to remove all
water and debris to install the required foundations for their work.

5. Upon completion of required foundations, the Contractor shall be responsible to remove
water and debris required to complete his work.

6. The Contractor shall provide temporary storm water drainage from the building and roofs
and connect to storm water drainage system, as required to perform the work of their
contract.

1.5 MATERIALS AND EQUIPMENT

A. Deliveries
1. Contractors shall coordinate delivery and storage on the jobsite of all significant materials.

 Coordinate delivery schedule with the Owner to prevent disruption to Owner's operations.
2. All Contractors are required to properly instruct material suppliers and vendors to address

deliveries to them specifically by named responsible party at the jobsite and require
advance notice.

3. All deliveries addressed to the project in general, the Owner or Architect/Engineer shall be
refused and returned to the shipper.

4. The Owner will not be responsible for receipt, handling, or loss of any materials which are
shipped to the Owner in error and received unknowing of relationship to the Project.

5. Contractors shall provide his superintendent with a telephone to enable locating the
superintendent on and off site.

B. Material Inventories
1. Contractors shall coordinate the delivery and storage on the jobsite of all signification

materials.
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2. Each Contractor shall be responsible for the proper location, secure, and weather
resistant storage as required of all materials.  This includes placement of materials not to
obstruct passage on site or within building structures or in any way which causes
impediment or obstruction to the Work.

3. All material inventories must be stored by the Contractor to avoid excessive loads on
building structure.

4. When required for the progress of the project, a Contractor shall remove or relocate
material inventories.

C. Materials
1. General: Provide new, undamaged materials in serviceable condition may be used. 

Provide materials suitable or the use intended.
2. Lumber and Plywood: Comply with requirements in Section 06 10 00 - Rough Carpentry.
3. Tarpaulins: Provide waterproof, fire-resistant, UL-labeled tarpaulins with flame-spread

rating of 15 or less.  For temporary enclosures, provide translucent, nylon-reinforced,
laminated polyethylene or polyvinyl chloride fire retardant tarpaulins.  Each Contractor
shall provide tarpaulins as required for their work.

4. Water: The Contractor shall provide potable drinking water for their workmen approved by
local health authorities.

D. Equipment
1. General: Provide new equipment, or undamaged, previously used equipment in

serviceable condition may be used.  Provide equipment suitable or use intended.
2. Water Hoses: The Contractor shall provide their own ¾” heavy-duty, abrasion-resistant,

flexible rubber hoses, with pressure rating greater than the maximum pressure of the
water distribution system; provide adjustable shut-off nozzles at host discharge.

3. Electrical Power Cords: The Contractor shall provide their own grounded extension cords
(12 Gauge minimum); use “hard-service” cords where exposed to abrasion and traffic. 
Provide waterproof connectors to connect separate lengths of electric cords if single
lengths will not reach areas where construction activities are in progress.  All power cords
are to be elevated, supported and hung from structure above wherever possible to avoid
trip hazards.

4. Electrical Welding Outlets:  These will not be provided.  The Contractor will be responsible
for his own welding power.

5. First Aid Supplies: Comply with governing regulations.
6. Fire Extinguishers: The Contractor shall provide hand-carried, portable UL-rated, class

“ABC” fire extinguishers for the entire construction area, as defined by OSHA Standards. 
In other locations, provide hand-carried, portable, UL-rated, class “ABC” dry chemical
extinguishers.  Comply with NFPA10 classification, extinguishing agent and size required
by locations and class of fire exposure.  Each Contractor shall provide fire extinguishers
for their own use.

1.6 UTILITIES

A. Utilities and Systems:
1. Contractors interrupting services due to their construction operations shall provide

temporary utility lines, as required, to maintain services.
2. The Contractor shall provide temporary electrical power service where required to

construction office, if required,  and shall remove temporary service at completion of the
Project.  Power will be made available twenty-four (24) hours per day.

B. Temporary Utilities - See Section 01 51 00

C. Temporary Telecommunications Services
1. It is the responsibility of each Contractor to provide and maintain (including any cost) any

data or phone line they deem necessary for their day to day operations.
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1.7 FACILITIES

A. Temporary Sanitary Facilities
1. The Contractor shall provide and maintain required facilities and enclosures with sanitary

handwash.  Facilities shall be located at staging areas and in reasonable proximity of all
work areas as directed by Owner.  Provide at time of project mobilization.
a. Unit provided shall be self-contained, single-occupant toilet units of the chemical,

aerated recirculation, or combustion type, properly vented and fully enclosed with a
glass fiber, reinforced polyester shell or similar nonabsorbent material.

2. Provide at least one unit of each twelve (12) construction personnel on site. Refer to Site
Safety and Logistics plans for locations.

3. Use of existing facilities is not permitted.
4. The Contractor shall be responsible to maintain weekly in clean and sanitary condition.

a. Provide all toilet supplies including toilet paper, hand sanitizer and waster receptor.
5. At end of construction, remove temporary sanitary facilities and return site to same or

better condition as originally found.
6. Provide a minimum of one facility. Location of units to be field coordinated with Owner.

1.8 CONSTRUCTION AIDS & PROTECTION

A. Protection:
1. The Contractor shall provide handrails and barricades on all perimeters, stairs and

landings according to OSHA regulations.
2. The Contractor shall install safety coverings, as needed to protect workers from hazards

associated with any open holes or other openings, including but not limited to floors, walls
and roofs.  This work shall comply with all OSHA requirements and remain in place until
permanent construction fills those openings.

3. All Contractor upon working in any of the areas named in the above paragraph shall
remove the safety covering and handrail to perform their work.  Upon completion of his
work for the day, lunch, or breaks, or any time when the individual Contractor is not
working in that opening, the safety covering and handrail must be replaced by The
Contractor removing it.  At the end of each day, the  Contractor providing required
protections shall inspect the site and install all safety coverings and handrails.  At the end
of the Project, or in order to install permanent construction, the Contractor providing
required protections shall remove coverings and handrails.

4. Each Contractor requiring access to above grade work are responsible for providing
ladders, scaffolding and appropriate methods to access their work.  The Contractor
desiring use of in-place above grade work platforms must arrange directly with the party
that owns the equipment and make all rental and insurance arrangements directly with
that party.

5. All work platforms, scaffolding, etc. on the Project shall be available for access by the
Owner, Architect/Engineer, Authorities having jurisdiction, and Testing Agencies.

B. Lifts and Hoists
1. Lifting and hoisting of all materials and equipment will be the responsibility of each

Contractor.
2. Truck cranes and similar devices used for hoisting materials are considered “tools and

equipment” and shall be provided by the contractor requiring the tools and equipment.
3. Each Contractor shall be responsible to provide all site and subsurface modification

preparation and replacement required to use his lifting and hoisting equipment.

1.9 ENCLOSURES

A. Barriers
1. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to

areas that could be hazardous to workers or the public, to allow for owner's use of site



Tompkins Consolidated Area Transit Inc Bus Wash Replacement
HUNT 2940-002 Section  01 50 00

TEMPORARY FACILITIES AND CONTROLS
Section 01 50 00 Page 6

and to protect existing facilities and adjacent properties from damage from construction
operations and demolition.

2. Provide barricades and covered walkways required by governing authorities for public
rights-of-way and for public access to existing building.

3. Provide protection for plants designated to remain.  Replace damaged plants.
4. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.

B. Barricades, Warning Signs and Lights
1. The  Contractor, at the interior and entrances of the building, and at the exterior of the

building, appropriate to their work area(s), shall comply with standards and code
requirements for erection of structurally adequate barricades. Paint with appropriate
colors, graphics, and warning signs to inform personnel and the public of the hazard being
protected against.

C. Exterior Enclosures
1. The contractor shall be responsible for proper enclosure of their own openings for

protection of exterior construction in progress and completed from exposure, bad
weather, other construction operations, and similar activities and to maintain the progress
schedule.

2. The Contractor shall provide temporary insulated weather tight closure of exterior
openings as required to accommodate acceptable working conditions and protection for
Products, to allow for temporary heating and maintenance of required ambient
temperatures identified in individual specification sections, and to prevent entry of
unauthorized persons.  Provide access doors with self-closing hardware and locks.
a. Coordinate enclosure with ventilating and material drying or curing requirements to

avoid dangerous conditions and effects.
3. Install tarpaulins securely with noncombustible wood framing and other materials.  Close

openings of 25 sq. ft. or less with plywood or similar materials.

D. Interior Enclosures
1. The Contractor shall provide temporary partitions as required by Owner and/or Architect

to separate work areas from Owner-occupied areas, to prevent penetration of dust and
moisture from all trades' work into Owner-occupied areas, and to prevent damage to
existing materials and equipment.

2. Construction:  Framing and reinforced polyethylene sheet materials with closed joints and
sealed edges at intersections with existing surfaces:
a. Maximum flame spread rating of 75 in accordance with ASTM E84.

1.10 SECURITY 

A. The contractor shall be responsible for coordinating their own forces and providing security
and protection.

B. Provide security and facilities to protect Work, existing facilities, and Owner's operations from
unauthorized entry, vandalism, or theft.
1. The Contractor shall install substantial temporary enclosure of their own partially

completed areas of construction.  Provide and maintain locking entrances to prevent
unauthorized entrance, vandalism, theft and similar violations of security.  This does not
relieve the Contractor from responsibility for vandalism, theft, and similar violations of
security to their own materials, equipment, tools and installations.

2. The Contractor is responsible for maintaining a secure building and door locks at all
times.  The Contractor shall designate responsible individual or individuals that will tour
the entire Project and close and secure all doors and windows and turn off
non-emergency and non-security lighting at the end of each work day.  The Contractor
shall open all doors and turn on all lights prior to the start of each work day.

3. The Contractor is responsible for the secure storage for their own materials and
equipment on and off the site.

4. The Contractor shall supply the Owner with keys for any lock installed on the project.
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C. Coordinate with Owner's security program.

D. Maintain program throughout construction period until owner occupancy.

E. Entry Control:
1. Restrict entrance of persons and vehicles into Project site and existing facilities.
2. Allow entrance only to authorized persons with proper identification.
3. Maintain log of workers and visitors, make available to Owner on request.
4. Owner will control entrance of persons and vehicles related to Owner's operations.

F. Personal Identification:
1. Provide identification badge to each person authorized to enter premises.
2. Badge to include: Personal photograph, name and assigned number expiration date and

employer.
3. Maintain list of accredited persons, submit copy to Owner on request.
4. Require return of badges at expiration of their employment on the Work.

1.11 VEHICULAR CONSIDERATIONS

A. Access, Staging and Parking
1. Comply with regulations relating to use of streets and sidewalks, access to emergency

facilities, and access for emergency vehicles.
a. Maintain 20 feet wide driveways with turning space between and around combustible

materials.
2. Coordinate access and haul routes with governing authorities and Owner.
3. Provide and maintain access to fire hydrants and control valves, free of obstructions.
4. The Contractor shall provide means of dust/dirt/debris control from vehicles leaving the

Construction Site and entering surrounding publuc streets.
5. Existing on-site roads may be used for construction traffic.
6. Maintenance:

a. All site areas disturbed by the work of this contract shall be maintained by the 
Contractor who distrurbed the area, including public roads immediately outside
property.

b. Snow removal for all staging areas will be provided by the Contractor requiring
staging.  The Contractor is responsible for snow removal as it pertains to their work.

c. The Contractor shall maintain traffic and parking areas in sound condition free of
excavated material, construction equipment, product, mud, snow, and ice.

d. The Contractor shall maintain existing and permanent paved areas used for
construction; promptly repair breaks, potholes, low areas, standing water, and other
deficiencies, to maintain paving and drainage in original, or specified, condition.

7. Use of site and premises for Contractor staging, access and employee parking shall be
coordinated with the Architect and approved by the Owner.

8. The Contractor shall provide all work required to restore site, including but not limited to
construction staging area, parking, and roads during the latter time of the Project in
addition to all other patching required as a result of disturbances for their own work of the
Project including underground electric, communication, network, etc.

9. Existing parking areas may be used for construction parking. Tracked vehicles not
allowed on pavement.

10. Removal, Repair:
a. The Contractor shall provide all work required to restore site as a result of

disturbances for their own work of the Project, including but not limited to
construction staging area, parking, and roads prior to Substantial Completion, in
addition to all other patching required as a result of disturbances for work of the
Project including underground electric, communication, network, etc.

b. Remove temporary materials and construction when permanent paving is usable.
c. Remove underground work and compacted materials to depth of 2 feet; fill and

grade site as specified.
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d. Repair existing and permanent facilities damaged by use, to original and/or specified
condition.

B. Traffic Regulation
1. Flag Persons: The Contractor shall provide trained and equipped flag persons to regulate

traffic when their construction operations or traffic encroach on public traffic lanes.
2. Traffic Signs and Signals:

a. Provide signs at approaches to site and on site, at crossroads, detours, parking
areas, and elsewhere as needed to direct construction and affected public traffic.

b. Provide, operate, and maintain traffic control signals to direct and maintain orderly
flow of traffic in areas under Contractor's control, and areas affected by Contractor's
operations.

c. Relocate as Work progresses, to maintain effective traffic control.
3. Removal:

a. Remove equipment and devices when no longer required. Repair damage caused by
installation.

b. Remove post settings to depth of 2 feet.

1.12 WASTE REMOVAL AND PROGRESS CLEANING

A. The Contractor is responsible for general clean-up and trash removal resulting from the work
or employees of that contract.  The Contractor shall provide dumpster(s) as required for the
purpose of trash removal for all Contractors, location to be coordinated with Owner. 
Hazardous materials shall not be placed in dumpsters, but shall be removed from the site by
the Contractor’s licensed subcontractor responsible for the material.

B. The Contractor on the Project will be required to clean up, and deposit in the dumpster, all
debris generated by his Contract Work on a daily basis.  This requirement will be enforced and
will result in cost assessment against the Contractor who fails to perform daily cleanup.  The 
Contractor will be responsible for flattening or crushing all trash as necessary when placed into
the dumpster.

C. The Contractor will be responsible for weekly broom cleaning of all floor surfaces in their work
area , for dust, dirt and general trash.  He will deposit the same in the dumpster.

D. Provide waste removal facilities and services as required to maintain the site in clean and
orderly condition.

E. Remove trash from site weekly or when dumpster is full.

F. Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate containers
with lids.

G. Comply with requirements of NFPA 241 for removal of combustible waste material and debris.

H. Dumpsters shall be located at the site, accessible to building and roads.

I. Contractors may load legally acceptable construction debris to the Dumpster (from this project
only). Cost of all disposal fees shall be the responsibility of the Contactor.

J. Dumpsters shall remain on the project until project completion, or as directed by Architect.

K. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed
or remote spaces, prior to enclosing spaces.

1.13 PROJECT IDENTIFICATION

A. Temporary Signs: The Contractor shall prepare signs to provide directional information to
construction personnel and visitors as required by the Owner.

B. Erect on site at location(s) indicated by Owner.
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C. No other signs are allowed without Owner permission except those required by law.

1.14 FIELD OFFICES

A. Contractor's Field Office
1. The Contractor shall provide and maintain such offices, storage and fabrication shed, and

other temporary buildings or trailers on the project site as required for his own use. 
Contractors are advised that spaces within the existing building for storage of materials
will not be available for their use.  All steps and platforms connected to shelters must be
per OSHA regulations.  Unless written permission is obtained from the Owner through the
Architect, only Prime Contractors will be allowed an on-site office due to space limitations.
 Contractors shall provide offices for their own personnel.

2. Locate offices a minimum distance of 30 feet from existing  structures.
3. All Contractor’s offices and sheds must have the Contractor’s identification on them.
4. Preparation: The  Contractor providing temporary structures shall fill and grade sites for

temporary structures sloped for drainage away from buildings.
5. Removal: At completion of Work remove buildings, foundations, utility services and

debris. The Contractor shall restore areas of their Contract and adjacent areas which may
have been disurbed as a result of the work of their contract.

1.15 OPERATION, TERMINATION AND REMOVAL

A. Supervision: The Contractor shall enforce strict discipline in use of temporary facilities.  Limit
availability of temporary facilities to essential and intended uses to minimize waste and abuse.

B. Maintenance: The Contractor shall maintain facilities in good operating condition until removal. 
Protect from damage by freezing temperatures and similar elements.
1. Maintain operation of temporary enclosures, heating cooling, humidity control, ventilation

and similar facilities on a 24-hour a day basis where required to achieve indicated results
and to avoid possible damage.

2. Protection:  Prevent water filled piping from freezing.  Maintain markers for underground
lines.  Protect from damage during excavation operations.

C. Termination and Removal:  Unless the Owner requests that it be maintained longer, remove
each temporary facility when the need has ended, or when replaced by authorized use of a
permanent facility or not later than Substantial Completion.  Complete or, if necessary restore,
permanent construction that may have been delayed because of interference with the
temporary facility.  Repair damaged work, clean exposed surfaces, and replace construction
that cannot be satisfactorily repaired.
1. Materials and facilities that constitute temporary facilities are property of the Contractor. 

The Owner reserves the right to take possession of Project identification signs.

1.16 PROTECTION OF PROPERTY

A. General:
1. The Contractor shall continuously protect the Work, other work, and the property of the

Owner and others from damage, injury or loss arising in connection with the Work. 
Owner and Architect shall not be responsible for any loss or damage to the Work,
however caused, until after final acceptance thereof by the Owner, nor shall Owner or
Architect be responsible for loss of or damage (however caused) to materials, equipment,
appliances and other personal property of Contractors used in the performance of the
Work.

2. The Contractor shall provide, erect and maintain barricades, warning signs, flags, lights
as may be necessary to protect the Work and safeguard the workers and the general
public.  As such protection shall comply with the requirements of the proper authorities
having jurisdiction.
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3. The Contractor shall begin repair of damages resulting from any occurrence immediately
if it is a life safety or security issue or presents the eminent possible of further damage. 
Otherwise repairs must begin within three days after (in the judgment of the Architect) the
commencement of repairs is possible.

B. Fire Safety:
1. The Contractor shall store combustible materials in containers in fire-safe locations.
2. The Contractor shall maintain unobstructed access to fire extinguishers, fire hydrants,

temporary fire protection facilities, stairways and other access routes for fighting fires. 
Prohibit smoking in hazardous fire exposure areas. Smoking is not permitted on the
Owner's property.

3. The Contractor shall provide supervision of welding operations, combustion type
temporary heating units, and similar sources of fire ignition.

4. Owner shall be notified prior to any and all hot work.
a. The Contractor performing hot work shall provide a fire watch during and for at least

30-minutes after potential fire ignition work has been performed.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION - NOT USED
END OF SECTION
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SECTION 01 51 00
TEMPORARY UTILITIES

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Temporary Utilities:  Electricity, lighting, heat, ventilation, and water.

1.2 RELATED REQUIREMENTS

A. Section 01 50 00 - Temporary Facilities and Controls:
1. Temporary telecommunications services for administrative purposes.
2. Temporary sanitary facilities required by law.

1.3 TEMPORARY ELECTRICITY

A. Service Cost:  By  the Contractor requiring service.

B. Energy Costs:  By Owner.

C. Connect to Owner's existing power service.
1. Do not disrupt Owner's need for continuous service.
2. Exercise measures to conserve energy.

D. Provide temporary electric feeder from existing building electrical service at location as
directed.

E. Power Service Characteristics:  Provide GFCI distribution system, for voltages up to 220/208
volt.
1. Temporary system shall be sufficient to accommodate temporary lighting and construction

operations, including the use of power tools, and start-up of specified building equipment
which must be tested, started or placed into use prior to completion of its permanent
power connections.

2. Provide weatherproof, grounded wiring with overload protection; with direct wired
connections, where feasible.

3. Locate multiple outlets for 120 volt power, not less than 4 gang, at each story and area of
construction, spaced so that the entire area of construction can be reached by power
tools on a single 100’ extension cord.  Maximum 20 Amp circuit breaker, four (4)
receptacles per circuit breaker.

F. Complement existing power service capacity and characteristics as required.

G. Provide adequate number and size breakers and power outlets for all construction trades, with
branch wiring and distribution boxes located as required.  The Contractor shall provide flexible
power cords as required.
1. The Contractor shall have a cord inspection program in place and shall maintain the

inspection records on site.  This requirement does not relieve any other user of the power
or any other party in the area of the temporary power from their legal responsibilities for
seeing that the system is maintained to OSHA and NEC requirements.

H. Provide main service disconnect and over-current protection at convenient location and meter.

I. Permanent convenience receptacles may be utilized during construction.

J. Provide adequate distribution equipment, wiring, and outlets to provide single phase branch
circuits for power and lighting.
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1. Provide 20 ampere duplex outlets, single phase circuits for power tools for every 100 sq ft
of active work area.

2. Provide 20 ampere, single phase branch circuits for lighting.
3. Construction circuits shall be separate and independent from temporary lighting.

K. The Contractor providing temporary service shall provide and pay for all maintenance,
servicing, operation, equipment, and supervision of lines installed.

L. When temporary electrical lines are no longer required, they shall be remove by the 
Contractor providing temporary service, and any part, or parts of the grounds or building
disturbed or damaged shall be brought back to their original condition.

M. The Contractor shall maintain and operate permanent electrical supply and distribution system
until time of final acceptance and transfer of operation to Owner’s personnel.

N. The Contractor shall provide temporary power connections to all mechanical and any
additional equipment included in their scope of work as indicated on E series drawings until
permanent power/new electric feeds and new electric components are in place.

O. The Contractor will provide 24-hour temporary power to any heat tape (installed by others) on
temporary water and/or fire line.  All temporary heat work shall comply with existing OSHA
requirements.

1.4 TEMPORARY LIGHTING FOR CONSTRUCTION PURPOSES

A. Special lighting required for construction activities shall be provided by the contractor requiring
it.

B. Permanent building lighting may be utilized during construction.
1. The Contractor shall maintain and operate permanent lighting system until time of final

acceptance and transfer of operation to Owner’s personnel, including turning off lighting
during off-construction hours.

2. The Contractor shall replace bulbs that are burned out or substantially dimmed by
substantial hours of use or broken by construction.

1.5 TEMPORARY HEATING

A. Cost of Equipment:  By The Contractor requiring service.

B. Cost of Energy:  By Owner.

C. Enclose building prior to activating temporary heat in accordance with Section 01 50 00.

D. Provide heating devices and heat as needed to maintain specified conditions for construction
operations.

E. The following temporary heating specification is to be utilized and provided by The Contractor,
if temporary heating is required for the work of their Contract:
1. Heaters shall be direct-fired Make-up Air units with discharge modulation.  Units must be

designed to operate either inside or outside the building while positioned to draw 100%
outside air.

2. All equipment must employ squirrel cage blower for quiet operation.  Noisy propane
heaters will not be allowed.

3. Temperature control units must have discharge modulation with remote space
thermostats.  Discharge temperature not to exceed 180 degrees F.  No open flame visible
for discharge will be allowed.

4. Units must ignite pilot and prove flame before main burner is opened.
5. Units to include high and low temperature shutdown.
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6. Heaters shall comply with all applicable state, local and OSHA regulations and shall have
been tested and labeled by UL, FM or another recognized trade association related to the
type of fuel being consumed.

7. It is required that a routine maintenance is performed at least once a month to insure the
units are operating properly.  This cost will be figured into the equipment unit rates and
there will be no additional costs for these visits.

8. All equipment to be utilized will meet the design criteria in Items 1 through 7 above.

F. In the event of equipment failure or repairs, alternate equipment must be in place within 12
hours of failure or the Owner and Architect shall have the right to take action necessary to
restore the heat to the design temperature and will deduct any and all charges from The
Contractor providing temporary service.

G. Maintain minimum ambient temperature of 50 degrees F in areas where construction is in
progress, unless indicated otherwise in specifications.
1. If the permanent heating system is not available for use when any Contractor requires

that the temperature be maintained above 50 degrees (for proper installation of finishes
for example), the Contractor requiring temporary service shall be responsible to provide
the additional heating.

H. Humidification: Where control of ambient humidity is required for proper performance of the
work, or for curing/drying of installed work or for protection of installed work from deterioration
due to variations ambient conditions, the Contractor shall provide their own temporary
humidification or dehumidification equipment to maintain the required conditions.  Coordinate
the use of the equipment with temporary heating to produce the required conditions with a
minimum overall use of energy.

I. The Contractor shall provide power for their own oil or gas fired temporary heaters.  It will be
connected so that it can remain “live” when the temporary lighting has been turned off.

J. The Contractor shall provide a temporary natural gas service (as directed by Architect) for
required temporary heat required for the work of their contract.  All supply lines for natural gas
fired temporary heaters to be provided by Contractor requiring tempoary service.

K. The Contractor may make suitable provisions for use of permanent heating system in
temporary heating.  The Contractor shall maintain and operate permanent system for
temporary heating purposes, including service to occupied areas, if any, until time of final
acceptance or transfer of operation to Owner’s personnel, for major parts of system if not for
entire heating system.
1. All permanent heating equipment used to supply temporary heat shall be completely

cleaned and reconditioned by the Contractor utilizing equipment prior to final acceptance. 
Radiator traps and valves used in the heating system during the period of its operation to
supply temporary heat shall not be reinstalled in the permanent system.  Install new
disposable filters and clean non-disposable filters prior to final acceptance.  Replace worn
parts and parts that have been subject to unusual operating conditions.

L. The Contractor shall remove all soot, smudges, and other deposits from walls ceilings and all
exposed surfaces in their work area and ajdacent areas affected which are the result of the
use of any temporary heating equipment including the use of the permanent heating system for
temporary heat purposes.  Finish work shall not be done until all such surfaces are properly
cleaned.

1.6 TEMPORARY VENTILATION

A. A contractor requiring ventilation for work shall provide fans or other necessary equipment to
ventilate and condition air as the work requires.
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1.7 TEMPORARY WATER SERVICE

A. Cost of Service:  By the Contractor requiring service.

B. Cost of Water Used:  By Owner.

C. Provide and maintain suitable quality water service for construction operations at time of
project mobilization.

D. Connect to existing water source.
1. Exercise measures to conserve water.

E. Extend branch piping with outlets located so water is available by hoses with threaded
connections.  Provide temporary pipe insulation to prevent freezing.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION - NOT USED
END OF SECTION
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SECTION 01 60 00
PRODUCT REQUIREMENTS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. General product requirements.

B. Re-use of existing products.

C. Transportation, handling, storage and protection.

D. Product option requirements.

E. Substitution limitations and procedures.

F. Maintenance materials, including extra materials, spare parts, tools, and software.

1.2 RELATED REQUIREMENTS

A. Document 00 21 13 - Instructions to Bidders:  Product options and substitution procedures
prior to bid date.

B. Section 01 40 00 - Quality Requirements:  Product quality monitoring.

1.3 SUBMITTALS

A. Proposed Products List:  Submit list of major products proposed for use, with name of
manufacturer, trade name, and model number of each product.
1. Submit within 15 days after date of Agreement.
2. For products specified only by reference standards, list applicable reference standards.

B. Product Data Submittals:  Submit manufacturer's standard published data.  Mark each copy to
identify applicable products, models, options, and other data.  Supplement manufacturers'
standard data to provide information specific to this Project.

C. Shop Drawing Submittals:  Prepared specifically for this Project; indicate utility and electrical
characteristics, utility connection requirements, and location of utility outlets for service for
functional equipment and appliances.

D. Sample Submittals:  Illustrate functional and aesthetic characteristics of the product, with
integral parts and attachment devices. Coordinate sample submittals for interfacing work.
1. For selection from standard finishes, submit samples of the full range of the

manufacturer's standard colors, textures, and patterns.

PART 2  PRODUCTS

2.1 EXISTING PRODUCTS

A. Do not use materials and equipment removed from existing premises unless specifically
required or permitted by the Contract Documents.

B. Unforeseen historic items encountered remain the property of the Owner; notify Owner
promptly upon discovery; protect, remove, handle, and store as directed by Owner.



Tompkins Consolidated Area Transit Inc Bus Wash Replacement
HUNT 2940-002 Section  01 60 00

PRODUCT REQUIREMENTS
Section 01 60 00 Page 2

C. Existing materials and equipment indicated to be removed, but not to be re-used, relocated,
reinstalled, delivered to the Owner, or otherwise indicated as to remain the property of the
Owner, become the property of the Contractor; remove from site.

2.2 NEW PRODUCTS

A. Provide new products unless specifically required or permitted by the Contract Documents.

B. DO NOT USE products having any of the following characteristics:
1. Made using or containing CFC's or HCFC's.
2. Made of wood from newly cut old growth timber.
3. Containing lead, cadmium, asbestos.

C. Furnish products of qualified manufacturers suitable for intended use.  Furnish products of
each type by single manufacturer unless specified otherwise.

D. Furnish interchangeable components from same manufacturer for components being
replaced.

E. All electrical work to conform to current national electric code requirements.

F. All electrical products, components and packaged systems are to be approved and labeled by
a nationally recognized testing agency such as Underwriters Laboratory (UL) or equal.

G. The Electrical Trades Contractor shall provide a third party certificate of inspection, such as
the New York State Board of Fire Underwriters or equivalent inspection agency.

2.3 PRODUCT OPTIONS

A. Products Specified by Reference Standards or by Description Only:  Use any product meeting
those standards or description.

B. Products Specified by Naming One or More Manufacturers:  Use a product of one of the
manufacturers named and meeting specifications, no options or substitutions allowed.

C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions: 
Submit a request for substitution for any manufacturer not named.

2.4 MAINTENANCE MATERIALS

A. Furnish extra materials, spare parts, tools, and software of types and in quantities specified in
individual specification sections.

B. Deliver to Project site; obtain receipt prior to final payment.

PART 3  EXECUTION

3.1 SUBSTITUTION PROCEDURES

A. Instructions to Bidders specifies time restrictions for submitting requests for substitutions
during the bidding period and the documents required.  Comply with requirements specified in
Section 00 21 13.

B. Substitutions will be considered when a product, through no fault of the Contractor, becomes
unavailable or unsuitable due to regulatory change.

C. Document each request with complete data substantiating compliance of proposed substitution
with Contract Documents.
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D. A request for substitution constitutes a representation that the submitter:
1. Has investigated proposed product and determined that it meets or exceeds the quality

level of the specified product.
2. Agrees to provide the same warranty for the substitution as for the specified product.
3. Agrees to coordinate installation and make changes to other Work that may be required

for the Work to be complete with no additional cost to Owner.
4. Waives claims for additional costs or time extension that may subsequently become

apparent.
5. Agrees to reimburse Owner and Architect for review or redesign services associated with

re-approval by authorities.

E. Substitutions will not be considered when they are indicated or implied on shop drawing or
product data submittals, without separate written request, or when acceptance will require
revision to the Contract Documents.

F. Substitution Submittal Procedure (after contract award):
1. Architect will consider requests for substitutions only within 30 days after date of

Agreement.
2. Submit three copies of request for substitution for consideration.  Limit each request to

one proposed substitution.
3. Submit shop drawings, product data, and certified test results attesting to the proposed

product equivalence.  Burden of proof is on proposer.
4. Architect will notify Contractor in writing of decision to accept or reject request.

3.2 TRANSPORTATION AND HANDLING

A. Package products for shipment in manner to prevent damage; for equipment, package to
avoid loss of factory calibration.

B. If special precautions are required, attach instructions prominently and legibly on outside of
packaging.

C. Coordinate schedule of product delivery to designated prepared areas in order to minimize site
storage time and potential damage to stored materials.

D. Transport and handle products in accordance with manufacturer's instructions.

E. Transport materials in covered trucks to prevent contamination of product and littering of
surrounding areas.

F. Promptly inspect shipments to ensure that products comply with requirements, quantities are
correct, and products are undamaged.

G. Provide equipment and personnel to handle products by methods to prevent soiling,
disfigurement, or damage, and to minimize handling.

H. Arrange for the return of packing materials, such as wood pallets, where economically feasible.

3.3 STORAGE AND PROTECTION

A. Designate receiving/storage areas for incoming products so that they are delivered according
to installation schedule and placed convenient to work area in order to minimize waste due to
excessive materials handling and misapplication.

B. Store and protect products in accordance with manufacturers' instructions.

C. Store with seals and labels intact and legible.

D. Store sensitive products in weather tight, climate controlled, enclosures in an environment
favorable to product.
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E. For exterior storage of fabricated products, place on sloped supports above ground.

F. Provide bonded off-site storage and protection when site does not permit on-site storage or
protection.

G. Protect products from damage or deterioration due to construction operations, weather,
precipitation, humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other
contaminants.

H. Comply with manufacturer's warranty conditions, if any.

I. Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to
prevent condensation and degradation of products.

J. Store loose granular materials on solid flat surfaces in a well-drained area.  Prevent mixing
with foreign matter.

K. Prevent contact with material that may cause corrosion, discoloration, or staining.

L. Provide equipment and personnel to store products by methods to prevent soiling,
disfigurement, or damage.

M. Arrange storage of products to permit access for inspection. Periodically inspect to verify
products are undamaged and are maintained in acceptable condition.

END OF SECTION
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SECTION 01 70 00
EXECUTION AND CLOSEOUT REQUIREMENTS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Coordination.

B. Examination.

C. Preparation.

D. General installation requirements.

E. Progress cleaning.

F. Protection of installed work.

G. System start-up.

H. Cleaning and protection.

I. Starting of systems and equipment.

J. Demonstration and instruction of Owner personnel.

K. Testing, adjusting and balancing.

L. Final cleaning.

M. Closeout procedures.

N. General requirements for maintenance service.

1.2 RELATED REQUIREMENTS

A. Section 01 10 00 - Summary:  Limitations on working in existing building; continued
occupancy; work sequence; identification of salvaged and relocated materials.

B. Section 01 78 00 - Closeout Submittals:  Project record documents, operation and
maintenance data, warranties and bonds.

1.3 REFERENCE STANDARDS

A. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations;
2013.

1.4 COORDINATION

A. See Section 01 10 00 for occupancy-related requirements.

B. Coordinate scheduling, submittals, and work of the various sections of the Project Manual to
ensure efficient and orderly sequence of installation of interdependent construction elements.

C. Notify affected utility companies and comply with their requirements.

D. Verify that utility requirements and characteristics of new operating equipment are compatible
with building utilities.  Coordinate work of various sections having interdependent
responsibilities for installing, connecting to, and placing in service, such equipment.
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E. Coordinate space requirements, supports, and installation of mechanical and electrical work
that are indicated diagrammatically on Drawings.  Follow routing shown for pipes, ducts, and
conduit, as closely as practicable; place runs parallel with lines of building. Utilize spaces
efficiently to maximize accessibility for other installations, for maintenance, and for repairs.

F. In finished areas , conceal pipes, ducts, and wiring within the construction.  Coordinate
locations of fixtures and outlets with finish elements.

G. Coordinate completion and clean-up of work of separate sections.

H. After Owner occupancy of premises, coordinate access to site for correction of defective work
and work not in accordance with Contract Documents, to minimize disruption of Owner's
activities.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work. 
Start of work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work being
applied or attached.

C. Examine and verify specific conditions described in individual specification sections.

D. Take field measurements before confirming product orders or beginning fabrication, to
minimize waste due to over-ordering or misfabrication.

E. Verify that utility services are available, of the correct characteristics, and in the correct
locations.

F. Prior to Cutting:  Examine existing conditions prior to commencing work, including elements
subject to damage or movement during cutting and patching.  After uncovering existing work,
assess conditions affecting performance of work.  Beginning of cutting or patching means
acceptance of existing conditions.

3.2 PREPARATION

A. Clean substrate surfaces prior to applying next material or substance.

B. Seal cracks or openings of substrate prior to applying next material or substance.

C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to
applying any new material or substance in contact or bond.

3.3 GENERAL INSTALLATION REQUIREMENTS

A. In addition to compliance with regulatory requirements, conduct construction operations in
compliance with NFPA 241, including applicable recommendations in Appendix A.

B. Install products as specified in individual sections, in accordance with manufacturer's
instructions and recommendations, and so as to avoid waste due to necessity for replacement.



Tompkins Consolidated Area Transit Inc Bus Wash Replacement
HUNT 2940-002 Section  01 70 00

EXECUTION AND CLOSEOUT REQUIREMENTS
Section 01 70 00 Page 3

C. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.

D. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and
horizontal lines, unless otherwise indicated.

E. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.

F. Make neat transitions between different surfaces, maintaining texture and appearance.  

3.4 PROTECTION OF INSTALLED WORK

A. Protect installed work from damage by construction operations.

B. Provide special protection where specified in individual specification sections.

C. Provide temporary and removable protection for installed products. Control activity in
immediate work area to prevent damage.

D. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings.

E. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or movement
of heavy objects, by protecting with durable sheet materials.

F. Protect work from spilled liquids.  If work is exposed to spilled liquids, immediately remove
protective coverings, dry out work, and replace protective coverings.

G. Prohibit traffic or storage upon waterproofed or roofed surfaces.  If traffic or activity is
necessary, obtain recommendations for protection from waterproofing or roofing material
manufacturer.

H. Remove protective coverings when no longer needed; reuse or recycle coverings if possible.

3.5 SYSTEM STARTUP

A. Coordinate schedule for start-up of various equipment and systems.

B. Notify Architect and owner seven days prior to start-up of each item.

C. Verify that each piece of equipment or system has been checked for proper lubrication, drive
rotation, belt tension, control sequence, and for conditions that may cause damage.

D. Verify tests, meter readings, and specified electrical characteristics agree with those required
by the equipment or system manufacturer.

E. Verify that wiring and support components for equipment are complete and tested.

F. Execute start-up under supervision of applicable Contractor personnel and manufacturer's
representative in accordance with manufacturers' instructions.

G. When specified in individual specification Sections, require manufacturer to provide authorized
representative to be present at site to inspect, check, and approve equipment or system
installation prior to start-up, and to supervise placing equipment or system in operation.

H. Submit a written report that equipment or system has been properly installed and is functioning
correctly.

3.6 DEMONSTRATION AND INSTRUCTION

A. Demonstrate operation and maintenance of products to Owner's personnel two weeks prior to
date of final inspection.

B. Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing, maintenance,
and shutdown of each item of equipment at scheduled time, at equipment location.
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C. For equipment or systems requiring seasonal operation, perform demonstration for other
season within six months.

D. Provide a qualified manufacturer's representative who is knowledgeable about the Project to
perform demonstration and instruction of owner personnel.

E. Utilize operation and maintenance manuals as basis for instruction.  Review contents of
manual with Owner's personnel in detail to explain all aspects of operation and maintenance.

F. Prepare and insert additional data in operations and maintenance manuals when need for
additional data becomes apparent during instruction.

G. The amount of time required for instruction on each item of equipment and system is that
specified in individual sections.

3.7 TESTING, ADJUSTING AND BALANCING

A. Adjust operating products and equipment to ensure smooth and unhindered operation.

3.8 FINAL CLEANING

A. The Contractor shall be responsible for final cleaning.  All contractors shall be responsible for
daily cleaning of work areas as described elsehwere in this section.

B. Execute final cleaning prior to final project assessment.
1. Clean areas to be occupied by Owner prior to final completion before Owner occupancy.

C. Use cleaning materials that are nonhazardous.

D. Clean interior and exterior glass, surfaces exposed to view; remove temporary labels, stains
and foreign substances, polish transparent and glossy surfaces, vacuum carpeted and soft
surfaces.

E. Remove all labels that are not permanent.  Do not paint or otherwise cover fire test labels or
nameplates on mechanical and electrical  equipment.

F. Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to the
surface and material being cleaned.

G. Clean filters of operating equipment.

H. Remove waste, surplus materials, trash/rubbish, and construction facilities from the site;
dispose of in legal manner; do not burn or bury.

3.9 SUBSTANTIAL COMPLETION

A. Preliminary Procedures: Before requesting inspection for certification of Substantial
Completion, complete the following.  List exceptions in the request.
1. In the Application for Payment that coincides with, or first follows, the date Substantial

Completion is claimed, show 100 percent completion for the portion of the Work claimed
as substantially complete.
a. Include supporting documentation for completion as indicated in these Contract

Documents and a statement showing an accounting of changes to the Contract
Sum.

b. If 100 percent completion cannot be shown, include a list of incomplete items, the
value of incomplete construction, and reasons the Work is not complete.

2. Submit specific warranties, workmanship bonds, maintenance agreements, final
certifications, and similar documents.
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3. Obtain and submit releases enabling the Owner unrestricted use of the Work and access
to services and utilities.  Include occupancy permits, operating certificates, and similar
releases, including but not limited to:
a. Affidavit of Release of Liens on AIA Form G706-A:

1) From Contractor
2) From Subcontractor(s)
3) From Major Material Supplier(s)

b. Affidavit of Debts and Claims Payment on AIA G706:
1) From Contractor
2) From all tiers of Subcontractor(s)

c. Consent of Surety on AIA G707 From Contractor.
d. One (1) year warranty from date of Substantial Completion.

4. Submit final record information.
5. Complete final cleanup requirements, including touchup painting.
6. Touch up and otherwise repair and restore marred, exposed finishes.

B. Inspection Procedures: Upon receipt of a request for inspection, the Architect will either
proceed with inspection or advise the Contractor of unfilled requirements.  The Architect will
prepare the Certificate of Substantial Completion following inspection or advise the Contractor
of construction that must be completed or corrected before the certificate will be issued.
1. The Architect will repeat inspection when requested and assured that the Work is

substantially complete.
2. Results of the completed inspection will form the basis of requirements for final

acceptance.

3.10 FINAL ACCEPTANCE

A. Each Contractor shall submit, prior to requesting final inspection, written certification that:
1. Work has been completed in accordance with contract documents, listing any exceptions.
2. Project has been inspected for compliance with contract documents.
3. Equipment and systems have been tested in the presence of the Owner and are

operational and video-taped instructions prepared and submitted through the Architect to
the Owner.

4. Owner’s designated staff have been instructed on all equipment and systems and an
Owner signed receipt furnished to the Architect.

5. Operational and Maintenance Manuals have been submitted and reviewed by the
Architect.

6. Owner has been furnished the specified warranties, guarantees and spare parts and an
Owner signed receipt furnished to the Architect.

7. Project has been completed and is ready for final inspection.

B. If the Architect considers the work complete in accordance with the requirements of the
Contract Documents, the Contractor will submit his final requisition (including final changes to
the Contract Sum) together with the following to the Architect.
1. AIA G706 - Contractor’s Affidavit of Payments of Debts and Claims.
2. Contractor’s Release of Liens and Waiver of Liens.
3. AIA G707 Consent of Surety to Final Payment.
4. Evidence of continuing insurance coverage.

C. If the Architect does not consider the work finally complete, the Contractor will be notified, in
writing by the Architect with a copy to the Owner, with the reasons stated.

D. Re-inspection Procedure: The Architect will re-inspect the Work upon receipt of notice that the
Work, including inspection list items from earlier inspections, has been completed, except for
items whose completion is delayed under circumstances acceptable to the Architect.
1. Upon completion of re-inspection, the Architect will prepare a certificate of final

acceptance.  If the Work is incomplete, the Architect will advise the Contractor of Work
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that is incomplete or of obligations that have not been fulfilled but are required for final
acceptance.

2. The Contractor shall achieve FINAL COMPLETION of all Work, including correction of
punch list items, preparation and delivery of manuals, presentation of training and
completion of final paper submissions not later than sixty (60) days following the
Contract-scheduled Substantial Completion date.  In the event the Contractor shall fail to
achieve Final Completion in a timely manner in accordance with this provision, the
Contractor and the Contractor’s Surety shall be liable for and shall reimburse the Owner
for any and all Architectural fees, materials or expenses made necessary by the
Contractor’s failure.  Additional fees and expenses shall be charged by the Owner against
any Final Payment due or which may become due the Contractor.

3.11 CLOSEOUT PROCEDURES

A. Make submittals that are required by governing or other authorities.  Refer to Section 01 78 00
- Closeout Submittals.
1. Provide copies to  Architect/Engineer.

B. Accompany Project Coordinator on preliminary inspection to determine items to be listed for
completion or correction in the Contractor's Correction Punch List for Contractor's Notice of
Substantial Completion.

C. Notify Architect  when work is considered ready for Substantial Completion.

D. Submit written certification containing Contractor's Correction Punch List, that Contract
Documents have been reviewed, work has been inspected, and that work is complete in
accordance with Contract Documents and ready for Architect's Substantial Completion
inspection.

E. Conduct Substantial Completion inspection and create Final Correction Punch List containing
Architect's and Contractor's comprehensive list of items identified to be completed or corrected
and submit to Architect.

F. Correct items of work listed in Final Correction Punch List and comply with requirements for
access to Owner-occupied areas.

G. Accompany Project Coordinator on Contractor's preliminary final inspection.

H. Notify Architect when work is considered finally complete and ready for Architect's Substantial
Completion final inspection.

I. Complete items of work determined by Architect listed in executed Certificate of Substantial
Completion.

J. Submit final application for payment identifying total adjusted contract sum, previous payments
and sum remaining due.

3.12 GENERAL REQUIREMENTS FOR MAINTENANCE SERVICE

A. Provide service and maintenance of components indicated in specification sections.

B. Maintenance Period:  As indicated in specification sections or, if not indicated, not less than
one year from the Date of Substantial Completion or the length of the specified warranty,
whichever is longer.

C. Examine system components at a frequency consistent with reliable operation.  Clean, adjust,
and lubricate as required.

D. Include systematic examination, adjustment, and lubrication of components.  Repair or replace
parts whenever required.  Use parts produced by the manufacturer of the original component.
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E. Maintenance service shall not be assigned or transferred to any agent or subcontractor without
prior written consent of the Owner.

END OF SECTION
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SECTION 01 78 00
CLOSEOUT SUBMITTALS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Project Record Documents.

B. Operation and Maintenance Data.

C. Manual for Equipment and Systems

D. Warranties and bonds.

E. Spare Parts and Maintenance Products

1.2 RELATED REQUIREMENTS

A. Section 00 72 00 - General Conditions:  Performance bond and labor and material payment
bonds, warranty, and correction of work.

B. Section 01 30 00 - Administrative Requirements:  Submittals procedures, shop drawings,
product data, and samples.

C. Section 01 70 00 - Execution and Closeout Requirements:  Contract closeout procedures.

D. Individual Product Sections:  Specific requirements for operation and maintenance data.

E. Individual Product Sections:  Warranties required for specific products or Work.

1.3 SUBMITTALS

A. Project Record Documents:  Submit documents to Architect with claim for final Application for
Payment.

B. Operation and Maintenance Data:
1. Submit two copies of preliminary draft or proposed formats and outlines of contents

before start of Work.  Architect will review draft and return one copy with comments.
2. For equipment, or component parts of equipment put into service during construction and

operated by Owner, submit completed documents within ten days after acceptance.
3. Submit one copy of completed documents 15 days prior to final inspection.  This copy will

be reviewed and returned after final inspection, with Architect comments.  Revise content
of all document sets as required prior to final submission.

4. Submit two sets of revised final documents in final form within 10 days after final
inspection.

C. Warranties and Bonds:
1. For equipment or component parts of equipment put into service during construction with

Owner's permission, submit documents within 10 days after acceptance.
2. Make other submittals within 10 days after Date of Substantial Completion, prior to final

Application for Payment.
3. For items of Work for which acceptance is delayed beyond Date of Substantial

Completion, submit within 10 days after acceptance, listing the date of acceptance as the
beginning of the warranty period.
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PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.1 PROJECT RECORD DOCUMENTS

A. Maintain on site one set of the following record documents; record actual revisions to the
Work:
1. Drawings.
2. Specifications.
3. Addenda.
4. Change Orders and other modifications to the Contract.
5. Reviewed shop drawings, product data, and samples.
6. Manufacturer's instruction for assembly, installation, and adjusting.

B. Ensure entries are complete and accurate, enabling future reference by Owner.

C. Store record documents separate from documents used for construction.

D. Record information concurrent with construction progress.

E. Specifications:  Legibly mark and record at each product section description of actual products
installed, including the following:
1. Manufacturer's name and product model and number.
2. Product substitutions or alternates utilized.
3. Changes made by Addenda and modifications.

F. Record Drawings and Shop Drawings:  Legibly mark each item to record actual construction
including:
1. Measured horizontal and vertical locations of underground utilities and appurtenances,

referenced to permanent surface improvements.
2. Measured locations of internal utilities and appurtenances concealed in construction,

referenced to visible and accessible features of the Work.
3. Field changes of dimension and detail.
4. Details not on original Contract drawings.

3.2 OPERATION AND MAINTENANCE DATA

A. Source Data:  For each product or system, list names, addresses and telephone numbers of
Subcontractors and suppliers, including local source of supplies and replacement parts.

B. Product Data:  Mark each sheet to clearly identify specific products and component parts, and
data applicable to installation.  Delete inapplicable information.

C. Drawings:  Supplement product data to illustrate relations of component parts of equipment
and systems, to show control and flow diagrams.  Do not use Project Record Documents as
maintenance drawings.

D. Typed Text:  As required to supplement product data.  Provide logical sequence of instructions
for each procedure, incorporating manufacturer's instructions.

3.3 MANUAL FOR EQUIPMENT AND SYSTEMS

A. For Each Item of Equipment and Each System:
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1. Description of unit or system, and component parts.
2. Identify function, normal operating characteristics, and limiting conditions.
3. Include performance curves, with engineering data and tests.
4. Complete nomenclature and model number of replaceable parts.

B. Where additional instructions are required, beyond the manufacturer's standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

C. Panelboard Circuit Directories:  Provide electrical service characteristics, controls, and
communications; typed.

D. Include color coded wiring diagrams as installed.

E. Operating Procedures:  Include start-up, break-in, and routine normal operating instructions
and sequences.  Include regulation, control, stopping, shut-down, and emergency instructions. 
Include summer, winter, and any special operating instructions.

F. Maintenance Requirements:  Include routine procedures and guide for preventative
maintenance and trouble shooting; disassembly, repair, and reassembly instructions; and
alignment, adjusting, balancing, and checking instructions.

G. Provide servicing and lubrication schedule, and list of lubricants required.

H. Include manufacturer's printed operation and maintenance instructions.

I. Include sequence of operation by controls manufacturer.

J. Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams
required for maintenance.

K. Provide control diagrams by controls manufacturer as installed.

L. Provide Contractor's coordination drawings, with color coded piping diagrams as installed.

M. Provide charts of valve tag numbers, with location and function of each valve, keyed to flow
and control diagrams.

N. Provide list of original manufacturer's spare parts, current prices, and recommended quantities
to be maintained in storage.

O. Include test and balancing reports.

P. Additional Requirements:  As specified in individual product specification sections.

3.4 ASSEMBLY OF  OPERATION AND MAINTENANCE MANUALS

A. Assemble operation and maintenance data into durable manuals for Owner's personnel use,
with data arranged in the same sequence as, and identified by, the specification sections.

B. Where systems involve more than one specification section, provide separate tabbed divider
for each system.

C. Binders:  Commercial quality, 8-1/2 by 11 inch three D side ring binders with durable plastic
covers; 2 inch maximum ring size.  When multiple binders are used, correlate data into related
consistent groupings.

D. Cover:  Identify each binder with typed or printed title OPERATION AND MAINTENANCE
INSTRUCTIONS; identify title of Project; identify subject matter of contents.

E. Project Directory:  Title and address of Project; names, addresses, and telephone numbers of
Architect, Consultants,Contractorand subcontractors, with names of responsible parties.
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F. Tables of Contents:  List every item separated by a divider, using the same identification as on
the divider tab; where multiple volumes are required, include all volumes Tables of Contents in
each volume, with the current volume clearly identified.

G. Dividers:  Provide tabbed dividers for each separate product and system; identify the contents
on the divider tab; immediately following the divider tab include a description of product and
major component parts of equipment.

H. Text:  Manufacturer's printed data, or typewritten data on 24 pound paper.

I. Drawings:  Provide with reinforced punched binder tab.  Bind in with text; fold larger drawings
to size of text pages.

J. Arrangement of Contents:  Organize each volume in parts as follows:
1. Project Directory.
2. Table of Contents, of all volumes, and of this volume.
3. Operation and Maintenance Data:  Arranged by system, then by product category.

a. Source data.
b. Product data, shop drawings, and other submittals.
c. Operation and maintenance data.
d. Field quality control data.
e. Photocopies of warranties and bonds.

4. Design Data:  To allow for addition of design data furnished by Architect or others, provide
a tab labeled "Design Data" and provide a binder large enough to allow for insertion of at
least 20 pages of typed text.

3.5 WARRANTIES AND BONDS

A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers,
and manufacturers, within 10 days after completion of the applicable item of work.  Except for
items put into use with Owner's permission, leave date of beginning of time of warranty until
Date of Substantial completion is determined.

B. Verify that documents are in proper form, contain full information, and are notarized.

C. Co-execute submittals when required.

D. Retain warranties and bonds until time specified for submittal.

E. Include originals of each in operation and maintenance manuals, indexed separately on Table
of Contents.

3.6 SPARE PARTS AND MAINTENANCE PRODUCTS

A. Furnish spare parts, maintenance, and extra products in quantities specified in individual
specification sections.

B. Deliver to Project site and place in location as directed by Owner; obtain receipt prior to final
payment.

END OF SECTION
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SECTION 02 41 00
SELECTIVE STRUCTURAL DEMOLITION

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Selective demolition of building elements for alteration purposes.

B. Abandonment and removal of existing utilities and utility structures.

C. Demolishing designated building equipment and fixtures.

D. Demolishing designated construction.

E. Protecting items designated to remain.

F. Removing demolished materials.

1.2 RELATED REQUIREMENTS

A. Section 01 10 00 - Summary:  Limitations on Contractor's use of site and premises.

B. Section 01 10 00 - Summary:  Sequencing and staging requirements.

C. Section 01 50 00 - Temporary Facilities and Controls:  Site fences, security, protective barriers,
and waste removal.

D. Section 01 70 00 - Execution and Closeout Requirements:  Project conditions; protection of
bench marks, survey control points, and existing construction to remain; reinstallation of
removed products; temporary bracing and shoring.

E. Section 31 23 23 - Fill:  Filling holes, pits, and excavations generated as a result of removal  
operations.

1.3 REFERENCE STANDARDS

A. 29 CFR 1926 - U.S. Occupational Safety and Health Standards; current edition.

B. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations;
2013.

1.4 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Site Plan:  Showing:
1. Vegetation to be protected.
2. Areas for temporary construction and field offices.
3. Areas for temporary and permanent placement of removed materials.

C. Demolition Plan:  Submit demolition plan as specified by OSHA and local authorities.
1. Indicate extent of demolition, removal sequence, bracing and shoring, and location and

construction of barricades and fences.
2. Include a summary of safety procedures.

D. Project Record Documents:  Accurately record actual locations of capped and active utilities
and subsurface construction.
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1.5 QUALITY ASSURANCE

A. Conform to applicable code for demolition work, dust control, products requiring electrical
disconnection and re-connection.

B. Conform to applicable code for procedures when hazardous or contaminated materials are
discovered.

C. Obtain required permits from authorities having jurisdiction.

1.6 SEQUENCING

A. Section 01 10 00 - Summary: Requirements for sequencing

B. Owner will conduct salvage operations before demolition begins to remove materials Owner
chooses to retain.

1.7 SCHEDULING

A. Section  01 32 16 - Construction Progress Schedule: Requirements for scheduling.

B. Schedule work to coincide with new construction.

C. Cooperate with Owner in scheduling noisy operations and waste removal that may impact
Owner operations.

D. Performance of noisy, malodorous, dusty, and removal of hazardous material work:
1. All activities must be coordinated with the Owner to ensure that programming and

services will be uninterrupted by construction activities and to ensure the safety of the
occupants.

E. Coordinate utility and building service interruptions with Owner.
1. Do not disable or disrupt building fire or life safety systems without five days prior written

notice to Owner.
2. Schedule tie-ins to existing systems to minimize disruption.
3. Coordinate work to ensure fire sprinklers, fire alarms, smoke detectors, emergency

lighting, exit signs and other life safety systems remain in full operation in occupied areas.

1.8 PROJECT CONDITIONS

A. Each contractor shall be responsible for the cutting and patching of existing surfaces as
required to complete the work of their contract unless noted otherwise.

B. Conduct demolition to minimize interference with adjacent and occupied building areas.

C. Cease operations immediately if structure appears to be in danger and notify Architect. Do not
resume operations until directed.
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PART 2  PRODUCTS -- NOT USED

PART 3  EXECUTION

3.1 GENERAL PROCEDURES AND PROJECT CONDITIONS

A. Comply with applicable codes and regulations for demolition operations and safety of adjacent
structures and the public.
1. Obtain required permits.
2. Comply with applicable requirements of NFPA 241.
3. Use of explosives is not permitted.
4. Take precautions to prevent catastrophic or uncontrolled collapse of structures to be

removed; do not allow worker or public access within range of potential collapse of
unstable structures.

5. Layout cuts in post-tensioned concrete elements to avoid cutting concrete within 12
inches of any stressing tendon. Notify Architect five days in advance of cutting
post-tensioned concrete.

6. Provide, erect, and maintain temporary barriers and security devices.
7. Use physical barriers to prevent access to areas that could be hazardous to workers or

the public.
8. Conduct operations to minimize effects on and interference with adjacent structures and

occupants.
9. Do not close or obstruct roadways or sidewalks without permit.
10. Conduct operations to minimize obstruction of public and private entrances and exits; do

not obstruct required exits at any time; protect persons using entrances and exits from
removal operations.

11. Obtain written permission from owners of adjacent properties when demolition equipment
will traverse, infringe upon or limit access to their property.

B. Do not begin removal until receipt of notification to proceed from Owner.

C. Protect existing structures and other elements that are not to be removed.
1. Provide bracing and shoring.
2. Prevent movement or settlement of adjacent structures.
3. Stop work immediately if adjacent structures appear to be in danger.

D. Minimize production of dust due to demolition operations; do not use water if that will result in
ice, flooding, sedimentation of public waterways or storm sewers, or other pollution.

E. If hazardous materials are discovered during removal operations, stop work and notify
Architect and Owner; hazardous materials include regulated asbestos containing materials,
lead, PCB's, and mercury.

F. Carefully remove building components indicated to be reused.
1. Disassemble components as required to permit removal.
2. Package small and loose parts to avoid loss.
3. Mark components and packaged parts to permit reinstallation.
4. Store components, protected from construction operations until reinstalled.

G. At completion of the demolition work restore, repair or refinish all building systems,
components and finishes disturbed as the result of the demolition process.
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3.2 EXISTING UTILITIES

A. Coordinate work with utility companies; notify before starting work and comply with their
requirements; obtain required permits.

B. Protect existing utilities to remain from damage.

C. Do not disrupt public utilities without permit from authority having jurisdiction.

D. Do not close, shut off, or disrupt existing life safety systems that are in use without at least 7
days prior written notification to Owner.

E. Do not close, shut off, or disrupt existing utility branches or take-offs that are in use without at
least 3 days prior written notification to Owner.

F. Locate and mark utilities to remain; mark using highly visible tags or flags, with identification of
utility type; protect from damage due to subsequent construction, using substantial barricades
if necessary.

G. Remove exposed piping, valves, meters, equipment, supports, and foundations of
disconnected and abandoned utilities.

H. Prepare building demolition areas by disconnecting and capping utilities outside the demolition
zone; identify and mark utilities to be subsequently reconnected, in same manner as other
utilities to remain.

3.3 SELECTIVE DEMOLITION FOR ALTERATIONS

A. Drawings showing existing construction and utilities are based on casual field observation and
existing record documents only.
1. Verify that construction and utility arrangements are as shown.
2. Report discrepancies to Architect before disturbing existing installation.
3. Beginning of demolition work constitutes acceptance of existing conditions that would be

apparent upon examination prior to starting demolition.

B. Separate areas in which demolition is being conducted from other areas that are still occupied.
1. Provide, erect, and maintain temporary dustproof and odor partitions of construction. 

C. Maintain weatherproof exterior building enclosure except for interruptions required for
replacement or modifications; take care to prevent water and humidity damage.

D. Remove existing work as indicated and as required to accomplish new work.
1. Remove rotted wood, corroded metals, and deteriorated masonry and concrete; replace

with new construction specified.
2. Remove items indicated on drawings.

E. Services (Including but not limited to HVAC, Plumbing, Fire Protection, Electrical, and
Telecommunications):  Remove existing systems and equipment as indicated.
1. Maintain existing active systems that are to remain in operation; maintain access to

equipment and operational components.
2. Where existing active systems serve occupied facilities but are to be replaced with new

services, maintain existing systems in service until new systems are complete and ready
for service.

3. Verify that abandoned services serve only abandoned facilities before removal.
4. Remove abandoned pipe, ducts, conduits, and equipment, including those above

accessible ceilings; remove back to source of supply where possible, otherwise cap stub
and tag with identification.

F. Protect existing work to remain.
1. Prevent movement of structure; provide shoring and bracing if necessary.
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2. Perform cutting to accomplish removals neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.
4. Patch as specified for patching new work.

3.4 SALVAGE REQUIREMENTS

A. Coordinate with Owner to identify building components and equipment required to be removed
and delivered to Owner.

B. Tag components and equipment Owner designates for salvage.

C. Protect designated salvage items from demolition operations until items can be removed.

D. Carefully remove building components and equipment indicated to be salvaged.

E. Disassemble as required to permit removal from building.

F. Package small and loose parts to avoid loss.

G. Mark equipment and packaged parts to permit identification and consolidation of components
of each salvaged item.

H. Prepare assembly instructions consistent with disassembled parts. Package assembly
instructions in protective envelope and securely attach to each disassembled salvaged item.

I. Deliver salvaged items to Owner. Obtain signed receipt from Owner.

3.5 DEBRIS AND WASTE REMOVAL

A. Remove debris, junk, and trash from site as work progresses.

B. Remove from site all materials not to be reused on site; do not burn or bury.

C. Leave site in clean condition, ready for subsequent work.

D. Clean up spillage and wind-blown debris from public and private lands.
END OF SECTION
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SECTION 03 30 00
CAST-IN-PLACE CONCRETE

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Concrete formwork.

B. Floors and slabs on grade.

C. Concrete reinforcement.

D. Concrete finishing.

E. Concrete curing.

1.2 RELATED REQUIREMENTS

A. Section 07 92 00 - Joint Sealants:  Products and installation for sealants for saw cut joints and
isolation joints in slabs.

1.3 REFERENCE STANDARDS

A. ACI 117 - Standard Specifications for Tolerances for Concrete Construction and Materials;
2010.

B. ACI 211.1 - Standard Practice for Selecting Proportions for Normal, Heavyweight, and Mass
Concrete; 1991 (Reapproved 2009).

C. ACI 211.2 - Standard Practice for Selecting Proportions for Structural Lightweight Concrete;
1998 (Reapproved 2004).

D. ACI 301 - Specifications for Structural Concrete; 2010 (Errata 2012).

E. ACI 302.1R - Guide for Concrete Floor and Slab Construction; 2004 (Errata 2007).

F. ACI 304R - Guide for Measuring, Mixing, Transporting, and Placing Concrete; 2000.

G. ACI 305R - Hot Weather Concreting; 2010.

H. ACI 306R - Cold Weather Concreting; 2010.

I. ACI 308R - Guide to Curing Concrete; 2001 (Reapproved 2008).

J. ACI 318 - Building Code Requirements for Structural Concrete and Commentary; 2011.

K. ACI 347R - Guide to Formwork for Concrete; 2014.

L. ASTM A615/A615M - Standard Specification for Deformed and Plain Carbon Steel Bars for
Concrete Reinforcement; 2015.

M. ASTM A1064/A1064M - Standard Specification for Carbon-Steel Wire and Welded Wire
Reinforcement, Plain and Deformed, for Concrete; 2015.

N. ASTM C 31/C 31M -Standard Practice for Making and Curing Concrete Test Specimens in the
Field, 2009.

O. ASTM C33/C33M - Standard Specification for Concrete Aggregates; 2013.
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P. ASTM C39/C39M - Standard Test Method for Compressive Strength of Cylindrical Concrete
Specimens; 2015a.

Q. ASTM C94/C94M - Standard Specification for Ready-Mixed Concrete; 2015.

R. ASTM C109/C109M - Standard Test Method for Compressive Strength of Hydraulic Cement
Mortars (Using 2-in. or (50-mm) Cube Specimens); 2013.

S. ASTM C143/C143M - Standard Test Method for Slump of Hydraulic-Cement Concrete; 2012.

T. ASTM C150/C150M - Standard Specification for Portland Cement; 2015.

U. ASTM C 172 -Standard Practice for Sampling Freshly Mixed Concrete, 2008.

V. ASTM C173/C173M - Standard Test Method for Air Content of Freshly Mixed Concrete by the
Volumetric Method; 2014.

W. ASTM C260/C260M - Standard Specification for Air-Entraining Admixtures for Concrete;
2010a.

X. ASTM C330/C330M - Standard Specification for Lightweight Aggregates for Structural
Concrete; 2014.

Y. ASTM C494/C494M - Standard Specification for Chemical Admixtures for Concrete; 2013.

Z. ASTM C618 - Standard Specification for Coal Fly Ash and Raw or Calcined Natural Pozzolan
for Use in Concrete; 2015.

AA. ASTM C685/C685M - Standard Specification for Concrete Made by Volumetric Batching and
Continuous Mixing; 2014.

AB. ASTM C881/C881M - Standard Specification for Epoxy-Resin-Base Bonding Systems for
Concrete; 2014.

AC. ASTM C1059/C1059M - Standard Specification for Latex Agents for Bonding Fresh to
Hardened Concrete; 2013.

AD. ASTM C 1064 - Standard Test Method for Temperature of Freshly Mixed Hydraulic-Cement
Concrete, 2008.

AE. ASTM D695 - Standard Test Method for Compressive Properties of Rigid Plastics; 2010.

AF. ASTM D1751 - Standard Specification for Preformed Expansion Joint Filler for Concrete
Paving and Structural Construction (Nonextruding and Resilient Bituminous Types); 2004
(Reapproved 2013).

AG. ASTM D2103 - Standard Specification for Polyethylene Film and Sheeting; 2015.

AH. ASTM E1155 - Standard Test Method for Determining F(F) Floor Flatness and F(L) Floor
Levelness Numbers; 1996 (Reapproved 2008).

AI. ASTM E1155M - Standard Test Method for Determining F(F) Floor Flatness and F(L) Floor
Levelness Numbers (Metric); 1996 (Reapproved 2008).

1.4 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Product Data:  Submit manufacturers' data on manufactured products such as joint devises,
attachment accessories, and admixtures, showing compliance with specified requirements.
1. For curing compounds, provide data on method of removal in the event of incompatibility

with floor covering adhesives.

C. Mix Design:  Submit proposed concrete mix design.
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1. Indicate proposed mix design complies with requirements of ACI 301, Section 4 -
Concrete Mixtures.

D. Design Data:
1. Submit concrete mix design for each concrete strength. Submit separate mix designs

when admixtures are required for the following:
a. Hot and cold weather concrete work.
b. Air entrained concrete work.

2. Identify mix ingredients and proportions, including admixtures.
3. Identify chloride content of admixtures and whether or not chloride was added during

manufacture.

E. Reinforcing Shop Drawings:  Comply with requirements of ACI SP-66. Include bar schedules,
shapes of bent bars, spacing of bars, and location of splices, supporting & spacing devices. 
Indicate quantities of reinforcing steel and welded wire fabric.

F. Prepare shop drawings under seal of a Professional Structural Engineer experienced in design
of work of this type and licensed in the State in which the Project is located.

G. Manufacturer's Certificate:  Certify that reinforcing steel and accessories supplied for this
project meet or exceed specified requirements.

H. Reports:  Submit certified copies of mill test report of reinforcement materials analysis.

I. Samples:  Submit two, 12 inch long samples of waterstops and construction joint devices.

J. Manufacturer's Installation Instructions:  For concrete accessories, indicate installation
procedures and interface required with adjacent construction.

1.5 CLOSEOUT SUBMITTALS

A. Section 01 70 00 - Execution & Closeout Requirements.

B. Project Record Documents:  Accurately record actual locations of embedded utilities and
components that will be concealed from view upon completion of concrete work.

1.6 QUALITY ASSURANCE

A. Perform work of this section in accordance with ACI 301 and ACI 318.

B. Follow recommendations of ACI 305R when concreting during hot weather.

C. Follow recommendations of ACI 306R when concreting during cold weather.

1.7 COORDINATION

A. Section 01 30 00 - Administrative Requirements: Coordination and project conditions.

B. Coordinate placement of joint devices with erection of concrete formwork and placement of
form accessories.

PART 2  PRODUCTS

2.1 FORMWORK

A. Formwork Design and Construction:  Comply with guidelines of ACI 347R to provide formwork
that will produce concrete complying with tolerances of ACI 117.
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B. Form Materials:  Contractor's choice of standard products with sufficient strength to withstand
hydrostatic head without distortion in excess of permitted tolerances.
1. Form Facing for Exposed Finish Concrete:  Steel.
2. Earth Cuts:  Do not use earth cuts as forms for vertical surfaces.  Natural rock formations

that maintain a stable vertical edge may be used as side forms.
3. Form Coating:  Release agent that will not adversely affect concrete or interfere with

application of coatings.
4. Form Ties:  Cone snap type that will leave no metal within 1-1/2 inches of concrete

surface.

2.2 REINFORCEMENT

A. Reinforcing Steel:  ASTM A615/A615M, Grade 60 (60,000 psi).
1. Type:  Deformed billet-steel bars.
2. Finish:  Unfinished, unless otherwise indicated.

B. Steel Welded Wire Reinforcement (WWR):  Galvanized, plain type, ASTM A1064/A1064M.
1. Form: Flat Sheets.
2. WWR Style:  As indicated on drawings.

C. Reinforcement Accessories:
1. Tie Wire:  Annealed, minimum 16 gage, 0.0508 inch.
2. Chairs, Bolsters, Bar Supports, Spacers:  Sized and shaped for adequate support of

reinforcement during concrete placement.
3. Provide stainless steel, galvanized, plastic, or plastic coated steel components for

placement within 1-1/2 inches of weathering surfaces.

D. Fiber Reinforcement: Alkali-resistant polypropylene complying with ASTM C1116/C1116M,  
130 ksi minimum tensile strength. Mixing rate per manufacturer's recommendations.
1. Fiber Length:  0.75 inch, nominal.
2. Products:

a. Fibermesh 150 by Propex Concrete Systems: www.fibermesh.com
b. FRC Mono 150 by FRC Industries: www.frcindustries.com
c. FORTA-FERRO by Forta Corporatio:  www.forta-ferro.com
d. Substitutions: See Section 01 60 00 - Product Requirements.

2.3 CONCRETE MATERIALS

A. Cement:  ASTM C150/C150M, Type I - Normal Portland type.  
1. Acquire all cement for entire project from same source.
2. Coarse Aggregate Maximum Size: In accordance with ACI 318

B. Fine and Coarse Aggregates:  ASTM C 33.
1. Acquire all aggregates for entire project from same source.
2. Coarse Aggregate Maximum Size: In accordance with ACI 318

C. Lightweight Aggregate:  ASTM C330/C330M.

D. Fly Ash:  ASTM C 618, Class F. Loss on ignition requirement waived if used in flowable fill
concrete mix.

E. Water:  ACI 318; Clean and not detrimental to concrete.

2.4 ADMIXTURES

A. Do not use chemicals that will result in soluble chloride ions in excess of 0.1 percent by weight
of cement.

B. Air Entrainment Admixture:  ASTM C260/C260M.



Tompkins Consolidated Area Transit Inc Bus Wash Replacement
HUNT 2940-002 Section  03 30 00

CAST-IN-PLACE CONCRETE
Section 03 30 00 Page 5

C. High Range Water Reducing and Retarding Admixture:  ASTM C494/C494M Type G.

D. High Range Water Reducing Admixture:  ASTM C494/C494M Type F.

E. Water Reducing and Accelerating Admixture:  ASTM C494/C494M Type E.

F. Water Reducing and Retarding Admixture:  ASTM C494/C494M Type D.

G. Accelerating Admixture:  ASTM C494/C494M Type C.

H. Retarding Admixture:  ASTM C494/C494M Type B.

I. Water Reducing Admixture:  ASTM C494/C494M Type A.

2.5 ACCESSORY MATERIALS

A. Underslab Vapor Retarder: Refer to Section 07 25 00.

B. Non-Shrink Cementitious Grout:  Premixed compound consisting of non-metallic aggregate,
cement, water reducing and plasticizing agents.
1. Minimum Compressive Strength at 48 Hours, ASTM C109/C109M:  2,000 pounds per

square inch.
2. Minimum Compressive Strength at 28 Days, ASTM C109/C109M:  10,000 pounds per

square inch.

C. Non-Shrink Epoxy Grout:  Moisture-insensitive, two-part; consisting of epoxy resin,
non-metallic aggregate, and activator.
1. Minimum Compressive Strength at 7 days, ASTM D695:  12,000 pounds per square inch.

2.6 BONDING AND JOINTING PRODUCTS

A. Latex Bonding Agent:  Non-redispersable acrylic latex, complying with ASTM C1059/C1059M,
Type II.

B. Epoxy Bonding System:
1. Complying with ASTM C881/C881M and of Type required for specific application.
2. Manufacturers:

a. Adhesives Technology Corporation; Crackbond SLV302, Crackbond LR321,
Crackbond LR321 LPL, Ultrabond 2100 LPL, Ultrabond 2100, Ultrabond 1, Ultrabond
2, Ultrabond 4CC, or Ultrabond HS200:  www.atcepoxy.com.

b. Kaufman Products Inc; SurePoxy HM Class B:  www.kaufmanproducts.net.
c. SpecChem, LLC; SpecPoxy 1000, SpecPoxy 2000, SpecPoxy 3000, or SpecPoxy

3000FS:  www.specchemllc.com/sle.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

C. Slab Isolation Joint Filler:  1/2 inch thick, height equal to slab thickness, with removable top
section that will form 1/2 inch deep sealant pocket after removal.
1. Material:  ASTM D1751,  Nonextruding, resilient asphalt impregnated fiberboard or felt.

D. Slab Construction Joint Devices:  Combination keyed joint form and screed, galvanized steel,
with rectangular or round knockout holes for conduit or rebar to pass through joint form at 6
inches on center; ribbed steel stakes for setting.
1. Provide removable plastic cap strip that forms wedge-shaped joint for sealant installation.
2. Height:  To suit slab thickness.

2.7 CURING MATERIALS

A. Curing Compound, Naturally Dissipating:  Clear, water-based, liquid membrane-forming
compound; complying with ASTM C309.

http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D695
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B. Curing and Sealing Compound, Low Gloss:  Liquid, membrane-forming, clear, non-yellowing
acrylic; complying with ASTM C1315 Type 1 Class A.

C. Moisture-Retaining Sheet:  ASTM C171.
1. Polyethylene film, clear, minimum nominal thickness of 0.0040 inch.
2. Non-staining cotton fabric, weighing not less than 8 oz/per square yd, bonded to prevent

separation during handling and placing.

D. Polyethylene Film:  ASTM D2103, 4 mil thick, clear.

E. Water:  Potable, not detrimental to concrete.

2.8 CONCRETE MIX DESIGN

A. Proportioning Normal Weight Concrete:  Comply with ACI 211.1 recommendations.

B. Proportioning Structural Lightweight Concrete:  Comply with ACI 211.2 recommendations.

C. Concrete Strength:  Establish required average strength for each type of concrete on the basis
of field experience or trial mixtures, as specified in ACI 301.
1. For trial mixtures method, employ independent testing agency acceptable to Architect for

preparing and reporting proposed mix designs.

D. Admixtures:  Add acceptable admixtures as recommended in ACI 211.1 and at rates
recommended or required by manufacturer.

E. Fiber Reinforcement:  Add to mix at rate of 1.5 pounds per cubic yard, or as recommended by
manufacturer for specific project conditions.

2.9 MIXING

A. On Project Site:  Mix in drum type batch mixer, complying with ASTM C685/C685M.  Mix each
batch not less than 1-1/2 minutes and not more than 5 minutes.
1. Fiber Reinforcement:  Batch and mix as recommended by manufacturer for specific

project conditions.

B. Transit Mixers:  Comply with ASTM C94/C94M.

PART 3  EXECUTION

3.1 EXAMINATION

A. Section 01 30 00 - Administrative Requirements: Coordination and project conditions.

B. Verify requirements for concrete cover over reinforcement.

C. Verify anchors, seats, plates, reinforcement and other items to be cast into concrete are
accurately placed, positioned securely, and will not interfere with placing concrete.

3.2 PREPARATION

A. Formwork:  Comply with requirements of ACI 301.  Design and fabricate forms to support all
applied loads until concrete is cured, and for easy removal without damage to concrete.

B. Remove debris and ice from formwork, reinforcement, and concrete substrates.

C. Remove water from areas receiving concrete before concrete is placed.

D. Verify that forms are clean and free of rust before applying release agent.
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E. Coordinate placement of embedded items with erection of concrete formwork and placement
of form accessories.

F. Wet sticking anchor rods shall not be permitted.

G. Where new concrete is to be bonded to previously placed concrete, prepare existing surface
by cleaning with steel brush and applying bonding agent in accordance with manufacturer's
instructions. Remove laitance, coatings & unsound materials.
1. Use epoxy bonding system for bonding to damp surfaces, for structural load-bearing

applications, and where curing under humid conditions is required.
2. Use latex bonding agent only for non-load-bearing applications.

H. In locations where new concrete is doweled to existing work, drill holes in existing concrete,
insert steel dowels and pack solid with non-shrink grout.

I. Interior Slabs on Grade:  Install vapor retarder under interior slabs on grade.  Lap joints
minimum 6 inches.  Seal joints, seams and penetrations watertight with manufacturer's
recommended products and follow manufacturer's written instructions.  Repair damaged vapor
retarder before covering.

3.3 INSTALLING REINFORCEMENT AND OTHER EMBEDDED ITEMS

A. Comply with requirements of ACI 301.  Clean reinforcement of loose rust and mill scale, and
accurately position, support, and secure in place to achieve not less than minimum concrete
coverage required for protection.

B. Install welded wire reinforcement in maximum possible lengths, and offset end laps in both
directions.  Splice laps with tie wire.

3.4 PLACING CONCRETE

A. Place concrete in accordance with ACI 304R.

B. Place concrete for floor slabs in accordance with ACI 302.1R.

C. Notify testing laboratory and Architect/Engineer not less than 24 hours prior to commencement
of placement operations.

D. Ensure reinforcement, inserts, waterstops, embedded parts, and formed construction joint
devices will not be disturbed during concrete placement.

E. Finish floors level and flat, unless otherwise indicated, within the tolerances specified under
FLOOR FLATNESS AND LEVELNESS TOLERANCES

3.5 SLAB JOINTING

A. Locate joints as indicated on the drawings.

B. Anchor joint fillers and devices to prevent movement during concrete placement.

C. Isolation Joints:  Use preformed joint filler with removable top section for joint sealant, total
height equal to thickness of slab, set flush with top of slab.

D. Saw Cut Contraction Joints:  Saw cut joints before concrete begins to cool, within 4 to 12 hours
after placing; use 3/16 inch thick blade and cut at least 1 inch deep but not less than one
quarter (1/4) the depth of the slab.

E. Repair underslab vapor retarder damaged during placement of concrete reinforcing.  Repair
with vapor retarder material; lap over damaged areas minimum 6 inches and seal watertight.

F. Separate slabs on grade from vertical surfaces with 1/2 inch thick joint filler.
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G. Place joint filler in floor slab pattern placement sequence.  Set top to required elevations. 
Secure to resist movement by wet concrete.

H. Extend joint filler from bottom of slab to within 1/4 inch of finished slab surface.  Conform to
Section 07 90 05 for finish joint sealer requirements.

I. Install joint device anchors for expansion joint assemblies specified in Section 07 95 13. 
Maintain correct position to allow joint cover to be flush with floor and wall finish.

J. Install joint covers in longest practical length, when adjacent construction activity is complete.

K. Apply sealants in joint devices in accordance with Section 07 90 05.

L. Deposit concrete at final position. Prevent segregation of mix.

M. Place concrete in continuous operation for each panel or section determined by predetermined
joints.

N. Consolidate concrete.

O. Maintain records of concrete placement.  Record date, location, quantity, air temperature, and
test samples taken.

P. Place concrete continuously between predetermined expansion, control, and construction
joints.

Q. Do not interrupt successive placement; do not permit cold joints to occur.

R. Place floor slabs in checkerboard or saw cut pattern indicated.

S. Saw cut joints within 12 hours after placing.  Use 3/16 inch thick blade, cut into 1/4 depth of
slab thickness.

T. Screed floors level, maintaining the following minimum F(F) Floor Flatness and F(L) Floor
Levelness values when measured in accordance with ASTM E 1155/ASTM E 1155M. Refer to
Section 03 35 00 for tolerances.

3.6 SEPARATE FLOOR TOPPINGS

A. Prior to placing floor topping, roughen substrate concrete surface and remove deleterious
material.  Broom and vacuum clean.

B. Place required dividers, edge strips, reinforcing, and other items to be cast in.

C. Apply bonding agent to substrate in accordance with manufacturer's instructions.

D. Place concrete floor toppings to required lines and levels.
1. Place topping in checkerboard panels not to exceed 20 feet in either direction.

E. Screed toppings level, maintaining surface flatness of maximum 1/8 inch in 10 feet.

3.7 FOOR FLATNESS AND LEVELNESS TOLERANCES

A. An independent testing agency, as specified in Section 01 40 00, will inspect finished slabs for
conformance to specified tolerances.

B. Minimum F(F) Floor Flatness and F(L) Floor Levelness Values:
1. Exposed to View and Foot Traffic:  F(F) of 35; F(L) of 25, on-grade only.
2. Under Thick-Bed Tile:  F(F) of 20; F(L) of 15, on-grade only.
3. Under Carpeting:  F(F) of 25; F(L) of 20, on-grade only.
4. Under Thin Resilient Flooring and Thinset Tile:  F(F) of 35; F(L) of 25, on-grade only.
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C. Measure F(F) Floor Flatness and F(L) Floor Levelness in accordance with ASTM E1155
(ASTM E1155M), within 48 hours after slab installation; report both composite overall values
and local values for each measured section.

D. Correct the slab surface if composite overall value is less than specified and if local value is
less than two-thirds of specified value.

E. Correct defects by grinding or by removal and replacement of the defective work.  Areas
requiring corrective work will be identified.  Re-measure corrected areas by the same process.

3.8 CONCRETE FINISHING

A. Repair surface defects, including tie holes, immediately after removing formwork.

B. Unexposed Form Finish:  Rub down or chip off fins or other raised areas 1/4 inch or more in
height.

C. Exposed Form Finish:  Rub down or chip off and smooth fins or other raised areas 1/4 inch or
more in height.  Provide finish as follows:
1. Smooth Rubbed Finish:  Wet concrete and rub with carborundum brick or other abrasive,

not more than 24 hours after form removal.
2. Parge coating is not acceptable.

D. Concrete Slabs:  Finish to requirements of ACI 302.1R, and as follows:

E. In areas with floor drains, maintain floor elevation at walls; pitch surfaces uniformly to drains at
1/4 inch per foot nominal if not indicated on the drawings.

3.9 CURING

A. Comply with requirements of ACI 308R.  Immediately after placement, protect concrete from
premature drying, excessively hot or cold temperatures, and mechanical injury.

B. Maintain concrete with minimal moisture loss at relatively constant temperature for period
necessary for hydration of cement and hardening of concrete.

C. Surfaces Not in Contact with Forms:
1. Initial Curing:  Start as soon as free water has disappeared and before surface is dry. 

Keep continuously moist for not less than three days by water ponding, water-saturated
sand, water-fog spray, or saturated burlap.

2. Final Curing:  Begin after initial curing but before surface is dry.

3.10 FIELD QUALITY CONTROL

A. Section 01 40 00 - Quality Requirements: Field inspecting, testing, adjusting, and balancing.

B. Field inspection and testing will be performed by Owner’s testing laboratory in accordance with
ACI 318 and applicable code.

C. Provide free access to concrete operations at project site and cooperate with appointed firm.

D. Submit proposed mix design of each class of concrete to inspection and testing firm for review
prior to commencement of concrete operations.

E. Concrete Inspections:
1. Continuous Placement Inspection: Inspect for proper installation procedures.
2. Periodic Curing Inspection: Inspect for specified curing temperature and procedures

F. Strength Test Samples:
1. Sampling Procedures: ASTM C172
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2. Cylinder Molding and Curing Procedures: ASTM C31/C31M, cylinder specimens, field
cured.

3. Sample concrete and make one set of four cylinders for every 50 cu yds or less of each
class of concrete placed each day and for every 5,000 sf of surface area for slabs and
walls.

4. When volume of concrete for any class of concrete would provide less than 5 sets of
cylinders, take samples from five randomly selected batches, or from every batch when
less than 5 batches are used.

5. Make one additional cylinder during cold weather concreting, and field cure.

G. Field Testing:
1. Slump Test Method: ASTM C143/C143M.
2. Air Content Test Method: ASTM C173/C173M.
3. Temperature Test Method: ASTM C1064/C1064M.
4. Measure slump and temperature for each compressive strength concrete sample.
5. Measure air content in air entrained concrete for each compressive strength concrete

sample.

H. Cylinder Compressive Strength Testing:
1. Test Method: ASTM C39.
2. Test Acceptance: In accordance with ACI 318 and applicable code.
3. Test one cylinder at 7 days.
4. Test two cylinders at 28 days.
5. Retain one cylinder for 56 days for testing when requested by Architect/Engineer.
6. Dispose remaining cylinders when testing is not required.

I. Maintain records of concrete placement. Record date, location, quantity, air temperature and
test samples taken.

3.11 PATCHING

A. Allow Architect/Engineer to inspect concrete surfaces immediately upon removal of forms.

B. Excessive honeycomb or embedded debris in concrete is not acceptable. Notify
Architect/Engineer upon discovery.

C. Patch imperfections as directed by Architect/Engineer in accordance with ACI 318.

3.12 DEFECTIVE CONCRETE

A. Test Results:  The testing agency shall report test results in writing to Architect and Contractor
within 24 hours of test.

B. Defective Concrete:  Concrete not conforming to required lines, details, dimensions, tolerances
or specified requirements.

C. Repair or replacement of defective concrete will be determined by the Architect/ Engineer. 
The cost of additional testing shall be borne by Contractor when defective concrete is
identified.

D. Do not patch, fill, touch-up, repair, or replace exposed concrete except upon express direction
of Architect/ Engineer for each individual area.

3.13 PROTECTION

A. Do not permit traffic over unprotected concrete floor surface until fully cured.
END OF SECTION
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SECTION 06 10 00
ROUGH CARPENTRY

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Rough opening framing for doors, windows, and roof openings.

B. Preservative treated wood materials.

C. Concealed wood blocking, nailers, and supports.

D. Miscellaneous wood nailers, furring, and grounds.

1.2 RELATED REQUIREMENTS

A. Section 03 30 00 - Cast-in-Place Concrete:  Setting anchors in concrete.

B. Division 22 and 26 – All products requiring blocking or backboards.

1.3 REFERENCE STANDARDS

A. ALSC (American Lumber Standards Committee) - Softwood Lumber Standards.; 2011

B. ANSI A208.1 - American National Standard for Particleboard; 2009.

C. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials;
2015a.

D. AWPA U1 - Use Category System: User Specification for Treated Wood; 2012.

E. ICC (IBC) - International Building Code; 2015.

F. ICC (IECC) - International Energy Conservation Code; 2012.

G. PS 1 - Structural Plywood; 2009.

H. PS 20 - American Softwood Lumber Standard; 2010.

I. SPIB (GR) - Grading Rules; 2014.

1.4 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Product Data:  Provide technical data on wood preservative materials.

1.5 DELIVERY, STORAGE, AND HANDLING

A. General: Cover wood products to protect against moisture. Support stacked products to
prevent deformation and to allow air circulation. 
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PART 2  PRODUCTS

2.1 GENERAL REQUIREMENTS

A. Dimension Lumber:  Comply with PS 20 and requirements of specified grading agencies.
1. If no species is specified, provide any species graded by the agency specified; if no

grading agency is specified, provide lumber graded by any grading agency meeting the
specified requirements.

2. Grading Agency:  Any grading agency whose rules are approved by the Board of Review,
American Lumber Standard Committee (www.alsc.org) and who provides grading service
for the species and grade specified; provide lumber stamped with grade mark unless
otherwise indicated.

B. Lumber fabricated from old growth timber is not permitted.

2.2 DIMENSION LUMBER FOR CONCEALED APPLICATIONS

A. Sizes:  Nominal sizes as indicated on drawings, S4S.

B. Moisture Content:  S-dry or MC19.

C. Miscellaneous Framing, Blocking, Nailers, Grounds, and Furring:
1. Lumber:  S4S, No. 2 or Standard Grade.
2. Boards:  Standard or No. 3.

2.3 CONSTRUCTION PANELS

A. Communications and Electrical Room Mounting Boards:  PS 1 A-D plywood, or medium
density fiberboard; 3/4 inch thick; flame spread index of 25 or less, smoke developed index of
450 or less, when tested in accordance with ASTM E84.

B. Other Applications:
1. Plywood Concealed From View But Located Within Exterior Enclosure:  PS 1, C-C

Plugged or better, Exterior grade.
2. Plywood Exposed to View But Not Exposed to Weather:  PS 1, A-D, or better.
3. Other Locations:  PS 1, C-D Plugged or better.

2.4 ACCESSORIES

A. Fasteners and Anchors:
1. Metal and Finish:  Stainless steel for high humidity and preservative-treated wood

locations, hot dipped galvanized per ASTM A153/A153M elsewhere.
2. Anchors:  Toggle bolt type for anchorage to hollow masonry.
3. Fasteners for roof replacements must be included in the Singly-Ply Roofing membrane

manufacturer’s warranty to meet uplift pressures determined in accordance with Chapter
16 of the New York State Building Code using a basic wind speed of 90 MPH.

2.5 FACTORY WOOD TREATMENT

A. Treated Lumber and Plywood:  Comply with requirements of AWPA U1 - Use Category
System for wood treatments determined by use categories, expected service conditions, and
specific applications.  
1. Fire-Retardant Treated Wood:  Mark each piece of wood with producer's stamp indicating

compliance with specified requirements.
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2. Preservative-Treated Wood:  Provide lumber and plywood marked or stamped by an
ALSC-accredited testing agency, certifying level and type of treatment in accordance with
AWPA standards. 

B. Preservative Treatment: Do not use lumber or plywood treated with chromated copper
arsenate (CCA) in exposed exterior applications subject to leaching.
1. Manufacturers:

a. Timber Treatment Technology, LLC: TimberSil.
b. Substitutions:  See Section 01 60 00 - Product Requirements.

2. Preservative Pressure Treatment of Lumber Above Grade:  AWPA U1, Use Category
UC3B, Commodity Specification A using sodium silicate based preservative to 0.25 lb/cu
ft retention.
a. Kiln dry lumber after treatment to maximum moisture content of 19 percent.
b. Treat lumber exposed to weather.
c. Treat lumber in contact with masonry or concrete.
d. Treat lumber less than 18 inches above grade.

PART 3  EXECUTION

3.1 PREPARATION

A. Coordinate installation of rough carpentry members specified in other sections.

3.2 INSTALLATION - GENERAL

A. Select material sizes to minimize waste. 

B. Reuse scrap to the greatest extent possible; clearly separate scrap for use on site as
accessory components, including: shims, bracing, and blocking.

C. Where treated wood is used on interior, provide temporary ventilation during and immediately
after installation sufficient to remove indoor air contaminants.

3.3 BLOCKING, NAILERS, AND SUPPORTS

A. Provide framing and blocking members as indicated or as required to support finishes, fixtures,
specialty items, and trim.

B. In walls, provide blocking attached to studs as backing and support for wall-mounted items,
unless item can be securely fastened to two or more studs or other method of support is
explicitly indicated.

C. Where ceiling-mounting is indicated, provide blocking and supplementary supports above
ceiling, unless other method of support is explicitly indicated.

3.4 INSTALLATION OF CONSTRUCTION PANELS

A. Communications and Electrical Room Mounting Boards:  Secure with screws to studs with
edges over firm bearing; space fasteners at maximum 24 inches on center on all edges and
into studs in field of board.
1. At fire-rated walls, install board over wall board indicated as part of the fire-rated

assembly.
2. Where boards are indicated as full floor-to-ceiling height, install with long edge of board

parallel to studs.
3. Install adjacent boards without gaps.
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3.5 CLEANING

A. Do not leave any wood, shavings, sawdust, etc. on the ground or buried in fill.  

B. Prevent sawdust and wood shavings from entering the storm drainage system.
END OF SECTION
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SECTION 07 25 00
WEATHER BARRIERS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Vapor Retarders:  Under concrete slab on grade.

1.2 RELATED REQUIREMENTS

A. Section 03 30 00 - Cast-in-Place Concrete.

B. Section 07 21 00 - Thermal Insulation

C. Section 07 92 00 - Joint Sealants.

1.3 DEFINITIONS

A. Weather Barrier:  Assemblies that form either water-resistive barriers, air barriers, or vapor
retarders.

B. Air Barrier:  Air tight barrier made of material that is relatively air impermeable but water vapor
permeable, both to the degree specified, with sealed seams and with sealed joints to adjacent
surfaces.  Note:  For the purposes of this specification, vapor impermeable air barriers are
classified as vapor retarders.

C. Vapor Retarder:  Air tight barrier made of material that is relatively water vapor impermeable,
to the degree specified, with sealed seams and with sealed joints to adjacent surfaces.
1. Water Vapor Permeance:  For purposes of conversion, 57.2 ng/(Pa s sq m) = 1 perm.

1.4 REFERENCE STANDARDS

A. ASTM D1970/D1970M - Standard Specification for Self-Adhering Polymer Modified Bituminous
Sheet Materials Used as Steep Roofing Underlayment for Ice Dam Protection; 2013.

B. ASTM E96/E96M - Standard Test Methods for Water Vapor Transmission of Materials; 2014.

C. ASTM E1745 - Standard Specification for Plastic Water Vapor Retarders Used in Contact with
Soil or Granular Fill under Concrete Slabs; 2011.

1.5 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Product Data:  Provide data on material characteristics.

C. Manufacturer's Installation Instructions:  Indicate preparation.

1.6 FIELD CONDITIONS

A. Maintain temperature and humidity recommended by the materials manufacturers before,
during and after installation.
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PART 2  PRODUCTS

2.1 WEATHER BARRIER ASSEMBLIES

A. Exterior Vapor Retarder:
1. On under side of concrete slabs use vapor retarder sheet.

2.2 VAPOR RETARDER MATERIALS (AIR BARRIER AND WATER-RESISTIVE)

A. Vapor Retarder Sheet Type 1 - Below Slab Locations:  Multi-layer, fabric-, cord-, grid-, or
aluminum-reinforced polyethylene or equivalent, complying with ASTM E1745, Class A; stated
by manufacturer as suitable for application indicated.  Single ply polyethylene is prohibited.
1. Water Vapor Permeance:  0.1 perm, maximum, when tested in accordance with ASTM

E96/E96M.
2. Seam and Perimeter Tape:  Polyethylene self adhering type, mesh reinforced, 2 inches

wide, compatible with sheet material.
3. Products:

a. Stego Industries llc.  Model - Stego Wrap 15 (15 mil).
b. Insulation Solutions, Inc. Model - Viper VaporCheck 16 (16mil).
c. Substitutions:  See Section 01 60 00 - Product Requirements.

2.3 ACCESSORIES

A. Sealants, Tapes, and Accessories for Sealing Weather Barrier and Sealing Weather Barrier to
Adjacent Substrates:  As specified or as recommended by weather barrier manufacturer.

B. Flexible Flashing:  Self-adhesive sheet flashing complying with ASTM D1970/D1970M, except
slip resistance requirement is waived if not installed on a roof.

C. Thinners and Cleaners:  As recommended by material manufacturer.

D. Repair Tape: Polyethylene self-adhering type, 2 inch wide, compatible with sheet material.

E. Mastic Tape: Double sided, asphaltic, pressure sensitive mastic tape compatible with sheet
material.

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify that surfaces and conditions are ready to accept the work of this section.

3.2 PREPARATION

A. Remove projections, protruding fasteners, and loose or foreign matter that might interfere with
proper installation.

B. Clean and prime substrate surfaces to receive adhesives in accordance with manufacturer's
instructions.

3.3 INSTALLATION

A. Install materials in accordance with manufacturer's instructions.
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B. Under Slab Vapor Retarder (sheet retarder type 1):
1. Installation shall be in accordance with manufacturer’s instructions and ASTM E1643.
2. Unroll Vapor Barrier with the longest dimension parallel with the direction of the pour.
3. Lap Vapor Barrier over footings and seal to foundation walls.
4. Overlap joints 6 inches and seal with manufacturer’s tape.
5. Seal all penetrations (including pipes) with pipe boot and tape.
6. No penetration of the vapor barrier is allowed except for reinforcing steel and permanent

utilities. Seal all penetrations.
7. Repair damaged areas by cutting patches of vapor barrier, overlapping damaged area 6

inches and taping all four sides with tape.

C. Apply sealants and adhesives within recommended application temperature ranges.  Consult
manufacturer if temperature is out of this range.

3.4 FIELD QUALITY CONTROL

A. See Section 01 40 00 - Quality Requirements, for additional requirements.

B. Do not cover installed weather barriers until required inspections have been completed.

C. Obtain approval of installation procedures by the weather barrier manufacturer based on a
mock-up installed in place, prior to proceeding with remainder of installation.

3.5 PROTECTION

A. Do not leave materials exposed to weather longer than recommended by manufacturer.

B. Do not leave paper- or felt-based barriers exposed to weather for longer than one week.
END OF SECTION
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SECTION 07 84 00
FIRESTOPPING

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Firestopping systems.

B. Firestopping of all joints and penetrations in fire-resistance rated and smoke-resistant
assemblies, whether indicated on drawings or not.

1.2 REFERENCE STANDARDS

A. ASTM E119 - Standard Test Methods for Fire Tests of Building Construction and Materials;
2015.

B. ASTM E814 - Standard Test Method for Fire Tests of Through-Penetration Fire Stops; 2013a.

C. ITS (DIR) - Directory of Listed Products; current edition.

D. FM (AG) - FM Approval Guide; current edition.

E. UL (DIR) - Online Certifications Directory; current listings at database.ul.com.

F. UL (FRD) - Fire Resistance Directory; current edition.

1.3 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Product Data:  Provide data on product characteristics, performance ratings, and limitations.

C. Manufacturer's Installation Instructions:  Indicate preparation and installation instructions.

D. Manufacturer's Certificate:  Certify that products meet or exceed specified requirements.

1.4 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in
this section with minimum three years documented experience.

B. Installer Qualifications:  Company specializing in performing the work of this section and:
1. With minimum 3 years documented experience installing work of this type.

1.5 MOCK-UP

A. Install one firestopping assembly representative of each fire rating design required on project.
1. Where one design may be used for different penetrating items or in different wall

constructions, install one assembly for each different combination.

B. If accepted, mock-up will represent minimum standard for the Work.

C. If accepted, mock-up may remain as part of the Work.  Remove and replace mock-ups not
accepted.
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1.6 FIELD CONDITIONS

A. Comply with firestopping manufacturer's recommendations for temperature and conditions
during and after installation.  Maintain minimum temperature before, during, and for 3 days
after installation of materials.

B. Provide ventilation in areas where solvent-cured materials are being installed.

PART 2  PRODUCTS

2.1 FIRESTOPPING - GENERAL REQUIREMENTS

A. Primers, Sleeves, Forms, Insulation, Packing, Stuffing, and Accessories:  Type required for
tested assembly design.

B. Fire Ratings:  Refer to drawings for required ratings.

2.2 FIRESTOPPING ASSEMBLY REQUIREMENTS

A. Through Penetration Firestopping:  Use any system that has been tested according to ASTM
E814 to have fire resistance F Rating equal to required fire rating of penetrated assembly.
1. Temperature Rise:  In addition, provide systems that have been tested to show T Rating

as indicated.
2. Air Leakage:  In addition, provide systems that have been tested to show L Rating as

indicated.
3. Watertightness:  In addition, provide systems that have been tested to show W Rating as

indicated.
4. Listing by FM (AG), ITS (DIR), UL (DIR), or UL (FRD) in their certification directories will

be considered evidence of successful testing.

2.3 FIRESTOPPING SYSTEMS

A. Manufacturers:
1. A/D Fire Protection Systems, Inc.
2. Dow Corning Corp.
3. Hilti Corp.
4. 3M fire Protection Products .
5. United States Gypsum Co.
6. Substitutions: Section 01 60 00 - Product Requirements .

B. Firestopping at Uninsulated Metallic Pipe and Conduit Penetrations, of diameter 4 inches or
less:  Caulk or putty.
1. CMU & Gypsum Masonry Walls:  UL Design No. W-J-1005, F Rating 2 hour.
2. GWB Partitions:  UL Design No. WL-1001, F Rating 1 hour.

C. Firestopping at Cable Penetrations, not in Conduit or Cable Tray:  Caulk or putty.
1. Other Interior Partitions:  UL Design No. CAJ3045, F Rating 1 hour.

D. Firestopping Between Top of Partition Wall and Roof Slab:  Fiber firestopping with smoke seal
coating;UL Design No. U4005, F Rating as required by wall rating.

2.4 MATERIALS

A. Elastomeric Silicone Firestopping:  Single component silicone elastomeric compound and
compatible silicone sealant; conforming to the following:
1. Elongation:  40 percent.
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2. Durability and Longevity:  Permanent.

B. Foam Firestoppping:  Single component silicone foam compound; conforming to the following:
1. Density:  18 lb/cu ft.
2. Durability and Longevity:  Permanent.

C. Fibered Compound Firestopping:  Formulated compound mixed with incombustible
non-asbestos fibers; conforming to the following:
1. Density:  3.5 lb/cu ft.
2. Durability and Longevity:  Permanent.

D. Dam Materials: Permanent
1. Mineral fiber matting
2. Sheet Metal
3. Alumina silicate fire board

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify openings are ready to receive the work of this section.

3.2 PREPARATION

A. Clean substrate surfaces of dirt, dust, grease, oil, loose material, or other matter that could
adversely affect bond of firestopping material.

B. Remove incompatible materials that could adversely affect bond.

C. Install damming materials to arrest liquid material leakage.

3.3 FIELD QUALITY CONTROL

A. Section 01 40 00 - Quality Requirements.

B. Section 01 70 00 - Execution and Closeout Requirements: Field inspecting, testing, adjusting,
and balancing

C. Inspect installed firestopping for compliance with specifications and submitted schedule.

3.4 INSTALLATION

A. Install materials in manner described in fire test report and in accordance with manufacturer's
instructions, completely closing openings.

B. Install material at fire rated construction perimeters and openings containing penetrating
sleeves, piping, ductwork, conduit and other items, requiring firestopping.

C. Apply primer where recommended by manufacturer for type of firestopping material and
substrate involved, and as required for compliance with required fire ratings.

D. Apply firestopping material in sufficient thickness to achieve required fire and smoke rating to
uniform density and texture.

E. Compress fibered material to maximum 40 percent of its uncompressed size.

F. Place foamed material in layers to ensure homogenous density, filling cavities and spaces. 
Place sealant to completely seal junctions with adjacent dissimilar materials.
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G. Remove dam material after firestopping material has cured.

3.5 CLEANING

A. Clean adjacent surfaces of firestopping materials.

3.6 PROTECTION

A. Protect adjacent surfaces from damage by material installation.
END OF SECTION
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SECTION 07 92 00
JOINT SEALANTS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Nonsag gunnable joint sealants.

B. Self-leveling pourable joint sealants.

C. Joint backings and accessories.

1.2 RELATED REQUIREMENTS

A. Section 03 30 00 - Cast-in-Place Concrete.

B. Section 07 25 00 - Weather Barriers:  Sealants required in conjunction with vapor retarders.

C. Section 07 84 00 - Firestopping:  Firestopping sealants.

1.3 REFERENCE STANDARDS

A. ASTM C661 - Standard Test Method for Indentation Hardness of Elastomeric-Type Sealants
by Means of a Durometer; 2006 (Reapproved 2011).

B. ASTM C920 - Standard Specification for Elastomeric Joint Sealants; 2014.

C. ASTM C1193 - Standard Guide for Use of Joint Sealants; 2013.

D. ASTM C1248 - Standard Test Method for Staining of Porous Substrate by Joint Sealants; 2008
(Reapproved 2012).

E. ASTM C1330 - Standard Specification for Cylindrical Sealant Backing for Use with Cold
Liquid-Applied Sealants; 2002 (Reapproved 2013).

F. SCAQMD 1168 - South Coast Air Quality Management District Rule No.1168; current edition.

1.4 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Product Data for Sealants:  Submit manufacturer's technical data sheets for each product to
be used, that includes the following.
1. Physical characteristics, including movement capability, VOC content, hardness, cure

time, and color availability.
2. List of backing materials approved for use with the specific product.
3. Substrates that product is known to satisfactorily adhere to and with which it is

compatible.
4. Substrates the product should not be used on.
5. Substrates for which use of primer is required.
6. Installation instructions, including precautions, limitations, and recommended backing

materials and tools.
7. Certification by manufacturer indicating that product complies with specification

requirements.
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C. Product Data for Accessory Products:  Submit manufacturer's technical data sheet for each
product to be used, including physical characteristics, installation instructions, and
recommended tools.

D. Color Cards for Selection:  Where sealant color is not specified, submit manufacturer's color
cards showing standard colors available for selection.

E. Installation Log:  Submit filled out log for each length or instance of sealant installed.

1.5 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in
this section with minimum ten years documented experience.

B. Installer Qualifications:  Company specializing in performing the work of this section and with
at least three years of documented experience and approved by manufacturer.

1.6 WARRANTY

A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements.

B. Correct defective work within a five year period after Date of Substantial Completion.

C. Warranty:  Include coverage for installed sealants and accessories that fail to achieve 
watertight seal , exhibit loss of adhesion or cohesion, or do not cure.

PART 2  PRODUCTS

2.1 MANUFACTURERS

A. Non-Sag Sealants:  Permits application in joints on vertical surfaces without sagging or
slumping.
1. BASF Construction Chemicals-Building Systems:  www.buildingsystems.basf.com.
2. Dow Corning Corporation; _____:  www.dowcorning.com/construction/sle.
3. Tremco Global Sealants:  www.tremcosealants.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Self-Leveling Sealants:  Pourable or self-leveling sealant that has sufficient flow to form a
smooth, level surface when applied in a horizontal joint.
1. BASF Construction Chemicals-Building Systems:  www.buildingsystems.basf.com.
2. Dow Corning Corporation:  www.dowcorning.com/construction/sle.
3. Tremco Global Sealants:  www.tremcosealants.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

2.2 JOINT SEALANT APPLICATIONS

A. Scope:
1. Exterior Joints:  Seal open joints, whether or not the joint is indicated on the drawings,

unless specifically indicated not to be sealed. Exterior joints to be sealed include, but are
not limited to, the following items.
a. Joints between door, window, and other frames and adjacent construction.
b. Joints between different exposed materials.
c. Other joints indicated.

2. Interior Joints:  Do not seal interior joints unless specifically indicated to be sealed. Interior
joints to be sealed include, but are not limited to, the following items.
a. Joints between door, window, and other frames and adjacent construction.
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b. Other joints indicated.
3. Do not seal the following types of joints.

a. Joints indicated to be treated with manufactured expansion joint cover or some other
type of sealing device.

b. Joints where sealant is specified to be provided by manufacturer of product to be
sealed.

c. Joints where installation of sealant is specified in another section.

B. Exterior Joints:  Use non-sag non-staining silicone sealant, unless otherwise indicated.
1. General Purpose Exterior (non-Traffic); Type 1, use for:

a. Control, expansion, and soft joints in masonry.
b. Joints between concrete and other materials.
c. Joints between metal frames and other materials.
d. Other exterior non-traffic joints for which no other sealant is indicated

C. Interior Joints:  Use non-sag non-staining silicone sealant, unless otherwise indicated.
1. Wall and Ceiling Joints in Non-Wet Areas; Type 2, use for:

a. Interior wall and ceiling control joints.
b. Joints between door and window frames and wall surfaces.
c. Other interior joints for which no other type of sealant is indicated

2. Floor Joints in Wet Areas:  Self-leveling polyurethane "traffic-grade" sealant suitable for
continuous liquid immersion; Type 3.

2.3 JOINT SEALANTS - GENERAL

A. Sealants and Primers:  Provide products having lower volatile organic compound (VOC)
content than indicated in SCAQMD 1168.

B. Colors:  As selected by Architect.

2.4 NONSAG JOINT SEALANTS

A. Type 1 - Non-Staining Silicone Sealant:  ASTM C920, Grade NS, Uses M, G and A; not
expected to withstand continuous water immersion or traffic.
1. Movement Capability:  Plus 100 percent, minus 50 percent, minimum.
2. Non-Staining To Porous Stone:  Non-staining to light-colored natural stone when tested in

accordance with ASTM C1248.
3. Dirt Pick-Up:  Reduced dirt pick-up compared to other silicone sealants.
4. Color:  Match adjacent finished surfaces, Submit colors to Architect for approval.
5. Cure Type:  Single-component, neutral moisture curing.
6. Manufacturers:

a. Dow Corning Corporation; 790 Silicone Building Sealant: 
www.dowcorning.com/construction/sle.

b. Tremco, Inc; Spectrem 3: www.tremcosealants.com.
c. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Type 2 - Silicone Sealant:  ASTM C920, Type S, Grade NS, Class 50, for Use NT, G, M, and
A.
1. Movement Capability:  Plus and minus 50 percent, minimum.
2. Color:  Match adjacent finished surfaces, Submit colors to Architect for approval.
3. Cure Type: Single-component, neutral moisture curing
4. Manufacturers:

a. Dow Corning Corporation; 791 Silicone Weatherproofing Sealant: 
www.dowcorning.com/construction/sle.

b. Substitutions:  See Section 01 60 00 - Product Requirements
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2.5 SELF-LEVELING SEALANTS

A. Type 3 - Self-Leveling Polyurethane Sealant:  ASTM C920, Grade P, Uses M and A;
multi-component; explicitly approved by manufacturer for traffic exposure; not expected to
withstand continuous water immersion .
1. Movement Capability:  Plus and minus 25 percent, minimum.
2. Hardness Range:  35 to 55, Shore A, when tested in accordance with ASTM C661.
3. Color:  To be selected by Architect from manufacturer's standard range.
4. Service Temperature Range:  Minus 40 to 180 degrees F.
5. Manufacturers:

a. BASF; MasterSeal SL2.
b. Substitutions:  See Section 01 60 00 - Product Requirements.

2.6 ACCESSORIES

A. Backer Rod:  Cylindrical cellular foam rod with surface that sealant will not adhere to,
compatible with specific sealant used, and recommended by backing and sealant
manufacturers for specific application.
1. Type for Joints Not Subject to Pedestrian or Vehicular Traffic:  ASTM C1330; Type O -

Open Cell Polyurethane.
2. Type  for Joints Subject to Pedestrian or Vehicular Traffic:  ASTM C1330; Type B -

Bi-Cellular Polyethylene.
3. Open Cell:  40 to 50 percent larger in diameter than joint width.
4. Closed Cell and Bi-Cellular:  25 to 33 percent larger in diameter than joint width.
5. Manufacturers:

a. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Backing Tape:  Self-adhesive polyethylene tape with surface that sealant will not adhere to and
recommended by tape and sealant manufacturers for specific application.

C. Joint Cleaner:  Non-corrosive and non-staining type, type recommended by sealant
manufacturer; compatible with joint forming materials.

D. Primers:  Type recommended by sealant manufacturer to suit application; non-staining.

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify that  joints  are ready to receive work.

B. Verify that backing materials are compatible with sealants.

C. Verify that backer rods are of the correct size.

3.2 PREPARATION

A. Remove loose materials and foreign matter that could impair adhesion of sealant.

B. Clean joints, and prime as necessary, in accordance with manufacturer's instructions.

C. Perform preparation in accordance with manufacturer's instructions and ASTM C1193.

D. Mask elements and surfaces adjacent to joints from damage and disfigurement due to sealant
work; be aware that sealant drips and smears may not be completely removable.
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3.3 INSTALLATION

A. Perform work in accordance with sealant manufacturer's requirements for preparation of
surfaces and material installation instructions.

B. Perform installation in accordance with ASTM C1193.

C. Measure joint dimensions and size joint backers to achieve width-to-depth ratio, neck
dimension, and surface bond area as recommended by manufacturer, except where specific
dimensions are indicated.

D. Install bond breaker backing tape where backer rod cannot be used.

E. Install sealant free of air pockets, foreign embedded matter, ridges, and sags, and without
getting sealant on adjacent surfaces.

F. Do not install sealant when ambient temperature is outside manufacturer's recommended
temperature range, or will be outside that range during the entire curing period, unless
manufacturer's approval is obtained and instructions are followed.

G. Nonsag Sealants:  Tool surface concave, unless otherwise indicated; remove masking tape
immediately after tooling sealant surface.

3.4 POST-OCCUPANCY

A. Post-Occupancy Inspection:  Perform visual inspection of entire length of project sealant joints
at a time that joints have opened to their greatest width; i.e. at the low temperature in the
thermal cycle.  Report failures immediately and repair.

END OF SECTION
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SECTION 08 33 23
OVERHEAD COILING DOORS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Overhead coiling doors, operating hardware, exterior, electric operation.

B. Wiring from electric circuit disconnect to operator to control station.

1.2 RELATED REQUIREMENTS

A. Section 07 92 00 - Joint Sealants:  Sealing joints between frames and adjacent construction.

B. Section 11 14 00 - VEHICLE WASH SYSTEMS: Connection between wash activation system
and door operator.

C. Section 26 05 34 - Conduit:  Conduit from electric circuit to operator and from operator to
control station.

1.3 REFERENCE STANDARDS

A. ANSI/DASMA 108 - American National Standards Institute Standard Method For Testing
Sectional Garage Doors And Rolling Doors: Determination Of Structural Performance Under
Uniform Static Air Pressure Difference.

B. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or
Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process; 2015.

C. ASTM A666 - Standard Specification for Annealed or Cold-Worked Austenitic Stainless Steel
Sheet, Strip, Plate, and Flat Bar; 2015.

D. ASTM B221 - Standard Specification for Aluminum and Aluminum-Alloy Extruded Bars, Rods,
Wire, Profiles, and Tubes; 2014.

E. ASTM E 90 - Standard Test Method for Laboratory Measurement of Airborne Sound
Transmission Loss of Building Partitions and Element.

F. ASTM E 330 - Standard Test Method for Structural Performance of Exterior Windows, Doors,
Skylights and Curtain Walls by Uniform Static Air Pressure.

G. NEMA 250 - Enclosures for Electrical Equipment (1000 Volts Maximum); 2014.

H. NEMA ICS 2 - Industrial Control and Systems Controllers, Contactors and Overload Relays
Rated 600 Volts; 2000 (R2005), with errata, 2008.

I. NEMA MG 1 - Motors and Generators; 2014.

J. NFRC 102  - Test Procedure for Measuring the Steady-State Thermal Transmittance of
Fenestration Systems.

K. UL (DIR) - Online Certifications Directory; current listings at database.ul.com.

1.4 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.



Tompkins Consolidated Area Transit Inc Bus Wash Replacement
HUNT 2940-002 Section  08 33 23

OVERHEAD COILING DOORS
Section 08 33 23 Page 2

B. Product Data:  Provide general construction, electrical equipment, and component connections
and details.

C. Shop Drawings:  : Include detailed plans, elevations, details of framing members, anchoring
methods, required clearances, hardware, and accessories. Include relationship with adjacent
construction.

D. Selection Samples:  For each finish product specified, two complete sets of color chips
representing manufacturer's full range of available colors and patterns.

E. Manufacturer's Installation Instructions:  Indicate installation sequence and procedures,
adjustment and alignment procedures.

F. Maintenance Data:  Indicate lubrication requirements and frequency and periodic adjustments
required.

1.5 QUALITY ASSURANCE

A. Single-Source Responsibility: Provide doors, tracks, motors, and accessories from one
manufacturer for each type of door. Provide secondary components from source acceptable to
manufacturer of primary components

B. Products Requiring Electrical Connection:  Listed and classified by UL (DIR) acceptable to
authority having jurisdiction  as suitable for the purpose specified and indicated.

C. Manufacturer Qualifications: Company specializing in performing Work of this section with a
minimum of five years documented experience in the fabrication and installation of security
closures.

D. Installer Qualifications: Installer Qualifications: Company specializing in performing Work of
this section with minimum three years and approved by manufacturer.

1.6 DELIVERY, STORAGE, AND HANDLING

A. Store products in manufacturer's unopened packaging until ready for installation.

B. Protect materials from exposure to moisture. Do not deliver until after wet work is complete
and dry.

C. Store materials in a dry, warm, ventilated weathertight location.

1.7 PROJECT CONDITIONS

A. Maintain environmental conditions (temperature, humidity, and ventilation) within limits
recommended by manufacturer for optimum results.  Do not install products under
environmental conditions outside manufacturer's absolute limits.

1.8 COORDINATION

A. Coordinate Work with other operations and installation of adjacent materials to avoid damage
to installed materials.

PART 2  PRODUCTS

2.1 MANUFACTURERS

A. Overhead Coiling Doors:
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1. Basis of Design: Rapidslat Model 626 Advance Performance Rolling Service Doors as
manufactured by Overhead Door Corp,

2. Other Acceptable Manufacturers:
a. Cornell Iron Works, Inc:  www.cornelliron.com.

3. Substitutions:  See Section 01 60 00 - Product Requirements.

2.2 DESIGN / PERFORMANCE REQUIREMENTS

A. Advanced Rolling Service doors:
1. Windload: Design door assembly to withstand wind/suction load of 20 psf (958 Pa)

without damage to door or assembly components. Does not apply to doors with optional
wearstrip guides.

2. Operation: Design door assembly, including operator, to operate for not less than 200,000
cycles

2.3 COILING DOORS

A. Exterior Coiling Doors:  Aluminum slat curtain.
1. Capable of withstanding positive and negative wind loads of 20 psf, without undue

deflection or damage to components.
2. Curtain: Interlocking roll-formed metal slats as specified with endlocks attached to each

end of alternate slats to prevent lateral movement.
a. a. Flat Profile insulated type F-265i with 24 gauge back covering for doors up to 20

feet wide fabricated of:
1) 16 gauge (.050 inch) aluminum

3. Insulation: Slat cavity shall be filled with CFC-free, foamed in place, polyurethane
insulation:
a. R-Value: 7.7, U-Value: 0.13
b. Sound Rating: STC-21

4. Finish:  Powder coated, color to be selected by Architect.
5. Bottom Bar: Two metal angles, minimum thickness 3/16 inch, bolted back to back to

reinforce curtain in the guides and incorporating a wireless, monitored safety edge.
a. Material:

1) Extruded aluminum
b. Finish:

1) Powder coat, color as selected by Architect.
c. Provide with high usage guide wear strip to minimize wear and reduce sound.

6. Guides:  Three Structural steel angles; stainless steel, with brushed finish.
7. Hood:  Protecting drive motor, barrel, chain, and sprocket from dirt and debris and

extending between the support brackets. Fabricated of aluminum.
a. Finish: Powder coated, color to be selected by Architect.

8. Brackets:  Provide steel brackets to support motor, curtain, and hood and fabricated of
powder coat, color as selected by Architect.

9. Electric operation.
a. Motor: Direct drive, integrated gear motor/brake assembly sized for openings.

Provide with a manual hand chain for operation during power outages. Operator and
drive assembly is factory pre-assembled and provided with all wiring harnesses
needed direct from the factory.
1) Opening Speed: Up to 24 inches per second.
2) Closing Speed: 12 inches per second.
3) Electrical Characteristics: 460V AC, 3 phase per motor/drive.
4) Right hand mount

10. Control Panel: Provide electronic Variable Frequency drive controller with microprocessor
self-diagnostics. LCD readout indicates door action, alarm conditions, and fault
conditions. Timer to close programming options and non-resettable cycle counter are
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included.  Enclosure is NEMA 4X rated. Control system is UL508A certified. Junction box
is IP67 rated.

11. Door Roll:  Directly driven, springless roll shall be steel tube with integral shafts, keyed on
the Drive End and supported by self-aligning greaseable sealed bearings. Door shall not
require any counterbalance device.

12. Safety Devices:  Provide door with following safety devices:
a. Photoelectric sensors that cast an invisible beam across the door opening and

reverses the downward motion of the door when an object enters the path of the
beam.

b. Wireless, monitored safety edge reverses downward motion upon impact.
c. Built-in (to motor assembly) brake mechanism eliminates uncontrolled curtain travel

independent of other safeties.
13. Actuators:

a. One Open/Close/Stop push button station incorporated into Control Panel.
b. Interior Push button OPEN CLOSE STOP
c. Control from 2 contacts on bus wash system. (Open/Close)

14. Mounting:  Surface mounted.
15. Locking Devices:  Lock and latch handle on outside.

a. Provide Cylinder cores and keys to match existing manufacturer and locking system.

2.4 ELECTRIC OPERATION

A. Electric Operators:
1. Motor Rating:  1/3 hp; continuous duty.
2. Motor Voltage:  460v volt, three phase, 60 Hz.
3. Motor Controller:  NEMA ICS 2, full voltage, reversing magnetic motor starter.
4. Controller Enclosure:  NEMA 250, Type 1.
5. Opening Speed:  12 inches per second.
6. Brake:  Adjustable friction clutch type, activated by motor controller.
7. Manual override in case of power failure.

B. Control Station:  Standard three button (OPEN-STOP-CLOSE) momentary control for each
operator.
1. 24 volt circuit.
2. Surface mounted, NEMA 4X rated.

C. Safety Edge:  Located at bottom of curtain, full width, electro-mechanical sensitized type, wired
to stop operator upon striking object, hollow neoprene covered.

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify that opening sizes, tolerances and conditions are acceptable.

B. Examine conditions of substrates, supports, and other conditions under which this work is to
be performed.

C. If substrate preparation is the responsibility of another installer, notify Architect of
unsatisfactory preparation before proceeding.

3.2 PREPARATION

A. Clean surfaces thoroughly prior to installation.
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B. Prepare surfaces using the methods recommended by the manufacturer for achieving the best
result for the substrate under the project conditions.

3.3 INSTALLATION

A. Install units in accordance with manufacturer's instructions.

B. Use anchorage devices to securely fasten assembly to wall construction and building framing
without distortion or stress.

C. Securely and rigidly brace components suspended from structure. Secure guides to structural
members only.

D. Fit and align assembly including hardware; level and plumb, to provide smooth operation.

E. Coordinate installation of electrical service with Section 26 27 17.  Complete wiring from
disconnect to unit components.

F. Complete wiring from disconnect to unit components.

G. Coordinate installation of sealants and backing materials at frame perimeter as specified in
Section 07 90 05 - Joint Sealers

H. Install perimeter trim and closures.

I. Instruct Owner’s personnel in proper operating procedures and maintenance schedule.

3.4 TOLERANCES

A. Maintain dimensional tolerances and alignment with adjacent work.

B. Maximum Variation From Plumb:  1/16 inch.

C. Maximum Variation From Level:  1/16 inch.

D. Longitudinal or Diagonal Warp:  Plus or minus 1/8 inch per 10 ft straight edge.

3.5 ADJUSTING

A. Test for proper operation and adjust as necessary to provide proper operation without binding
or distortion.

B. Adjust hardware and operating assemblies for smooth and noiseless operation.

3.6 CLEANING

A. Clean curtain and components using non-abrasive materials and methods recommended by
manufacturer.

B. Remove labels and visible markings.

C. Touch-up, repair or replace damaged products before Substantial Completion.

3.7 PROTECTION

A. Protect installed products until completion of project.
END OF SECTION
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SECTION 11 14 00
VEHICLE WASH SYSTEMS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Industrial quality, automatic drive-thru 4 brush vehicle wash system
1. Under chassis wash system
2. Air blower system
3. Associated support structures, safety equipment, pumps, controls and accessories
4. All associated piping, valves and fittings required for a functioning system and as required

for connecting to water sources as specified herein and as indicated on the Contract
Drawings.

5. All controls, motors, motor starters, switches, blowers, power wiring and control wiring up
to the (mechanical and electrical) utility points of connection for the building

1.2 RELATED REQUIREMENTS

A. Division 22 - Associated plumbing work.

B. Division 26 - Associated electrical work.

1.3 REFERENCE STANDARDS

A. American Society of Mechanical Engineers (ASME).

B. National Association of Plumbing-Heating-Cooling Contractors (NAPHCC): Design,
manufacture, and install plumbing equipment in accordance with NAPHCC, “National Standard
Plumbing Code.”

C. National Electrical Manufacturers Association (NEMA): Provide electric motors and
components, which comply with NEMA Standards.

D. Underwriters Laboratories, Inc. (UL): Provide electric motors and components which are listed
and labeled by UL. Design, manufacturer, and install pumps in accordance with UL 778,
“Motor Operated Water Pumps.” Design, manufacture, and install vehicle wash controls in
accordance with UL 508, “Industrial Control Equipment.”

1.4 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements for submittal procedures.

B. Product Data - for each type of product:
1. Include construction details, material descriptions, dimensions of individual components

and profiles, and finishes.
2. Include rated capacities, operating characteristics, electrical characteristics, and furnished

specialties and accessories.
a. Provide UL listing card or equivalent document of Nationally Recognized Testing

Laboratories from the company building the electrical panel(s) and attach with the
electrical drawings indicating that the electrical panels will be built to the required
standards

C. Shop Drawings - For vehicle wash equipment:
1. Include plans, elevations, sections, details, and attachments to other work.
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2. Detail equipment assemblies and indicate dimensions, weights, loads, required
clearances, method of field assembly, components, and location and size of anchors and
field connection.

3. Electrical layout
4. Mechanical layout
5. Any related in-ground electrical or mechanical installation

D. Submit Qualification Data for Installer.

E. Operation and Maintenance Data: For vehicle wash system, to include in operation and
maintenance manuals:
1. Description of method of operation and motor control system.
2. Parts catalog with complete list of replacement parts.
3. Maintenance requirements and frequency, and periodic adjustments required
4. Schematic wiring diagrams of installed electrical equipment.
5. Provide Final As-Built drawings with O&M Manual. O&M Manual Shall be provided hard

copy bound in 3 ring binder and on CD in PDF Format. Provide 3 copies of each

F. On Site Training: Provide the following minimum training for Owner's staff:
1. Equipment Maintenance - 1 hour
2. Equipment Operation - 1 hour
3. Driver Operation - 1 shift

1.5 QUALITY ASSURANCE

A. Manufacturer Qualifications: Company specializing in the fabrication of the products of this
section with not less that five years documented experience.

B. Installer Qualifications: An authorized representative who is trained and approved by
manufacturer.  Company specializing in performing the work of this section with not less than
five years documented experience.

C. The machine shall be of standard manufacture and the manufacturer shall provide names and
addresses of installations presently in operation in North America with good performance
records for inspection.

D. To set a minimum  standard of quality, the manufacturer must be ISO certified 9001:2008 and
provide certification document with the bid

1.6 WARRANTY

A. The manufacturer’s warranty for the machine and all components shall be for one (1) year and
all labor for 90 days.
1. The brush filaments shall be warranted for a period of two (2) years or 100,000 vehicle

washes, whichever comes first.  The brushes shall be replaced free of charge if they wear
out within the first 50,000 vehicle washes.

B. Ten (10) year warranty on all framework, including galvanizing, welds and overall integrity.

1.7 PREINSTALLATION MEETINGS

A. Section 01 30 00 - Administrative Requirements: Pre-installation meeting

B. Preinstallation Conference: Conduct conference at Project site, minimum one week prior to
commencing work of this section.
1. Inspect and discuss electrical roughing-in, equipment bases, and other preparatory work

specified elsewhere.
2. Review sequence of operation for each type of vehicle wash equipment.
3. Review coordination of interlocked equipment specified in this Section and elsewhere.
4. Review required testing, inspecting, and certifying procedures.
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1.8 DELIVERY, STORAGE, AND HANDLING

A. Section 01 60 00 - Product Requirements: Requirements for transporting, handling, storing,
and protecting products.

B. Deliver, store and handle all products of this section as recommended by the respective
product manufacturer, to protect from damage.

1.9 FIELD MEASUREMENTS

A. Verify field measurements prior to fabrication.

PART 2 - PRODUCTS

2.1 MANUFACTURERS

A. Drive-through Automatic Vehicle Wash System:
1. Basis of Design: 3000 Series as manufactured by NS Corporation, Inc.

B. Other Acceptable Manufacturers:
1. Westmatic Corp
2. Ross & White Company
3. PSECO Inc

C. Substitutions: See Section 01 60 00-Product Requirements

2.2 GENERAL PERFORMANCE DESCRIPTION

A. Starting, stopping and operation of the wash system shall be completely automatic and shall
not require the service of an attendant other than for routine inspection and maintenance.  The
wash system shall thoroughly wash the top, sides, fronts and rears of vehicles, driven through
the systems at a minimum rate of one half foot per second.  All wash operations shall be
automatically actuated by the vehicle which shall be driven continuously, without stopping, at a
uniform speed through each washing stage.  No manual equipment adjustment shall be
required, and the equipment shall adapt automatically without electrical or pneumatic controls
to variations in widths and heights of all intended vehicles.

B. If the automatic washing operation system fails, the washing system will include manual
controls to allow an attendant to continue the washing operation and to also allow for
independent component brush testing when necessary.

C. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70,
by a qualified testing agency, and marked for intended location and application.

2.3 TECHNICAL DESCRIPTION

A. Structural Frame Construction
1. The working components of the vehicle wash system shall be housed in a framework of

6061 T-6 structural aluminum.  The aluminum used in the manufacture shall have a
minimum yield of strength of 40,547 psi, an elongation of 6.5% and a tensile strength of
43,245 psi.

2. The framework shall equally distribute the weight and operating stress of the working
components of the wash system that are not specified as "free-standing" between the
vertical support members of the framework.
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3. No portion of the framework shall require, for its secure attachment to concrete floor of
the building which will house the washer, the utilization of lag bolts having diameter
greater than 1" nor a length greater than 8".

4. The vertical support members of the framework shall be constructed of 6" x 6" x 3/16"
tubing and welded to a base of sufficient size to make the vertical support capable of
standing unsupported.  Each vertical support member shall be secured to the floor by not
less than four (4) lag bolts, having a diameter of 5/8" and a length not greater than 8".

5. There shall be a minimum of six (6) primary support members which, together with the
overhead equipment support frames, shall constitute the framework of the washer.

6. The vertical support member shall be integrated into a framework by means of a
horizontal crosspiece of 6" x 6" x 3/16" structural aluminum tubing which shall form the
overhead equipment support frame.  Each horizontal crosspiece positioned perpendicular
to the flow of traffic shall interconnect the vertical support members by use of a minimum
of three (3) No. 5 case-hardened 1/2" diameter bolts to which shall secure each
crosspiece to the vertical supports.

7. Each horizontal crosspiece parallel with the flow of traffic shall be constructed of two
parallel 3 x 3 x 3/16 angles vertically braced every 37" by means of a 3 x 3 x 3/16 angle
creating a 24" high support bridge.  These members shall also be secured to the vertical
support members by a minimum of three (3) No. 5 case-hardened 1/2" diameter bolts.

B. Electrical System
1. Control Panel(s):

a. Pre-wired, standard voltage, 3 phase, 4-wire, 60-hertz electrical control panels shall
be provided for the equipment.  Each control panel shall contain a through-the-door
main breaker, all electrical motor starting equipment and relays necessary to operate
the equipment, and the washer control and a 24-volt transformer as required.  The
control panel shall be U.L. approved.  Each motor circuit shall contain overload
protection in all three phases.

b. The control panel shall be wired to provide control for automatic or manual operation.
 A totalizer meter shall be provided to count the number of vehicles washes.

c. The panel shall have NEMA 12 non-metallic enclosure and shall be mounted in an
accessible location protected from direct water spray.  All push buttons, selector
switches, etc., shall be oil tight. Electrical control panels that are not UL approved are
NOT permitted.

2. Controls:
a. All automatic controls, switches, relays, solenoids, and all necessary hardware to

provide complete automatic operation of the system shall be provided by the wash
supplier.

b. All electric controls mounted for easy, floor-level servicing and access shall operate
on a maximum of 24-volts where possible for safety reasons.

c. All automatic controls and hardware requiring regular maintenance shall be located
in such a manner as to allow floor-level servicing.

C. Water System
1. Dual Pre-Wetting Detergent Spray Unit:

a. The supporting structure for the pre-wetting detergent spray unit shall be
free-standing.  It shall consist of a frame constructed of 3" x 3" x 3/16 (minimum)
structural aluminum tubing.  This frame shall be welded to aluminum base plates
measuring 7" x 3" x 3/16" (minimum).

b. The supporting structure shall mount to the floor with a minimum of four (4) lag bolts.
 The lag bolts shall have a diameter of 1/2" and a length not greater than 8".  The
supporting structure shall be strengthened with additional knee braces or support
guides to assure a secure structure for mounting the spray pipes.

c. Spray pipes shall be mounted on the supporting structure.  The spray pipes shall be
constructed of 1", scheduled 40 pipe to which stainless steel or bronze nozzles,
depending on the chemical to be used, will be affixed.  The volume of water passing
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through the pre-wetting detergent spray unit shall assure complete coverage of all
vehicle surfaces.

d. The spray pipes shall apply detergent-injected water to the surfaces of all vehicles. 
Injection of detergent shall be accomplished by means of controlled positive
displacement metering pumps and/or other necessary miscellaneous component
parts which will automatically pick up a concentrated detergent from a
corrosion-resistant tank and maintain an accurate adjustable ratio of detergent to
water.

e. The lower ends of each of the spray pipes shall be equipped with a means for
draining and flushing debris from the pre-wetting detergent spray unit.

f. A 24-volt activator switch shall activate the spray.  The activator switches shall
operate on a 24-volt power.  The activation system shall provide positive on control
and be shut off with an adjustable timer.

2. Final Rinse Spray Unit:
a. The supporting structure for the water spray rinse unit shall be free-standing. It shall

consist of a frame constructed of structural aluminum tubing. This frame shall be
welded to aluminum base plates.

b. The supporting structure shall mount to the floor with a minimum of four (4) lag bolts.
The lag bolts shall have a diameter of 5/8" and a length not greater than 8". The
supporting structure shall be strengthened with additional knee braces to assure a
secure structure for mounting the spray pipes.

c. The spray pipes shall be mounted on the supporting structure. Each spray pipe shall
be constructed of Schedule 40, galvanized pipe, to which the brass spray nozzles will
be affixed. The volume of water passing through the final spray rinse units shall be
adequate to thoroughly rinse all vehicles when they pass through the arches at the
prescribed rate of speed.

d. The brass spray nozzles shall be such to assure complete front and rear rinse
coverage for all vehicles. The rinse unit must supply sufficient water at 60 psi
minimum working pressure.

e. The final spray rinse unit shall apply rinse-aid treated water to all surfaces of
vehicles. The water shall be injected with rinse-aid chemical by means of a positive
displacement metering pump with variable settings. The rinse-aid chemical injector
will pick up the pre-mixed rinse-aid solution from a corrosion resistant tank.

3. Undercarriage Wash:
a. 1 inch diameter galvanized schedule 40 steel pipe with stainless steel nozzles and

couplings
b. Cover: 3/8" thick aluminum plate (traffic grade) with cut outs for pipe connections

D. Brushes
1. Dual Oscillating Material Scrubbers:

a. Oscillating materials scrubbers shall be provided for the washing of vehicle horizontal
surfaces.  The scrubbers shall hang from an overhead frame and shall be of
sufficient length to provide scrubbing coverage for the full width of all vehicles

b. Scrubber frames shall be designed to mount in the overhead aluminum framework of
the washer on a crosspiece by means of not more than 1 UHMW bearing block. 
Each line of material will consist of separate cloths mounted on  fork-like hangers of
the scrubber frames.  Each individual line of material shall mount on the  fork in such
a way that see-thru visibility shall be maintained.  The material which composes the
scrubbers shall be of a type and style which absorb and holds soap and water.

c. The material scrubbers shall be provided with their own spray bars for the application
of detergent water to the lines of scrubber material.  The spray bars shall be
constructed of 1" schedule 40 galvanized pipe to which shall be affixed a minimum of
four (4) brass spray nozzles.  The total flow of assembly shall be not less than eight
(8) gallons per minute.

d. The scrubbers shall be made to move from side-to-side while completing a
front-to-rear arc by means of one (1) 2 horsepower electrical motor rates at
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208-230/460, 3-phase, 60 hertz.  The scrubber's motor shall be specifically designed
for use in a water intensive environment.  The motor and reducer shall be mounted
out of the direct moisture area.

2. Front, Side and Rear Cleaning Unit (4-Brush):
a. Brush cleaning of vehicles shall be provided by automatic front, side and rear wash

brushes.  Four (4) brushes, each capable of cleaning one-half of the front and rear of
a vehicle as well as one side of a vehicle shall be provided.  No brushes that wash
the  sides only will be accepted. The brushes shall be of sufficient length to clean the
largest vehicle for which the washer system is designed.

b. The brushes shall be arranged in pairs.  Hydraulic drive motors shall not be allowed
due to high energy usage, potential environmental problems due to leakage, and
maintenance costs.  Each brush shall be driven by a single electric motor rated at
230/460 volts, 3-phase, 60 HZ.  The brush motors shall be specifically designed for
use in a water-intensive environment and shall be rated at a maximum of 2 HP to
minimize energy costs in machine operation.

c. The brushes shall be mounted on a brush shaft of carbon steel tubing characterized
by a yield strength of 70,000 psi.  The shaft shall weigh no more than 2.6 lbs./ft.  The
brush shaft shall attach to the transmission of the drive motor by means of a flexible
coupling capable of taking angular misalignment and end-float, dampening vibration,
and eliminating problems of parallel misalignment without adjustment or regular
maintenance servicing.  The coupling shall require no bearings.  The two metal hub
ends of the coupling shall be joined by means of a 3/4" thick, 5" long steel wire braid
cable welded to each hub at the inside center end.  The wire braid twist shall be
opposite the rotation of the brush.  The hubs and cable shall be enclosed in a
vulcanized rubber compound.  The brush shaft shall have no bearings attached to it.

d. The drive motor and transmission shall be mounted on a pivotal steel plate for
"break-away" safety in the event that excessive pressure from a vehicle passing
through the washer should ever create a stress greater than that which the flexible
coupling with its ability to bend is designed to accommodate.

e. The "break-away" pivotal mounting of the drive motor shall be attached to a single
horizontal support arm constructed of structural aluminum tubing.  The arm shall be
mounted overhead on the aluminum framework of the washer by means of a
heavy-duty anti-friction pivotal device consisting of heavy duty pillow block bearings.
Each brush arm shall have a maximum of two (2) bearings.  Each bearing shall be a
standard size bearing which is readily available from multiple suppliers to minimize
the life-cycle cost of parts replacement.

f. No pneumatic, pulley, counter-weight or other device shall be required to cause a
brush arm to wash vehicles or move the brush arms into their wash position.  No
portion of the brush support arm shall extend down into the area of the washer where
it might under any circumstance come into contact with a vehicle being cleaned.

g. The brush shall be secured  to the arm at the top.  The brush, when driven by the
motor, shall be capable of continuously changing brush cleaning angles to
accommodate cleaning of various sizes of vehicles without any electric or pneumatic
positioning controls.

h. Each brush shall be supplied with detergent-injected water by its own spray pipe. 
Each such spray pipe shall be constructed of 1" schedule 40 galvanized pipe with the
appropriate number of brass spray nozzles to lubricate the brush with enough soapy
water to properly wash all vehicles and keep the brush clean.

i. Each pair of brushes shall provide continuous washing action on the bodies of
vehicles passing through the system.  They shall commence washing at the middle
of the front of the vehicle.  As the vehicle proceeds along the line of travel, the
brushes will clean across the front, down each of the sides, and back across the rear
of the vehicle.  After the vehicle has passed beyond the brushes, they shall
automatically assume a ready position for the next wash cycle.

j. Each brush shall be made up of 7-3/4" long, standard-size sections.  The 7-3/4"
maximum sections of brush shall be required to allow replacements of any small
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section of brush which might wear.  The 7-3/4" is to allow for cost effective
replacement of brush based upon varying brush wear patterns.  The brush fill
material shall be securely attached to the brush shaft.  The brush fill material shall be
polyethylene fiber of a type and style pre-flagged (soft ends) so as not to scratch
glass windows.  Brushes, when mounted on the brush shafts, shall have a diameter
not less than 40".  All brushes shall mount on the brush shaft securely by means of
three (3) rivets per 7-3/4 section of brush.  Brush pelts shall be a 20% density in
critical mirror areas.

k. The brush filaments shall be warranted for a period of two (2) years or 100,000
vehicle washes, whichever comes first.  The brushes shall be replaced free of
charge if they wear out within the first 50,000 vehicle washes.  If they wear out
between 50,000 and 100,000 vehicle washes, they will be replaced on a pro-rated
basis.  This warranty is to apply to material only and not labor.

E. Air Dryer System
1. Frame: Aluminum tubing
2. Provide (8) 10 HP motors for blower/producers
3. Electrical: 112amps (14 each), 480V, 3 phase

F. Guide Rail System
1. One (1) set of four (4) inch diameter rotating tubular steel wheel guide rails (complete with

anchor bolts, installation brackets and angled inlet sections) shall be furnished and
installed for the full length of each wash lane.

2. All sections of guide rails shall be smooth to prevent damage to tires.  Ends of guide rails
shall be capped.  The height to the top of the rotating guide rails shall be nine (9) inches
(minimum).  Guides shall be installed to accommodate the vehicle width as specified by
the engineer.

3. Guide rails shall be constructed in five (5) foot (maximum) sections with a support bracket
at the end of each section.  The bracket bearing surface shall be a cylindrical tube.  The
cylinder shall protrude not less than 1-1/2" into the rotating wheel guide rails.  Sufficient
circumferential clearance between the rotating wheel guide and the bracket bearing
surface shall be provided to allow free turning even with dirt accumulation.

4. The support bracket of the guide rail shall be fabricated of 1/2" thick x 12" deep steel
plate.  the brackets shall be additionally braced with two (2) 3" x 5" x 3/8" structural angles
to form a heavy-duty weldment.  The angles shall be anchored to the floor by means of
not less than four (4) 1/2" diameter (minimum) bolts each.  The tubular section shall rotate
freely n the brackets to reduce the chance of wheels climbing rails.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine areas and conditions, with Installer present, for compliance with requirements for
installation tolerances and other conditions affecting performance of the Work.

B. Examine roughing-in for electrical systems for vehicle wash equipment to verify actual
locations of connections before equipment installation.

C. Proceed with installation only after unsatisfactory conditions have been corrected.

3.2 PREPARATION

A. Coordinate size and location of vehicle wash equipment indicated to be attached to or
recessed into concrete or masonry, and furnish anchoring devices with templates, diagrams,
and instructions for their installation.
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3.3 INSTALLATION

A. Install vehicle washing equipment in accordance with manufacturer's instructions and
placement drawings.

3.4 ADJUSTING

A. Adjust vehicle wash equipment to function smoothly and safely, and lubricate as
recommended by manufacturer.

B. After completing installation of exposed, factory-finished vehicle wash equipment, inspect
exposed finishes and repair damaged finishes.

3.5 TESTING

A. After installation is complete, the Contractor shall demonstrate to the owner or owners
representative that the wash system operates perfectly in accordance with the intent and
meaning of the drawings and specifications and the manufacturer's specifications and
recommendations.

B. In order to assure the owner that the vehicle wash includes construction and design features
that preclude damage to the washer or the vehicle being washed due to accidental or negligent
speeding of vehicles through the wash, a test will be conducted after installation in which a
vehicle will be run through the wash system at a speed of 5 MPH. In order to pass the test,
there must be no damage to the wash system.

C. Should the machine fail this test, the manufacturer/supplier will be given the opportunity to
repair defects within ten (10) days and a second test rescheduled. If the second should fail, a
third  test would be scheduled within 10 days.  Should the manufacturer/supplier fail the third
test, the manufacturer/supplier shall remove the entire system from buyer's premises at no
cost or obligation whatsoever to buyer.

D. All damage to the machine which is incurred as a result of the test shall be the responsibility of
the manufacturer/supplier.

3.6 DEMONSTRATION

A. Engage a factory-authorized service representative to train Owner's maintenance personnel to
adjust, operate, and maintain vehicle wash equipment.
1. The manufacturer shall submit a training schedule to the purchaser for approval and upon

approval of the schedule shall conduct a training program.  The training program shall be
conducted on the actual equipment supplied under this specification.  The program shall
be geared to adequately train the purchaser's personnel who will be using and
maintaining the equipment so that when the program is complete they will be able to
correctly operate and maintain it.

3.7 MAINTENANCE AND SERVICE

A. The manufacturer shall provide with the installation, a complete illustrated operating
maintenance manual and parts catalogue.

B. All parts and components shall be readily available.

C. All operating personnel shall be fully trained by manufacturer's technicians for the operation
and maintenance of the unit.

END OF SECTION
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SECTION 22 05 53

IDENTIFICATION FOR PLUMBING PIPING AND EQUIPMENT

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Nameplates.

B. Tags.

C. Pipe markers.

1.2 RELATED REQUIREMENTS

A. Section 09 91 23 - Interior Painting:  Identification painting.

1.3 REFERENCE STANDARDS

A. ASME A13.1 - Scheme for the Identification of Piping Systems; 2007.

1.4 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. List:  Submit list of wording, symbols, letter size, and color coding for mechanical identification.

C. Chart and Schedule:  Submit valve chart and schedule, including valve tag number, location,
function, and valve manufacturer's name and model number.

D. Operation and Maintenance, O&M, Manual Data:  Record actual locations of tagged valves,
and provide laminated valve chart which includes valve tag numbers, location and function in
chart form for placement into Operations and Maintenance Manual.

PART 2  PRODUCTS

2.1 IDENTIFICATION APPLICATIONS

A. Piping:  Pipe markers.

B. Backflow Prevention Device:  Nameplates.

C. Valves:  Tags.

2.2 NAMEPLATES

A. Description:  Laminated three-layer plastic with engraved letters.
1. Letter Color:  White.
2. Letter Height:  1/4 inch.
3. Background Color:  Black.
4. Plastic:  Conform to ASTM D709.
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2.3 TAGS

A. Plastic Tags:  Laminated three-layer plastic with engraved black letters on light contrasting
background color.  Tag size minimum 1-1/2 inch diameter.

B. Valve Tag Chart:  Typewritten letter sized list, plastic laminated.  Typewritten letter size list to
include applied tag function description, valve tag number and location.

2.4 PIPE MARKERS (EXPOSED PIPING)

A. Comply with ASME A13.1.

B. Plastic Pipe Markers:  Factory fabricated, flexible, semi- rigid plastic, preformed to fit around
pipe or pipe covering; minimum information indicating flow direction arrow and identification of
fluid being conveyed.

C. Plastic Tape Pipe Markers:  Flexible, vinyl film tape with pressure sensitive adhesive backing
and printed markings.

PART 3  EXECUTION

3.1 PREPARATION

A. Degrease and clean surfaces to receive adhesive for identification materials.

3.2 INSTALLATION

A. Install plastic nameplates with corrosive-resistant mechanical fasteners, or adhesive.  Apply
with sufficient adhesive to ensure permanent adhesion and seal with clear lacquer.

B. Install tags with corrosion resistant chain.

C. Identify Backflow Prevention devices with plastic nameplates.

D. Install plastic pipe markers in accordance with manufacturer's instructions.
1. Identify service, flow direction, and pressure.
2. Install in clear view and align with axis of piping.
3. Locate identification not to exceed 20 feet on straight runs including risers and drops,

adjacent to each valve and Tee, at each side of penetration of structure or enclosure, and
at each obstruction.

E. Identify valves in main and branch piping with tags.

END OF SECTION
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SECTION 22 07 19

PLUMBING PIPING INSULATION

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Piping insulation.

B. Jackets and accessories.

1.2 RELATED REQUIREMENTS

A. Section 07 84 00 - Firestopping.

B. Section 22 10 05 - Plumbing Piping and Specialties:  Placement of hangers and hanger
inserts.

C. Section 22 05 53 - Identification for Plumbing Piping and Equipment.

1.3 REFERENCE STANDARDS

A. ASTM B209 - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate;
2014.

B. ASTM B209M - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate
[Metric]; 2014.

C. ASTM C177 - Standard Test Method for Steady-State Heat Flux Measurements and Thermal
Transmission Properties by Means of the Guarded-Hot-Plate Apparatus; 2013.

D. ASTM C195 - Standard Specification for Mineral Fiber Thermal Insulating Cement; 2007
(Reapproved 2013).

E. ASTM C518 - Standard Test Method for Steady-State Thermal Transmission Properties by
Means of the Heat Flow Meter Apparatus; 2010.

F. ASTM C534/C534M - Standard Specification for Preformed Flexible Elastomeric Cellular
Thermal Insulation in Sheet and Tubular Form; 2014.

G. ASTM C547 - Standard Specification for Mineral Fiber Pipe Insulation; 2015.

H. ASTM C578 - Standard Specification for Rigid, Cellular Polystyrene Thermal Insulation; 2015a.

I. ASTM C795 - Standard Specification for Thermal Insulation for Use in Contact with Austenitic
Stainless Steel; 2008 (Reapproved 2013).

J. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials;
2015a.

K. ASTM E96/E96M - Standard Test Methods for Water Vapor Transmission of Materials; 2014.

L. UL 723 - Standard for Test for Surface Burning Characteristics of Building Materials; Current
Edition, Including All Revisions.

1.4 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
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B. Product Data:  Provide product description, thermal characteristics, list of materials and
thickness for each service, and locations.

C. Manufacturer's Instructions:  Indicate installation procedures that ensure acceptable
workmanship and installation standards will be achieved.

D. Manufacturer's Certificate: Certify products meet or exceed specified requirements.

1.5 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the Products specified in
this section with not less than three years of documented experience.

B. Applicator Qualifications:  Company specializing in performing the type of work specified in this
section with minimum three years of experience.

1.6 DELIVERY, STORAGE, AND HANDLING

A. Accept materials on site, labeled with manufacturer's identification, product density, and
thickness.

B. Protect insulation from weather and construction traffic, dirt, water, chemical, and damage, by
storing in original wrapping.

1.7 FIELD CONDITIONS

A. Section 01 60 00 - Product Requirements: Environmental conditions affecting products on site.

B. Maintain ambient conditions required by manufacturers of each product.

C. Maintain temperature before, during, and after installation for minimum of 24 hours.

PART 2  PRODUCTS

2.1 REGULATORY REQUIREMENTS

A. Surface Burning Characteristics:  Flame spread index/Smoke developed index of 25/50,
maximum, when tested in accordance with ASTM E84 or UL 723.

2.2 GLASS FIBER

A. Manufacturers:
1. Armstrong

B. Insulation:  ASTM C547 and ASTM C795; rigid molded, noncombustible.
1. 'K' Value:  ASTM C177, 0.24 at 75 degrees F.
2. Maximum Service Temperature:  850 degrees F.
3. Maximum moisture absorption:  0.1 percent by volume.

C. Vapor Retarder Jacket: ASTM C1136 Flexible, Low Permeance Vapor Retarders for Thermal
Insulation, Type II. Facing: 1 inch galvanized steel hexagonal wire mesh stitched on one face
of insulation.

D. Vapor Barrier Lap Adhesive:  Compatible with insulation.

E. Insulating Cement/Mastic:  ASTM C195; hydraulic setting on mineral wool.
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2.3 EXPANDED POLYSTYRENE

A. Manufacturers:
1. Armstrong.
2. Certainteed Company.
3. Manville Products
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Insulation:  ASTM C578; rigid closed cell.
1. 'K' Value:  0.23 at 75 degrees F.
2. Maximum Service Temperature:  165 degrees F.
3. Maximum Moisture Absorption: 0.2 percent by volume.
4. Maximum Water Vapor Permeance:  5.0 perms.

2.4 FLEXIBLE ELASTOMERIC CELLULAR INSULATION

A. Manufacturer:
1. Armstrong
2. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Insulation:  Preformed flexible elastomeric cellular rubber insulation complying with ASTM
C534/C534M Grade 3; use molded tubular material wherever possible.

2.5 JACKETS

A. Aluminum Jacket:  ASTM B209 (ASTM B209M) formed aluminum sheet.
1. Thickness:  0.020 inch sheet.
2. Finish:  Embossed.
3. Joining:  Longitudinal slip joints and 2 inch laps.
4. Fittings:  0.016 inch thick die shaped fitting covers with factory attached protective liner.
5. Metal Jacket Bands:  3/8 inch wide; 0.015 inch thick aluminum.

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify that piping has been tested before applying insulation materials.

B. Verify that surfaces are clean and dry, with foreign material removed.

3.2 INSTALLATION

A. Install in accordance with manufacturer's instructions.

B. Install in accordance with North American Insulation Manufacturers Association (NAIMA)
National Insulation Standards.

C. Exposed Piping:  Locate insulation and cover seams in least visible locations.

D. Insulated pipes conveying fluids below ambient temperature:  Insulate entire system including
fittings, valves, unions, flanges, strainers, flexible connections and expansion joints.

E. Glass fiber insulated pipes conveying fluids below ambient temperature:
1. Provide vapor barrier jackets, factory-applied or field-applied.  Secure with self-sealing

longitudinal laps and butt strips with pressure sensitive adhesive.  Secure with outward
clinch expanding staples and vapor barrier mastic.
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2. Insulate fittings, joints, and valves with molded insulation of like material and thickness as
adjacent pipe.  Finish with glass cloth and vapor barrier adhesive or PVC fitting covers.

F. Inserts and Shields:
1. Application:  Piping 1-1/2 inches diameter or larger.
2. Shields:  Galvanized steel between pipe hangers or pipe hanger rolls and inserts.
3. Insert Location:  Between support shield and piping and under the finish jacket.
4. Insert Configuration:  Minimum 6 inches long, of same thickness and contour as adjoining

insulation; may be factory fabricated.
5. Insert Material:  Hydrous calcium silicate insulation or other heavy density insulating

material suitable for the planned temperature range.

G. Pipe Exposed in Wash Bay spaces (less than 10 feet above finished floor):  Finish with
aluminum jacket.

3.3 SCHEDULES

A. Plumbing Systems:
1. All sizes of Domestic Cold Water Piping:

a. Glass Fiber Insulation:

1) Pipe Size Range: As Noted.

2) Thickness:  1 inch.

b. Cellular Glass Insulation:

1) Pipe Size Range: As Noted.

2) Thickness:  1 inch.

c. Expanded Polystyrene Insulation:

1) Pipe Size Range: As Noted.

2) Thickness:  1 inch.

d. Cellular Foam Insulation:

1) Pipe Size Range: As Noted.

2) Thickness:  1 inch.
2. Plumbing Vents Within 10 Feet of the Exterior:

a. Fiber Glass Insulation with integral vapor retarder.  All pipe sizes, 1 inch thick.

b. Elastomeric Cellular Foam Insulation all pipe sizes, 1 inch thick.

c. Cellular Glass Insulation.  All pipe sizes, 1 inch thick.

END OF SECTION
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SECTION 22 10 05

PLUMBING PIPING AND SPECIALTIES

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Pipe, pipe fittings, valves, connections and specialties for:
1. Sanitary sewer systems.
2. Domestic water systems.
3. Flanges, unions, and couplings.
4. Pipe hangers and supports.
5. Valves.

1.2 RELATED REQUIREMENTS

A. Section 33 1300 - Disinfecting of Water Utility Distribution.

B. Section 07 84 00 - Firestopping.

C. Section 22 05 53 - Identification for Plumbing Piping and Equipment.

D. Section 22 07 19 - Plumbing Piping Insulation.

E. Section 33 13 00 - Disinfecting of Water Utility Distribution.

1.3 REFERENCE STANDARDS

A. ASME B16.18 - Cast Copper Alloy Solder Joint Pressure Fittings; 2012.

B. ASME B16.22 - Wrought Copper and Copper Alloy Solder-Joint Pressure Fittings; 2013.

C. ASME B16.26 - Cast Copper Alloy Fittings for Flared Copper Tubes; 2013.

D. ASME B31.9 - Building Services Piping; 2014.

E. ASTM A74 - Standard Specification for Cast Iron Soil Pipe and Fittings; 2015.

F. ASTM A234/A234M - Standard Specification for Piping Fittings of Wrought Carbon Steel and
Alloy Steel for Moderate and High Temperature Service; 2015.

G. ASTM B32 - Standard Specification for Solder Metal; 2008 (Reapproved 2014).

H. ASTM B88 - Standard Specification for Seamless Copper Water Tube; 2014.

I. ASTM B88M - Standard Specification for Seamless Copper Water Tube (Metric); 2013.

J. ASTM B306 - Standard Specification for Copper Drainage Tube (DWV); 2013.

K. ASTM C564 - Standard Specification for Rubber Gaskets for Cast Iron Soil Pipe and Fittings;
2014.

L. ASTM D2564 - Standard Specification for Solvent Cements for Poly(Vinyl Chloride) (PVC)
Plastic Piping Systems; 2012.

M. ASTM D2665 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Drain, Waste, and
Vent Pipe and Fittings; 2014.

N. ASTM D3034 - Standard Specification for Type PSM Poly(Vinyl Chloride) (PVC) Sewer Pipe
and Fittings; 2015.
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O. AWWA C111/A21.11 - Rubber-Gasket Joints for Ductile-Iron Pressure Pipe and Fittings; 2012.

P. AWWA C151/A21.51 - Ductile-Iron Pipe, Centrifugally Cast; 2009.

Q. AWWA C651 - Disinfecting Water Mains; 2005.

R. CISPI 301 - Standard Specification for Hubless Cast Iron Soil Pipe and Fittings for Sanitary
and Storm Drain, Waste and Vent Piping Applications; 2009.

S. CISPI 310 - Specification for Coupling for Use in Connection with Hubless Cast Iron Soil Pipe
and Fittings for Sanitary and Storm Drain, Waste, and Vent Piping Applications; 2011.

T. ICC-ES AC01 - Acceptance Criteria for Expansion Anchors in Masonry Elements; 2012.

U. ICC-ES AC106 - Acceptance Criteria for Predrilled Fasteners (Screw Anchors) in Masonry
Elements; 2012.

V. ICC-ES AC193 - Acceptance Criteria for Mechanical Anchors in Concrete Elements; 2013.

W. ICC-ES AC308 - Acceptance Criteria for Post-Installed Adhesive Anchors in Concrete
Elements; 2013.

X. MSS SP-58 - Pipe Hangers and Supports - Materials, Design, Manufacture, Selection,
Application, and Installation; 2009.

Y. MSS SP-110 - Ball Valves Threaded, Socket-Welding, Solder Joint, Grooved and Flared Ends;
2010.

Z. NSF 372 - Drinking Water System Components - Lead Content; 2011.

AA. National Sanitation Foundation: NSF 61 - Low lead pipe, Fittings and Valves.

1.4 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Product Data:  Provide data on pipe materials, pipe fittings, valves, hangers, supports and
accessories.  Provide manufacturers catalog information.  Indicate valve data and ratings.

C. Project Record Documents:  Record actual locations of valves.

D. Hangers and Supports: Submit manufacturers catalog information including load capacity.

E. Maintenance Materials:  Furnish the following for Owner's use in maintenance of project.
1. See Section 01 60 00 - Product Requirements, for additional provisions.
2. Valve Repacking Kits:  One for each type and size of valve.

1.5 QUALITY ASSURANCE

A. Perform Work in accordance with State of New York, standards.

B. Valves:  Manufacturer's name and pressure rating marked on valve body.

C. Identify pipe with marking including size, ASTM material classification, ASTM specification,
potable water certification, water pressure rating.

1.6 REGULATORY REQUIREMENTS

A. Perform Work in accordance with State of New York plumbing code.

B. Conform to applicable code for installation of backflow prevention devices.



Tompkins Consolidated Area Transit Inc  Bus Wash Replacement
HUNT 2940-002  Section  22 10 05 

 PLUMBING PIPING AND SPECIALTIES
 Section 22 10 05    Page 3 

C. Provide certificate of compliance from authority having jurisdiction indicating approval of
installation of backflow prevention devices.

1.7 DELIVERY, STORAGE, AND HANDLING

A. Accept valves on site in shipping containers with labeling in place.  Inspect for damage.

B. Protect piping systems from entry of foreign materials by temporary covers, completing
sections of the work, and isolating parts of completed system.

1.8 FIELD CONDITIONS

A. Do not install underground piping when bedding is wet or frozen.

PART 2  PRODUCTS

2.1 GENERAL REQUIREMENTS

2.2 

A. Potable Water Supply Systems:  Provide piping, pipe fittings, and solder and flux (if used), that
comply with NSF 61 and NSF 372 for maximum lead content; label pipe and fittings.

2.3 DRAIN PIPING, ABOVE GRADE

A. Cast Iron Pipe:  CISPI 301, hubless, service weight.
1. Fittings:  Cast iron.
2. Joints:  CISPI 310, neoprene gaskets and stainless steel clamp-and-shield assemblies.

B. Copper Tube:  ASTM B306, DWV, Type L.
1. Fittings:  ASME B16.29, wrought copper, or ASME B16.23, sovent.
2. Joints:  Solder, lead free, ASTM B32, 95-5 tin-antimony, or tin and silver, with melting

range 430 to 535 degrees F.

C. PVC Pipe:            ASTM D2665.
1. Fittings:  PVC.
2. Joints:  Solvent welded, with ASTM D2564 solvent cement.

2.4 DOMESTIC WATER PIPING, ABOVE GRADE

A. Copper Tubing for pipe 2 1/2 inches and smaller: ASTM B 88 (ASTM B 88M), Type L (B),
Drawn (H)
1. Fittings:  ASME B16.18, cast copper alloy or ASME B16.22, wrought copper and bronze.
2. Joints:  ASTM B 32, alloy Sn95 solder.  Lead free.

B. Copper Tubing for pipe 3 inches and larger: ASTM B88, Type L (B), hard drawn, rolled
grooved ends
1. Fittings: ASTM B584 bronze sand castings, grooved ends.
2. Joints: Grooved mechanical couplings meeting ASTM F1476.

a. Housing Clamps: ASTM A395/A395M and ASTM A536 ductile iron, enamel coated,
compatible with copper tubing sizes, to engage and lock designed to permit some
angular deflection, contraction, and expansion.

b. Gasket: Elastomer composition for operating temperature range from -30 degrees F
to 180 degrees F.

c. Accessories: Stainless steel bolts, nuts, and washers.
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3. Mechanically pressed fitting are allowed for this application.

2.5 FLANGES, UNIONS, AND COUPLINGS

A. Unions for Pipe Sizes [2] inches and Under:
1. Copper tube and pipe:  Class 150 bronze unions with soldered joints.

B. Flanges for Pipe Size Over 2 inches:
1. Copper Tube and Pipe:  Class 150 slip-on bronze flanges; preformed neoprene gaskets.
2. Dielectric Connections: Union with galvanized or plated steel threaded end, copper solder

end, water impervious isolation barrier.
3. Gaskets: 1/16 inch thick preformed neoprene gaskets

2.6 PIPE HANGERS AND SUPPORTS

A. Provide hangers and supports that comply with MSS SP-58.
1. If type of hanger or support for a particular situation is not indicated, select appropriate

type using MSS SP-58 recommendations.
2. Overhead Supports:  Individual steel rod hangers attached to structure or to trapeze

hangers.
3. Trapeze Hangers:  Welded steel channel frames attached to structure.
4. Vertical Pipe Support:  Steel riser clamp.

B. Plumbing Piping - Vent:
1. Conform to ASME B31.9.
2. Hangers for Pipe Sizes 2 Inches and Over:  Carbon steel, adjustable, clevis.
3. Multiple or Trapeze Hangers:  Steel channels with welded spacers and hanger rods.
4. Vertical Support:  Steel riser clamp.
5. Floor Support:  Cast iron adjustable pipe saddle, lock nut, nipple, floor flange, and

concrete pier or steel support.
6. Copper Pipe Support:  Carbon steel ring, adjustable, copper plated.

C. Plumbing Piping - Water:
1. Conform to ASME B31.9.
2. Hangers for Cold Pipe Sizes 2 Inches and Over:  Carbon steel, adjustable, clevis.
3. Multiple or Trapeze Hangers:  Steel channels with welded supports or spacers and

hanger rods.
4. Wall Support for Pipe Sizes to 3 Inches:  Cast iron hook.
5. Wall Support for Pipe Sizes 4 Inches and Over:  Welded steel bracket and wrought steel

clamp.
6. Vertical Support:  Steel riser clamp.
7. Floor Support for Cold Pipe:  Cast iron adjustable pipe saddle, lock nut, nipple, floor

flange, and concrete pier or steel support.
8. Copper Pipe Support:  Carbon steel ring, adjustable, copper plated.

D. Hanger Fasteners:  Attach hangers to structure using appropriate fasteners, as follows:
1. Concrete Wedge Expansion Anchors:  Complying with ICC-ES AC193.
2. Masonry Wedge Expansion Anchors:  Complying with ICC-ES AC01.
3. Concrete Screw Type Anchors:  Complying with ICC-ES AC193.
4. Masonry Screw Type Anchors:  Complying with ICC-ES AC106.
5. Concrete Adhesive Type Anchors:  Complying with  -ES AC308.

E. INSERTS
1. Inserts: Malleable iron case of galvanized steel shell and expander plug for threaded

connection with lateral adjustment, top slot for reinforcing rods, lugs for attaching to
forms; size inserts to suit threaded hanger rods.

F. FLASHING
1. Metal Flashing: 26 gage thick galvanized steel.
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2. Metal Counterflashing: 22 gage thick galvanized steel.
3. Lead Flashing:

a. Waterproofing: 5 lb./sq. ft sheet lead.

b. Soundproofing: 1 lb./sq. ft sheet lead.
4. Flexible Flashing: 47 mil thick sheet compatible with roofing.
5. Caps: Steel, 22 gage minimum; 16 gage at fire resistant elements.

G. FIRESTOPPING
1. Refer to Specification Section 07 84 00.

2.7 BALL VALVES

A. Manufacturers:
1. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Construction, [3] inches and Smaller:  MSS SP-110, Class 150, 400 psi CWP, bronze, two
piece body, chrome plated brass ball, regular port, teflon seats and stuffing box ring, blow-out
proof stem, lever handle, solder or threaded ends with union.  Lead free.

2.8 HYDRANT

A. Wall Hydrant, HYD-1: Non-freeze, self-draining type, hose thread spout  and integral backflow
preventer.

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify that excavations are to required grade, dry, and not over-excavated.

3.2 PREPARATION

A. Ream pipe and tube ends.  Remove burrs.  Bevel plain end ferrous pipe.

B. Remove scale and dirt, on inside and outside, before assembly. Protect open ends with
temporary plugs or caps.

C. Prepare piping connections to equipment with flanges or unions.

3.3 INSTALLATION

A. Install in accordance with manufacturer's instructions.

B. Provide non-conducting dielectric connections wherever jointing dissimilar metals.

C. Route piping in orderly manner and maintain gradient.  Route parallel and perpendicular to
walls.

D. Install piping to maintain headroom, conserve space, and not interfere with use of space.

E. Group piping whenever practical at common elevations.

F. Provide clearance in hangers and from structure and other equipment for installation of
insulation and access to valves and fittings.

G. Install vent piping penetrating roofed areas to maintain integrity of roof assembly.

H. Where pipe support members are welded to structural building framing, scrape, brush clean,
and apply one coat of zinc rich primer to welding.
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I. Provide support for utility meters in accordance with requirements of utility companies.

J. Install bell and spigot pipe with bell end upstream.

K. Install valves with stems upright or horizontal, not inverted. Refer to Section 22 05 23.

L. Install water piping to ASME B31.9.

M. PVC Pipe:  Make solvent-welded joints in accordance with ASTM D2855.

N. Sleeve pipes passing through floors.

O. Install brass male adapters each side of valves in copper piped system. Solder adapters to
pipe.

P. Install firestopping at fire rated construction perimeters and openings containing penetrating
sleeves and piping.

Q. Inserts:
1. Provide inserts for suspending hangers from reinforced concrete slabs and sides of

reinforced concrete beams.
2. Provide hooked rod to concrete reinforcement section for inserts carrying pipe over 4

inches.
3. Where concrete slabs form finished ceiling, locate inserts flush with slab surface.
4. Where inserts are omitted, drill through concrete slab from below and provide

through-bolt with recessed square steel plate and nut above slab.

R. Pipe Hangers and Supports:
1. Install in accordance with ASME B31.9.
2. Support horizontal piping as scheduled.
3. Install hangers to provide minimum 1/2 inch space between finished covering and

adjacent work.
4. Place hangers within 12 inches of each horizontal elbow.
5. Use hangers with 1-1/2 inch minimum vertical adjustment.  Design hangers for pipe

movement without disengagement of supported pipe.
6. Where several pipes can be installed in parallel and at same elevation, provide multiple or

trapeze hangers.
7. Provide copper plated hangers and supports for copper piping.
8. Prime coat exposed steel hangers and supports.
9. Support cast iron drainage piping at every joint.

S. Flashing
1. Provide flexible flashing and metal counterflashing where piping penetrates roof.
2. Flash vent pipe projecting 3 inches minimum above finished roof surface with lead

worked 1 inch minimum into hub, 8 inches minimum clear on sides with 24 x 24 inches
sheet size.

3. Flash floor sink in floor with topping over finished areas with lead, 10 inches clear on
sides with minimum 36 x 36 inch sheet size. Fasten flashing to drain clamp device.

T. Sleeves
1. Set sleeves in position in forms. Provide reinforcing around sleeves.
2. Size sleeves large enough to allow for movement due to expansion and contraction.

Provide for continuous insulation wrapping.
3. Extend sleeves through floors 1 inch above finished floor level. Caulk sleeves.
4. Where piping penetrates floor, close off space between pipe and adjacent work with fire

stopping, insulation and caulk airtight.
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3.4 APPLICATION

A. Install brass male adapters each side of valves in copper piped system.  Solder adapters to
pipe.

3.5 TOLERANCES

A. Sanitary Drainage Piping:  Establish invert elevations, slopes for drainage to 1/8 inch per foot
minimum on mains 4 inches and larger.

3.6 DISINFECTION OF DOMESTIC WATER PIPING SYSTEM

A. Disinfect water distribution system in accordance with Section 33 13 00.

B. Final water samples shall be sent to a New York State Department of Health approved testing
lab and sample test results shall be submitted to A/E of record.

C. Prior to starting work, verify system is complete, flushed and clean.

D. Ensure acidity (pH) of water to be treated is between 7.4 and 7.6 by adding alkali (caustic soda
or soda ash) or acid (hydrochloric).

E. Inject disinfectant, free chlorine in liquid, powder, tablet or gas form, throughout system to
obtain 50 to 80 mg/L residual.

F. Bleed water from outlets to ensure distribution and test for disinfectant residual at minimum 15
percent of outlets.

G. Maintain disinfectant in system for 24 hours.

H. If final disinfectant residual tests less than 25 mg/L, repeat treatment.

I. Flush disinfectant from system until residual equal to that of incoming water or 1.0 mg/L.

J. Take samples no sooner than 24 hours after flushing, from 10 percent of outlets and from
water entry, and analyze in accordance with AWWA C651.

3.7 SERVICE CONNECTIONS

A. Provide new water service complete with approved reduced pressure backflow preventer and
water meter..

B. Test drain waste and vent piping system in accordance with Plumbing Code of New York
State.

C. Test backflow prevention device in accordance with ASSE 5013.

D. Test domestic water piping system in accordance with Plumbing Code of New York State.

3.8 SCHEDULES

A. Pipe Hanger Spacing:
1. Metal Piping:

a. Pipe Size:  1/2 inches to 1-1/4 inches:

1) Maximum Hanger Spacing:  6.5 ft.

2) Hanger Rod Diameter:  3/8 inches.

b. Pipe Size:  1-1/2 inches to 2 inches:

1) Maximum Hanger Spacing:  10 ft.

2) Hanger Rod Diameter:  3/8 inch.

c. Pipe Size:  2-1/2 inches to 3 inches:
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1) Maximum Hanger Spacing:  10 ft.

2) Hanger Rod Diameter:  1/2 inch.

d. Pipe Size:  4 inches to 6 inches:

1) Maximum Hanger Spacing:  10 ft.

2) Hanger Rod Diameter:  5/8 inch.
2. Copper Tube, 1-1/4 inches and smaller

a. Maximum hanger Spacing:  6 ft.

b. Hanger rod diameter:  1/2 inch
3. Copper Tube, 1-1/2 inches and larger

a. Maximum hanger Spacing:  10 ft.

b. Hanger rod diameter:  1/2 inch

END OF SECTION
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SECTION 22 15 00

GENERAL-SERVICE COMPRESSED-AIR SYSTEMS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Pipe and pipe fittings.

1.2 RELATED REQUIREMENTS

A. Section 22 05 53 - Identification for Plumbing Piping and Equipment:  Identification of piping
system.

1.3 REFERENCE STANDARDS

A. ASME B16.3 - Malleable Iron Threaded Fittings: Classes 150 and 300; 2011.

B. ASME B16.22 - Wrought Copper and Copper Alloy Solder-Joint Pressure Fittings; 2013.

C. ASME B16.26 - Cast Copper Alloy Fittings for Flared Copper Tubes; 2013.

D. ASTM A53/A53M - Standard Specification for Pipe, Steel, Black and Hot-Dipped, Zinc-Coated,
Welded and Seamless; 2012.

E. ASTM A234/A234M - Standard Specification for Piping Fittings of Wrought Carbon Steel and
Alloy Steel for Moderate and High Temperature Service; 2015.

F. ASTM B32 - Standard Specification for Solder Metal; 2008 (Reapproved 2014).

G. ASTM B88 - Standard Specification for Seamless Copper Water Tube; 2014.

H. ASTM B88M - Standard Specification for Seamless Copper Water Tube (Metric); 2013.

I. MSS SP-110 - Ball Valves Threaded, Socket-Welding, Solder Joint, Grooved and Flared Ends;
2010.

1.4 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Project Record Documents:  Operation and Maintenance, O&M, Manual Data: Record actual
locations of tagged valves and equipment; include valve tag numbers in chart format.

1.5 QUALITY ASSURANCE

A. Perform Work in accordance with ASME B31.1 code for installation of piping systems and
ASME Section IX for welding materials and procedures.

B. Perform Work in accordance with AWS D1.1 for welding hanger and support attachments to
building structure.

C. Manufacturer Qualifications:  Company specializing in manufacturing the type of products
specified in this section, with minimum three years of documented experience.

D. Installer: Company specializing in performing work of this section with minimum three years
documented experience approved by manufacturer.
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1.6 DELIVERY, STORAGE, AND HANDLING

A. Protect piping from weather and construction traffic. Maintain factory packaging and caps in
place until installation.

B. Deliver each length of piping with manufacturer’s plugged or capped ends and keep sealed
until installation.

C. Deliver fittings, valves, and other components in sealed containers and keep sealed until
installation.

PART 2  PRODUCTS

2.1 PIPE AND PIPE FITTINGS

A. Steel Pipe: ASTM A53/A53M, Schedule 40 black.
1. Joints: Threaded for pipe 2 inch and smaller.

B. Steel Pipe: ASTM A53/A53M Schedule 40, black, [cut] [rolled] grooved ends.
1. Fittings: ASTM A395/A395M and ASTM A536 ductile iron, or ASTM A234/A234M carbon

steel, grooved ends.
2. Joints: Grooved mechanical couplings meeting ASTM F1476.

a. Housing Clamps: ASTM A395/A395M and ASTM A536 ductile iron, hot dipped
galvanized, compatible with steel piping sizes, rigid type.

b. Gasket: Elastomer composition for operating temperature range from 40 degrees F
to 180 degrees F.

c. Accessories: Stainless steel bolts, nuts, and washers.

C. Copper Tubing: ASTM B88, Type M, drawn.
1. Fittings: ASME B16.18 cast copper alloy or ASME B16.22, wrought copper and bronze.
2. Tee Connections: Mechanically extracted collars with notched and dimpled branch tube.
3. Joints: Solder, lead free, ASTM B32, 95-5 tin-antimony, or tin and silver, with melting

temperature range 430 to 535 degrees F.

D. Copper Tubing: ASTM B88, Type M, drawn.
1. Copper Press Fittings: Conforming to ASME B16.18 cast copper alloy or ASME B16.22,

wrought copper and bronze with Nitrile O-ring seals.
2. Joints: Compression type made with manufacturer’s tool.

E. Copper Tubing: ASTM B88, Type K, annealed.
1. Fittings: ASME B16.26 cast bronze.
2. Joints: Flared.

F. Copper Tubing: ASTM B88, Type M, hard drawn, rolled grooved ends.
1. Fittings: ASME B16.18 cast copper alloy, or ASME B16.22 wrought copper and bronze.
2. Joints: Grooved mechanical couplings meeting ASTM F1476.

a. Housing Clamps: ASTM A395/A395M and ASTM A536 ductile iron, enamel coated,
compatible with copper tubing sizes, to engage and lock designed to permit some
angular deflection, contraction, and expansion.

b. Gasket: Elastomer composition for operating temperature range from [40 degrees F
to 180 degrees F.

c. Accessories: Stainless steel bolts, nuts, and washers.

G. Stainless Steel Pipe: ASTM A312/A312M, 0.049 Wall, Type 304/304L, certified for use with
compression joint system.
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1. Fittings: Press type, precision cold drawn austenitic stainless steel fittings and couplings,
with Nitrile O-ring seals. O-rings UL classified in accordance with NSF 61 for potable
water service.

2. Joints: Compression type made with manufacturer’s tool.

2.2 VALVES

A. Ball Valves:
1. Manufacturers:

a. Crane Valve, North America.________

b. Milwaukee Valve Company Model.________

c. NIBCO, Inc.________

d. 2 inches and Smaller: MSS SP 110, Class 150, bronze, two piece body, type 316
stainless steel ball, full port, teflon seats, blow-out proof stem, solder or threaded
ends with union, lever handle with balancing stops.

2.3 UNIONS AND COUPLINGS

A. Unions for Pipe 2 inches and Smaller:
1. Ferrous Pipe:  150 psi malleable iron threaded unions.
2. Copper Tube and Pipe:  150 psi bronze unions with soldered joints.
3. Dielectric Connections:  Union with galvanized or plated steel threaded end, copper solder

end, water impervious isolation barrier.
4. Stainless Steel Piping: 300 psig, threaded type with compression type ends.

PART 3  EXECUTION

3.1 INSTALLATION - ABOVE GROUND PIPING - COMPRESSED AIR SYSTEMS

A. Make air cock and drain connection on horizontal casing.

B. Install valved drip connections at low points of piping system. Refer to Section 22 05 23.

C. Install takeoffs to outlets from top of main, with shut off valve after take off.  Slope take off
piping to outlets.

D. Install compressed air couplings, female quick connectors, and pressure gages.

E. Install tees instead of elbows at changes in direction of piping.  Fit open end of each tee with
plug.

F. Cut pipe and tubing accurately and install without springing or forcing.

G. Slope piping in direction of flow.

H. Install manual shut off valves with stem vertical and accessible for operation and maintenance.

I. Identify piping system and components.  Refer to Section 22 05 53.

J. Stainless Steel Pipe with press-type Joints: Square cut ends to plus or minus 0.030 inches
tolerance. Remove burrs and clean ends. Fully insert tubing into fitting and mark pipe ends to
ensure full insertion into coupling or fitting during assembly. Press joint using manufacturer’s
tool with proper sized jaw.

K. Copper Pipe with press-type Joints: Remove burrs and clean ends. Fully insert tubing into
fitting and mark pipe ends to ensure full insertion into coupling or fitting. Check alignment
against mark to assure tubing is fully inserted. Press joint using manufacturer’s tool.
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3.2 FIELD QUALITY CONTROL

A. See Section 01 40 00 - Quality Requirements, for additional requirements.

B. Compressed Air Piping Leak Test:  Prior to initial operation, clean and test compressed air
piping in accordance with ASME B31.1.

C. Repair or replace compressed air piping as required to eliminate leaks, and retest to
demonstrate compliance.

D. Verify for atmospheric pressure in piping systems, other than system under test.

E. Test system with dry compressed air or dry nitrogen with test pressure in piping system at    
50 psi.

F. Cap and seal ends of piping when not connected to mechanical equipment.

G. CLEANING
1. Blow systems clear of free moisture and foreign matter.

END OF SECTION
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SECTION 26 05 00

COMMON WORK RESULTS FOR ELECTRICAL

PART 1  GENERAL

1.1 SECTION INCLUDES

A. General requirements applicable to all components and systems included in Electric Work
Prime Contract

B. Circuit Breakers

C. Disconnects

1.2 RELATED REQUIREMENTS

A. Section 01 30 00 - Administrative Requirements:

B. Section 01 70 00 - Execution and Closeout Requirements:  Additional requirements for
alterations work.

C. Section 08 31 00 - Access Doors and Panels

1.3 QUALITY ASSURANCE

A. Codes and Standards:  Comply with all applicable Federal, State and Local Building and
Electrical Codes, Laws, Ordinances, and Regulations, and comply with all applicable NFPA,
National Electrical Code and Utility Company requirements and regulations. Provide
Underwriter's Laboratory Seal on all materials.

B. Permits and Inspections: Obtain all approvals, tests, and inspections required by Architect,
Engineer, Local Electrical Inspector, agent or agency specified in Project Manual, or National,
State, or Local Codes and Ordinances.

C. Schedule electrical inspection by an agency acceptable to the local authority having jurisdiction
and submit final inspection certificate to Architect.

D. Electrical Components, Devices, and Accessories: UL Listed and labeled as defined in NFPA
70, Article 100, by a testing agency acceptable to authorities having jurisdiction and marked for
intended use.

1.4 SUBMITTALS

A. Comply with requirements of SECTION 01 30 00 - Submittal Procedures and as modified
below.  Refer to submittal listing in each section for specific items required.

B. Shop Drawings

C. Electric Layouts:  Submit detailed drawings showing exact sizes and locations for approval
before beginning work.

D. Samples

E. Factory-Finished Surfaces: On all submittals, indicate standard factory color.  Where more
than one color is available, selection made by Architect from manufacturer's full range of
colors.
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F. Contract Closeout Submittals:  Comply with requirements of SECTION 01 78 00, including
submission of operating and maintenance instructions as item in "Electric Work Instructions"
manual described in that section.

PART 2  PRODUCTS

2.1 CIRCUIT BREAKERS ADDED TO PANELBOARD SHALL BE BOLT ON TYPE, UL LISTED FOR
THE PANELBOARD INSTALLED WITHIN. AIC SHALL MATCH EXISITNG BREAKERS.

PART 3  EXECUTION

3.1 CUTTING AND PATCHING

A. Furnish and install all sleeves, inserts, panels, raceways, boxes, etc., ahead of general
construction work and maintain Contractor personnel at Site during installation of general
construction work to be responsible for and to maintain these items in position.

B. Do not cut waterproofed floors or walls for admission of any equipment or materials and do not
pierce any structural members without written permission.

3.2 CLEANING AND REPAIR

A. Clean and repair existing materials and equipment that remain or that are to be reused.

B. Provide full inspection of exposed finishes.

C. Remove burrs, dirt, and construction debris.

D. Repair damaged surfaces including chips, scratches, and abrasions.  Damp Rag clean all
electrical equipment, panels, boxes, and accessories.

END OF SECTION
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SECTION 26 05 19

LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Single conductor building wire.

1.2 RELATED REQUIREMENTS

1.3 REFERENCE STANDARDS

A. ASTM B3 - Standard Specification for Soft or Annealed Copper Wire; 2013.

B. ASTM B8 - Standard Specification for Concentric-Lay-Stranded Copper Conductors, Hard,
Medium-Hard, or Soft; 2011.

C. NECA 1 - Standard for Good Workmanship in Electrical Construction; 2010.

D. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

E. UL 83 - Thermoplastic-Insulated Wires and Cables; Current Edition, Including All Revisions.

1.4 QUALITY ASSURANCE

A. Conform to requirements of NFPA 70.

PART 2  PRODUCTS

2.1 CONDUCTOR AND CABLE APPLICATIONS

A. Do not use conductors and cables for applications other than as permitted by NFPA 70 and
product listing.

B. Provide single conductor building wire installed in suitable raceway unless otherwise indicated,
permitted, or required.

C. All  Locations:  Use only building wire with Type THHN/THWN insulation in raceway.

D. 600V insulation

E. Use stranded copper conductors.

2.2 CONDUCTOR AND CABLE GENERAL REQUIREMENTS

A. Provide products that comply with requirements of NFPA 70.

B. Provide products listed, classified, and labeled as suitable for the purpose intended.

C. Unless specifically indicated to be excluded, provide all required conduit, boxes, wiring,
connectors, etc. as required for a complete operating system.

D. Comply with NEMA WC 70.
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E. Thermoplastic-Insulated Conductors and Cables:  Listed and labeled as complying with UL 83.

F. Conductor Color Coding:
1. Color code conductors as indicated unless otherwise required by the authority having

jurisdiction. Maintain consistent color coding throughout project.
2. Color Coding Method:  Integrally colored insulation.

a. Conductors size 4 AWG and larger may have black insulation color coded using vinyl
color coding electrical tape.

3. Color Code:

a. Equipment Ground, All Systems:  Green.

2.3 SINGLE CONDUCTOR BUILDING WIRE

A. Description:  Single conductor insulated wire.

B. Conductor Stranding:
1. Feeders and Branch Circuits:

a. Size 10 AWG and Smaller:  Solid.

b. Size 8 AWG and Larger:  Stranded.

C. Insulation Voltage Rating:  600 V.

D. Insulation:
1. Copper Building Wire:  Type THHN/THWN or THHN/THWN-2, except as indicated below.

E. Conductor:  Copper.

F. Insulation Voltage Rating:  600 volts.

G. Insulation:  NFPA 70, Type THHN/THWN.

2.4 WIRING CONNECTORS

A. Description:  Wiring connectors appropriate for the application, suitable for use with the
conductors to be connected, and listed as complying with UL 486A-486B or UL 486C as
applicable.

2.5 WIRING ACCESSORIES

A. Electrical Tape:
1. Vinyl Color Coding Electrical Tape:  Integrally colored to match color code indicated; listed

as complying with UL 510; minimum thickness of 7 mil; resistant to abrasion, corrosion,
and sunlight; suitable for continuous temperature environment up to 221 degrees F.

2. Vinyl Insulating Electrical Tape:  Complying with ASTM D3005 and listed as complying
with UL 510; minimum thickness of 7 mil; resistant to abrasion, corrosion, and sunlight;
conformable for application down to 0 degrees F and suitable for continuous temperature
environment up to 221 degrees F.

B. Wire Pulling Lubricant:  Listed; suitable for use with the conductors or cables to be installed
and suitable for use at the installation temperature.

C. Cable Ties:  Material and tensile strength rating suitable for application.

D. Split Bolt Connectors:

E. Solderless Pressure Connectors:

F. Spring Wire Connectors:

G. Compression Connectors:
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PART 3  EXECUTION

3.1 EXAMINATION

A. Verify that interior of building has been protected from weather.

B. Verify that work likely to damage wire and cable has been completed.

C. Verify that raceways, boxes, and equipment enclosures are installed and are properly sized to
accommodate conductors and cables in accordance with NFPA 70.

D. Verify that raceway installation is complete and supported.

E. Verify that field measurements are as shown on the drawings.

F. Verify that conditions are satisfactory for installation prior to starting work.

3.2 PREPARATION

A. Clean raceways thoroughly to remove foreign materials before installing conductors and
cables.

3.3 INSTALLATION

A. Install products in accordance with manufacturer's instructions.

B. Install conductors and cable in a neat and workmanlike manner in accordance with NECA 1.

C. Installation in Raceway:
1. Tape ends of conductors and cables to prevent infiltration of moisture and other

contaminants.
2. Pull all conductors and cables together into raceway at same time.
3. Do not damage conductors and cables or exceed manufacturer's recommended

maximum pulling tension and sidewall pressure.
4. Use suitable wire pulling lubricant where necessary, except when lubricant is not

recommended by the manufacturer.

D. Secure and support conductors and cables in accordance with NFPA 70 using suitable
supports and methods approved by the authority having jurisdiction. Provide independent
support from building structure. Do not provide support from raceways, piping, ductwork, or
other systems.

E. Install conductors with a minimum of 12 inches of slack at each outlet.

F. Neatly train and bundle conductors inside boxes, wireways, panelboards and other equipment
enclosures.

G. Group or otherwise identify neutral/grounded conductors with associated ungrounded
conductors inside enclosures in accordance with NFPA 70.

H. Make wiring connections using specified wiring connectors.
1. Make splices and taps only in accessible boxes. Do not pull splices into raceways or

make splices in conduit bodies or wiring gutters.
2. Remove appropriate amount of conductor insulation for making connections without

cutting, nicking or damaging conductors.
3. Do not remove conductor strands to facilitate insertion into connector.
4. Clean contact surfaces on conductors and connectors to suitable remove corrosion,

oxides, and other contaminates. Do not use wire brush on plated connector surfaces.
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I. Insulate splices and taps that are made with uninsulated connectors using methods suitable
for the application, with insulation and mechanical strength at least equivalent to unspliced
conductors.

J. Insulate ends of spare conductors using vinyl insulating electrical tape.

K. Field-Applied Color Coding:  Where vinyl color coding electrical tape is used in lieu of integrally
colored insulation as permitted in Part 2 under "Color Coding", apply half overlapping turns of
tape at each termination and at each location conductors are accessible.

L. Install firestopping to preserve fire resistance rating of partitions and other elements, using
materials and methods specified in Section 07 84 00.

M. Unless specifically indicated to be excluded, provide final connections to all equipment and
devices, including those furnished by others, as required for a complete operating system.

N. Install wire and cable securely, in a neat and workmanlike manner, as specified in NECA 1.

O. Route wire and cable as required to meet project conditions.
1. Wire and cable routing indicated is approximate unless dimensioned.
2. Where wire and cable destination is indicated and routing is not shown, determine exact

routing and lengths required.
3. Include wire and cable of lengths required to install connected devices within 10 ft of

location shown.

P. Use wiring methods indicated.

Q. Pull all conductors into raceway at same time.

R. Use suitable wire pulling lubricant for building wire 4 AWG and larger.

S. Protect exposed cable from damage.

T. Support cables above accessible ceiling, using spring metal clips or metal or plastic cable ties
to support cables from structure.  Do not rest cable on ceiling panels.

U. Use suitable cable fittings and connectors.

V. Neatly train and lace wiring inside boxes, equipment, and panelboards.

W. Clean conductor surfaces before installing lugs and connectors.

X. Make splices, taps, and terminations to carry full ampacity of conductors with no perceptible
temperature rise.

Y. Use split bolt connectors for copper conductor splices and taps, 6 AWG and larger.  Tape
uninsulated conductors and connector with electrical tape to 150 percent of insulation rating of
conductor.

Z. Use solderless pressure connectors with insulating covers for copper conductor splices and
taps, 8 AWG and smaller.

AA. Use insulated spring wire connectors with plastic caps for copper conductor splices and taps,
10 AWG and smaller.

AB. Identify and color code wire and cable under provisions of Section 26 05 53.  Identify each
conductor with its circuit number or other designation indicated.

END OF SECTION
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SECTION 26 05 34

CONDUIT

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Galvanized steel rigid metal conduit (RMC).

B. Aluminum rigid metal conduit (RMC).

C. Liquidtight flexible metal conduit (LFMC).

D. Electrical metallic tubing (EMT).

E. Conduit fittings.

F. Conduit, fittings and conduit bodies.

1.2 RELATED REQUIREMENTS

A. Section 26 05 37 - Boxes.

1.3 REFERENCE STANDARDS

A. ANSI C80.1 - American National Standard for Electrical Rigid Steel Conduit (ERSC); 2005.

B. ANSI C80.3 - American National Standard for Steel Electrical Metallic Tubing (EMT); 2005.

C. ANSI C80.5 - American National Standard for Electrical Rigid Aluminum Conduit (ERAC);
2005.

D. NECA 1 - Standard for Good Workmanship in Electrical Construction; 2010.

E. NECA 101 - Standard for Installing Steel Conduits (Rigid, IMC, EMT); 2013.

F. NECA 102 - Standard for Installing Aluminum Rigid Metal Conduit; 2004.

G. NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical Metallic
Tubing, and Cable; 2012.

H. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

I. UL 6 - Electrical Rigid Metal Conduit-Steel; Current Edition, Including All Revisions.

J. UL 6A - Electrical Rigid Metal Conduit-Aluminum, Red Brass, and Stainless Steel; Current
Edition, Including All Revisions.

K. UL 360 - Liquid-Tight Flexible Steel Conduit; Current Edition, Including All Revisions.

L. UL 514B - Conduit, Tubing, and Cable Fittings; Current Edition, Including All Revisions.

M. UL 797 - Electrical Metallic Tubing-Steel; Current Edition, Including All Revisions.

1.4 QUALITY ASSURANCE

A. Conform to requirements of NFPA 70.

B. Products:  Listed and classified by Underwriters Laboratories Inc. as suitable for purpose
specified and shown.
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C. Materials and equipment shall be listed and labeled by a nationally recognized testing
laboratory such as UL. Work shall be preformed in accordance with NFPA 70 and be
inspected by a local Authority Having Jurisdiction (AHJ). Contractor shall provide certificate of
inspection prior to final payment request.

PART 2  PRODUCTS

2.1 CONDUIT APPLICATIONS

A. Conduit applications:
1. Within Slab on Grade for stub ups to lift controllers:  Galvanized Rigid Conduit.
2. Up to 10 ft AFF in maintenancne garage: Galvanized rigid conduit.
3. Above 10 ft AFF in garage and in electric room: EMT
4. In wash bay: Rigid Aluminum Conduit
5. Final Connections to vibrating equipment in wash bay: LFMC

2.2 CONDUIT REQUIREMENTS

A. Provide all conduit, fittings, supports, and accessories required for a complete raceway
system.

B. Provide products listed, classified, and labeled as suitable for the purpose intended.

C. Where conduit size is not indicated, size to comply with NFPA 70 but not less than applicable
minimum size requirements specified.

2.3 GALVANIZED STEEL RIGID METAL CONDUIT (RMC)

A. Description:  NFPA 70, Type RMC galvanized steel rigid metal conduit complying with ANSI
C80.1 and listed and labeled as complying with UL 6.

B. Fittings:
1. Non-Hazardous Locations:  Use fittings complying with NEMA FB 1 and listed and labeled

as complying with UL 514B.
2. Material:  Use steel or malleable iron.
3. Connectors and Couplings:  Use threaded type fittings only. Threadless set screw and

compression (gland) type fittings are not permitted.

2.4 ALUMINUM RIGID METAL CONDUIT (RMC)

A. Description:  NFPA 70, Type RMC aluminum rigid metal conduit complying with ANSI C80.5
and listed and labeled as complying with UL 6A.

B. Fittings:
1. Non-Hazardous Locations:  Use fittings complying with NEMA FB 1 and listed and labeled

as complying with UL 514B.
2. Material:  Use aluminum.
3. Connectors and Couplings:  Use threaded type fittings only. Threadless set screw and

compression (gland) type fittings are not permitted. Use stainless steel screws on
aluminum pipe straps.

2.5 LIQUIDTIGHT FLEXIBLE METAL CONDUIT (LFMC)

A. Description:  NFPA 70, Type LFMC polyvinyl chloride (PVC) jacketed steel flexible metal
conduit listed and labeled as complying with UL 360.
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B. Fittings:
1. Description:  Fittings complying with NEMA FB 1 and listed and labeled as complying with

UL 514B.
2. Material:  Use steel or malleable iron.

C. Description:  Interlocked steel construction with PVC jacket.

D. Fittings:  NEMA FB 1.

2.6 ELECTRICAL METALLIC TUBING (EMT)

A. Description:  NFPA 70, Type EMT steel electrical metallic tubing complying with ANSI C80.3
and listed and labeled as complying with UL 797.

B. Fittings:
1. Description:  Fittings complying with NEMA FB 1 and listed and labeled as complying with

UL 514B.
2. Material:  Use steel or malleable iron.
3. Connectors and Couplings:  Use compression (gland) or set-screw type.

a. Do not use indenter type connectors and couplings.

C. Description:  ANSI C80.3; galvanized tubing.

D. Fittings and Conduit Bodies:  NEMA FB 1; steel  set screw type.

PART 3  EXECUTION

3.1 INSTALLATION

A. Install products in accordance with manufacturer's instructions.

B. Install conduit in a neat and workmanlike manner in accordance with NECA 1.

C. Install galvanized steel rigid metal conduit (RMC) in accordance with NECA 101.

D. Install aluminum rigid metal conduit (RMC) in accordance with NECA 102.

E. Conduit Support:
1. Provide independent support from building structure. Do not provide support from piping,

ductwork, or other systems.

F. Connections and Terminations:
1. Use approved zinc-rich paint or conduit joint compound on field-cut threads of galvanized

steel conduits prior to making connections.
2. Use suitable adapters where required to transition from one type of conduit to another.
3. Terminate threaded conduits in boxes and enclosures using threaded hubs or double lock

nuts for dry locations and raintight hubs for wet locations.
4. Provide insulating bushings or insulated throats at all conduit terminations to protect

conductors.
5. Secure joints and connections to provide maximum mechanical strength and electrical

continuity.

G. Penetrations:
1. Make penetrations perpendicular to surfaces unless otherwise indicated.
2. Conceal bends for conduit risers emerging above ground.

H. Provide grounding and bonding in accordance with Section 26 05 26.
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3.2 PROTECTION

A. Immediately after installation of conduit, use suitable manufactured plugs to provide protection
from entry of moisture and foreign material and do not remove until ready for installation of
conductors.

B. Install conduit securely, in a neat and workmanlike manner, as specified in NECA 1.

C. Install steel conduit as specified in NECA 101.

D. Arrange supports to prevent misalignment during wiring installation.

E. Arrange conduit to maintain headroom and present neat appearance.

F. Route exposed conduit parallel and perpendicular to walls.

G. Maintain adequate clearance between conduit and piping.

H. Maintain 12 inch clearance between conduit and surfaces with temperatures exceeding 104
degrees F.

I. Cut conduit square using saw or pipecutter; de-burr cut ends.

J. Bring conduit to shoulder of fittings; fasten securely.

END OF SECTION
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SECTION 26 05 37

BOXES

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Outlet and device boxes up to 100 cubic inches, including those used as junction and pull
boxes.

B. Pull and junction boxes.

1.2 REFERENCE STANDARDS

A. NECA 1 - Standard for Good Workmanship in Electrical Construction; 2010.

B. NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical Metallic
Tubing, and Cable; 2012.

C. NEMA OS 1 - Sheet-Steel Outlet Boxes, Device Boxes, Covers, and Box Supports; 2013.

D. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

E. UL 514A - Metallic Outlet Boxes; Current Edition, Including All Revisions.

PART 2  PRODUCTS

2.1 BOXES

A. General Requirements:
1. Provide all boxes, fittings, supports, and accessories required for a complete raceway

system and to accommodate devices and equipment to be installed.
2. Provide products listed, classified, and labeled as suitable for the purpose intended.
3. Where box size is not indicated, size to comply with NFPA 70 but not less than applicable

minimum size requirements specified.
4. Provide grounding terminals within boxes where equipment grounding conductors

terminate.

B. Outlet and Device Boxes Up to 100 cubic inches, Including Those Used as Junction and Pull
Boxes:
1. Use sheet-steel boxes for dry locations unless otherwise indicated or required.
2. Use cast aluminum boxes for damp or wet locations unless otherwise indicated or

required; furnish with compatible weatherproof gasketed covers.
3. Use cast aluminum boxes where aluminum rigid metal conduit is used.
4. Sheet-Steel Boxes:  Comply with NEMA OS 1, and list and label as complying with UL

514A.
5. Cast Metal Boxes:  Comply with NEMA FB 1, and list and label as complying with UL

514A; furnish with threaded hubs.

2.2 PULL AND JUNCTION BOXES

A. Sheet Metal Boxes:  NEMA OS 1, galvanized steel.
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B. Surface Mounted Cast Metal Box:  NEMA 250, Type 4; flat-flanged, surface mounted junction
box:
1. Material:  Cast aluminum.

PART 3  EXECUTION

3.1 INSTALLATION

A. Install products in accordance with manufacturer's instructions.

B. Perform work in a neat and workmanlike manner in accordance with NECA 1 and, where
applicable, NECA 130, including mounting heights specified in those standards where
mounting heights are not indicated.

C. Arrange equipment to provide minimum clearances in accordance with manufacturer's
instructions and NFPA 70.

D. Box Supports:

E. Install boxes plumb and level.

F. Install boxes as required to preserve insulation integrity.

G. Install blank wall plates on junction boxes and on outlet boxes with no devices or equipment
installed or designated for future use.

H. Provide grounding for all boxes

I. Install boxes securely, in a neat and workmanlike manner, as specified in NECA 1.

J. Support boxes independently of conduit, except cast box that is connected to two rigid metal
conduits both supported within 12 inches of box.

K. Use cast outlet box in exterior locations exposed to the weather and wet locations.

3.2 ADJUSTING

A. Adjust flush-mounting outlets to make front flush with finished wall material.

B. Install knockout closures in unused box openings.

3.3 PROTECTION

A. Immediately after installation, protect boxes from entry of moisture and foreign material until
ready for installation of conductors.

B. Clean exposed surfaces and restore finish.

END OF SECTION
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SECTION 33 13 00

DISINFECTING OF WATER UTILITY DISTRIBUTION

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Disinfection of building domestic water piping specified in Section 22 10 05.

B. Testing and reporting results.

1.2 RELATED REQUIREMENTS

A. Section 22 10 05 - Plumbing Piping and Specialties:  Disinfection of building domestic water
piping system.

1.3 PRICE AND PAYMENT PROCEDURES

A. Disinfection:  By the linear foot.  Includes preparing, disinfecting, testing, and reporting.

1.4 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Test Reports:  Indicate results comparative to specified requirements.

C. Certificate:  From authority having jurisdiction indicating approval of water system.

D. Certificate:  Certify that cleanliness of water distribution system meets or exceeds specified
requirements.

E. Disinfection report:
1. Type and form of disinfectant used.
2. Date and time of disinfectant injection start and time of completion.
3. Test locations.
4. Initial and 24 hour disinfectant residuals (quantity in treated water) in ppm for each outlet

tested.
5. Date and time of flushing start and completion.
6. Disinfectant residual after flushing in ppm for each outlet tested.

F. Bacteriological report:
1. Date issued, project name, and testing laboratory name, address, and telephone number.
2. Time and date of water sample collection.
3. Name of person collecting samples.
4. Test locations.
5. Initial and 24 hour disinfectant residuals in ppm for each outlet tested.
6. Coliform bacteria test results for each outlet tested.
7. Certification that water conforms, or fails to conform, to bacterial standards of Escherichia

coli.

1.5 QUALITY ASSURANCE

A. Water Treatment Firm:  Company specializing in disinfecting potable water systems specified
in this Section with minimum three years documented experience.

B. Testing Firm:  Company specializing in testing potable water systems, certified by governing
authorities of the State in which the Project is located.
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C. Submit bacteriologist's signature and authority associated with testing.

PART 2  PRODUCTS

2.1 DISINFECTION CHEMICALS

A. Chemicals:  AWWA B300, Hypochlorite, AWWA B301, Liquid Chlorine, AWWA B302,
Ammonium Sulfate, and AWWA B303, Sodium Chlorite.

PART 3  EXECUTION

3.1 NO HEAVILY CHLORINATED WATER SHALL BE DISCHARGED INTO ANY WATERWAY OR
SEWER SYSTEM.  A MINIMUM OF 150' OF OVERLAND FLOW SHALL BE REQUIRED BEFORE
ENTERING THE ABOVE REFERENCED DISCHARGE LOCATIONS.  IN ALL CASES, HEAVILY
CHLORINATED WATER DISPOSAL SHALL BE IN ACCORDANCE WITH AWWA C651 -
SECTION 6.2, AND APPENDIX B.

3.2 PRELIMINARY FLUSHING

A. The main shall be flushed prior to disinfection at a flushing velocity of not less than 2.5 ft/sec. 
The rate of flow required to produce this velocity in various diameters is shown below.

 
Required Opening to Flush Pipelines

(40-psi Residual Pressure)

 
Pipe size in. Flow required to produce 2.5

fps velocity gpm
Orifice size in dia.

6 220 1-3/8
8 390 1-7/8
10 610 2-5/16
12 880 2-13/16
14 1200 3-3/8

 
No site for flushing should be chosen unless it has been determined that drainage is adequate
at that site.

3.3 NO SITE FOR FLUSHING SHOULD BE CHOSEN UNLESS IT HAS BEEN DETERMINED THAT
DRAINAGE IS ADEQUATE AT THAT SITE.

3.4 FORM OF CHLORINE FOR DISINFECTION

A. The most common forms of chlorine used in the disinfecting solutions are calcium hypochlorite
granules or sodium hypochlorite solutions.

B. Calcium Hypochlorite:  Calcium hypochlorite contains 70 percent available chlorine by weight. 
calcium hypochlorite is packaged in containers of various types and sizes ranging from small
plastic bottles to 100-lb drums.
1. A chlorine-water solution is prepared by dissolving the granules in water in the proportion

requisite for the desired concentration.
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C. Sodium Hypochlorite:  Sodium hypochlorite is supplied in strengths from 5.25 to 16 percent
available chlorine.  It is packaged in liquid form in glass, rubber or plastic containers ranging in
size from 1-qt. bottles to 5-gal. carboys.  It may also be purchased in bulk for delivery by tank
truck.
1. The chlorine-water solution is prepared by adding hypochlorite to water.  Product

deterioration must be reckoned with in computing the quantity of sodium hypochlorite
required for the desired concentration.

2. Application:  The hypochlorite solutions shall be applied to the water main with a gasoline
or electrically-powered chemical feed pump designed for feeding chlorine solutions.  For
small applications the solutions may be fed with a hand pump, for example, a hydraulic
test pump.  Feed lines shall be of such material and strength as to withstand safely the
maximum pressures that may be created by the pumps.  All connections shall be checked
for tightness before the hypochlorite solution is applied to the main.

3.5 METHODS OF CHLORINE APPLICATION

A. Continuous Feed Method:  This method is suitable for general application.

B. Chlorine Required to Produce 50 Mg/l Concentration in 100 ft. of Pipe by Diameter
 

Pipe size in. 100 percent chlorine - lb. 1 percent chlorine solutions -
gal.

4 0.027 0.33
6 0.061 0.73
8 0.108 1.30
10 0.170 2.04
12 0.240 2.88
14 0.327 3.92

C. Water from the existing distribution system or other approved sources of supply shall be made
to flow at a constant, measured rate.  The two rates shall be proportioned so that the chlorine
concentration in the water in the pipe is maintained at a minimum of 50 mg/L available
chlorine.  To assure that this concentration is maintained, the chlorine residual should be
measured at regular intervals in accordance with the procedures described in the current
edition of Standard Methods and AWWA M12-Simplified Procedures for Water Examination.
1. NOTE:  In the absence of a meter, the rate may be determined either by placing a Pitot

gage at the discharge or by measuring the time to fill a container of known volume.

D. The table in paragraph above gives the amount of chlorine residual required for each 100 ft. of
pipe of various diameters.  Solutions of 1 percent chlorine may be prepared with sodium
hypochlorite or calcium hypochlorite.  The latter solution requires approximately 1 lb. of
calcium hypochlorite in 8.5 gal of water.

E. During the application of the chlorine, valves shall be manipulated to prevent the treatment
dosage from flowing back into the line supplying the water.  Chlorine application shall not
cease until the entire main is filled with the chlorine solution.  The chlorinated water shall be
retained in the main for at least 24 hr., during which time all valves and hydrants in the section
treated shall be operated in order to disinfect the appurtenances.  At the end of this 24 hr.
period, the treated water shall contain no less than 25 mg/L chlorine throughout the length of
the main.

3.6 FINAL FLUSHING

A. After the applicable retention period, the heavily chlorinated water shall be flushed from the
main until the chlorine concentration in the water leaving the main is no higher than that
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generally prevailing in the system, or less than 1 mg/L.  Chlorine residual determination shall
be made to ascertain that the heavily chlorinated water has been removed from the pipeline.

3.7 BACTERIOLOGIC TESTS

A. After final flushing, and before the water main is placed in service, a sample or samples shall
be collected from the end of the line and tested for bacteriologic quality and shall show the
absence of coliform organisms.  If the number and frequency of samples is not prescribed by
the public health authority having jurisdiction, at least one sample shall be collected from
throughout the new main from unchlorinated supplies at least two samples shall be collected at
least 24 hours apart.
1. NOTE:  In the case of extremely long mains, it is desirable that samples be collected the

length of the line as well as at its end.

B. Samples for bacteriologic analysis shall be collected in sterile bottles treated with sodium
thiosulphate.  No hose or fire hydrant shall be used in collection of samples.  A suggested
sampling tap consists of a standard corporation cock installed in the main with a copper tube
gooseneck assembly.  After samples have been collected the gooseneck assembly may be
removed, and retained for future use.

3.8 EXAMINATION

A. Verify that piping system and water well has been cleaned, inspected, and pressure tested.

B. Schedule disinfecting activity to coordinate with start-up, testing, adjusting and balancing,
demonstration procedures, including related systems.

3.9 DISINFECTION

A. Use method prescribed by the applicable state or local codes, or health authority or water
purveyor having jurisdiction, or in the absence of any of these follow AWWA C651.

B. Provide and attach equipment required to perform the work.

C. Inject treatment disinfectant into piping system.

D. Maintain disinfectant in system for 24 hours.

E. Flush, circulate, and clean until required cleanliness is achieved; use municipal domestic
water.

F. Replace permanent system devices removed for disinfection.

3.10 FINAL FLUSHING

A. After the applicable retention period, the heavily chlorinated water shall be flushed from the
main until the chlorine concentration in the water leaving the main is no higher than that
generally prevailing in the system, or less than 1 mg/L.  Chlorine residual determination shall
be made to ascertain that the heavily chlorinated water has been removed from the pipeline.

3.11 BACTERIOLOGIC TESTS

A. After final flushing, and before the water main is placed in service, a sample or samples shall
be collected from the end of the line and tested for bacteriologic quality and shall show the
absence of coliform organisms.  If the number and frequency of samples is not prescribed by
the public health authority having jurisdiction, at least one sample shall be collected from
throughout the new main from unchlorinated supplies at least two samples shall be collected at
least 24 hours apart. NOTE:  In the case of extremely long mains, it is desirable that samples
be collected the length of the line as well as at its end.
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B. Samples for bacteriologic analysis shall be collected in sterile bottles treated with sodium
thiosulphate.  No hose or fire hydrant shall be used in collection of samples.  A suggested
sampling tap consists of a standard corporation cock installed in the main with a copper tube
gooseneck assembly.  After samples have been collected the gooseneck assembly may be
removed, and retained for future use.

3.12 REPETITION OF PROCEDURE

A. If the initial disinfection fails to produce satisfactory samples, disinfection shall be repeated
until satisfactory samples have been obtained.

3.13 FIELD QUALITY CONTROL

A. Perform field inspection and testing in accordance with Section 01 40 00.

B. Test samples in accordance with AWWA C651.

END OF SECTION
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